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A minimum of 20% Joint Venture will be required for the project with a local service 

provider within the Maquassi Hills Local Municipality 

 

(CIDB CATERGORY: 7CE OR HIGHER) 
TENDER DOCUMENT 

 
Issued by: Prepared By: 

MAQUASSI HILLS LOCAL MUNICIPALITY 

Private Bag X3 

Wolmaransstad 2630 

Tel: 018 596 1068/018 596 1325 

Fax: 018 596 1555 

DITLOU CONSULTING 

P. O. Box 15684 

Lynn East 

0039 

Tel: 012 548 0196 

Fax: 012 548 0298 

 
Name of Tenderer  

Total price including VAT  

Address of Tenderer  

Telephone Number  

CIBD Registration No.  

CSD Reg No.  

Construction Duration 24 Months 

Tender Closing Date 20th October 2026 
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The Tenderer is to indicate in the checkboxes provided that he has completed the required section of  

the tender document. Completion of this checklist will assist the Tenderer in ensuring that he has  

attended to all the required items for submission with this Tender. 

 
Page 

 
Description 

Completed For office use 

Yes No Yes No Comments 

 
Cover 

Name of Tenderer      

Contact Details      

Tender Sum      

 Schedule: 1A Compulsory Enterprise Questionnaire      

 Schedule : 1B Authority of Signatory      

  

Schedule: 1C 
Certificate of Authority for Joint 
Ventures (if applicable) 

     

 
Schedule : 1D 

Record of Addenda to Tender 
Documents 

     

 Schedule : 1E Personnel Schedule (if applicable)      

 
Schedule : 1F 

Schedule of Plant and Equipment 

available for the Contract 

     

Schedule : 1G 
Schedule of Work satisfactorily carried 

out by the Tenderer 

 Schedule : 1H Schedule of Proposed Subcontractors      

 
Schedule : 1I 

Certificate Of Attendance At 

Clarification Meeting 

     

 
Schedule : 1J 

Proposed Amendments and 
Qualifications 

     

 Schedule : 1K Preferential Procurement Schedule      

 

 
Schedule : 2A 

Certificate of Contractor Registration 

issued by the CIDB 

     

 Schedule : 2B Proof of Authority of Signatory      

 
Schedule : 2C 

Original Valid Tax Clearance 
Certificate 

     

 Schedule : 2D Joint Venture Agreement, if applicable      

  
Schedule : 2E 

Proof of registration for regional levies 

if preference is claimed for being 

registered in the MAQUASSI HILLS 
LOCAL MUNICIPALITY 

     

 
Schedule: 2F 

Audited Financials for the past three 
years 

     

  

 
Schedule: 2G 

Particulars of any contract awarded by 
an organ of state during the last five 
years including particulars of any 
material non-compliance or dispute 
concerning their execution of this 
period (if>R10 000 incl. VAT); and 

     

CHECK LIST FOR TENDER SUBMISSION 
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 Schedule: 2H Contractor’s Bank Details      

 

 C1.1 Form of Offer and Acceptance      

 C1.2 Contract Data (Part 2)      

 C1.3 Completed Schedule of Quantities      
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MAQUASSI HILLS LOCAL 
MUNICIPALITY 

 
TENDER ADVERT 

 TENDER No PROJECT NAME AND DESCRIPTION CIDB GRADING 

  
MHLM/MIG/07/2026/2027 

 UPGRADING OF GRAVEL ROADS TO 
BLOCK PAVING AT KALANGA, MOLALE, 
WILLIAM OLIFANT STREET IN LEBALENG 

 
7CE OR HIGHER 

 
Maquassi Hills Local Municipality invites bids from suitably qualified and experienced Civil Engineering 

Contractors for the construction of the above stated project. 

 
 

NB: TENDER DOCUMENTS ARE DOWNLOADABLE FOR FREE FROM THE NATIONAL TREASURY’S 

e-TENDER PORTAL 

 
(http://www.etenders.gov.za/content/advertised-tenders) 

 
Bidders should have a CIDB registration stated in the table above or higher. Joint Ventures or potentially 

emerging enterprises that satisfy the criteria stated in the tender data are eligible to tender. 

Work on this contract will be in terms of the principles laid down by the Expanded Public Works Programme 

whereby the use of sustainable, labour intensive methods utilizing resources from the target community is to 

be optimized. 

Queries relating to the issuing of these documents may be addressed in writing to Ms. R. Kgobe 

(rosinahm@maquassihills.org), responsible for issuing of tender documents and Technical enquiries related 

to scope of works and pricing instructions may be addressed to Mr. N. Mwase (mwasenel@gmail.com) OR 

Ditlou Consulting (info@ditloucon.co.za ) 

 
Tender Closing Date: 20th October 2026 at 12h00 

 
Maquassi Hills Local Municipality Supply Chain Policy will apply, and bids will be evaluated in terms of the 80/20 

points system as set out in the PPPFA and Functionality will be used to determine the best tenderer where 

bidders will be required to score minimum of 70 points to proceed to Price/Specific Goals stage. The 

Municipality shall adjudicate and award tenders in accordance with the Preferential Procurement Policy 

Framework Act 5 of 2000 as amended. 

 
Tenders will remain valid for 60 (Sixty) days. The municipality’s decision is final. 

Duly completed tender documents sealed in an envelope marked with the tender number and the closing date 

are to be deposited into the tender box at Maquassi Hills Local Municipality, 19 Kruger Street, Wolmaransstad, 

2630 by no later than 12h00 on Tuesday, the 20th of October 2026 at 12h00. Telegraphic, telefaxed or posted 

tenders will not be accepted. 

Requirements for sealing, addressing, delivering, opening and assessment of Tenders are stated in the Tender 

Data. 

The Bid committee of Maquassi Hills Local Municipality does not bind itself to accept the lowest or any tender, 

or to furnish any reason for the acceptance or rejection of a tender. The municipality reserves the right to 

appoint or not to appoint the lowest bidder in the event the bidder is below the market-related rates. 

 
This Tender is drawn up in line with Municipality’s Supply Chain Policy. 

 

 
MS. N.J. Mbonani 
Municipal Manager 

http://www.etenders.gov.za/content/advertised-tenders)
mailto:info@ditloucon.co.za
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QUALIFICATION SCORE CARD: 

 

KEY ASPECT OF 
CRITERION 

MAXIMUM 
POTENTIAL 
SCORE 

POINTS 
CLAIMED 

BID EVALUATION 
COMMITTEE 
SCORES 

PAGE REF.NO. 

Experience of the Bidder 
(Name of traceable 
reference with contact 
details to be included for 
verification) 

35 
   

Qualifications and 
experience of a Contract 
Manager 

15 
   

Experience of site agent 10 
   

Locality of Bidder or 
Joint Venture 

15 
   

Plant and Equipment 
(relevant to the tendered 
project). Relevant 
ownership document copies 
are to be included in this 
tender verification purposes 

25 
   

TOTAL 100 
   

 
THE FOLLOWING IS APPLICABLE TO ALL BIDS: 

 

The minimum number of evaluation points for Functionality is 70 points. Only those tenderers who achieve the 

minimum number of Functionality evaluation points (or greater) will be eligible to have their tenders further 

evaluated and bidders must be rejected if obtain a zero in any scoring points item. The municipality reserves 

the right to appoint or not to appoint to lowest bidder in an event the bidder is below the market-related rates. 
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PLEASE NOTE: 

 
1. BIDDERS ARE REQUIRED TO SUBMIT SUPPORTING DOCUMENTS TO SCORE FULL POINTS 

EVALUATION CRITERIA 

 

Key aspect of criterion Basis for points allocation Max. 
Points 

Verification Method 

 
 
 
 

 
Experience of the Bidder 

(Name of traceable reference 

with contact details to be 

included for verification) NB 

If completion certificate is 

issued by the Main 

Contractor also attach the 

Letter of Appointment of the 

main Contractor with the 

Client’s stamp. - (35 points 

max) and contact details of 

Client 

 

 

 

 

At least Five (5) completed (roads 

construction and rehabilitation in 

the  past 5 years. 

 

35 

Appointment letter & 

completion certificates  

At least four (4) completed 

(roads construction and 

rehabilitation in the past 5 

years. 

 

20 

Appointment letter & 

completion certificates  

At least three (3) completed 

(roads construction and 

rehabilitation in the past 5 

years. 

 

15 

Appointment letter & 

completion certificates 

At least two (2) completed 

(roads construction and 

rehabilitation in the past 5 

years. 

 

10 

Appointment letter & 

completion certificates 

Less than 2 projects completed 0 

 

Appointment letter & 

completion certificates  

Contracts Manager 

 

Qualification: BSc or BEng or 
B-Tech or BEng-Tech (NQF 
level 7) registered as a 
professional with: 
 
Engineering Council of South 
Africa (ECSA) as a Professional 
Engineer (Pr. Eng.) or a 
Professional Engineering 
Technologist (Pr. Tech. Eng.)  
 

OR 
 

South African Council for the 
Project and Construction 
Management Professions 
(SACPCMP) as a Professional 
Construction Project Manager 
(Pr CPM) or a Professional 

5 or more years’ experience in 

roads construction and rehabilitation 

15 CV with Certified Copy of 

Qualifications to be 

attached 
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Construction Manager (Pr CM) 
  – (15 points max) 

 3 to 4 years’ experience in 

construction and rehabilitation of 

roads 

10 CV with Certified Copy of 

Qualifications to be 

attached 

 1 to 3 years’ experience in 
construction and rehabilitation of 
roads. 

5 

 

 

 

CV with Certified Copy of 

Qualifications to be 

attached 

 

 
 

 



MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 
 

             TENDER No. MHLM/MIG/07/2026/2027 
                Part T1-Tender Procedure 

               T1.2.1-Standard Conditions of Tender 
    

6 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT KALANGA, 
MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 

 

 

 
 

 

Key aspect of 

criterion 
Basis for points allocation Max. 

Points 

Verification Method 

Site Agent 

Qualification: NQF 

Level 6 in Civil 

Engineering 

(10 points max) 

5 or more years’ experience in 

construction and rehabilitation of 

roads 

10 CV with Certified Copy of 

Qualifications to be attached 

 

3 to 4 years’ experience in 

construction and rehabilitation of 

roads 

5 CV with Certified Copy of 

Qualifications to be attached 

 

1 to 3 years’ experience in 

construction and rehabilitation of 

roads 

3 CV with Certified Copy of 

Qualifications to be attached 

 

No submission 0 None 

 
 

 
Locality of Bidder 

or Joint Venture 

(15 points max) 

 
 
 

Within Maquassi 

Hills Local 

Municipality 

15 Municipal account 

Within District Municipality 12 Municipal account 

Within Province 8 Municipal account 

 Outside Province 5 Municipal account 

 

Plant and 

Equipment 

(relevant to the 

tendered project). 

Relevant 

ownership 

document copies 

are to be included 

in this tender 

verification 

purposes 

Tenderer Own All Plant required for 

All roads construction projects: 

 

Grader – 4 points 4  

 

 

 

Certified Copies of Plant Ownership 

documents to be attached. 

 

 

 

 

Excavator – 4 points 4 

Tipper Trucks x 3 – 6 points 6 

Water Tanker – 2 points 2 

Smooth or padfoot – 2 points 2 

LDV – 1 point 1 

For ownership, please score extra 

1 point per Plant type 

 

6 

Certified Copies of Plant 

Ownership documents to 

be attached 

For hired Plant score 3 points for 

submission of the letter. 

2 Letter of intent to supply with 

Plant. 
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The Bidder must attach to this a copy of their Proof of Experience. 

Experience of the Bidder (Name of traceable reference with contact details to be included 

for verification) (maximum of 35 points) 
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The Bidder must attach to this page the Proof of Qualified professional staff. 

Qualifications and experience of a site agent (Maximum 15 POINTS) 
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The Bidder must attach to this page the Proof of Qualified professional staff. 

Experience of foreman (Maximum 10 POINTS) 
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LOCALITY OF SERVICE PROVIDER OR JOINT VENTURE (Maximum 15 POINTS) 
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Plant and Equipment (relevant to the tendered project). Relevant ownership document 

copies are to be included in this tender verification purposes or Letter of Intent to provide 

Plant once the bidder is successful. (Maximum – 25 POINTS) 
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The Conditions of Tender are the Standard Conditions of Tender of the CIDB Standard for Uniformity in 

Construction Procurement (refer: www.cidb.co.za). 
 

F.1 GENERAL 

 
F.1.1 Actions 

 
F1.1.1 The Employer and each tenderer submitting a tender offer shall comply with these Conditions 

of Tender. In their dealings with each other, they shall discharge their duties and obligations, 

as set out in F.2 and F.3, timeously and with integrity, and behave equitably, honestly and 

transparently comply with all legal obligations and not engage in anticompetitive practices. 

 
F.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender 

process shall avoid conflicts of interest and where a conflict of interest is perceived or known, 

declare any such conflict of interest, indicating the nature of such conflict. Tenderers shall  

declare any potential conflict of interest in their tender submissions. Employees, agents and 

advisors of the employer shall declare any conflict of interest to whoever is responsible for 

overseeing the procurement process at the start of any deliberations relating to the procurement 

process or as soon as they become aware of such conflict, and abstain from any decisions 

where such conflict exists or recuse themselves from the procurement process, as appropriate. 

 

Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for 

improper acts in some circumstances. A conflict of interest can create an appearance of 

impropriety that can undermine confidence in the ability of that person to act properly in 

his or her position even if no improper acts result. 

 
2) Conflicts of interest in respect of those engaged in the procurement process include 

direct, indirect or family interests in the tender or outcome of the procurement process 

and any personal bias, inclination, obligation, allegiance or loyalty which would in any 

way affect any decisions taken. 

 
F.1.1.3 The employer shall not seek, and a tenderer shall not submit a tender without having a firm 

intention and the capacity to proceed with the contract 

 
F.1.2 Tender documents 

 
The documents issued by the Employer for the purpose of a tender offer are listed in the Tender 

Data. 

 
F.1.3 Interpretation 

 
F.1.3.1 The Tender Data and additional requirements contained in the tender schedules that are 

included in the returnable documents are deemed to be part of the Conditions of Tender. 

 
F.1.3.2 The Conditions of Tender, the Tender Data and tender schedules which are only required for 

tender evaluation purposes, will not form part of any contract arising from the invitation to tender. 

F.1.3.3 For the purposes of these conditions of tender, the following definitions apply: 

 
a) conflict of interest means any situation in which: 

 
i) someone in a position of trust has competing professional or personal interests 

which make it difficult to fulfil his or her duties impartially; 

ii) an individual or organisation is in a position to exploit a professional or official 

capacity in some way for their personal or corporate benefit; or 

 
 

T1.2.1: TENDER DATA: STANDARD CONDITIONS OF TENDER 



MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 
 

             TENDER No. MHLM/MIG/07/2026/2027 
                Part T1-Tender Procedure 

               T1.2.1-Standard Conditions of Tender 
    

13 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT KALANGA, 
MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 

 

 

 

iii) incompatibility or contradictory interests exist between an employee and the 

organisation which employs that employee. 

 

b) comparative offer means the tenderer's financial offer after all tendered parameters 

that will affect the value of the financial offer have been taken into consideration in order to 

enable comparisons to be made between offers on a comparative basis 

 

c) corrupt practice means the offering, giving, receiving or soliciting of anything of value 

to influence the action of the employer or his staff or agents in the tender process; and 

 
d) fraudulent practice means the misrepresentation of the facts in order to influence the 

tender process or the award of a contract arising from a tender offer to the detriment of 

the employer, including collusive practices intended to establish prices at artificial levels 

 
e) organization means a company, firm, enterprise, association or other legal entity, 

whether incorporated or not, or a public body 

 
f) quality (functionality) means the totality of features and characteristics of a product 

or service that bear on its ability to satisfy stated or implied needs 
 

F.1.4 Employer’s Agent and Tenderer Communication 
 

Each communication between the employer and a tenderer shall be to or from the employer's 

agent only, and in a form that can be readily read, copied and recorded. Communications shall 

be in the English language. The employer shall not take any responsibility for non-receipt of 

  
are stated in the tender data. 

F.1.5 Employer’s right to accept or reject tender offer 

 
F.1.5.1 The employer may accept or reject any variation, deviation, tender offer, or alternative tender 

offer, and may cancel the tender process and reject all tender offers at any time before the 

formation of a contract. The employer shall not accept or incur any liability to a tenderer for such 

cancellation and rejection but will give written reasons for such action upon written request to 

do so. 

 
F.1.5.2 The employer may not be subsequent to the cancellation or abandonment of a tender process 

or the rejection of all responsive tender offers re-issue a tender covering substantially the same 

scope of work within a period of six months unless only one tender was received and such 

tender was returned unopened to the tenderer. 

 
F.1.6 Procurement procedures 

 
F.1.6.1 General 

Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be concluded with 

the tenderer who in terms of F.3.11 is the highest ranked or the tenderer scoring the highest 

number of tender evaluation points, as relevant, based on the tender submissions that are 

received at the closing time for tenders. 

 
F.1.6.2 Competitive negotiation procedure 

 
F.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, 

tenderers shall submit tender offers in response to the proposed contract in the first round of 

submissions. Notwithstanding the requirements of F.3.4, the employer shall announce only the 

names of the tenderers who make a submission. The requirements of F.3.8 relating to the 

material deviations or qualifications which affect the competitive position of tenderers shall not 

apply. 
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F.1.6.2.2 All responsive tenderers, or not less than three responsive tenderers that are highest ranked in 

terms of the evaluation method and evaluation criteria stated in the tender data, shall be invited in 

each round to enter into competitive negotiations, based on the principle of equal treatment and 

keeping confidential the proposed solutions and associated information. Notwithstanding the 

provisions of F.2.17, the employer may request that tenders be clarified, specified and fine- tuned 

in order to improve a tenderer's competitive position provided that such clarification, 

specification, fine tuning or additional information does not alter any fundamental aspects of the 

offers or impose substantial new requirements which restrict or distort competition or have a 

discriminatory effect. 

 
F1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to 

make a fresh tender offer, based on the same evaluation criteria, with or without adjusted 

weightings. Tenderers shall be advised when they are to submit their best and final offer. 

 
F.1.6.2.4 The contract shall be awarded in accordance with the provisions of F.3.11 and F.3.13 after  

tenderers have been requested to submit their best and final offer. 

 
F.1.6.3 Proposal procedure using the two stage-system. 

 
F.1.6.3.1 Option 1 

 
Tenderers shall in the first stage submit technical proposals and, if required, cost parameters 

around which a contract may be negotiated. The employer shall evaluate each responsive 

submission in terms of the method of evaluation stated in the tender data, and in the second 

stage negotiate a contract with the tenderer scoring the highest number of evaluation points 

and award the contract in terms of these conditions of tender. 

 
F.1.6.3.2 Option 2 

 
F.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all  

responsive tenderers to submit tender offers in the second stage, following the issuing of 

procurement documents. 

 
F.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method 

of evaluation stated in the tender data and award the contract in terms of these conditions of  

tender. 

 
F.2 

 
F.2.1 Eligibility 

 
F.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the 

tenderer, or any of his principals, is not under any restriction to do business with employer. 

 
F.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the 

tendering entity (or both) or any other criteria which formed part of the qualifying requirements 

used by the employer as the basis in a prior process to invite the tenderer to submit a tender 

offer and obtain the employer's written approval to do so prior to the closing time for tenders. 

 
F.2.1.3 Only those tenderers who have in their employment management and supervisory staff 

satisfying the requirements of the scope of work for labour-intensive competencies for 

supervisory and management staff are eligible to submit tenders. 

 
F.2.2 Cost of tendering 
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Accept that, unless otherwise stated in the tender data, the employer will not compensate the 

tenderer for any costs incurred in the preparation and submission of a tender offer, including 

the costs of any testing necessary to demonstrate that aspects of the offer comply with 

requirements. 

 
F.2.3 Check documents 

 
Check the tender documents on receipt for completeness and notify the Employer of any 

discrepancy or omission. 

 
F.2.4 Confidentiality and copyright of documents 

 
Treat as confidential all matters arising in connection with the tender. He shall use and copy the 

documents issued by the Employer only for the purpose of preparing and submitting a Tender 

Offer in response to the invitation. 

 
F.2.5 Reference documents 

 
Treat as confidential all matters arising in connection with the tender. Use and copy the 

documents issued by the employer only for the purpose of preparing and submitting a tender 

offer in response to the invitation. 

F.2.6 Acknowledge addenda 

 
Acknowledge receipt of addenda to the tender documents, which the employer may issue, and 

if necessary, apply for an extension to the closing time stated in the tender data, in order to take the 

addenda into account. 

 
F.2.7 Clarification meeting 

 
Attend, where required, a site visit and clarification meeting at which tenderers may familiarize 

themselves with aspects of the proposed work, services or supply, and raise questions. Details 

of the meeting(s) are stated in the Tender Data. 

 
F.2.8 Seek clarification 

 
Request clarification of the tender documents, if necessary, by notifying the Employer at least 

five working days before the closing time for submission of tenders stated in the Tender Data. 

 
F.2.9 Insurance 

 
Be aware that the extent of insurance to be provided by the Employer (if any) might not be for 

the full cover required in terms of the Conditions of Contract identified in the Contract Data. The 

Tenderer is advised to seek qualified advice regarding insurance. 

 
F.2.10 Pricing the Tender Offer 

 
F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except 

Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes 

and levies being those applicable 14 days before the closing time stated in the tender data. 

 
F.2.10.2 Show VAT payable by the Employer separately as an addition to the tendered total of the prices. 

 
F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to 

adjustment except as provided for in the Conditions of Contract identified in the Contract Data. 

 
F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the Tender Data. The 

Conditions of Contract identified in the Contract Data may provide for part payment in other 

currencies. 
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F.2.11 Alterations to documents 

 
Do not make any alterations or additions to the tender documents, except to comply with 

instructions issued by the employer, or necessary to correct errors made by the tenderer. All  

signatories to the tender offer shall initial all such alterations. Erasures and the use of masking 

fluid are prohibited. 

 
F.2.12 Alternative Tender Offers 

 
F.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender 

offer, strictly in accordance with all the requirements of the tender documents, is also submitted 

as well as a schedule that compares the requirements of the tender documents with the 

alternative requirements that are proposed. 

 
F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the Tender 

Data or criteria otherwise acceptable to the Employer. 

 
F.2.13 Submitting a Tender Offer 

 
F.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture 

to provide the whole of the works, services or supply identified in the contract data and described 

in the scope of works, unless stated otherwise in the tender data. 

 
F.2.13.2 Return all returnable documents to the Employer after completing them in their entirety, either 

electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink. 

 
F.2.13.3 Submit the parts of the Tender Offer communicated on paper as an original plus the number of 

copies stated in the Tender Data, with an English translation of any documentation in a language 

other than English, and the parts communicated electronically in the same format asthey were 

issued by the employer. 

 
F.2.13.4 Sign the original and all copies of the Tender Offer where required in terms of the Tender Data. 

The Employer will hold all authorized signatories liable on behalf of the Tenderer. Signatories 

for tenderers proposing to contract as joint ventures shall state, which, of the signatories is the 

lead partner whom the Employer shall hold liable for the purpose of the Tender Offer. 

F.2.13.5 Seal the original and each copy of the Tender Offer as separate packages marking the address 

and identification details s 

and contact address. 

 
F.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the 

the tender data, as well as the tenderer's name and contact address. 
F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on 

F.2.13.8 Accept that the Employer will not assume any responsibility for the misplacement of premature 

opening of the Tender Offer if the outer package is not sealed and marked as stated. 

 
F.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, 

unless stated otherwise in the tender data. 

 
F.2.14 Information and data to be completed in all respects 

 
Accept that tender offers, which do not provide all the data or information requested completely 

and, in the form, required, may be regarded by the Employer as being non-responsive. 
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F.2.15 Closing time 

 
F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data 

not later than the closing time stated in the tender data. Accept that proof of posting shall not 

be accepted as proof of delivery. 

F.2.15.2 Accept that, if the Employer extends the closing time stated in the Tender Data for any reason, 

the requirements of the Conditions Tender apply equally to the extended deadline. 

 
F.2.16 Tender Offer validity 

 
F.2.16.1 Hold the Tender Offer(s) valid for acceptance by the Employer at any time during the validity 

period stated in the Tender Data after the closing time stated in the Tender Data. 

 
F.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for 

an agreed additional period with or without any conditions attached to such extension. 

 
F.2.16.3 Accept that a tender submission that has been submitted to the employer may only be 

withdrawn or substituted by giving the employer's agent written notice before the closing time 

for tenders that a tender is to be withdrawn or substituted. 

 
F.2.16.4 Where a tender submission is to be substituted, submit a substitute tender in accordance with 

the requirements of F.2.13 with the packages clearly marked as "SUBSTITUTE". 

 
F.2.17 Clarification of Tender Offer after submission 

 
Provide clarification of a Tender Offer in response to a request to do so from the Employer during the 

evaluation of Tender Offers. This may include providing a breakdown of rates or prices and 

correction of arithmetical errors by the adjustment of certain rates or item prices (or both). No 

change in the competitive position of tenderers or substance of the tender offer is sought, offered, 

or permitted. 

 
Note: Sub-clause F .2.17 does not preclude the negotiation of the final terms of the contract with 

a preferred tenderer following a competitive selection process, should the Employer 

elect to do so. 

 
F.2.18 Provide other material 

 
F.2.18.1 Provide, on request by the Employer, any other material that has a bearing on the Tender Offer, 

 

arrangements, or samples of materials, considered necessary by the Employer for the purpose 

of a full and fair risk assessment. Should the Tenderer not provide the material, or satisfactory 

      

request, the Employer may regard the Tender Offer as being non-responsive. 

 
F.2.18.2 Dispose of samples of materials provided for evaluation by the Employer, where required. 

 
F.2.18.3 The tenderer shall, when requested by the Employer to do so, submit the names of all 

management and supervisory staff that will be employed to supervise the labour-intensive 

portion of the works together with satisfactory evidence that such staff members satisfy the 

eligibility criteria. 

 
F.2.19 Inspections, tests and analyses 

 
Provide access during working hours to premises for inspections, tests and analyses as 

provided for the in the Tender Data. 

 
F.2.20 Submit securities, bonds, policies, etc 
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securities, bonds, guarantees, policies and certificates of insurance required in terms of the 

Conditions of Contract identified in the Contract Data. 

 
F.2.21 Check final draft 

 
Check the final draft of the contract provided by the Employer within the time available for the 

Employer to issue the contract. 

 
F.2.22 Return of other tender documents 

 
If so, instructed by the Employer, return all retained tender documents within 28 days after the 

expiry of the validity period stated in the Tender Data. 

 
F.2.23 Certificates 

 
Include in the tender submission or provide the Employer with any certificates as stated in the 

Tender Data. 

 

F.3 

 
F.3.1 Respond to requests from the tenderer 

 
F.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to 

five working days before the tender closing time stated in the Tender Data and notify all  

tenderers who drew procurement documents. 

 
F.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering 

entity (or both) or any other criteria which formed part of the qualifying requirements used to 

prequalify a tenderer to submit a tender offer in terms of a previous procurement process and 

deny any such request if as a consequence: 

 
a) an individual firm, or a joint venture as a whole, or any individual member of the joint 

venture fails to meet any of the collective or individual qualifying requirements; 

b) the new partners to a joint venture were not prequalified in the first instance, either as 

individual firms or as another joint venture; or 

c) in the opinion of the Employer, acceptance of the material change would compromise 

the outcome of the prequalification process. 

 

F.3.2 Issue addenda 

 
If necessary, issue addenda that may amend or amplify the tender documents to each tenderer 

during the period from the date that tender documents are available until three days before the 

tender closing time stated in the Tender Data. If, as a result a tenderer applies for an extension 

to the closing time stated in the Tender Data, the Employer may grant such extension and, shall then 

notify all tenderers who drew documents. 

 
F.3.3 Return late Tender Offers 

 
Return Tender Offers received after the closing time stated in the Tender Data, unopened 

(unless it is necessary to open a tender submission to obtain a forwarding address), to the 

Tenderer concerned. 

 
F.3.4 Opening of tender submissions 
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F.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the 

presence 

Data. Tender submissions for which acceptable reasons for withdrawal have been submitted 

will not be opened. 

 
F.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue 

indicated in the tender data, the name of each tenderer whose tender offer is opened and, where 

applicable, the total of his prices, preferences claimed and time for completion for the main 

tender offer only. 

 
F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request. 

 
F.3.5 Two-envelope system 

 
F.3.5.1 Where stated in the Tender Data that a two-envelope system is to be followed, open only the 

technical proposal of valid tenders 

at the time and place stated in the Tender Data and announce the name of each Tenderer 

whose technical proposal is opened. 

F.3.5.2 Evaluate the quality of the technical proposals offered by Tenderers, then advise Tenderers 

who remain in contention for the award of the contract of the time and place when the financial 

proposals will be opened. Open only the financial proposals of Tenderers who score in the 

quality evaluation more than the minimum number of points for quality stated in the Tender 

Data, and announce the score obtained for the technical proposals and the total price and any 

preferences claimed. Return unopened financial proposals to Tenderers whose technical 

proposals failed to achieve the minimum number of points for quality. 

 

F.3.6 Non-disclosure 

 
Not disclose to Tenderers, or to any other person not officially concerned with such processes, 

information relating to the evaluation and comparison of Tender Offers, the final evaluation price and 

recommendations for the award of a contract, until after the award of the contract to the 

successful Tenderer. 

 
F.3.7 Grounds for rejection and disqualification 

 
Determine whether there has been any effort by a Tenderer to influence the processing of 

Tender Offers and instantly disqualify a Tenderer (and his Tender Offer) if it is established that 

he engaged in corrupt or fraudulent practices. 

 
F.3.8 Test for responsiveness 

 
F.3.8.1 Determine, after opening and before detailed evaluation, whether each Tender offer properly 

received: 

(a) complies with the requirements of the Conditions of Tender; 

(b) has been properly and fully completed and signed, and 

(c) is responsive to the other requirements of the tender documents. 

 
F.3.8.2 A responsive tender is one that conforms to all the items, conditions, and specifications of the 

tender documents without material deviation or qualification. A material deviation or qualification 

(a) detrimentally affect the scope, quality, or performance of the works, services or supply 

identified in the scope of work; 

(b)    

the contract, or 

(c) affect the competitive position of other tenderers presenting responsive tenders, if it 

were to be rectified. 
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Reject a non-responsive Tender Offer, and do not allow it to be subsequently made responsive 

by correction or withdrawal of the non-conforming deviation or reservation. 

 
 

F.3.9 Arithmetical errors, omissions and discrepancies 

 
F.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. 

Where there is a discrepancy between the amounts in figures and the amount in words, the 

amount in words shall govern. 

 
F3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points 

after the evaluation of tender offers in accordance with F.3.11 for: 

 
a) the gross misplacement of the decimal point in any unit rate; 

b) omissions made in completing the pricing schedule or bills of quantities; or 

c) arithmetic errors in: 

 
i) line item totals resulting from the product of a unit rate and a quantity in bills of 

quantities or schedules of prices; or 
ii) the summation of the prices. 

 
F.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either 

confirm the tender offer as tendered or accept the corrected total of prices. 

 
F.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 

 
a) If bills of quantities or pricing schedules apply and there is an error in the line item total 

resulting from the product of the unit rate and the quantity, the line item total shall govern 

and the rate shall be corrected. Where there is an obviously gross misplacement of the 

decimal point in the unit rate, the line item total as quoted shall govern, and the unit rate 

shall be corrected. 

b) Where there is an error in the total of the prices either as a result of other corrections 

required by this checking process or in the tenderer's addition of prices, the total of the 

prices shall govern and the tenderer will be asked to revise selected item prices (and 

their rates if bills of quantities apply) to achieve the tendered total of the prices. 

 

F.3.10 Clarification of a Tender Offer 

 
Obtain clarification from a Tenderer on any matter that could give rise to ambiguity in a contract 

arising from the Tender Offer. 

 
F.3.11 Evaluation of Tender Offers 

 
F.3.11.1 General 

 
Appoint an evaluation panel of not less than three persons. Reduce each responsive tender 

offer to a comparative offer and evaluate them using the tender evaluation methods and 

associated evaluation criteria and weightings that are specified in the tender data. 

 
F.3.11.2 Method 1: In the case of a Financial Offer: 

 

(a) Rank Tender Offers from the most favourable to the least favourable comparative offer. 

(b) Recommend the highest ranked tenderer for the award of the contract, unless there are 

compelling and justifiable reasons not to do so. 

(c) Re-rank all tenderers should there be compelling and justifiable reasons not to 

recommend the highest ranked tenderer and recommend the highest ranked tenderer, 

unless there are compelling and justifiable reasons not to do so and the process set out 

in this sub clause is repeated. 

 
F.3.11.3 Method 2: In the case of a Financial Offer and Preferences: 
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In the case of a financial offer and preferences: 

 
a) Score each tender in respect of the financial offer made and preferences claimed, if 

any, in accordance with the provisions of F.3.11.7 and F.3.11.8. 

b) Calculate the total number of tender evaluation points (TEV) in accordance with the 
following formula: 

 
TEV = NFO + NP 

 
where: NFO is the number of tender evaluation points awarded for the financial offer 

made in accordance with F.3.11.7; 

NP is the number of tender evaluation points awarded for preferences 

claimed in accordance with F.3.11.8. 

 

c) Rank tender offers from the highest number of tender evaluation points to the lowest. 

d) Recommend the tenderer with the highest number of tender evaluation points for the 

award of the contract, unless there are compelling and justifiable reasons not to do so. 

e) Rescore and re-rank all tenderers should there be compelling and justifiable reasons 

not to recommend the tenderer with the highest number of tender evaluation points, and 

recommend the tenderer with the highest number of tender evaluation points, unless 

there are compelling and justifiable reasons not to do so and the process set outin this 

sub clause is repeated. 

 
F.3.11.4 Method 3: In the case of a Financial Offer and Quality: 

In the case of a financial offer and quality: 

a) Score each tender in respect of the financial offer made and the quality offered in 

accordance with the provisions of F.3.11.7 and F.3.11.9, rejecting all tender offers that 

fail to score the minimum number of points for quality stated in the tender data, if any. 

b) Calculate the total number of tender evaluation points (TEV) in accordance with the 
following formula: 

 
TEV = NFO + NQ 

 

where: NFO is the number of tender evaluation points awarded for the financial offer 

made in accordance with F.3.11.8; 

NQ is the number of tender evaluation points awarded for quality offered in 

accordance with F.3.11.9. 

 

c) Rank tender offers from the highest number of tender evaluation points to the lowest. 

d) Recommend tenderer with the highest number of tender evaluation points for the award of 

the contract, unless there are compelling and justifiable reasons not to do so. 

e) Rescore and re-rank all tenderers should there be compelling and justifiable reasons 

not to recommend the tenderer with the highest number of tender evaluation points and 

recommend the tenderer with the highest number of tender evaluation points, unless 

there are compelling and justifiable reasons not to do so and the process set out in this 

sub clause is repeated. 

 
F.3.11.5 Method 4: In the case of a Financial Offer, Quality and Preferences: 

In the case of a financial offer, quality and preferences: 

 
a) Score each tender in respect of the financial offer made, preference claimed, if any, and 

the quality offered in accordance with the provisions of F.3.11.7 to F.3.11.9, rejecting 

all tender offers that fail to score the minimum number of points for quality stated in the 

tender data, if any. 

b) Calculate the total number of tender evaluation points (hv) in accordance with the 

following formula, unless otherwise stated in the Tender Data 
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TEV = NFO + NP + NQ 

 
where: NFO is the number of tender evaluation points awarded for the financial offer 

made in accordance with F.3.11. 7; 

NP is the number of tender evaluation points awarded for preferences 

claimed in accordance with F.3.11.B. 

NQ is the number of tender evaluation points awarded for quality offered in 

accordance with F.3.11.9. 

 
c) Rank tender offers from the highest number of tender evaluation points to the lowest. 

d) Recommend the tenderer with the highest number of tender evaluation points for the 

award of the contract, unless there are compelling and justifiable reasons not to do so. 

e) Rescore and re-rank all tenderers should there be compelling and justifiable reasons 

not to recommend the tenderer with the highest number of tender evaluation paints and 

recommend the tenderer with the highest number of lender evaluation points, unless 

there are compelling and justifiable reasons not to do so and the process set out in this 

sub clause is repeated. 

 
F.3.11.6 Score financial offers, preferences and quality, as relevant, to two decimal places. 

F.3.11.7 Scoring Financial Offers 

 
Score the financial offers of the remaining responsive tender offers using the following formula: 

NFO = W1 x A 

Where NFO is the number of tender evaluation points awarded for the financial offer; 
W1 is the maximum possible number of tender evaluation points awarded for the 

financial offer as stated in the Tender Data; 

A is the number calculated using the formula and option described in table F 1 as 

stated in the tender data. 

 
TABLE F.1 FORMULAE FOR THE VALUE OF A 

 
 
 

FORMULA 

 
 

BASIS FOR COMPARISON 

VALUE OF "A" 

Option 1 Option 2 

1 Highest price or discount A = [1+(P-Pm) / Pm] P/Pm 

2 
Lowest price or percentage commission / 

fee 
A = [1-(P-Pm) / Pm] Pm/P 

Where: 

Pm = is the comparative offer which is the most favourable 

P = is the comparative offer of the tender under consideration 
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F.3.11.8 Points awarded for Specific goals 

 
a. In terms of the Preferential Procurement Regulations, preference points must be awarded to a bidder 

for attaining Specific Goals in accordance with the table below: 

 

Specific Goals Number of points (80/20 

system) 

Female 5 

Youth 5 

Disability 5 

Locally 5 

Non-compliant contributor 0 

 
 

b. Bidders who qualify as tabled above, need to submit proof that their company is owned by female, 

youth, person with disability and that the company is owned locally. 

 
 

c. A trust, consortium or joint venture, will qualify for points as a legal entity, provided that the entity submits 

documents as stipulated above. 

 
 
 

F.3.11.9 Scoring Quality (functionality) 

Score each of the criteria and sub criteria for quality in accordance with the provisions of the 

Tender Data. 

 
Calculate the total number of tender evaluation points for quality using the following formula: 

 
NQ= W2 x So / Ms 

 

where: So is the score for quality allocated to the submission under consideration; 
Ms is the maximum possible score for quality in respect of a submission; and 

W2 is the maximum possible number of tender evaluation points awarded for the 

quality as stated in the tender data 

 
F.3.12 Insurance provided by the Employer 

If requested by the proposed successful Tenderer, submit for the Tenderers information the 

policies or certificates of insurance (or both) which the Conditions of Contract identified in the 

Contract Data require the Employer to provide. 

 
 

F.3.13 Acceptance of Tender Offer 

Accept the tender offer, if in the opinion of the employer, it does not present any unacceptable 

commercial risk and only if the tenderer: 

 
a) is not under restrictions, or has principals who are under restrictions, preventing 

participating in the employer's procurement, 

b) can, as necessary and in relation to the proposed contract, demonstrate that he or she 

possesses the professional and technical qualifications, professional and technical 

competence, financial resources, equipment and other physical facilities, managerial 

capability, reliability, experience and reputation, expertise and the personnel, to perform the 

contract, 

c) has the legal capacity to enter into the contract, 
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d) is not insolvent, in receivership, bankrupt or being wound up, has his affairs 

administered by a court or a judicial officer, has suspended his business activities, or is 

subject to legal proceedings in respect of any of the foregoing, 
e) complies with the legal requirements, if any, stated in the tender data, and 

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 

 
F.3.14 Prepare contract documents 

F 3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the 

Employer as part of the tender documents to take account of : 

(a) addendum issued during the tender period; 

(b) inclusion of some of the returnable documents; 

(c) other revisions agreed between the Employer and the successful Tenderer, 

 
F.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any. 

 

F.3.15 Complete adjudicator’s contract  

Unless alternative arrangements have been agreed or otherwise provided for in the contract, 

arrange for both parties to complete formalities for appointing the selected adjudicator at the 

same time as the main contract is signed. 
 

F.3.16 Notice to unsuccessful tenderers 

F.3.16.1 Notify the successful tenderer of the employer's acceptance of his tender offer by completing and 

returning one copy of the form of offer and acceptance before the expiry of the validity period stated 

in the tender data, or agreed additional period. Providing the form of offer and acceptance does not 

contain any qualifying statements, it will constitute the formation of a contract between the employer 

and the successful tenderer as described in the form of offer and acceptance. 

 
F.3.16.2 After the successful tenderer has been notified of the employer's acceptance of the tender, notify 

other tenderers that their tender offers have not been accepted. 

 
F.3.17 Provide copies of the contracts 

 
Provide to the successful tenderer the number of copies stated in the Tender Data of the signed 

copy of the contract as soon as possible after completion and signing of the form of offer and 

acceptance. 

 
F.3.18 Provide written reasons for actions taken 

Provide upon request written reasons to tenderers for any action that is taken in applying these 

conditions of tender, but withhold information which is not in the public interest to be divulged, 

which is considered to prejudice the legitimate commercial interests of tenderers or might 

prejudice fair competition between tenderers. 
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The Conditions of Tender applicable to this contract are the Standard Conditions of Tender as contained in 

Annex C of the August 2019 edition of the CIDB Standard for Uniformity in Engineering and Construction 

Works Contracts (see www.cidb.org.za). 

 
The Standard Conditions of Tender make several references to the Tender Data for details that apply 

specifically to this Tender. The Tender Data shall have precedence in the interpretation of any ambiguity or 

inconsistency between it and the Standard Conditions of Tender. Each item of data given below is cross- 

referenced to the Clause in the Standard Conditions of Tender to which it mainly applies. 

 

Clause Wording (Data) 

F.1.1 The employer is the Maquassi Hills Local Municipality. 

F.1.2 The tender documents issued by the employer comprise: 

PART T1: TENDERING PROCEDURES 

T1.1: Tender Notice and Invitation to Tender 

T1.2: Tender Data 

PART T2: RETURNABLE DOCUMENTS 

T2.1: List of Returnable Documents 

T2.2: Returnable Schedules 

PART C1: AGREEMENTS AND CONTRACT DATA 

C1.1: Form of Offer and Acceptance 

C1.2: Contract Data 

C1.3: Form of Guarantee 

C1.4:  

PART C2: PRICING DATA 

C2.1: Pricing InstructionsC2.2: 

Bills of Quantities 

PART C3: SCOPE OF WORKS 

C3 Scope of Work 

C3.1 Description of the Works 

C3.2 Engineering 

C3.3 Procurement 

C3.4 Construction 

C3.5 Management 

C3.6 Project Specifications  

C3.7 Particular Specifications  

PART C4: SITE INFORMATION  

PART C5: ANNEXURES 

F.1.3 
 

The Employer’s Agent is: 

Name: DITLOU CONSULTING 

 

Physical address: Postal 

address: 

T1.2.2: TENDER DATA: APPLICABLE TO THIS TENDER 
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Office 19 East 202 P.O. BOX 15684 

Sanlynn Office park Lynn East 

Corner Alkantrand & Lynnwood Road 0039 

Lynnwood Manor        0081 

F.2.1 Only those tenderers who satisfy the following eligibility criteria are eligible to submit tenders: 

a) Availability of resources. 

b) Availability of skills to manage and perform the contract including staff which satisfies 

EPWP requirements (if applicable). 

c) Previous experience on contracts of a similar value and nature. 
 

Financial standing and capability. 

F.2.1 Only those tenderers who are registered with the CIDB or are capable of being so prior to the 

evaluation of submissions, in a contractor grading designation equal to or higher than a contractor 

grading     designation     determined     in      accordance      with     the     sum      tendered for a 

7CE OR HIGHER class of construction work, are eligible to submit tenders. 

Joint ventures are eligible to submit tenders provided that: 

1. every member of the joint venture is registered with the CIDB; 

2. the lead partner has a contractor grading designation in the 7CE OR HIGHER class of 

construction work; and 

the combined contractor grading designation calculated in accordance with the Construction 
Industry Development Regulations is equal to or higher than a contractor grading designation 
determined in accordance with the sum tendered for a 7CE class of construction works.  

F.2.1 The following tenderers who are registered with the CIDB, or are capable of being so registered 

prior to the evaluation of submissions, are eligible to submit tenders: 

a) contractors who have a contractor grading designation equal to or higher than a contractor 

grading designation determined in accordance with the sum tendered for a 7CE OR HIGHER 

Class of construction work, and 

b) contractors registered as potentially emerging contractors with the CIDB who are registered in 

one contractor grading designation lower than that required in terms of (1) above and who 

satisfy the following criteria: 
Joint ventures are eligible to submit tenders provided that: 

1. every member of the joint venture is registered with the CIDB; 

2. The lead partner has a contractor grading designation in the 7CE class of construction. 

work; and 

The combined contractor grading designation calculated in accordance with the Construction Industry 
Development Regulations is equal to or higher than a contractor grading designation determined in 
accordance with the sum tendered for a 7CE class of construction work, are eligible to submit 
tenders.  

F.2.7 The arrangements for a clarification meeting are not applicable. 

Location: Not applicable  

Starting time: Not applicable. 

F.2.12 If a tenderer wishes to submit an alternative offer, the only criteria permitted for such alternative tender 
offer is that it demonstrably satisfies the Employers’ standards and requirements, the 

 
Calculations, drawings and all other pertinent technical information and characteristics, as well as 

modified or proposed Pricing Data must be submitted with the alternative tender offer to enable the 

Employer to evaluate the efficacy of the alternative and its principal elements, to take a view on the 

degree to which the alternative complies with the Employer’s standards and requirements and to 

evaluate the acceptability of the pricing proposals. Calculations must be set out in a clear and logical 

sequence and must clearly reflect all design assumptions. Pricing Data must reflect all assumptions 

in the development of the pricing proposal. 

 
Acceptance of an alternative tender offer will mean acceptance in principle of the offer. It will be an 

obligation of the contract for the tenderer, in the event that the alternative is accepted, to accept 

full responsibility and liability that the alternative offer complies in all respects with the Employer’s 
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standards and requirements. 

 

The modified Pricing Data must include an amount equal to 5% of the amount tendered for the 

alternative Employer’s confirming  design before it is constructed. 

F.2.13.3 Parts of each tender offer communicated on paper shall be submitted as an original, plus 0 (nil) 

copies. 

F.2.15.1  Location of tender box: Maquassi Hills Local Municipality 

 
Identification details: Municipal Manager, Maquassi Hills Local Municipality: 

 UPGRADING OF GRAVEL ROADS TO BLOCK 

PAVING AT KALANGA, MOLALE, WILLIAM OLIFANT 

STREET IN LEBALENG 

CLOSING DATE: 20th October 2026 12h00 PM 

Postal address: Maquassi Hills Local Municipality 

19 Kruger Street Wolmaransstad, 2630 

F.2.13 A two-envelope procedure will not be followed. 

F.2.15 The closing time for submission of tender offers is as per advert 

F.2.15 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. 

F.2.16 The tender offer validity period is 60 days. 

F2.18 The tender shall, when requested by the Employer to do so, submit the names of all management 
and supervisory staff that will be employed to supervise the labour-intensive portion of the works 
together with satisfactory evidence that such staff members satisfy the eligibility requirements 

F.2.23 

 

The tenderer is required to submit the following certificates with his tender: 

1) Either a Certificate of Contractor Registration issued by the Construction Industry 

Development Board OR a copy of the Application Form for registration in terms of the 

Construction Industry Development Board Act (Form F006) and an original valid Tax 

Clearance Certificate issued by the South African Revenue Services. 

2) a certificate certifying that the enterprise has no undisputed commitments to a municipality or 

other service provider in respect of which payment is overdue by more than 30 days (if greater 

than R10 million incl. VAT); 

3) particulars of any contracts awarded by an organ of state during the last five years including 

particulars of any material non-compliance or dispute concerning their execution over this 

period (if >R10 000 incl. VAT); and 

4) a statement indicating whether any portion of the goods or services are expected to be sourced 

from outside the Republic, and, if so, what portion and whether any portion or payment from the 

municipality or municipal entity is expected to be transferred out of the Republic (if greater than 

R10 million incl. VAT). 

 

F3.4 The time and location for opening of the tender offers are in accordance with F.2.15 & F2.13.5 

F.3.11 The procedure for evaluation of responsive Tender Offers will be Method 4: (Financial Offer, 

preferences and quality (functionality)) with the 80/20 Preference Point System. Score quality, 

rejecting all Tender Offers that fail to score the minimum number of points for quality stated in the 

Tender Data. The total score awarded will be the addition of the two scores for price and 

preference. 

1) Financial Offer 

The financial offer will be scored using the following formula Nf 

= W1 x [1-(P-Pm) / Pm]zxcq 

where: 

W1 = 80 for financial values up to R 50,000,000.00 (inclusive of VAT) of all responsive tenders 
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received, and 90 for financial values over R 50,000,000.00; 

Pm = the value of the comparative offer of the most favourable tender; P

 = the value of the comparative offer under consideration 

 
The Maquassi Hills Local Municipality subscribes to the Preferential Procurement Policy 

Framework Act 2000 (Act No 5 of 2000), which gives preference to bids from emerging contractors 

or joint ventures with emerging contractors. 

In the application of the 90/10 preference point system, if all bids received are below 

R50,000,000.00, the bid must be cancelled. If one or more of the acceptable bid(s) received are 

above the R 50,000,000.00 threshold, all bids received must be evaluated on the 90/10 preference 

point system. 

(2) Preferences 

Up to 20 points (for financial values up to R 50,000,000.00) or 10 points (for financial values over R 

50,000,000.00) will be awarded to tenderers who complete the preferencing schedule and who are 

found to be eligible for the preference claimed. 

 
(3) Quality 

 
The score for quality is to be calculated using the following formula: 

 
WQ=W2xSO/MS 

 
where: 
W2: is the percentage score given to quality and equals 40 

SO: is the score for quality allocated to the submission under consideration MS: 

is the maximum possible score for quality in respect to the submission 
 

Score quality, rejecting all tender offers that fail to score the minimum number of 70% of points for 
quality stated in the tender data. 

Tenderers are advised to study: Maquassi Hills Local Municipality Supply Chain Management 
Procurement Policy when completing Schedule 1K and claiming points. 

F.3.13.1 Tender offers will only be accepted on condition that : 

a) the tenderer has in his or her possession a Valid Tax Clearance Pin issued by the South 

African Revenue Services; 

the tenderer is registered with the Construction Industry Development Board in an appropriate 

contractor grading designation; 

 c) the tenderer or any of its directors is not listed in the Register of Tender Defaulters in terms of  

the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing 

business with the public sector; and 

 d) the tenderer has not: 

i) Employer’s Supply Chain Management System; or 

ii) failed to perform on any previous contract and has been given a written notice to this 

effect; and 

e) has completed the Compulsory Enterprise Questionnaire and there are no conflicts of 

form the contract in the best interests of the employer or potentially comprise the tender process. 

F.3.18 The number of paper copies of the signed contract to be provided by the Employer is ONE (1). 
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Clause Wording (Data) 

 3) particulars of any contracts awarded by an organ of state during the last five years including 

particulars of any material non-compliance or dispute concerning their execution over this 

period (if >R10 000 incl. VAT); and 

 4) a statement indicating whether any portion of the goods or services are expected to be sourced 

from outside the Republic, and, if so, what portion and whether any portion or payment from the 

municipality or municipal entity is expected to be transferred out of the Republic (if greater 

than R10 million incl. VAT). 

F3.4 The time and location for opening of the tender offers are in accordance with F.2.15 & F2.13.5 

F.3.11 The procedure for evaluation of responsive Tender Offers will be Method 4: (Financial Offer, 

preferences and quality (functionality)) with the 80/20 Preference Point System. Score quality, 

rejecting all Tender Offers that fail to score the minimum number of points for quality stated in 

the Tender Data. The total score awarded will be the addition of the two scores for price and 

preference. 

1) Financial Offer 

The financial offer will be scored using the following formula 

Nf = W1 x [1-(P-Pm) / Pm]zxcq 

where: 

W1 = 80 for financial values up to R 50,000,000.00 (inclusive of VAT) of all responsive tenders 

received, and 90 for financial values over R 50,000,000.00; 

Pm = the value of the comparative offer of the most favourable tender; 

P = the value of the comparative offer under consideration 

 
The Maquassi Hills Local Municipality subscribes to the Preferential Procurement Policy 

Framework Act 2000 (Act No 5 of 2000), which gives preference to bids from emerging 

contractors or joint ventures with emerging contractors. 

 
In the application of the 90/10 preference point system, if all bids received are below 

R50,000,000.00, the bid must be cancelled. If one or more of the acceptable bid(s) received are 

above the R 50,000,000.00 threshold, all bids received must be evaluated on the 90/10 

preference point system. 

 

(4) Preferences 

Up to 20 points (for financial values up to R 50,000,000.00) or 10 points (for financial values over 

R 50,000,000.00) will be awarded to tenderers who complete the preferencing schedule and who are 

found to be eligible for the preference claimed. 

 
(5) Quality 

 
The score for quality is to be calculated using the following formula: 

 
WQ=W2xSO/MS 

 
where: 
W2: is the percentage score given to quality and equals 40 

SO: is the score for quality allocated to the submission under consideration 

MS: is the maximum possible score for quality in respect to the submission 
 

Score quality, rejecting all tender offers that fail to score the minimum number of 70% of points 

for quality stated in the tender data. 
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Clause Wording (Data) 

 Tenderers are advised to study: Maquassi Hills Local Municipality Supply Chain 

Management Procurement Policy when completing Schedule 1K and claiming points. 

F.3.13.1 Tender offers will only be accepted on condition that : 

b) the tenderer has in his or her possession a Valid Tax Clearance Pin issued by the South 

African Revenue Services; 

c) the tenderer is registered with the Construction Industry Development Board in an 

appropriate contractor grading designation; 

 c) the tenderer or any of its directors is not listed in the Register of Tender Defaulters in terms of  

the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from 

doing business with the public sector; and 

 f) the tenderer has not: 

i)  System; or 

ii) failed to perform on any previous contract and has been given written notice to this 

effect; and 

g) has completed the Compulsory Enterprise Questionnaire and there are no conflicts of 

form the contract in the best 

interests of the employer or potentially comprise the tender process. 

F.3.18 The number of paper copies of the signed contract to be provided by the Employer is ONE (1). 
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1. QUALIFICATION CRITERIA 
 

The Qualification Scorecard is as per the Table below. 

 
Key aspect of criterion Basis for points allocation Max. Points Verification 

Method 

Experience of the Bidder 

(Name of traceable reference 

with contact details to be 

included for verification) NB if 

completion certificate is 

issued by the Main Contractor 

also attach the Letter of 

appointment of the main 

contractor with client’s stamp 

– (35 points max) and contact 

details of client 

At least Five (5) completed (roads 

construction and rehabilitation in the 

past 5 years. 

 
35 

Appointment 

letter & 

completion 

certificates 

At least four (4) completed (roads 

construction and rehabilitation in 

the past 5 years. 

 

20 
Appointment 

letter & 

completion 

certificates 

At least three (3) completed (roads 

construction and rehabilitation in 

the past 5 years. 

 

15 
Appointment 

letter & 

completion 

certificates 

At least two (2) completed (roads 

construction and rehabilitation in 

the past 5 years. 

 

10 
Appointment 

letter & 

completion 

certificates 

Less than 2 projects completed  
0 

Appointment 
letter & 

completion 
certificates 

Contracts Manager 

 
Qualification: BSc or BEng or 
B-Tech or BEng-Tech (NQF 
level 7) registered as a 
professional with: 
 
Engineering Council of South 
Africa (ECSA) as a Professional 
Engineer (Pr. Eng.) or a 
Professional Engineering 
Technologist (Pr. Tech. Eng.)  
 

OR 
 
South African Council for the 
Project and Construction 
Management Professions 
(SACPCMP) as a Professional 
Construction Project Manager 
(Pr CPM) or a Professional 
Construction Manager (Pr CM) 
  – (15 points max) 

5 or more years’ experience in 

roads construction and 

rehabilitation 

 
 
15 

CV with 

Certified Copy 

of Qualifications 

to be attached 

3 to 4 years’ experience in 

construction and rehabilitation of roads 

10 CV with Certified 

Copy of 

Qualifications to be 

attached 

1 to 3 years’ experience in construction 

and rehabilitation of roads. 

5 CV with Certified 

Copy of 

Qualifications to be 

attached 

 
 

T1.2 3: TENDER DATA: SPECIAL CONDITIONS OF TENDER 
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Site Agent 

Qualification: NQF Level 6 

in Civil Engineering 

(10 points max) 

5 or more years’ experience in 

construction and rehabilitation of 

Roads 

 

10 

CV with 

Certified 

Copy of 

Qualification

s to be 

attached 

 

3 to 4 years’ experience in 

construction and rehabilitation of roads 

 
5 

CV with Certified 
Copy of Qualifications 
to be attached 

1 to 3 years’ experience in construction 

and rehabilitation of roads 

 
3 

CV with 

Certified 

Copy of 

Qualification

s to be 

attached 

No submission 0 None 

 
 
Locality of Bidder or Joint 

Venture (15 points max) 

Within Maquassi Hills Local 

Municipality 

 
15 

 
Municipal account 

 

Within District Municipality 
 

12 
 

Municipal account 

 

Within Province 
 

8 
 

Municipal account 

 

Outside Province 
 

5 
 

Municipal account 

Plant and Equipment 

(relevant to the tendered 

project). Relevant ownership 

document copies are to be 

included in this tender 

verification purposes (25 

points max) 

Tenderer Own All Plant 

required for All roads 

construction projects: 

  

Grader – 4 points 4 Certified 

Copies of 

Plant 

Ownership 

documents to 

be attached 

 

 

 

 

 

Excavator – 4 points 4 

Tipper Trucks x 3 – 6 points 6 

Water Tanker – 2 points 2 

Smooth or padfoot – 2 points 2 

LDV – 1 point 1 

For ownership, please score extra 

1 point per Plant type 

 
6 

Certified 

Copies of 

Plant 

Ownership 

documents 

to be 

attached 

 
For hired Plant score 3 points for 

 

2 

 
Letter of 
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SCORING OF POINTS FOR SPECIFIC GOALS 
 

Points must be awarded to a Tenderer in accordance with the table below. 

 
Specific Goals Number of points (80/20 

system) 

Female 5 

Youth 5 

Disability 5 

Locally 5 

Non-compliant contributor 0 

 
The minimum number of evaluation points for Functionality is 70 points. Only those tenderers who achieve the 

minimum number of Functionality evaluation points (or greater) will be eligible to have their tenders further 

evaluated. 

 
NB: Bidders are required to submit supporting documents to score full points. 

 

Bidder MUST SCORE AT LEAST 70 points FOR QUALITY, TO QUALIFY FOR FURTHER EVALUATION 

NOTE: Must use METHOD 4 

 

 

LIC NQF REQUIREMENTS 

[NQF Level 5 and 7 Certificates for labour intensive construction for Supervisory and Managerial staff to be 

employed on site are to be provided with the tender submission] 
 

KEY 
PERSONNEL 

TRAINING INSTITUTION NQF REQUIREMENTS YEAR OBTAINED 

Contracts 

Manager 

 NQF 7  

Site Agent 
 NQF 6  

General 
Foreman 

 NQF 4  

LIC NQF attachments should be of key personnel that will be attached on schedule 1E of the document. 
Attach NQF requirements to this page. Failure to attach this will invalidate your bid. 

 
 

NOTE: 

 
i) BIDDERS ARE REQUIRED TO PROVIDE PROOF FOR EACH OF THE ABOVE NAMELY 

COMPANY REGISTRATION, QUALIFICATIONS DOCUMENTS, AND REFERENCE 

LETTERS FOR PREVIOUSLY COMPLETED PROJECTS. FAILURE TO DO SO WILL 

RENDER THE BID INVALID. 

 
ii) PROVIDE PROOF FOR ALL OF THE ABOVE, INCLUDING CONTACT DETAILS, NAMES OF 

COMPANIES AND CONTACT DETAILS WHERE REFERENCE CHECKS CAN BE 

UNDERTAKEN. 

 
iii) FAILURE TO COMPLETE THE QUALIFICATION SCORE CARD WILL DISQUALIFY YOUR 

PROPOSAL AND BIDDERS NEED TO SCORE A MINIMUM OF 70% TO BE ELIGIBILE FOR 

FURTHER EVALUATION 



34 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT KALANGA, 
MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 

MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

  

 

TENDER No. MHLM/MIG/07/2026/2027 
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Special Conditions of Tender  
 

 

 

 

SPECIAL CONDITIONS 

 
2. DURATION OF CONTRACT 

 
The project must be completed within 24 months from contract start date and will be phased into three (3) 
financial years. 

 
3. PAYMENTS 

 
All payments will be made to the Service Provider within thirty (30) days of verification of an invoice. All 

invoices should be submitted by the 20th of each month. No payments will be made to the contractor if 

it does not adhere to the EPWP requirements. 

 
4. SERVICE LEVEL AGREEMENT 

 
4.1 A service level agreement will be entered into with the successful bidder. 

4.2 Negotiations in respect of the service level agreement must be finalized within fourteen (14) 

calendar days of receipt of the letter of acceptance by the successful bidder." 

4.3 Service level agreement entered into with the successful bidder will capture the time frames for 

performance applying to this contract. 

4.4 Should no consensus be reached within fourteen (14) calendar days of finalizing the Service 

Level Agreement (SLA), the Municipality will be entitled to: 
i) Cancel its acceptance of the bid, or 

ii) Extend the negotiation period without prejudice to any of its other rights in 

terms of this contract or common law. 

 
5. PENALTIES 

 
Penalties will be levied at R 3 500.00 per day in the event of non-compliance. 

 
6. PRICE 

 
This Tender shall be a Fixed Price Contract. Contract price adjustment is not applicable to this Tender. 

 
7. BID VALIDITY 

 
This bid shall not be withdrawn during a period of ninety (90) days from the date on which it is to be 

lodged and it may be accepted at any time during that period. 

 
8. BID COMPLIANCE 

 
The Bid must comply with the following: 

 
The VAT component of the price must be indicated separately. 

This bid or part thereof may not be ceded. 

The bid documents submitted must be in the form and order as issued by the Municipality in order to 

assist the Municipality with the evaluation of same 

 
9. MEETINGS 

 
Progress meetings will be held once a month as agreed with the Engineer and Technical Meetings will 

be on an ongoing basis as and when is deemed necessary by the Engineer. 

 
10. PROGRAMME/PERFORMANCE 

 
The Service provider will be required to submit a program of confirmed activities to be undertaken in 

the project which will form an Annexure to the Service Level Agreement within 14 days from the 

commencement date. 
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TENDER No. MHLM/MIG/07/2026/2027 
Part T1.2-Tender Data 

Special Conditions of Tender  
 

 
 

 

The Service Provider will also be required to submit monthly progress reports. 

 
11. RETURNABLE DOCUMENTS 

 
The issued documents must be returned in the form and order in which they were issued to assist the 

Municipality to expedite adjudication of the bids. The Maquassi Hills Local Municipality reserves the right to 

disqualify a bid in the event that the bidder does not fully comply with this provision. 

 
12. MANDATORY OBJECTION PERIOD 

 
All administrative actions and decisions taken by the Maquassi Hills Local Municipality through its  

officials may become subject to an objections and appeals process. As such, in terms of Section 62 of 

the Municipal Systems Act 32 of 2000, a period of Fourteen (14) days will be set aside to allow for the 

submission of appeals against the award/process of making the award to a particular bidder by any 

interested party. Except in scenarios where the decision of a duly appointed panel sets aside the 

appointment of the successful bidder as service provider of this contract, the appointment will then be 

confirmed by the Maquassi Hills Local Municipality in writing. 

 
13. PERFORMANCE SECURITY 

 
A fixed amount of 10% in respect of Performance Security is applicable in respect of each bid and must 

apply for the duration of the contract. 

 
The Performance Security shall be secured within thirty (14) calendar days of award of the bid and shall 

apply from the date of award of the bid. 

 
The Performance Security submitted has to be approved by the Maquassi Hills Local Municipality. 

 
14. OTHER MATTERS 

Bidders must also submit three-year audited financial statements of the company. 

Bidders must certify that he/she has no outstanding debts due to the Municipality where the bidder 

originates and any other Municipality or any service provider. 
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TENDER No. MHLM/MIG/07/2026/2027 
Returnable Documents 

  
 

 

 
 

 

TABLE OF CONTENTS Page Colour 

 

T2.1 List of Returnable Documents (Yellow) 

 

T2.2 Returnable Schedules (Yellow) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

PART T2: RETURNABLE DOCUMENTS 
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TENDER No. MHLM/MIG/07/2026/2027 
Part C1-Returnable Documents 

Returnable Schedules  
  

 

 

 

 
 

The following documents are to be completed and returned as they constitute the tender. Whilst many of the 

returnable are required for the purpose of evaluating the tenders, some will form part of the subsequent contract, 

as they form the basis of the tender offer. For this reason, it is very important that tenderers return all information 

requested. 

 
A. Compulsory Enterprise Questionnaire 

B. Certificate of Authority 

C. Certificate Of Authority for Joint Ventures 

D. Record of Addenda to Tender Documents 

E. Personnel Schedule 

F. Plant and Equipment 

G. Experience of Tenderer 

H. Proposed Subcontractors 

I. Certificate of Attendance at Clarification meeting 

J. Amendments, Qualifications and Alternatives 

K. Preferential Procurement Schedule 

2A Certificate of Contractor registration issued by CIDB 

2B Proof of authority of Signatory 

2C Tax Clearance Certificate with Tax Pin Number 

2D Joint Venture Agreement if applicable 

2E Rates and Municipal Services Clearance Certificate/Lease agreement  

Municipal Account or Lease of agreement  for both Company and Directors as per the CIPC, proof 
of residence will be accepted from Tribal Authorities for both Company and Directors as per the CIPC. 

 

2F Audited Financials for the past 3 years 

2G Particulars of any contracts awarded by an organ of state during the last 5 years 

2H Bank Rating 

 
• Invitation to Bid – MBD 1 

• Pricing Schedule – MBD 3.1 
• Pricing Schedule Non-Firm Prices – MBD 3.2 

• Declaration of Interest MBD 4 
• Declaration for Procurement above R 10 million (all applicable taxes included) 
• Regulations 2022- MBD 6.1 

• Contract Form = purchase of goods/ works – MBD 7.1 
• Contract Form rendering of services – MBD 7.2 

• Declaration of Tenderers past Supply Chain Management Practices – MBD 8 

• Certificate of Independent Tender Determination - MBD 9 

• Company Registration Certificate/Agreement/ID Document 

• Contractors Health and Safety Plan 
• Curriculum Vitae of Key Personnel and Certified Copies of Qualifications 

• Preliminary Programme 

• Contractors Health and Safety Declaration 
• Form of Intent to Provide a Performance Guarantee 

• Certified Identity document for Company and Directors 

• Certified Certificate of Unemployment Insurance Certificate (Circular No 2B/2022 of the UIF 
states that the UIF certificate is no longer mandatory; however we will accept any form 
of valid proof that shows compliant status with the UIF Act.)  

• CSD proof of registration with banking details 

• LIC NQF LEVEL 7, 5 or 4 
 
 

T2.1: LIST OF RETURNABLE DOCUMENTS 
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ELIMINATION CRITERIA 

• Company/ CC/ Trust/ Partnership registration Certificate – certified  

• Workman compensation Certificates (Letter of Good standing – certified             

• Original Bank Code C – Grading from Bank (Only A, B and C is acceptable) (Only Lead Partner) 

• Joint Venture agreement and Power of attorney in case of Joint Ventures  

• Municipal Accounts of Company and Directors not more than 30 days/lease agreement of tenderer 
(Municipal Accounts should not be owing for more than 90 days) 

• Municipal Account or Lease of agreement  for both Company and Directors as per the CIPC, proof 
of residence will be accepted from Tribal Authorities for both Company and Directors as per the CIPC. 

• Registered on CSD (Central Supply Database) 

• CIDB Certificate with grading applicable to this Tender – certified  

• SARS Tax PIN – certified 

• ID documents of directors/ owners/ Members/shareholders – certified  

• VAT Registration Certificate (Only Lead Partner) – certified  

• Certified Certificate of Unemployment Insurance Certificate (Circular No 2B/2022 of the UIF states that 
the UIF certificate is no longer mandatory; however we will accept any form of valid proof that 
shows compliant status with the UIF Act.)  

• Updated Company Profile 

• Contractors Health and Safety Plan 

• 3–year aud i ted  financial s tatements   

• For self-printing (downloads), printing in sectional colours as per the document will not be mandatory, 
therefore no disqualification in this regard 

• A minimum of 20% Joint Venture will be required for the project with a local service provider within the 
Maquassi Hills Local Municipality 

 

 

 

NB: The above documents are applicable to both Leading and JV Partner in case of JV Partnerships 
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Part C1-Returnable Documents 

Returnable Schedules  
  

 

 

 
 

 
 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect 
of each partner must be completed and submitted. 

Section 1: Name of enterprise: ................................................................................................................................... 

Section 2: VAT registration number, if any:  ............................................................................................................... 

Section 3: CIDB registration number, if any: .............................................................................................................. 

Section 4: Particulars of sole proprietors and partners in partnerships 

 
 
 
 
 
 
 
 

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5: Particulars of companies and close corporations 

Company registration number ............................................................................................................................................ 

Close corporation number .................................................................................................................................................. 

Tax reference number ........................................................................................................................................................ 

Section 6: Record of service of the state 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director, manager, 
principal shareholder or stakeholder in a company or close corporation is currently or has been within the last 12 months 
in the service of any of the following: 

a member of any municipal council an employee of any provincial department, national 
a member of any provincial legislature or provincial public entity or constitutional institution 

a member of the National Assembly or the National within the meaning of the Public FinanceCouncil 
of Province Management Act, 1999 (Act 1 of 1999) 

a member of the board of directors of any municipal a member of an accounting authority of any national 
entity or provincial public entity 

an official of any municipality or municipal entity an employee of Parliament or a provincial legislature 

If any of the above boxes are marked, disclose the following: (insert separate page if necessary) 

SCHEDULE A: COMPULSORY ENTERPRISE QUESTIONNAIRE 

Name* Identity number* Personal income tax number* 

   

   

   

 

Name of sole proprietor, partner, 
director, manager, principal 
shareholder or stakeholder 

Name of institution, public office, 
board or organ of state and position 
held 

Status of service 
(tick appropriate column) 

current 
Within last 
12 months 
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TENDER No. MHLM/MIG/07/2026/2027 
Part C1-Returnable Documents 

Returnable Schedules  
  

 

 

 

Section 7: Record of spouses, children and parents in the service of the state 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner in a 
partnership or director, manager, principal shareholder or stakeholder in a company or close corporation is currently or 
has been within the last 12 months been in the service of any of the following: 

 
a member of any municipal council an employee of any provincial department, national 
a member of any provincial legislature or provincial public entity or constitutional institution 

a member of the National Assembly or the National within the meaning of the Public Finance Council 

of Province Management Act, 1999 (Act 1 of 1999) 

a member of the board of directors of any municipal a member of an accounting authority of any national 
entity or provincial public entity 

 

 
an official of any municipality or municipal entity an employee of Parliament or a provincial legislature 

  
Name of spouse, child or parent 

Name of institution, public office, 
board or organ of state and position 
held 

Status of service 
(tick appropriate column) 

 

current 
Within last 
12 months 

    

    

    

    
      

* Insert separate page if necessary 

 
The undersigned, who warrants that he/she is duly authorised to do so on behalf of the enterprise: 

i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that my / 
our tax matters are in order; 

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, 
who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of Tender 
Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control 
over the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers 
and have no other relationship with any of the tenderers or those responsible for compiling the scope of work that 
could cause or be interpreted as a conflict of interest; 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief 
both true and correct. 

 
Signed Date 

  

 
Name Position 

  

 
Enterprise name 

 

 
* The schedule should be used where tenders are subject to the local Government: Municipal Finance Management Act 
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Returnable Schedules  
  

 

 

 

 
 

Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must complete the 

certificate set out below for the relevant category. 

 

A 

Company 

B 

Partnership 

C 

Joint Venture 

D 

Sole Proprietor 

E 

Close Corporation 

     

 
A. Certificate for Company 

I, ............................................................................... , chairperson of the board of directors of ....... 

................................................................................... , hereby confirm that by resolution of the board 

(copy attached) taken on ........................................ ...................................................... 

acting in the capacity of ............................................ , was authorized to sign all documents in 
 

company. 

As witnesses : 
1.     Chairman : 

Date : 

2.    

Tenderers must attach a copy of the Resolution of the Board - refer Schedule 2B. 

B. Certificate for Partnership 

We, the undersigned, being the key partners in the business trading as ............................................... 

................................................... hereby authorize Mr/Ms   ........, ............................................................ 

acting in the capacity of ............ ...............................................to sign all documents in connection 

with the tender for Contract ...... ...............................................and any contract resulting from it on 

our behalf. 

NAME ADDRESS SIGNATURE DATE 

    

    

    

NOTE : This certificate is to be completed and signed by all of the key partners upon whom rests the 

direction of the affairs of the Partnership as a whole 

C. Certificate for Joint Venture 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise Mr/Ms 

..................................................... , authorised signatory of the company ............................................. 

..................................................... , acting in the capacity of lead partner, to sign all documents in 

connection with the tender offer for Contract ............................. and any contract resulting from it on our 

behalf. 

This authorization is evidenced by the attached power of attorney signed by legally authorized 

signatories of all the partners to the Joint Venture. 

SCHEDULE B: CERTIFICATE OF AUTHORITY 
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NAME OF FIRM ADDRESS 
AUTHORISING SIGNATURE, 

NAME & CAPACITY 

Lead partner   

   

   

   

 

D. Certificate for Sole Proprietor 

I, ....................................................... hereby confirm that I am the sole owner of the business trading as 

..................................................... 

 
As witnesses: 

1.    Signature : Sole owner  :    

2. Date :    

E. Certificate for Close Corporation 

We, the undersigned, being the key members in the business trading as ........................................... 

...................................................................... hereby authorize Mr/Ms ................................................ 

acting in the capacity of ................................... , to sign all documents in connection with the tender for 

Contract ............................................................. and any contract resulting from it on our behalf. 

 
NAME ADDRESS SIGNATURE DATE 

    

    

    

    

 
NOTE: This certificate is to be completed and signed by all of the key-partners upon who rests the 

direction of the affairs of the Partnership as a whole. 
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This returnable schedule is to be completed by joint ventures. 

We, the undersigned, are submitting this tender offer in joint venture and hereby authorize Mr/Ms .................... 

of the company, close corporation or partnership ....................... 

............................................................................ , acting in the capacity of lead partner, to sign all documents in 

connection with the tender offer and any contract resulting from it on our behalf. 

NAME OF FIRM ADDRESS DULY AUTHORISED SIGNATORY 

Lead partner   
 

Signature 

Name 

Designation 

 

 

 

 

   
 

Signature 

Name 

Designation 

 

 

 

 

   
 

Signature 

Name 

Designation 

 

 

 

 

 
NOTE: A copy of the Joint Venture Agreement showing clearly the percentage contribution of each partner 

to the Joint Venture shall be appended to this schedule. 

SCHEDULE C: CERTIFICATE OF AUTHORITY FOR JOINT VENTURES (if applicable) 
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We confirm that the following communications received from the Employer before the submission of this tender 

offer, amending the tender documents, have been taken into account in this tender offer: 

No. Date Title or Details 

1. 
  

2. 
  

3. 
  

4. 
  

5. 
  

6. 
  

7. 
  

8. 
  

9. 
  

10. 
  

Attach additional pages if more space is required. 

 

 
Signed ............................................................. Date .................................................... 

 
Name 

 
............................................................. 

 
Position 

 
.................................................... 

 

Tenderer ............................................................................................................................................................ 

SCHEDULE D: RECORD OF ADDENDA TO TENDER DOCUMENTS 
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Job Description Non-Local Local 

Contract Manager 
  

Site Agent 
  

Quantity Surveyor 
  

Surveyors 
  

General Foreman 
  

Foremen 
  

Community Officers 
  

Clerks 
  

Operators 
  

Bricklayers 
  

Learner Bricklayers 
  

Steel fixers 
  

Watchmen 
  

Pipe Layers 
  

Labourers 
  

* Other 
  

* Other 
  

* Other 
  

* To be filled in by Tenderer 

 
Signed ............................................................. Date .................................................... 

Name 

Tenderer 

............................................................. 

............................................................. 

Position .................................................... 

SCHEDULE E: PERSONNEL SCHEDULE 



46  UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 

TENDER No. MHLM/MIG/07/2026/2027 
Part C1-Returnable Documents 

Returnable Schedules  
  

 

 

 

 

Attach additional pages if more space is required. 

 

Attach additional pages if more space is required. 

 

 
 
 
 
 
 

Quantity Description, Size, Capacity, etc 

  

 
 

 

Quantity Description, Size, Capacity, etc 

  

 
 
 
 
 

Signed ............................................................. Date .................................................... 

Name ............................................................. Position .................................................... 
 

Tenderer ............................................................................................................................................................ 

SCHEDULE F: SCHEDULE OF PLANT AND EQUIPMENT AVAILABLE FOR THE CONTRACT 
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Employer, contact person 

and telephone number 

 
Description of Contract 

Value of Work 

Inclusive of VAT 

(Rand) 

Date 

Completed 

    

 
 

 
Name ............................................................. Position .................................................... 

SCHEDULE G: SCHEDULE OF WORK SATISFACTORILY CARRIED OUT BY THETENDERER 
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We notify you that it is our intention to employ the following Subcontractors to work on this contract. 

If we are awarded the contract, we agree that this notification does not change the requirement for us to submit 

the names of proposed Subcontractors in accordance with requirements in the contract for such appointments. 

If there are no such requirements in the contract, then your written acceptance of this list shall be binding 

between us 

No. Name and Address of 

Proposed Subcontractor 

 
Nature and Extent of Work 

Previous Experience with 

Subcontractor 

1.  
 

 
N/A 

2. 

3. 

4. 

5. 

6. 

7. 

 
Signed ............................................................. Date .................................................... 

 
Name 

 
............................................................. 

 
Position 

 
.................................................... 

 

 
Tenderer ............................................................................................................................................................ 

SCHEDULE H: SCHEDULE OF PROPOSED SUBCONTRACTORS 
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This is to certify that 

 
..............................................................................................................................................................   (Tenderer) 

 
of .......................................................................................................................................................................... (address) 

 
................................................................................................................................................................................ 

 
was represented by the person(s) named below at the compulsory meeting held for all tenderers at ................. 

 
............................................................... (Location) on ................................... (date), starting at ........................ 

 
We acknowledge that the purpose of the meeting was to acquaint ourselves with the site of the works and / or 

matters incidental to doing the work specified in the tender documents in order for us to take account of everything 

necessary when compiling our rates and prices included in the tender. 

 
Particulars of person(s) attending the meeting: 

 

Name 

Capacity 

Name 

Capacity 

............................................................. 

 

............................................................. 

 
............................................................. 

 
............................................................. 

Signature 

 
 
 
 

Signature 

.................................................. 

 
 
 
 

.................................................. 

 

 

 
Name ............................................................. Signature .................................................. 

Capacity ............................................................. Date & Time .................................................. 

SCHEDULE I: CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING 
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The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in 

this Returnable Schedule. Alternatively, a tenderer may state such deviations and qualifications in a covering 

letter to his tender and reference such letter in this schedule. 

The Ten 

Page Clause or Item Proposal 

   

 
 

Signed ............................................................. Date .................................................... 

Name ............................................................. Position .................................................... 
 

Tenderer ............................................................................................................................................................ 

SCHEDULE J: PROPOSED AMENDMENTS AND QUALIFICATIONS 
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Tenderers who wish to claim preference points in terms of Clause 3.11 of the Tender Data must complete the 

schedule and sign the Declaration at the end of the schedule. Failure on the part of the tenderer to fill in and/or to 

sign this schedule will be interpreted to mean that preference points are not claimed. 

 

A. POINTS FOR PREFERENTIAL PROCUREMENT 
 

Tenderers who wish to claim points for this goal must complete the attached scorecard. 

No points will be awarded if the total percentage score is less than 40 %. 

For competitive bids / price quotations up to a Rand value of R50 million: 
 

NB: The total score out of 100 % must be converted to a point out of a maximum of 10 points for preferential  

procurement. For competitive bids with a Rand value above R 50 million: 

 
NB: The total score out of 100 % must be converted to a point out of a maximum of 20 points for preferential 

procurement. 

 
 
 

B. POINTS FOR LOCAL TENDERERS 

 
B.1 Points Claimed 

 
Points will be awarded as follows: 

 
Tenderers operating from the jurisdiction of the Maquassi Hills Local Municipality may claim 15 points. 

From within the District the Tenderer may claim 10 points. Within the province the Tenderer may claim 

8 points from beyond the Province. 
 

Points claimed: =  
 

 
The claim/award of points will be based on the information furnished in Section B2. 

 
B.2 Declaration with regard to Locality 

 
State full particulars of locality of enterprise as well as that of Head Office: 

 
B.2.1 Address of head office of enterprise: Physical: 

 
Postal: .......................................................................................................................................... 

 
.......................................................................................................................................... 

 
Telephone: .................................................................. Fax: ...................................................... 

 
 ................................................................................................. 

 
NB: A Valid Levy Registration Certificate must be attached - refer Schedule 2E 

 
B.2.2 Address of local enterprise within MAQUASSI HILLS LOCAL Municipality: 

 
Physical:    ............................................................................................................................................... 

 
Postal: .......................................................................................................................................... 

 
.......................................................................................................................................... 

SCHEDULE K: PREFERENTIAL PROCUREMENT SCHEDULE 
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Telephone: .................................................................. Fax: ...................................................... 

 
RSC levy payers registration number:.................................................................................................. 

 

B.2.3  
 

Physical:    ............................................................................................................................................... 

 
Postal: .......................................................................................................................................... 

 
.......................................................................................................................................... 

 
Telephone: .................................................................. Fax: ...................................................... 

 
 ................................................................................................. 

 
Failure by the Tenderer to provide the information in Section B2 will result in no preference points being 

awarded for this category. 

 

C. DECLARATION 

 
I/we, the undersigned, who warrants that he/she is duly authorised to do so on behalf of the firm certify 

that points claimed, based on the equity ownership, indicated in paragraph 8 of the foregoing certificate, 

qualifies the firm for the preference(s) shown and I / we acknowledge that: 
i) The information furnished is true and correct. 

ii) In the event of a contract being awarded as a result of points claimed, the contractor may be 

required to furnish documentary proof to the satisfaction of the employer that the claims are 

correct. 

iii) If the claims are found to be incorrect, the employer may, in addition to any other remedy it may 

have - 
a) recover                       

conduct; and 

b) cancel the contract and claim any damages which it has suffered as a result of having to 

make less favourable arrangements due to such cancellation; 

 

 

WITNESSES 

 
 

 

WITNESSES 

DATE: 

 
ADDRESS 

 

 

 
 
 
 

SIGNATURE (S) OF TENDERER(S) 
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The Tenderer must attach to this page a copy of their CIDB Certificate. 

SCHEDULE 2A: CERTIFICATE OF CONTRACTOR REGISTRATION ISSUED BY THE CIDB 



54  UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 

TENDER No. MHLM/MIG/07/2026/2027 
Part C1-Returnable Documents 

Returnable Schedules  
  

 

 

 

 

The Tenderer must attach to this page an original letter of proof of Authority of Signatory. 

SCHEDULE 2B: PROOF OF AUTHORITY OF SIGNATORY 
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The Tenderer must attach to this page an original Tax Clearance Certificate from the South African Revenue 

Services in respect of his/her company, close corporation or partnership. In the case of a joint venture between 

two or more firms, the tenderer shall attach an original/copy of the Tax Clearance Certificate for each of the joint 

venture partners. 

SCHEDULE 2C: VALID TAX CLEARANCE CERTIFICATE 
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The Tenderer must attach to this page the Joint Venture agreement document, if applicable. 

SCHEDULE 2D: JOINT VENTURE AGREEMENT (Only if applicable) 
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The tenderer must attach to this page proof of registration with the Municipalities (local and/or district) as a payer 

of municipal levies. 

SCHEDULE 2E: MUNICIPAL LEVY PAYMENT 



58  UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 

TENDER No. MHLM/MIG/07/2026/2027 
Part C1-Returnable Documents 

Returnable Schedules  
  

 

 

 

 

The Tenderer must attach to this page a copy of the Audited Financial Statements. 

SCHEDULE 2F: AUDITED FINANCIALS FOR THE PAST THREE YEARS 
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The Tenderer must attach to this page their 
particulars as requested. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

SCHEDULE 2G: PARTICULARS OF ANY CONTRACTS AWARDED BY AN ORGAN OF 
STATE DURING THE LAST FIVE YEARS 
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The Tenderer must attach to this page their particulars as requested. 

SCHEDULE 2H: CONTRACTOR BANK DETAILS 
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PART A 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF MUNICIPALITY/ MUNICIPAL ENTITY) 

BID NUMBER:  CLOSING DATE:  CLOSING TIME:  

DESCRIPTION  

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7). 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID 

BOX SITUATED AT (STREET ADDRESS 
 

 

 

 

 

SUPPLIER INFORMATION 

NAME OF BIDDER 
 

POSTAL ADDRESS 
 

STREET ADDRESS 
 

TELEPHONE NUMBER CODE 
 

NUMBER 
 

CELLPHONE NUMBER 
 

FACSIMILE NUMBER CODE 
 

NUMBER 
 

E-MAIL ADDRESS 
 

VAT REGISTRATION NUMBER 
 

TAX COMPLIANCE STATUS TCS PIN: 
 

OR CSD No: 
 

ARE YOU THE 

ACCREDITED 

REPRESENTATIVE IN 

SOUTH AFRICA FOR 

THE GOODS /SERVICES 
OFFERED? 

 

 
Yes No 

 
[IF YES ENCLOSE PROOF] 

ARE YOU A FOREIGN 

BASED SUPPLIER 

FOR THE GOODS 

/SERVICES 
OFFERED? 

 

 
Yes No 

 
[IF YES, ANSWER PART B:3 ] 

 

TOTAL NUMBER OF 

ITEMS OFFERED 

 TOTAL 
BID 
PRICE 

 

 
R 

SIGNATURE OF BIDDER 
 

……………………………… 

 
DATE 

 

CAPACITY UNDER 
WHICH THIS BID IS 
SIGNED 

 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO: 

DEPARTMENT  CONTACT PERSON  

CONTACT PERSON  TELEPHONE NUMBER  

TELEPHONE NUMBER  FACSIMILE NUMBER  

FACSIMILE NUMBER  E-MAIL ADDRESS  

E-MAIL ADDRESS   
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PART B 
TERMS AND CONDITIONS FOR BIDDING 

 

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR 

CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR ONLINE 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE PREFERENTIAL 

PROCUREMENT REGULATIONS THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL 

CONDITIONS OF CONTRACT. 

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS. 

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE 

THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA E-FILING. IN ORDER TO 

USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS THROUGH THE WEBSITE 

WWW.SARS.GOV.ZA. 

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3. 

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID. 

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A 

SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER. 

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST 

BE PROVIDED. 

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? YES NO 

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA? YES NO 

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? YES NO 

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? YES NO 

3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? YES NO 

 
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS 
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 ABOVE. 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE. 

 
 

SIGNATURE OF BIDDER: …………………………………………… 

 
CAPACITY UNDER WHICH THIS BID IS SIGNED: …………………………………………… 

 
DATE: …………………………………………... 

http://www.sars.gov.za/
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MBD 3.1 

PRICING SCHEDULE FIRM PRICES 
(PURCHASES) 

 

NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES (INCLUDING PRICES 

SUBJECT TO RATES OF EXCHANGE VARIATIONS) WILL NOT BE CONSIDERED 

 
IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A 

SEPARATE PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT 

 
 

OFFER TO BE VALID FOR 90 DAYS FROM THE CLOSING DATE OF BID. 

 
 

ITEM QUANTITY DESCRIPTION BID PRICE IN RSA CURRENCY 
NO.   **(ALL APPLICABLE TAXES INCLUDED) 

 
 

 

- Required by: 

 
- At: 

 
 

- Brand and Model 

 
- Country of Origin 

 
 
 

- Does the offer comply with the specification(s)? *YES/NO 

 
- If not to specification, indicate deviation(s) 

 

- Period required for delivery. 

*Delivery: Firm/Not firm 
 

- Delivery basis 

 
Note: All delivery costs must be included in the bid price, for delivery at the prescribed destination. 

 
- added tax, pay as you earn, income tax, unemployment insurance fund 

contributions and skills development levies. 

 
 

*Delete if not applicable 
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MBD 3.2 

PRICING SCHEDULE NON-FIRM PRICES 

(PURCHASES) 

 

NOTE: PRICE ADJUSTMENTS WILL BE ALLOWED AT THE PERIODS AND TIMES SPECIFIED IN THE 

BIDDING DOCUMENTS. 

 
IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A SEPARATE PRICING 

SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT 
 

ING DATE OF BID. 

 
 

ITEM QUANTITY DESCRIPTION BID PRICE IN RSA CURRENCY 

NO.   **(ALL APPLICABLE TAXES INCUDED) 

 
 
 

 
- Required by: 

 
- At: 

 
 
 

- Brand and model 

- 

- Country of origin 

 
 

- Does the offer comply with the specification(s)? *YES/NO 

 
- If not to specification, indicate deviation(s) 

 
- Period required for delivery 

 

- Delivery: *Firm/Not firm 

 
 

- added tax, pay as you earn, income tax, unemployment insurance fund 

contributions and skills development levies. 

 
 

*Delete if not applicable 
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MBD 3.2 
 

PRICE ADJUSTMENTS 

 
 

A NON-FIRM PRICES SUBJECT TO ESCALATION 

 
1. IN CASES OF PERIOD CONTRACTS, NON-FIRM PRICES WILL BE ADJUSTED (LOADED) WITH THE ASSESSED 

CONTRACT PRICE ADJUSTMENTS IMPLICIT IN NON FIRM PRICES WHEN CALCULATING THE COMPARATIVE 

PRICES 

 
2.  IN THIS CATEGORY PRICE ESCALATIONS WILL ONLY BE CONSIDERED IN TERMS OF THE 

FOLLOWING FORMULA: 

 

 
Where: 

 

Pa = The new escalated price to be calculated. 

(1-V) Pt =  85% of the original bid price. Note that Pt must always be the original bid 

price and not an escalated price. 

D1, D2.. = Each factor of the bid price e.g. labour, transport, clothing, footwear, etc. The total 

   = Index figure obtained from new index (depends on the number of factors used). 
R1o, R2o = Index figure at time of bidding. 

VPt = 15% of the original bid price. This portion of the bid price remains firm i.e. it is 

not subject to any price escalations. 

 
3. The following index/indices must be used to calculate your bid price: 

 

 

 

4. FURNISH A BREAKDOWN OF YOUR PRICE IN TERMS OF ABOVE-MENTIONED FORMULA. THE 

TOTAL OF THE VARIOUS FACTORS MUST ADD UP TO 100%. 

 

 
e.g. Labour, transport etc.) 

 

ENTAGE OF BID PRICE 
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MBD 3.2 
 

B PRICES SUBJECT TO RATE OF EXCHANGE VARIATIONS 

 
1. Please furnish full particulars of your financial institution, state the currencies used in the conversion of the 

prices of the items to South African currency, which portion of the price is subject to rate of exchange 

variations and the amounts remitted abroad. 

 

 
PARTICULARS OF FINANCIAL 
INSTITUTION 

 
 

ITEM NO 

 
 

PRICE 

 
 

CURRENCY 

 
 

RATE 

PORTION OF 
PRICE 
SUBJECT TO 
ROE 

AMOUNT IN 
FOREIGN 
CURRENCY 
REMITTED 
ABROAD 

    
ZAR= 

  

    
ZAR= 

  

    
ZAR= 

  

    
ZAR= 

  

    
ZAR= 

  

    
ZAR= 

  

 
 
 

2. Adjustments for rate of exchange variations during the contract period will be calculated by using the average 

monthly exchange rates as issued by your commercial bank for the periods indicated hereunder: (Proof from 

bank required) 

 
 

 

AVERAGE MONTHLY EXCHANGE RATES FOR THE 
PERIOD: 

DATE DOCUMENTATION 
MUST BE SUBMITTED TO 
THIS OFFICE 

DATE FROM WHICH NEW 
CALCULATED PRICES 
WILL BECOME 
EFFECTIVE 

DATE UNTIL WHICH NEW 
CALCULATED PRICE 
WILL BE EFFECTIVE 
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DECLARATION OF INTEREST 

MBD 4 

 
1. No bid will be accepted from persons in the service of the state .   

2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may make an 

offer or offers in terms of this invitation to bid. In view of possible allegations of favouritism, should the resulting 

bid, or part thereof, be awarded to persons connected with or related to persons in service of the state, it is 

required that the bidder or their authorised representative declare their position in relation to the 

evaluating/adjudicating authority and/or take an oath declaring his/her interest.   

 
3 In order to give effect to the above, the following questionnaire must be completed and submitted with the bid. 

 
3.1        

 
3.2       

 

3.3         

 
3.4      

 

3.5  

 
 

3.6 Are you presently in the service of the state YES / NO 

 
3.6.1 If so, furnish particulars.   

 

 

 

 

 
3.7 Have you been in the service of the state for the past YES / NO 

twelve months?   
 

 

 

 to be   

(a) a member of   
(i) any municipal council;   

(ii) any provincial legislature; or   
(iii) the national Assembly or the national Council of provinces;   

 
(b) a member of the board of directors of any municipal entity;   

(c) an official of any municipality or municipal entity;   
(d) an employee of any national or provincial department, national or provincial public entity or constitutional 

institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999);   

(e) a member of the accounting authority of any national or provincial public entity; or   
(f) an employee of Parliament or a provincial legislature.   
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3.7.1 If so, furnish particulars.   
 

 

 

 

3.8 Do you, have any relationship (family, friend, other) with 

persons in the service of the state and who may be involved 
with the evaluation and or adjudication of this bid?   

 
3.8.1 If so, furnish particulars. YES / NO 

 

 
 

 
 

3.9 Are you, aware of any relationship (family, friend, other) 

between a bidder and any persons in the service of the state 

who may be involved with the evaluation and or adjudication 

of this bid?   

 
3.9.1 If so, furnish particulars YES / NO 

 

 
 

  

    

3.10   

shareholders or stakeholders in service of the state?   

 
YES / NO 

 
 
 

3.10.1 If so, furnish particulars.   
 

 

 

 
 

3.11   YES / NO 

managers, principal shareholders or stakeholders in service 

of the state?   

 
3.11.1 If so, furnish particulars.   

 

 

 

 
  



69 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 

TENDER No. MHLM/MIG/07/2026/2027 
Part C1-Returnable Documents 

Returnable Schedules  
  

 

 

 
 

 

CERTIFICATION 

 
 

I, THE UNDERSIGNED (NAME    
 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. 
 

I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

 
Signature Date   

 
 
 

 

Position Name of Bidder   
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MBD 5 

 
 

DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL APPLICABLE TAXES INCLUDED) 

 
 
 

For all procurement expected to exceed R10 million (all applicable taxes included), bidders must 

complete the following questionnaire: 

 
 

1 Are you by law required to prepare annual financial statements for auditing? 

 
 

1.1 If yes, submit audited annual financial statements for the past three years or since the date of 

establishment if established during the past three years. 

 

 

2 Do you have any outstanding undisputed commitments for municipal services towards any 

municipality for more than three months or any other service provider in respect of which payment is 

overdue for more than 30 days? *YES / NO 

 
 

2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal services 

towards any municipality for more than three months or other service provider in respect of which 

payment is overdue for more than 30 days. *YES / NO 

 
 

2.2 If yes, provide particulars. 

 
 

 

 

 

* Delete if not applicable 

 
3 Has any contract been awarded to you by an organ of state during the past five years, including 

particulars of any material non-compliance or dispute concerning the execution of such contract? 

4 *YES / NO 

 
 

4.1 If yes, furnish particulars 

 

 

*YES / NO 
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4. Will any portion of goods or services be sourced from outside the Republic, and, if so, what 

portion and whether any portion of payment from the municipality / municipal entity is expected 

to be transferred out of the Republic? *YES / NO 

 
 

4.1 If yes, furnish particulars 

 

 

 

 
 
 
 

CERTIFICATION 

 
 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. 

 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE 

FALSE. 

 

 
Signature Date 

 
 
 
 
 

Position Name of Bidder 
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MBD 6.1 

 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 

2022 

 
 

This preference form must form part of all tenders invited. It contains general information and serves as a claim 

form for preference points for specific goals. 

 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND PREFERENTIAL 

PROCUREMENT REGULATIONS, 2022 
 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included); and 

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included). 

 
1.2 To be completed by the organ of state 

(delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 90/10 preference point system. 

 

b) The applicable preference point system for this tender is the 80/20 preference point system. 

 
c) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/ highest 

acceptable tender will be used to determine the accurate system once tenders are received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded for: 

(a) Price; and 

(b) Specific Goals. 
 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 
 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC 

GOALS 

100 
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or 

 
 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim 

points for specific goals with the tender, will be interpreted to mean that preference points for specific goals are not 

claimed. 

 
 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any  

time subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state. 

 
 

2. DEFINITIONS 

“tender” means a written offer in the form determined by an organ of state in response to an invitation to provide 
goods or services through price quotations, competitive tendering process or any other method envisaged in 
legislation; 

(a) “price” means an amount of money tendered for goods or services, and includes all applicable taxes less all  

unconditional discounts; 

(b) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and 

includes all applicable taxes; 

(c) “tender for income-generating contracts” means a written offer in the form determined by an organ of state 

in response to an invitation for the origination of income-generating contracts through any method envisaged in 

legislation that will result in a legal agreement between the organ of state and a third party that produces revenue 

for the organ of state, and includes, but is not limited to, leasing and disposal of assets and concession contracts, 

excluding direct sales and disposal of assets through public auctions; and 

(d) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000). 

 
 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 
 

3.1. POINTS AWARDED FOR PRICE 

 
3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

A maximum of 80 or 90 points is allocated for price on the following basis: 

 
80/20 or 90/10 

𝑷𝒕−𝑷 𝒎𝒊𝒏  𝑷𝒕−𝑷 𝒎𝒊𝒏  
𝑷𝒔 = 𝟖𝟎 (𝟏 − ) 𝑷𝒔 = 𝟗𝟎 (𝟏 − ) 

𝑷 𝒎𝒊𝒏 𝑷 𝒎𝒊𝒏 

 
Where  

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 

 
 

 
3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING 

PROCUREMENT 
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or 

 
 

3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

 

 
80/20 or 90/10 

𝑷𝒕−𝑷 𝒎𝒂𝒙  𝑷𝒕−𝑷 𝒎𝒂𝒙  
𝑷𝒔 = 𝟖𝟎 (𝟏 + ) 𝑷𝒔 = 𝟗𝟎 (𝟏 + ) 

𝑷 𝒎𝒂𝒙 𝑷𝒎𝒂𝒙 

 
 
 

Where  

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmax = Price of highest acceptable tender 

 

 
4. POINTS AWARDED FOR SPECIFIC GOALS 

 
 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference 

points must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer will be 

allocated points based on the goals stated in table 1 below as may be supported by proof/ documentation stated in 

the conditions of this tender: 

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is 

unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender  

documents, stipulate in the case of— 

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference point system 

will apply and that the highest acceptable tender will be used to determine the applicable preference point system; 

or 

 
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and that the  

lowest acceptable tender will be used to determine the applicable preference point system, 

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference 

point system. 

 
 
 
 

Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 

corresponding points must also be indicated as such. 

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.) 
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The specific 

goals 

allocated 

points in 

terms of this 

tender 

Number of 

points 

allocated 

(90/10 

system) 

(To be 

completed 

by the 

organ of 

state) 

 
Number of 

points 

allocated 

(80/20 
system) 

(To be 

completed 

by the 

organ of 

state) 

Number of 

points 

claimed 

(90/10 

system) 

(To be 

completed 

by the 

tenderer) 

Number of 

points 

claimed 

(80/20 

system) 

(To be 

completed 

by the 

tenderer) 

Female 
 

5 
  

Youth 
 

5 
  

Disability 
 

5 
  

locally 
 

5 
  

Non-Compliant 
Contributor 

 
0 

  

 

DECLARATION WITH REGARD TO COMPANY/FIRM 

 
4.3.   Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 
 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited 

 Non-Profit Company 

 State Owned Company 

[TICK APPLICABLE BOX] 

 
4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points 

claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the preference(s)  

shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 

of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 4.2, the 

contractor may be required to furnish documentary proof to the satisfaction of the organ of state that the claims are 

correct; 
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iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of contract 

have not been fulfilled, the organ of state may, in addition to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of having to make less 

favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or only the shareholders 

and directors who acted on a fraudulent basis, be restricted from obtaining business from any organ of state for a 

period not exceeding 10 years, after the audi alteram partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 
 
 
 

 

 
1. Points awarded for Specific Goals 

 
1.1 

Specific Goals Number of points (80/20 

system) 

Female 5 

Youth 5 

Disability 5 

Locally 5 

Non-compliant contributor 0 

 
………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 

SURNAME AND NAME: ………………………………………………………. 
DATE: ……………………………………………………… 

ADDRESS: ……………………………………………………… 

……………………………………………………… 

……………………………………………………… 
……………………………………………………… 
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MBD 7.1 

 

CONTRACT FORM - PURCHASE OF GOODS/WORKS 

THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SUCCESSFUL BIDDER (PART 1) AND THE 

PURCHASER (PART 2). BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE SUCCESSFUL 

BIDDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY SIGNED CONTRACTS FOR 

THEIR RESPECTIVE RECORDS. 

 

PART 1 (TO BE FILLED IN BY THE BIDDER) 
 

1. I hereby undertake to supply all or any of the goods and/or works described in the attached bidding 

binding upon me and open for acceptance by the purchaser during the validity period indicated and 

calculated from the closing time of bid. 

2. The following documents shall be deemed to form and be read and construed as part of this agreement: 

 
(i) Bidding documents, viz 

- Invitation to bid; 

- Tax clearance certificate; 

- Pricing schedule(s); 

- Technical Specification(s); 

- Preference claim form for Preferential Procurement in terms of the Preferential; 

- Declaration of interest; 

- Declarat  
- Certificate of Independent Bid Determination; 

- Special Conditions of Contract; 

(ii) General Conditions of Contract; and 

(iii) Other (specify) 

 
3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) and 

rate(s) quoted cover all the goods and/or works specified in the bidding documents; that the price(s) and 

rate(s) cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) and 

calculations will be at my own risk. 

 
4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions devolving on 

me under this agreement as the principal liable for the due fulfilment of this contract. 

 
5. I declare that I have no participation in any collusive practices with any bidder or any other person 

regarding this or any other bid. 

 
6. I confirm that I am duly authorised to sign this contract. 

 
NAME (PRINT) 

 
CAPACITY    

SIGNATURE 

NAME OF FIRM 
 

DATE    
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MBD 7.1 

CONTRACT FORM - PURCHASE OF GOODS/WORKS 

PART 2 (TO BE FILLED IN BY THE PURCHASER) 

 

1. 

goods/works indicated hereunder and/or further specified in the annexure(s). 
 

2. An official order indicating delivery instructions is forthcoming. 

 
3. I undertake to make payment for the goods/works delivered in accordance with the terms and conditions 

of the contract, within 30 (thirty) days after receipt of an invoice accompanied by the delivery note. 

 
 

 

 
1. ITEM 

NO. 

 
PRICE (ALL 

APPLICABLE 

TAXES 

INCLUDED) 

 
 
 

1. BRAND 

 

 
DELIVERY 

PERIOD 

 
 

TOTAL 

PREFERENCE 

POINTS CLAIMED 

POINTS 
CLAIMED FOR 
EACH 
SPECIFIC 
GOAL 

      

 
4. I confirm that I am duly authorized to sign this contract. 

 
 

 

NAME (PRINT)          

SIGNATURE    

OFFICIAL STAMP  
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WITNESSES 

1 

2 

 
DATE: 

 

MBD 7.2 
 

CONTRACT FORM - RENDERING OF SERVICES 

 
 

THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND THE 

PURCHASER (PART 2). BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE SERVICE 

PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY SIGNED CONTRACTS 

FOR THEIR RESPECTIVE RECORDS. 

 
PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 

 
 

1. I hereby undertake to render services described in the attached bidding documents to (name of the 

requirements and task directives / 

remain binding upon me and open for acceptance by the Purchaser during the validity period indicated 

and calculated from the closing date of the bid. 

2. The following documents shall be deemed to form and be read and construed as part of this agreement: 

 
(iv) Bidding documents, viz 

- Invitation to bid; 

- Tax clearance certificate; 

- Pricing schedule(s); 

- Filled in task directive/proposal; 

- Preference claim form for Preferential Procurement in terms of the Preferential Procurement 

Regulations; 

- Declaration of interest; 

-  
- Certificate of Independent Bid Determination; 

- Special Conditions of Contract; 

(v) General Conditions of Contract; and 

(vi) Other (specify) 

 
3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) and 

rate(s) quoted cover all the services specified in the bidding documents; that the price(s) and rate(s) cover all 

my obligations and I accept that any mistakes regarding price(s) and rate(s) and calculations will be atmy 

own risk. 

 
4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions devolving on 

me under this agreement as the principal liable for the due fulfilment of this contract. 

 
5. I declare that I have no participation in any collusive practices with any bidder or any other person 

regarding this or any other bid. 

 
6. I confirm that I am duly authorised to sign this contract. 

 
NAME (PRINT)    

 

CAPACITY 

SIGNATURE 

NAME OF FIRM    
 

DATE    
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WITNESSES 

 
1    

 

2    

 
DATE: 

 

MBD 7.2 

 
CONTRACT FORM - RENDERING OF SERVICES 

PART 2 (TO BE FILLED IN BY THE PURCHASER) 

 
 

1. 

services indicated hereunder and/or further specified in the annexure(s). 

2. An official order indicating service delivery instructions is forthcoming. 

 
3. I undertake to make payment for the services rendered in accordance with the terms and conditions of 

the contract, within 30 (thirty) days after receipt of an invoice. 

 
 
 

 
3.1 DESCRIPTION OF 

 

3.2 SERVICE 

 
PRICE (ALL 
APPLICABLE 
TAXES 
INCLUDED) 

 

 
COMPLETION 
DATE 

 
TOTAL 
PREFERENCE 
POINTS 
CLAIMED 

POINTS 
CLAIMED FOR 
EACH SPECIFIC 
GOAL 

     

 

 

4. I confirm that I am duly authorised to sign this contract. 

 
 

SI 

 
 

NAME (PRINT)     

 
SIGNATURE 

OFFICIAL STAMP 
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MBD 8 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 

PRACTICES 

1 This Municipal Bidding Document must form part of all bids invited. 
 

Item Question Yes No 

4.1  

companies or persons prohibited from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed in writing of this 

restriction by the Accounting Officer/Authority of the institution that imposed the 

restriction after the audi alteram partem rule was applied). 

 
The Database of Restricted Suppliers now resides          
website(www.treasury.gov.za) and can be accessed by clicking on its link at the 

bottom of the home page. 

Yes No 

4.1.1 If so, furnish particulars: 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in terms 

of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 of 

2004)? 

The Register for Tender Defaulters can be accessed on the Nat 

website (www.treasury.gov.za) by clicking on its link at the bottom of the home 

page. 

Yes No 

4.2.1 If so, furnish particulars: 

4.3 Was the bidder or any of its directors convicted by a court of law (including a court of 

law outside the Republic of South Africa) for fraud or corruption during the past five 

years? 

Yes No 

4.3.1 If so, furnish particulars: 

Item Question Yes No 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or municipal 

charges to the municipality / municipal entity, or to any other municipality / municipal 

entity, that is in arrears for more than three months? 

Yes No 

4.4.1 If so, furnish particulars: 
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                                                                                                                                                                      MBD 8 

 

 

  

 

 

 

 

 
2 It serves as a declaration to be used by municipalities and municipal entities in ensuring that when 

goods and services are being procured, all reasonable steps are taken to combat the abuse of the 

supply chain management system. 

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 
a.  ystem or committed any 

improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 

c. wilfully neglected, reneged on or failed to comply with any government, municipal or other public 

sector contract during the past five years; or 

d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and 

Combating of Corrupt Activities Act (No 12 of 2004). 

 
4 In order to give effect to the above, the following questionnaire must be completed and 

submitted with the bid. 

 
 
 

CERTIFICATION 

 
I, THE UNDERSIGNED (FULL NAME      

CERTIFY THAT THE INFORMATION FURNISHED ON THIS 

DECLARATION FORM TRUE AND CORRECT. 

 
I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN 

AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

 
Signature Date 

 

 

 
  

Position Name of Bidder  
Js367bW 

4.5 Was any contract between the bidder and the municipality / municipal entity or any 

other organ of state terminated during the past five years on account of failure to 

perform on or comply with the contract? 

Yes No 

4.7.1 If so, furnish particulars: 
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MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 
1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 

between, or concerted practice by, firms, or a decision by an association of firms, if it is between parties 

in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive bidding is a pe 

se prohibition meaning that it cannot be justified under any grounds. 

 
3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must provide 

measures for the combating of abuse of the supply chain management system, and must enable the 

accounting officer, among others, to: 

 
a. take all reasonable steps to prevent such abuse; 

 
b. reject the bid of any bidder if that bidder or any of its directors has abused the supply chain 

management system of the municipality or municipal entity or has committed any improper 

conduct in relation to such system; and 

 
c. cancel a contract awarded to a person if the person committed any corrupt or fraudulent act during the 

bidding process or the execution of the contract. 

 
 

4 This MBD serves as a certificate of declaration that would be used by institutions to ensure that, when 

bids are considered, reasonable steps are taken to prevent any form of bid-rigging. 

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must be 

completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 

 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire 
to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services 
through a bidding process. Bid rigging is, therefore, an agreement between competitors not to compete. 
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MBD 9 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 
I, the undersigned, in submitting the accompanying bid: 

 

(Bid Number and Description) 

 
 

in response to the invitation for the bid made by: 

 

(Name of Municipality / Municipal Entity) 

 
 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of: that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be true and 

complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of  

the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder to 

determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understan  

shall include any individual or organization, other than the bidder, whether or not affiliated with the bidder, 

who: 

 
(a) has been requested to submit a bid in response to this bid invitation; 

(b) could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line of business 

as the bidder 
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MBD 9 

 

6. The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However communication between 

partners in a joint venture or consortium will not be construed as collusive bidding. 

 
7.  In particular, without limiting the generality of paragraphs 6 above, there has been no consultation,  

communication, agreement or arrangement with any competitor regarding: 

(a) prices; 

(b) geographical area where product or service will be rendered (market allocation) 

(c) methods, factors or formulas used to calculate prices; 

(d) the intention or decision to submit or not to submit, a bid; 

(e)  the submission of a bid which does not meet the specifications and conditions of the bid; 

or 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements with any 

competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the 

products or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or  

indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the 

contract. 

 
 

 
³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, 
property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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 MBD 9 

10.  I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 

practices related to bids and contracts, bids that are suspicious will be reported to the Competition 

Commission for investigation and possible imposition of administrative penalties in terms of section 59 of 

the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA)for 

criminal investigation and or may be restricted from conducting business with the public sector for a 

period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act  

No 12 of 2004 or any other applicable legislation. 

 
 
 
 

Signature Date 
 
 
 

Position Name of Bidder 

Js9141w 4 
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1. OFFER 

 
The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 

procurement of: 

 
 UPGRADING GRAVEL ROADS TO BLOCK PAVING AT KALANGA, MOLALE, WILLIAM OLIFANT 

STREET IN LEBALENG. 

 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and 

addenda thereto as listed in the tender schedules, and by submitting this offer has accepted the conditions of 

tender. 

 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and 

acceptance, the tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract 

including compliance with all its terms and conditions according to their true intent and meaning for an amount  

to be determined in accordance with the Conditions of Contract identified in the Contract Data. 

 
The offered total of the prices inclusive of Value-Added Tax is 

................................................................................................................................................................................ 

................................................................................................................................................................................ 

 
............................................................................... Rand (in words); R .................................................... (in figures) 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance and 

returning one copy of this document to the tenderer before the end of the period of validity stated in the tender 

data, whereupon the tenderer becomes the party named as the contractor in terms of the conditions of contract 

identified in the contract data. 

 
Signature(s) ..................................................... ............................................................ 

 
Name(s) ..................................................... ............................................................ 

 
Capacity ..................................................... ............................................................ 

 
for the Tenderer .................................................................................................................................................... 

(Name and address of organization) 

 
Name       and signature 

 
 

of witness ..................................................... Date ................................................ 

 
2. ACCEPTANCE 

 

offer. In consideration thereof, the employer shall pay the contractor the amount due in accordance with the 

conditions of contract identified in the contract data. Acceptance of the tendere 

between the employer and the tenderer upon the terms and conditions contained in this agreement and in the 

contract that is the subject of this agreement. 

 
 
 
 
 
 
 

  

C1.1: FORM OF OFFER AND ACCEPTANCE 
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The terms of the contract are contained in 

 
Part C1 : Agreements and contract data (which includes this agreement) 

Part C2 : Pricing data 

Part C3 : Scope of work 

Part C4 : Site Information 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 

above. 

 

Deviations from and amendments to the documents listed in the tender data and any addenda thereto, as listed 

in the tender schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer 

during this process of offer and acceptance, are contained in the schedule of deviations attached to and forming part 

of this agreement. No amendments to or deviations from said documents are valid unless contained in this 

schedule. 

 
The tenderer shall, within two weeks after receiving a completed copy of this agreement including the schedule 

delivery of any bonds, guarantees, proof insurance and any other documentation to be provided in terms of the 

conditions of contract identified in the contract data. Failure to fulfil any of the obligations in accordance with  

those terms shall constitute a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 

receives one fully completed original copy of this document, including the schedule of deviations (if any). Unless the 

tenderer (now contractor), within five (5) working days of the date of such receipt, notifies the employer in writing of 

any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding 

contract between the parties.1
 

 
Signature(s) .................................................. ............................................................ 

 
Name(s) .................................................. ............................................................ 

 
Capacity .................................................. ............................................................ 

 
for the Employer .................................................. 

(Name and address of organization) 

 
Name        and signature 

 
 

of witness .................................................. Date .................................................. 

 
 

1 As an alternative the following wording may be used: 

 
Notwithstanding anything contained herein, this agreement comes into effect two (2) working days after the 

submission by the Employer of one fully completed original copy of this document, including the schedule of  

deviations (if any), to a courier-to-counter delivery / counter-to-counter delivery / door-to-counter delivery / door- to-

door delivery / courier service (delete that which is not applicable), provided that the Employer notifies the 

Tenderer of the tracking number within 24 hours of such submission. Unless the tenderer (now contractor) within 

seven (7) working days of the date of such submission notifies the Employer in writing of any reason why he 

cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the 

parties. 
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3. SCHEDULE OF DEVIATIONS 

Notes: 

1. The extent of deviations from the tender documents issued by the employer before the tender closing 

date is limited to those permitted in terms of the conditions of tender. 

2.  
such letter, which constitutes a deviation as aforesaid, be the subject of agreements reached during the 

process of offer and acceptance, the outcome of such agreement shall be recorded here. 

 
3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification 

or change to the tender documents, and which it is agreed by the Parties becomes an obligation of the 

contract, shall also be recorded here. 

 
4. Any change or addition to the tender documents arising from the above agreements and recorded here, 

shall also be incorporated into the final draft of the contract. 

 
1. Subject       ......................................................................................................................................................... 

 
Details .......................................................................................................................................................... 

 
2. Subject       ......................................................................................................................................................... 

 
Details .......................................................................................................................................................... 

 
3. Subject       ......................................................................................................................................................... 

 
Details    .......................................................................................................................................................... 

 
4. Subject       ......................................................................................................................................................... 

 
Details    .......................................................................................................................................................... 

 
5. Subject       ......................................................................................................................................................... 

 
Details .......................................................................................................................................................... 

 
By the duly authorized representatives signing this schedule of deviations, the employer and the tenderer agree 

to and accept the foregoing schedule of deviations as the only deviations from and amendments to the 

documents listed in the tender data and addenda thereto as listed in the tender schedules, as well as any 

confirmation, clarification or changes to the terms of the offer agreed by the tenderer and the employer during 

this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this 

Agreement shall have any meaning or effect in the contract between the parties arising from this agreement. 
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The Conditions of Contract are the General Conditions of Contract for Construction Works (2015) published by 

the South African Institution of Civil Engineering (SAICE). Copies of these conditions of contract may be 

obtained from the SAICE Tel no.: (0)11 805 5947. 

 
The General Conditions of Contract for Construction Works make several references to the Contract Data. The 

Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the 

General Conditions of Contract. 

 
Each item of data given below is cross-referenced to the clause in the General Conditions of Contract for 

Construction Works to which it mainly applies. 

 
PART 1: DATA PROVIDED BY THE EMPLOYER 

 

Clause Description 

1.1.14 The Employer is the Maquassi Hills Local Municipality 

1.2.2 
 

    

 
Telephone: (018)-596-3925 Facsimile: (018)-596-1555 

 
Address (Postal): Private Bag X3 (Physical): 19 Kruger Street 

 
Wolmaransstad Wolmaransstad 

 
2630 

1.1.15 The Engineer is DITLOU CONSULTING 

Engineer’s address for receipt of communications and notices is: 

 
Office 19 East 202, Sanlynn Office Park, Corner Alkantrand & Lynnwood Road, 

Lynnwood Manor. 

 
Tel: 012 548 0196 Fax: 012 548 0298 

E-mail: info@ditloucon.co.za 

1.2.2 

1.1.13 The time for completing the works is 24 months. 

1.6 and 38 The special non-working days are public holidays, Sundays and the year-end break. 

These days will be excluded from time calculations. 

1.6 The year-end break commences on 11 December 2026 and ends 08 January 2027 

2.3 The Engineer is required to obtain the specific approval of the Employer before executing 

any of the following functions or duties: 

a) The issuing of a variation order in terms of Clause 36.2. 

b) Approval of extension of time in terms of Clause 42.2. 

c) Approval of penalties in terms of Clause 43.1. 

d) Approval to utilize the contingencies 

4.5.2 
 

Replace the term “Safety” with “Occupational Health and Safety” 

C1.2: CONTRACT DATA (PART 1) 

mailto:info@ditloucon.co.za
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Clause Description 

7 The time to deliver the Deed of Guarantee is 14 days of the Commencement Date 

The Form of Guarantee is to contain the wording of the document included in C1.3. 

The liability of the Guarantee shall be for 10 % of the Tender Price. 

10 The Contractor shall 

Commencement Date. 

commence executing the  Works within 14 days of the 

12.2 The Contractor shall 

Commencement Date. 

deliver his programme of work within 14 days of the 

35.1.1.2.2 The value of the materials supplied by the Employer to be included in the insurance sum 

is R0-00 (Nil). 

35.1.1.2.3 The amount to cover professional fees for repairing damage and loss to be included in 

the insurance sum is 14%. 

35.1.3 The limit of indemnity for the liability insurance required is R10 million. 

37.2.2.3 The percentage allowance to cover overhead charges for work executed on a day-work 

basis is 25% 

43.1 The penalty for failing to complete the Works is 0,05% of the total Tender Sum per day, 

up to a maximum limit of twenty-five thousand rand per day (R25000,00 per day). 

46.2 The Contract is a Fixed Price Contract: 

Contract Price Adjustment will not apply to this contract 

46.3 Price adjustments for variations in the costs of special materials will not apply to this 

contract. Refer Contract Data (Part 2). 

49.1.5 The percentage advance on materials not yet built into the Permanent Works is 80 %. 

49.3 The percentage retention on the amounts due to the Contractor is 10 %. 

49.3 The limit of retention money 

No interest will be paid on retention money 

is 10 % of the Contract Price. 

49.6   nk or 

51.5.3 Delete Clause 51.5.3 as retention monies shall not be halved at completion. 

53.1 The Defects Liability Period is 12 months measured from the date of the Certificate of 

Completion. 

55.1.8 Replace subclause with: 

The Contractor or anyone on his behalf or in his employ would pay, offer or offer as 

payment to any person in the employ of the Employer, or in the employ of the Engineer, 

a gratuity or reward or commission. 

Additional  EXTENSION OF TIME FOR ABNORMAL RAINFALL 

Conditions 

Contract 

of Extensions of time in respect of clause 42 in respect of abnormal rainfall shall be 

calculated using the following formula for each calendar month or part thereof: 

   
V 

 
= 

 

            

   

  Where: 
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Clause Description 

 V = Extension of time in calendar days in respect of the calendar month under 
consideration. 

Nw = Actual number of days during the calendar month on which a rainfall of 10 mm or 

more has been recorded. 

Nn = Average number of days in the relevant calendar month, as derived from existing 

rainfall records, as stated in the Scope of Work, on which a rainfall of 10mm or 

more has been recorded for the calendar month. 
Rw = Actual average rainfall in mm recorded for the calendar month under consideration. 

Rn = Average rainfall in mm for the calendar month as derived from existing rainfall 

records as stated in the Scope of Work. 

For purposes of the Contract Nn, Rn, X and Y shall have those values assigned to them 

in the Scope of Work. 

If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to 

minus Nn. 

The total extension of time shall be the algebraic sum of all monthly totals for the period 

under consideration, but if the total is negative the time for completion shall not be 

reduced due to subnormal rainfall. 

Extensions of time for part of a month shall be calculated using pro rata values of Nn 

and Rn. 

This formula  does  not  take  account  flood  damage  which  could  cause  further  or 

concurrent delays and will be treated separately as far as extension of time is concerned. 

The factor (Nw Nn) shall be considered to represent a fair allowance for variations from 

the average in the number of days during which rainfall exceeds 10 mm. The factor (Rw- 

Rn) shall be considered to represent a fair allowance for variations from the average in 

the number of days during which the rainfall did not exceed 10 mm but wet conditions 

prevented or disrupted work. 

For the purpose of applying the formula, accurate rain gauging shall be taken at a suitable 

point on the Site and the Contractor shall at his own expense, take all necessary precautions 

to ensure that rain gauges cannot be interfered with by unauthorized persons. 

Additional Clause Description 

 
Payment for the labour-intensive component of the works 

Payment for works identified in the Scope of Work as being labour-intensive shall only 

be made in accordance with the provisions of the Contract if the works are constructed 

strictly in accordance with the provisions of the scope of work. Any non-payment for such 

works shall not relieve the Contractor in any way from his obligations either in contract 

or in delict. 

Applicable labour laws 

The Ministerial Determination, Special Public Works Programmes, issued in terms of the 

Basic Conditions of Employment Act of 1997by the Minister of Labour in Government 

Notice N° R63 of 25 January 2002, as reproduced below, shall apply to works described 

in the scope of work as being labour intensive and which are undertaken by unskilled or 

semi-skilled workers. 
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 1. Introduction 

1.1 This document contains the standard terms and conditions for workers employed 

in elementary occupations on a Expanded Public Works Programme (EPWP). These 

terms and conditions do NOT apply to persons employed in the supervision and 

management of a EPWP. 

1.2 In this document 

(a)  department means any department of the State, implementing agent or 

contractor; 

(b) means any department agency or contractor that hires workers to work in 
elementary occupations on an EPWP; 

© “worker” mean any person working elementary occupation on an EPWP; 

(d) “elementary occupation” means any occupation involving skilled work; 

(e)  
agency to administer or execute an EPWP; 

(f) f work; 

(g) -  

performing a task; 

(h) - 

completed; 

(i) -              th of time worked. 

 2. Terms of Work 

2.1 Workers on a EPWP are employed on a temporary basis. 

2.2 A worker may NOT be employed for longer than 24 months in any five-year cycle 

on a EPWP. 

2.3 Employment on a EPWP does not qualify as employment as a contributor for the 

purposes of the Unemployment Insurance Act 30 of 1966. 
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 Clause Description 

 3. Normal Hours of Work 

3.1 An employer may not set tasks or hours of work that require a worker to work 

(a) more than forty hours in any week 

(b) on more than five days in any week; and 

(c) for more than eight hours on any day. 

3.2 An employer and worker may agree that a worker will work four days per week. 

The worker may then work up to ten hours per day. 

 4. Meal Breaks 

4.1 A worker may not work for more than five hours without taking a meal break of at 

least thirty minutes duration. 

4.2 An employer and worker may agree on longer meal breaks. 

4.3 A worker may not work during a meal break. However, an employer may require 

a worker to perform duties during a meal break if those duties cannot be left 

unattended and cannot be performed by another worker. An employer must take 

reasonable steps to ensure that a worker is relieved of his or her duties during the 

meal break. 

4.4 A worker is not entitled to payment for the period of a meal break. However, a 

worker who is paid on the basis of time worked must be paid if the worker is 

required to work or to be available for work during the meal break. 

 5. Special Conditions for Security Guards 

5.1 A security guard may work up to 55 hours per week and up to eleven hours per 

day. 

5.2 A security guard who works more than ten hours per day must have a meal break 

of at least one hour or two breaks of at least 30 minutes each. 

 6. Daily Rest Period 

Every worker is entitled to a daily rest period of at least eight consecutive hours. The 

daily rest period is measured from the time the worker ends work on one day until the 

time the worker starts work on the next day. 

 7. Weekly Rest Period 

Every worker must have two days off every week. A worker may only work on their day 

off to perform work which must be done without delay and cannot be performed by 
 



MAQUASSI HILLS LOCAL MUNICIPALITY 
UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

     TENDER No. MHLM/MIG/07/2026/2027 
             Part C1-Agreement and Contract Data 

C1.2-Contract Data (Part 1) 
     

96  UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 

 

 8. Work on Sundays and Public Holidays 

8.1 A worker may only work on a Sunday or public holiday to perform emergency or 

security work. 

8.2 Work on Sundays is paid at the ordinary rate of pay. 

8.3 A task-rated worker who works on a public holiday must be paid 

(a)                less than four 

hours; 
     

(b) 

hours. 
 

8.4 A time-rated worker who works on a public holiday must be paid 
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Clause Description 

 (a) s on 

the public holiday; 

(b) 

hours on the public holiday. 

 
9. Sick Leave 

9.1 Only workers who work four or more days per week have the right to claim sick- 

pay in terms of this clause. 

9.2 A worker who is unable to work on account of illness or injury is entitled to claim 
 

of a contract. 

9.3  leave in a year. 

9.4 Accumulated sick-leave may not be transferred from one contract to another 

contract. 

9.5 An employer must pay a task- 

sick leave. 

9.6 An employer must pay a time-rated worker t 
 

 

9.7     

9.8 Before paying sick-pay, an employer may require a worker to produce a certificate 

stating that the worker was unable to work on account of sickness or injury if the 

worker is    

(a) absent from work for more than two consecutive days; or 

(b) absent from work on more than two occasions in any eight-week period. 

9.9 A medical certificate must be issued and signed by a medical practitioner, a 

qualified nurse or a clinic staff member authorised to issue medical certificates 

indicating the duration and reason for incapacity. 

9.10 A worker is not entitled to paid sick-leave for a work-related injury or occupational 

disease for which the worker can claim compensation under the Compensation 

for Occupational Injuries and Diseases Act. 

 
10. Maternity Leave 

10.1  

10.2 A worker is not entitled to any payment or employment-related benefits during 

maternity leave. 

10.3 A worker must give her employer reasonable notice of when she will start 

maternity leave and when she will return to work. 

10.4 A worker is not required to take the full period of maternity leave. However, a 

worker may not work for four weeks before the expected date of birth of her child 

or for six weeks after the birth of her child, unless a medical practitioner, midwife 

or qualified nurse certifies that she is fit to do so. 

10.5 A worker may begin maternity leave : 

(a) four weeks before the expected date of birth; or 

(b) on an earlier date : 
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Clause Description 

 (i) if a medical practitioner, midwife or certified nurse certifies that it is 

necessary for the health of the worker or that of her unborn child; or 

(c) on a later date, if a medical practitioner, midwife or certified nurse has certified 

that the worker is able to continue to work without endangering her health. 

10.6 A worker who has a miscarriage during the third trimester of pregnancy or bears 

a stillborn child may take maternity leave for up to six weeks after the miscarriage 

or stillbirth. 

10.7 A worker who returns to work after maternity leave, has the right to start a new 

cycle of twenty-four months employment, unless the SPWP on which she was 

employed has ended. 

 
11. Family responsibility leave 

11.1 Workers, who work for at least four days per week, are entitled to three days paid 

family responsibility leave each year in the following circumstances :- 

(a) 

(b) when the emp 

(c) in the event of a death of    

(i)  

(ii)     

   

child, grandchild or sibling. 

 
12. Statement of Conditions 

12.1 An employer must give a worker a statement containing the following details at 

the start of employment : 

(a)  

(b) the tasks or job that the worker is to perform; and 

(c) the period for which the worker is hired or, if this is not certain, the expected 

duration of the contract; 

(d)    

(e) the training that the worker will receive during the SPWP 

12.2 An employer must ensure that these terms are explained in a suitable language 

to any employee who is unable to read the statement. 

12.3. An employer must supply each worker with a copy of these conditions of 

employment. 

 
13. Keeping Records 

13.1 Every employer must keep a written record of at least the following :    

(a) the worke 

(b) in the case of a task-rated worker, the number of tasks completed by the 

worker; 

(c) in the case of a time-rated worker, the time worked by the worker; 

(d) payments made to each worker. 
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Clause Description 

 13.2 The employer must keep this record for a period of at least three years after the 

completion of the SPWP. 

 
14. Payment 

14.1 An employer must pay all wages at least monthly in cash or by cheque or into a 

bank account. 

14.2 A task-rated worker will only be paid for tasks that have been completed. 

14.3 An employer must pay a task-rated worker within five weeks of the work being 

completed and the work having been approved by the manager or the contractor 

having submitted an invoice to the employer. 

14.4 A time-rated worker will be paid at the end of each month. 

14.5 Payment must be made in cash, by cheque or by direct deposit into a bank 

account designated by the worker. 

14.6 Payment in cash or by cheque must take place :    

(a) at the workplace or at a place agreed to by the worker; 

(b) during t    

finish of work; 

(c) in a sealed envelope which becomes the property of the worker. 

14.7 An employer must give a worker the following information in writing :    

(a) the period for which payment is made; 

(b) the numbers of tasks completed or hours worked; 

(c)  

(d) any money deducted from the payment; 

(e) the actual amount paid to the worker. 

14.8 If the worker is paid in cash or by cheque, this information must be recorded on the 

envelope, and the worker must acknowledge receipt of payment by signing for it 

14.9 If a worker’s employment owing terminated, the employer must pay all monies 

to that worker within one month of the termination of employment. 

 
15. Deductions 

15.1 A 

deduction is required in terms of a law. 

15.2 An employer must deduct and pay to the SA Revenue Services any income tax 

that the worker is required to pay. 

15.3 An employer who deducts  

person must pay the money to that person within the time period and other 

requirements specified in the agreement law, court order or arbitration award 

concerned. 

15.4 An employer may not require or allow a worker to :    

(a) repay any payment except an overpayment previously made by the employer 

by mistake; 
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Clause Description 

 (b) state that the worker received a greater amount of money than the employer 

actually paid to the worker; or 

(c) pay the employer or any other person for having been employed. 

 16. Health and Safety 

16.1 Employers must take all reasonable steps to ensure that the working environment 

is healthy and safe. 

16.2 A worker must : 

(a) work in a way that does not endanger his/her health and safety or that of any 

other person; 

(b) obey any health and safety instruction; 

(c) obey all health and safety rules of the SPWP; 

(d) use any personal protective equipment or clothing issued by the employer; 

(e) report any accident, near-miss incident or dangerous behaviour by another 

person to their employer or manager. 

 17. Compensation for Injuries and Diseases 

17.1 It is the responsibility of the employers (other than a contractor) to arrange for all 

persons employed on a SPWP to be covered in terms of the Compensation for 

Occupational Injuries and Diseases Act, 130 of 1993. 

17.2 A worker must report any work-related injury or occupational disease to their 

employer or manager. 

17.3 The employer must report the accident or disease to the Compensation 

Commissioner. 

17.4 An employer must pay a worker who is unable to work because of an injury caused by 

an accident at work 75% of their earnings for up to three months. The employer willbe 

refunded this amount by the Compensation Commissioner. This does NOT apply to 

injuries caused by accidents outside the workplace such as road accidents or 

accidents at home. 

 18. Termination 

18.1 The employer may terminate the employment of a worker for good cause after 

following a fair procedure. 

18.2 A worker will not receive severance pay on termination. 

18.3 A worker is not required to give notice to terminate employment. However, a 

worker who wishes to resign should advise the employer in advance to allow the 

employer to find a replacement. 

18.4 A worker who is absent for more than three consecutive days without informing 

the employer of an intention to return to work will have terminated the contract. 

However, the worker may be re-engaged if a position becomes available for the 

balance of the 24-month period. 

18.5 A worker who does not attend required training events, without good reason, will 

have terminated the contract. However, the worker may be re-engaged if a 

position becomes available for the balance of the 24-month period. 
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19. Certificate of Service 

 
19.1 On termination of employment, a worker is entitled to a certificate stating 

(a) 

(b) the name and address of the employer; 

 
(c) the SPWP on which the worker worked; 

 
(d) the work performed by the worker; 

 
(e) any training received by the worker as part of the SPWP; 

 
(f) the period for which the worker worked on the SPWP; 

 

(g) any other information agreed on by the employer and worker. 
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PART 2: DATA PROVIDED BY THE CONTRACTOR. 

 

Clause Description 

1.1.8 

1.2.2 

The Contractor is……………………………… [Enter the Legal name of the Contractor]. 
 

The Contractor’s address for receipt of communications and notices is: 

Telephone: ................................... Facsimile: ............................................... 

E-mail : ................................... 

Address (Postal) : ........................... Address (Physical) : ................................... 

........................................................ .................................................................... 

........................................................ .................................................................... 

37.2.2.3 The percentage allowance to cover all overhead charges is ............................................. 

........................................... 

42.1 The Works shall be completed in ............................ days/weeks/months *(delete one). 

[State the total number of days, weeks, months or years which must include the special 

non-working days and the year end break]. 

 

 
The Works shall be completed for the portions set out in the Scope of Works for: 

Portion 1 within ............................................................ (To be completed by the Compiler) 

Portion 2 within ................................................... 

The whole of the Works shall be complete within ............................................................ 

46.3 The variation in cost of special materials is : 

Type of Material Unit Rate or Price 

........................................... ........................................... ............................................ 

........................................... ........................................... ............................................ 

........................................... ........................................... ............................................ 

C1.2 : CONTRACT DATA (PART 2) 
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For use with the General Conditions of Contract for Construction Works, Third Edition, 2015. 

 
GUARANTOR DETAILS AND DEFINITIONS 

 
"Guarantor" means: ....................................................................................................................................... 

 
address:..................................................................................................................... ................... 

 
"Employer"   means:........................................................................................................................................ 

 
..................................................................................................................................... 

 
........................................................................................................................... 

 
"Works" means: .......................................................................................................................................... 

 
"Site" means: ................................................................................................................................................ 

 
"Contract" means: The Agreement made in terms of the Form of Offer and Acceptance and such 

amendments or additions to the Contract as may be agreed in writing between the parties. 

"Contract Sum" means: The accepted amount inclusive of tax of R ............................................................ 

 
Amount in words: ......................................................................................................................................... 

 
"Guaranteed Sum" means: The maximum aggregate amount of R ............................................................. 

 
Amount in words: ......................................................................................................................................... 

 

"Expiry Date"    

Contractor and/or Employer provided such instruction is received prior to the Expiry Date as indicated 

here 

CONTRACT DETAILS 

 
  issues: Interim Payment Certificates, Final Payment Certificate and the Certificate 

of Completion of the Works as defined in the Contract. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
C1.3 : PERFORMANCE GUARANTEE 
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1. VARIABLE PERFORMANCE GUARANTEE 
 

1.1  

limited during the following periods of diminishing amounts of the Guaranteed Sum as follows: 
 

1.1.1 From and including the date of signing the Performance Guarantee up to and including the date 

of the interim payment certificate certifying, for the first time, more than 50% of the 

Contract Sum: 
 

 

1.1.2 From the day following the date of the said interim payment certificate up to and including the 
 

Works, whichever occurs first: 

 

 

1.2 

which the interim payment certificate certifying, for the first time, more than 50% of the Contract 

Sum, has been issued and the date on which the Certificate of Completion of the Works has been 

issued. 

2. FIXED PERFORMANCE GUARANTEE 
 

2.1  

limited to the amount of the Guaranteed Sum. 
 

2.2  
 

Agent of the Certificate of Completion of the Works, or the date of payment in full of the 

Guaranteed Sum, whichever occurs first. 

2.3 

which the Certificate of Completion of the Works has been issued. 
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3. CONDITIONS APPLICABLE TO VARIABLE AND FIXED PERFORMANCE GUARANTEES 

 
3.1 The Guarantor hereby acknowledges that: 

 
3.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of 

convenience and shall not be construed as any intention whatsoever to create an accessory 

obligation or any intention whatsoever to create a suretyship; 

3.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

 
3.2 Subject to the Guarantor's maximum liability referred to in 1.1 or 2.1, the Guarantor hereby 

undertakes to pay the Employer the sum certified upon receipt of the documents identified in 

3.2.1 to 3.2.3: 

3.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 

sum certified by the Employer’s agent in an Interim or Final Payment Certificate has not been made 

in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 

intends to call upon the Guarantor to make payment in terms of 3.2.2; 

3.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address 

with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first 

written demand in terms of 3.2.1 and the sum certified has still not been paid; 

3.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in 

terms of the Contract of the sum certified in 3.2. 

3.3 Subject to the Guarantor's maximum liability referred to in 1.1 or 2.1, the Guarantor undertakes to 

pay to the Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first 

written demand from the Employer to the Guarantor at the Guarantor's physical address calling up 

this Performance Guarantee, such demand stating that: 

3.3.1 the Contract has been terminated due to the Contractor's default and that this Performance 

Guarantee is called up in terms of 3.3; or 

3.3.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor 

and that the Performance Guarantee is called up in terms of 3.3; and 

3.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 

provisional/final sequestration and/or the provisional liquidation court order. 

3.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in 

terms of 3.2 and 3.3 shall not exceed the Guarantor's maximum liability in terms of 1.1 or 2.1 

3.5 Where the Guarantor has made payment in terms of 3.3, the Employer shall upon the date of issue 

of the Final Payment Certificate submit an expense account to the Guarantor showing how all 

monies received in terms of this Performance Guarantee have been expended and shall refund to 

the Guarantor any resulting surplus. All monies refunded to the Guarantor in terms of this 

Performance Guarantee shall bear interest at the prime overdraft rate of the Employer's bank 
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compounded monthly and calculated from the date payment was made by the Guarantor to the 

Employer until the date of refund. 

3.6 Payment by the Guarantor in terms of 3.2 or 3.3 shall be made within seven (7) calendar days 

upon receipt of the first written demand to the Guarantor. 

3.7 Payment by the Guarantor in terms of 3.3 will only be made against the return of the original 

Performance Guarantee by the Employer. 

3.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner 

which the Employer may deem fit and the Guarantor shall not have the right to claim his release 

from this Performance Guarantee on account of any conduct alleged to be prejudicial to the 

Guarantor. 

3.9 The Guarantor chooses the physical address as stated above for the service of all notices for all 

purposes in connection herewith. 

3.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 1.1.2 

or 2.2, where after no claims will be considered by the Guarantor. The original of this Guarantee shall 

be returned to the Guarantor after it has expired. 

3.11 This Performance Guarantee, with the required demand notices in terms of 3.2 or 3.3, shall be 

regarded as a liquid document for the purpose of obtaining a court order. 

3.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 

consents in terms of Section 45 of the Magistrate's Courts Act No 32 of 1944, as amended, to the 

jurisdiction of the Magistrate's Court of any district having jurisdiction in terms of Section 28 of the 

said Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate's 

Court. 

 
Signed at ................................................................................................................... 

 
 
 

Date .......................................................................................................................... 

 
 
 

Guarantor's signatory (1) ................................................................................................  

 
 
 

Capacity...................................................................................................................... 
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Guarantor's signatory (2) ................................................................................................ 

 
 
 

Capacity .......................................................................................................... 

 
 

Witness signatory (  1  )  ................................................................................................  .. 

 
 

Witness signatory (2) .................................................................................................. 
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MEMORANDUM OF AGREEMENT CONCLUDED BY AND BETWEEN: MAQUASSI 

HILLS LOCAL MUNICIPALITY 

(HEREINAFTER REFERRED TO AS THE MUNICIPALITY) 

 
herein represented by        

in his capacity as 

of the Municipality, he is being duly authorised thereto 

and 

 
(hereinafter referred to as the Mandatory) 

 
herein represented by   

 

in his capacity as     

of the Mandatory, he is being duly authorised thereto 

 

WHEREAS: 

1. The Municipality and the mandatory 

Mandatory undertook to carry out the 

following work for the Municipality, viz. (give a short description of the type of contract work to be done as 

well as the address where work will be done) 

 
 

(The said contract work is hereinafter referred to as the Work) 

2. The Occupational Health and Safety Act, Act 85 of 1993 as amended (hereinafter referred to as the Act) 

contains amongst others certain provisions with regard to the health and safety of people at work and in 

connection with the usage of plant and machinery, as well as the protection of other persons than persons 

at work against hazards to health and safety that originates from or in connection with the activities of  

persons at work. 

 
3. Section 37(2) of the Act makes provision for the exclusion by the parties, by way of a written agreement, of 

supposition and accompanying liability of the Municipality as stipulated in section 37(1) of the Act. 

 
4. The parties have reached consensus with regard to the terms and conditions to which they agree in terms 

of the provisions of section 37(2) of the Act. 

C1.4: OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 
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NOW THEREFOR THE PARTIES AGREE AS FOLLOWS 
 

1. WRITTEN AGREEMENT 

 
The parties herewith agree in terms of section 37(2) of the Act on the arrangements and procedures 

that must be followed to ensure compliance with the provisions of the Act by the Mandatory. 

 
2. ACKNOWLEDGEMENT BY THE MANDATARY 

 
The mandatory acknowledge herewith that he is fully acquainted with the contents of the Act, as well as 

with all regulations and SABS codes of practice that have been made in terms of section 43 of the Act. 

 
3. UNDERTAKING BY MANDATARY 

 
(a) The Mandatory hereby undertakes and binds himself to the Municipality to ensure prompt and 

strict compliance with the provisions of the Act and the said regulations as well as with the 

provisions included in this Safety Agreement at all times during the execution of the Works 

 
(b) It is hereby recorded that the provisions of this Safety Agreement as set out hereinafter are in no 

way intended to restrict the duties of the Mandatory, nor to exempt the Mandatory from his 

obligation in accordance with the Act and the said regulations 

 
4. PERSONAL PROTECTIVE EQUIPMENT 

 
(a) It is compulsory to wear equipment for eye protection when working in an eye protection zone or 

where the Work requires eye protection. 

 
(b) It is compulsory to wear safety helmets when working in a safety helmet zone or where the Work 

requires safety helmets. 

 
(c) It is compulsory to wear hearing protection when working in a noise zone or where the Work 

requires hearing protection. 

 
(d) The wearing of other protective clothing and equipment as prescribed by the Occupational Health and 

Safety Officer of Maquassi Hills Local Municipality is compulsory. 

 
(e) The Mandatory shall ensure that the statutory requirements are complied with at all times. 

 
 

5. FENCING AND GENERAL MACHINERY PROTECTION 

 
No shield or fencing may be removed from or be moved at any machinery or installation without written 

permission. 

 
6. SCAFFOLDING, LADDERS, TOOLS, ETCETERA 

 
The Mandatory without the written permission of the Municipality may use no equipment or tools that  

belong to the Municipality. 

 
Except where agreed beforehand the Mandatory shall provide enough tools and equipment to enable 

him to complete the Works and the Mandatory shall provide all storerooms, offices and eating halls that he 

may need. The Mandatory will be responsible for all his material on site. 

 
In special case where the Municipality may lend equipment, tools or materials to the Mandatory, the 

Mandatory will use such equipment, tools and/or materials at his own risk and the Mandatory herewith 

indemnifies the Municipality against any liability of whichever nature or from any cause whatsoever,  

whether direct or indirect, that may arise from such usage. 
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7. SERVICES AND WORKING METHODS 

 
The written permission of the Chief Executive/Municipal Manager of the Municipality shall be obtained 

where any work which must be undertaken by the Mandatory is connected with a working process or 

machinery or any other service in connection therewith, or may possibly affect it, before he commences 

with such work. 

 
Approval shall be obtained from the City Electrical Engineer of the Municipality before any equipment 

is connected to the electrical supply of the Municipality All equipment shall be isolated before any 

equipment is connected to the electrical supply of the Municipality. It shall be isolated and be provided 

with earth leakage protection. Electrical machinery, portable electrical tools and portable lights must 

comply with the requirements of the applicable regulations. 

 
Work permits must be issued in terms of the Occupational Health and Safety Act and Regulations when the 

nature of the work requires it. Permits must be issued by the relevant departmental head where 

necessary. 

 
8. EXCAVATIONS 

 
Written permission for excavations shall be obtained from the City Engineer of the Municipality and the 

Mandatory shall make sure of the existence and position of electrical cables, discharge pipes, gas lines, 

water conduits, et cetera before he commences with any excavation work. 

 
All excavations and obstructions and/or any openings in platforms or floors shall be enclosed in a safe 

way and warning notices shall be erected to ensure absolute safety. An adequate number of red or 

orange caution lights shall be provided when it is dark or should bad light prevail. 

 
The area surrounding excavations shall be kept in a safe, orderly and tidy condition. No loose material 

of whatever nature may be left in walkways or workplaces or be allowed to block walkways or 

workplaces. 

 
Nobody may enter into any restricted area in which hazardous fumes or a shortage of oxygen exists  

without a permit giving permission to do so, issued by the head of the relevant department of the 

Municipality and until it has been certified safe for entrance by the Occupational Health and Safety 

Officer and the Health Inspector of the Municipality. 

 
9. RESTRICTION TO WORKPLACE 

 
Employees of the Mandatory shall be restricted to their workplaces except when they have to leave their area 

for work purposes or when they visit toilets. 

 
10. SUBCONTRACTORS 

 
The Mandatory shall ensure that all subcontractors receive a copy of this safety agreement and must 

ensure they comply with it. 

 
11. OCCUPATIONAL HEALTH AND SAFETY OFFICER AND THE REPORTING OF ALL ACCIDENTS 

 
The Occupational Health and Safety Officer of the Municipality is available for consultation, and he will 

make periodical visits to the workplace of the Mandatory. Any hazardous occurrence or incident to the 

employees of the Mandatory that results in absence from work for a period longer than three days shall 

be reported in writing to the Occupational Health and Safety Officer of the Municipality within forty-eight 

hours as well as to the Department of Labour as specified by the Act. Every user, employer, occupier,  

builder or excavator must, under this Act, keep record of all accidents that occur. 

 
In the case of an accident that results in loss of life, nobody may disturb the scene of the accident, or  

any articles involved in the accident prior to the arrival of the Occupational Health and Safety Officer  

and the Inspector, unless it is to prevent another accident from happening or the prevention of loss of  

life or to remove corpses. 
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The Occupational Health and Safety Officer will issue contravention notices to the Mandatory or a sub- 

contractor when there is a non-compliance and will specify the time in which it must be rectified. 

 
The Occupational Health and Safety Officer will issue work stop notices to the Mandatory or sub- 

contractor whenever he is of the opinion that the health and safety of any person at work is threatened 

or that the contravention notices are not adhered to. 

 
12. FIRST AID 

 
Where five or more persons are employed at a workplace, the Mandatory shall provide and maintain an 

adequately equipped first-aid box that meets the following requirements. 

 
(a) Every first-aid box shall contain the minimum contents as prescribed by the Occupational Health 

and Safety Act. 

(b) Nothing except articles and equipment required for first-aid purposes may be kept in the first-aid 

box. 

(c) Each first-aid box shall be kept in a place readily accessible in case of an accident. 

All first-aid boxes shall be placed under control of a responsible person except where five or less 

persons are at work. The responsible person must be in the possession of a valid first-aid 

certificate issued by one of the following organisations: 

 
A South-African Red Cross Society 

B 
C South-African First-Aid League 

 
A notice indicating where the first-aid box is kept as well as the name of the person in charge, shall be 

affixed in a conspicuous place. The first-aid facilities of the Municipality may be used during 

emergencies. 

 
13. FIRE PREVENTION MEASURES AND STORAGE OF FLAMMABLE MATERIAL 

 
The Fire department of the Municipality shall be notified before any welding, oxyacetylene welding,  

cutting, burning of paint or tar from floors or roofs is undertaken so that the necessary fire prevention 

    

notices shall be adhered to. The Mandatory and his senior employee shall acquaint themselves and 

their fellow workers with the fire prevention measures of the Municipality, which will also include fire 

alarm notices and exits in case of fire, and they shall ensure that these rules are strictly complied with. 
 

14. COMPLETION OF WORK 

 
Before the mandatory or his sub-contractors leaves the site, they shall inform the Head of the relevant 

Department of the Municipality and obtain his/her written approval that the work has been completed 

satisfactory and that the site of the work is left in a good condition. 

 
15. SALVAGED MATERIAL AND EQUIPMENT 

 
Any building demolished or equipment or materials that are salvaged whilst carrying out the work shall 
remain the property of the Municipality, unless the contract specifically provides otherwise. 

 
16. BREAKING OF THESE RULES AND POOR CONDUCT 

 
The Mandatory is warned that no behaviour that causes danger to their own employees, to the employees 

of the Municipality or general public will be tolerated. The Occupational Health and Safety Officer of the 

Municipality reserves the right of the withdrawal of any employees of the Mandatory or Municipality from the 

premises in the case of any default or breach of the agreement and to order that the completion of the 

work be stayed, pending compliance with this agreement; alternatively to cancel the agreement referred 

to in par.2 in which event the Municipality will be entitled to appoint an alternative contractor to complete 

the work and recover the costs thereof from the mandatory, without prejudice to any alternative or additional 

right or action or remedy to the Municipality, to recover from the mandatory damages for the default or 

breach and the cancellation. 
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The senior employees of the Mandatory shall sign a note of acknowledgement of this safety agreement 

to certify that they have received the regulations as included herein and that they understand the 

regulations. 

 
17. INTOXICATION 

 
Nobody that is in a state of intoxication or that is in any other condition that causes or may cause his/her 

incapability to control him/herself or persons under his control may and shall not be permitted on the 

premises of the Municipality. The Occupational Health and Safety Officer of the Municipality reserves 

the right to the withdrawal of any employees of the Mandatory or Municipality from the premises in the 

case of any transgression of this nature. 

 
18. CONFIDENTIALLY 

 
The Mandatory shall at all times treat data and information that have been made known to him or that  

he requires in connection with his work from the Municipality as confidential and he may not make 

unauthorized use thereof. He must also ensure that such data and information are not communicated 

to anybody else that is not an employee of the Mandatory without obtaining prior written approval from 

the Municipality and he must further ensure that such persons do in fact know that the said information 

is confidential and that they are obliged to treat it as such. 

 
The Mandatory shall provide for adequate physical protection for any confidential documents, sketches, et 

cetera that he receives from the Municipality in connection with the work as well as for any copies 

thereof that he makes. He shall hand back all documents sketches and copies thereof to the Municipality 

upon completion of the work, or earlier, if so requested by the Municipality. The Mandatory shall inform 

the Municipality immediately should any such documents or sketches become lost. 

 
19. INDEMNIFICATION BY THE MANDATORY 

 
The following conditions will be applicable to the Mandatory: 

 
(a) The Mandatory is liable and herewith indemnifies the Municipality irrevocably and in full against any 

claim for loss or damage to property or arising from death or injury of any person and any associated 

loss or damage suffered, and against all lawsuits, claims, demands, costs, expenses, and charges 

that may arise when the said occurrences are caused on purpose or through the negligence, 

violation of legal obligations or failure by the Mandatory or its employees. 

 
(b) Whenever any of the employees of the Municipality is busy with work to, or with the supply of 

material that will be used during the execution of the work by the Mandatory, or otherwise busy with 

work under the instruction and supervision of the Mandatory, in as far as they may be negligent or 

fail to do there duty, they will be regarded as employees of the mandatory 

 
(c) All installations, equipment, hoisting-apparatus and other implements, scaffolding, ladders, material, et 

cetera that are borrowed from the Municipality by the Mandatory for usage during the execution of 

the work, will be used entirely at the risk of the Mandatory or employees of the Mandatory and the 

Mandatory herewith indemnifies the Municipality irrevocably and in full against any liability that may 

arise from such usage. 

 
20. AMENDMENTS MUST BE IN WRITING 

 
The parties agree herewith that this safety agreement is the only safety agreement between them and 

that no amendment thereof will be valid unless it is in writing and signed by both parties. 

 
21. JURISDICTION AND LEGAL COSTS 

 
In the event of any legal action being instituted pertaining to this agreement the party in default or 

Employer 

and the par 

instituted. 



MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

    TENDER No. MHLM/MIG/07/2026/2027 
 Part C1-Agreement and Contract Data 

C1.4-Safety Agreement 

 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

113 

 

 

 

PARTICULARS OF THE MANDATORY 

 
Name (Mandatory) 

C.E.O. (Section 16(1)) 

ID NO 

   

 
   

 
   

Designation    

Name of Business    

Address of Business    

 
Tel number (h) (w) e-mail    

 

Number of employees employed     
 

Registration number as allocated to the Mandatory  

Date allocated 

Thus done and signed on this day of _ 20 

 
As witnesses:  

  (Signature)   _ (Name in print) 

  (Signature)   _ (Name in print) 

  _ (Signature)   _ (Name in print) 

THE MANDATORY 

 
Thus done and signed on this 

 
day of 

 
20 

As witnesses:   

  (Signature)   _ (Name in print) 

  (Signature)   _ (Name in print) 

 
  (Signature)   (Name in print) 

THE MUNICIPALITY 

 
Acknowledgement of receipt of the agreement: 

 
 
 
 

THE MANDATARY 
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1. Measurement and payment shall be in accordance with the relevant provisions of the Standard Specifications for 
Road and Bridge Works for South African Road Authorities, 2020 Edition (COTO) referred to in the Scope of Work. 

  
2. The units of measurement described in the Bill of Quantities are metric units.  Abbreviations used in the Bill of 

Quantities are as follows: 
 

% = percent       
h = hour 
ha = hectare  
kg = kilogram 
kl = kiloliter 
km = kilometer 
km-pass = kilometer-pass 
kPa =  kilopascal 
kW = kilowatt    
ℓ = liter  
m = meter 
mm = millimeter  
m² = square meter    
m²-pass = square meter-pass   
m³ = cubic meter    
m³.km = cubic meter-kilometer  
MN = mega newton 
MN.m = mega newton-meter  
MPa = megapascal  
No. = number 
Prov sum = Provisional Sum   
PC sum = Prime Cost Sum 
R/only = rate only 
Sum = lump sum 
t = ton (1000 kg) 
W/day =  work day 
 

3. For the purpose of the Bill of Quantities, the following words shall have the meanings hereby assigned to them: 

 

 Unit: The unit of measurement for each item of work as defined in the standard specifications for road and 

bridge works for state road authorities “COTO 2020 Edition 

 Quantity:      The number of units of work for each item. 

 Rate:       The agreed payment per unit of measurement. 

 Amount:       The product quantity and the agreed rate for an item. 

 Lump sum:  An agreed amount for an item, the extent of which is described in the Bill of Quantities but the 

quantity of work of which is not measured in any units. 

 
4. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is made for 
waste. 
 
5. It will be assumed that prices included in the Bill of Quantities are based on Acts, Ordinances, Regulations, By-
laws, International Standards and National Standards that were published 28 days before the closing date for 
tenders. (Refer to www.stanza.org.za or www.iso.org for information on standards). 
  

C2.1: PRICING INSTRUCTIONS 

http://www.stanza.org.za/
http://www.iso.org/
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6. The prices and rates in the Bill of Quantities are fully inclusive prices for the work described under the items.  
Such prices and rates cover all costs and expenses that may be required in and for the execution of the Works 
described in accordance with the provisions of the Scope of Work, and shall cover the cost of all general risks, 
liabilities, and obligations set forth or implied in the Contract Data, as well as overhead charges and profit.  These 
prices will be used as a basis for assessment of payment for additional work that may have to be carried out. 
 
7. Where the Scope of Work requires detailed drawings and designs or other information to be provided, all costs 
associated therewith are deemed to have been provided for and included in the unit rates and sum amounts 
tendered under such items.   
 
8. An item against which no price is entered will be considered to be covered by the other prices or rates in the Bill 
of Quantities. A single lump sum will apply should a number of items be grouped together for pricing purposes.  
 
9. The quantities set out in the Bill of Quantities are approximate and do not necessarily represent the actual amount 
of work to be done.  The quantities of work accepted and certified for payment will be used for determining payments 
due and not the quantities given in the Bill of Quantities. 
 
10. The short descriptions of the items of payment given in the Bill of Quantities are only for the purposes of 
identifying the items.  More details regarding the extent of the work entailed under each item appear in the Scope of 
Work. 
 
11. The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the “COTO” as 
prepared by South African National Roads Agency Limited” and additional Project Specifications as per the Scope of 
Work. 
 
12. Those parts of the contract to be constructed using labour-intensive methods have been marked in the Bill of 
Quantities with the letters LI in a separate column filled in against every item so designated.  The works, or parts of 
the Works so designated are to be constructed using labour-intensive methods only. The use of plant to provide 
such Works, other than plant specifically provided for in the Scope of Work, is a variation to the contract. The items 
marked with the letters LI are not necessarily an exhaustive list of all the activities which must be done by hand, and 
this clause does not over-ride any of the requirements in the generic labour intensive specification in the Scope of 
Works.  
 
13. Payment for items, which are designated to be constructed labour-intensively (either in this schedule or in the 
Scope of Works), will not be made unless they are constructed using labour-intensive methods.  Any unauthorized 
use of plant to carry out work which was to be done labour-intensively will not be condoned and any works so 
constructed will not be certified for payment.   
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C2.2: SCHEDULE OF QUANTITIES 
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Item Description Unit Quantity Rate Amount R 

C1.2 GENERAL REQUIREMENTS AND PROVISIONS         

            

C1.2.1 Environmental Management:         

            

C1.2.1.1 Monitoring of compliance with and reporting on the EMP month  24.0     

            

C1.2.1.2 Dedicated environmental officer (if specified in the 
Contract Documentation) 

month  24.0     

            

C1.2.2 Programming and Reporting:         

            

C1.2.2.1 Submission of a Scheme 1 Programme lump sum  1.0     

            

C1.2.2.2 Reviewing and updating a Scheme 1 Programme month  24.0     

            

C1.2.2.6 Preparation and submission of all information and 
reports specified in the Contract Documentation 

month  24.0     

            

C1.2.4 Stakeholder liaison month  24.0     

            

C1.2.5 Safety:         

            

C1.2.5.1 Health and safety plan lump sum  1.0     

            

C1.2.5.2 Implementation of health and safety plan month  24.0     

            

C1.2.6 Work adjacent to properties:         

            

C1.2.6.2 Preventive and / or mitigation measures prov sum   1.0 R40 
000.00 

R40 
000.00 

            

C1.2.6.3 Handling cost, profit and all other charges in respect of 
item C1.2.6.2 (limited to a maximum of 10%) 

%    

            

C1.2.8 Dayworks:         

            

C1.2.8.1 Personnel:         

            

  (a) Unskilled labourer h  1.0   Rate Only 

            

  (b) Semi-skilled labourer h  1.0   Rate Only 

            

  (c) Skilled labourer h  1.0   Rate Only 

            

  (d) Gang leader h  1.0   Rate Only 

            

  (e) Foreman h  1.0   Rate Only 

            

  (f) Skilled Artisan 
  

h  1.0   Rate Only 

 Total Carried Forward  
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Item Description Unit Quantity Rate Amount R 

 Brought Forward    
  

            

  (a) Motor grader (CAT 140 G or similar) h  1.0   Rate Only 

            

  (b) Vibratory roller (Bomag BW 90) h  1.0   Rate Only 

      

  (c) Pneumatic roller h  1.0   Rate Only 

            

  (d) Front end loader (0,5m3 bucket) h  1.0   Rate Only 

            

  (e) Tractor loader backhoe (43kW, 3 ton min.) h  1.0   Rate Only 

            

  (f) Excavator h  1.0   Rate Only 

            

  (g) Compressor h  1.0   Rate Only 

            

C1.2.8.3 Vehicles:         

            

  (a) Light delivery vehicle km  1.0   Rate Only 

            

  (b) Flatbed truck km  1.0   Rate Only 

            

  (c) Dump truck (3 to 5 ton capacity) km  1.0   Rate Only 

            

C1.2.8.4 Materials:         

            

  (a) Procurement of materials prov sum   1.0 R1.00 R1.00 

            

  (b) Contractor's handling costs, profit and all other 
charges in respect of item C1.2.8.4(a) (limited to a 
maximum of 10%) 

%  1.00 R10.00 R0.10 

            

            

            

            

            

            

            

            

            

            

            

            

            

      

      

      

      

      

      

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

C1.3 CONTRACTOR’S SITE ESTABLISHMENT AND 
GENERAL OBLIGATIONS 

        

            

C1.3.1 The Contractor's general obligations:         

            

  The Contractor's general obligations should not exceed 
15% of the tender sum (excluding the CPA, 
contingencies and VAT). The 15% will cover fxed 
obligations, value-related obligations and time-related 
obligations 

%  0.0     

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

      

      

      

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

 Brought Forward   

C1.4 FACILITIES FOR THE ENGINEER         

            
C1.4.1 Site accommodation:         

            
C1.4.1.1 Offices and conference room m²  30.0     

            
C1.4.1.6 Car ports No  4.0     

            
C1.4.1.7 Ablution units No  4.0     

            
C1.4.1.13 Rented housing paid for by the Contractor prov sum   1.0 R120 

000.00 
R120 

000.00 
            
C1.4.1.14 Contractor's handling costs, profit and all other charges 

in respect of item C1.4.1.13 (limited to a maximum of 
10%) 

%    

            
C1.4.2 Items measured by area:         

            

C1.4.2.1 Shelving as specified, complete with brackets m²  1.0   
 

            

C1.4.2.3 Work-benches with a wooden top m²  8.0     

            

C1.4.2.7 Venetian blinds m²  5.0     

            

C1.4.2.8 Notice boards m²  25.0     

            

C1.4.2.9 White boards m²  2.0     

            

C1.4.2.10 Galvanised wire mesh fencing for store rooms m²  1.0    

           

C1.4.2.11 Galvanised wire mesh store room gate with a padlock m²  1.0    

            

C1.4.3 Items measured by number:         

            

C1.4.3.1 Office swivel chair No  1.0     

            

C1.4.3.2 Office chair No  1.0     

            

C1.4.3.5 Office desk with 3 drawers (at least one lockable 
drawer) 

No  1.0     

            

C1.4.3.7 Drawing table No  1.0     

            

C1.4.3.8 Conference table No  1.0     

            

C1.4.3.10 Filing cabinet No  1.0     

            
C1.4.3.11 General purpose steel cabinet with shelves No  1.0     

            

C1.4.3.12 Wall mounted pivot plan filing system No  1.0     

            

C1.4.3.13 220 / 250 volt power outlet plug point No  1.0     

            

 Total Carried Forward    
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Item Description Unit Quantity Rate Amount R 

 Brought Forward   

C1.4.3.14 400 / 231 volt 3-phase power outlet plug point No  2.0     

      
C1.4.3.15 Single 1 500 mm, 58 watt fluorescent tube ceiling light No  3.0     

            

C1.4.3.17 11 watt compact fluorescent bulb ceiling light No  1.0     

            

C1.4.3.18 7 watt LED bulb ceiling light No  1.0     

            

C1.4.3.19 Wash-hand basin No  2.0     

            

C1.4.3.23 Fire extinguisher 9,0 kg, dry powder type No  2.0     

            

C1.4.3.24 Air-conditioning unit No  2.0     

            

C1.4.3.25 Heater No  1.0     

            

C1.4.3.27 Waste paper basket No  2.0     

            

C1.4.3.28 UPS / Voltage stabiliser No  2.0     

            

C1.4.3.29 A3 / A4 colour printer, copier, scanner No  1.0     

            

C1.4.3.31 Rain gauge No  2.0     

            

C1.4.3.32 Minimum / maximum atmospheric temperature gauge No  1.0     

            

C1.4.3.33 Digital thermometer No  1.0     

            

C1.4.3.35 3,0 m aluminium straight edge complete with two 
measuring wedges 

No  1.0     

            

C1.4.3.36 Measuring wheel No  1.0     

            

C1.4.3.37 First aid kit No  2.0     

            

C1.4.3.38 Standpipe complete with 30 m of 19 mm dia. heavy duty 
hose pipe 

No  1.0     

            

C1.4.4 Prime cost items:         

            

C1.4.4.1 Cell phones costs, including pro-rata rentals, for calls 
made in connection with contract administration 

PC sum  1.0 R12 
000.00 

R12 
000.00 

            

C1.4.4.2 Handling costs and profit in respect of item C1.4.4.1 
(limited to a maximum of 10%) 

%    

            

C1.4.4.5 The provision of internet connectivity and WiFi data for 
Engineer’s site staff 

PC sum  1.0 R15 
000.00 

R15 
000.00 

 Total Carried Forward   
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Item Description Unit Quantity Rate Amount R 

 Brought Forward         

C1.4.4.7 The provision of paper and ink for a combination colour 
printer / copier / scanner 

PC sum  1.0 R10 
000.00 

R10 
000.00 

            

C1.4.4.8 Handling costs and profit in respect of item C1.4.4.7 
(limited to a maximum of 10%) 

%    

            

C1.4.4.11 The provision of a complete 440 / 231 volt three phase 
electrical power installation, including all poles, 
insulators, wiring, switchboards, mains connections, 
meters, etc. 

PC sum  1.0 R15 
000.00 

R15 
000.00 

            

C1.4.4.12 Handling costs and profit in respect of item C1.4.4.11 
(limited to a maximum of 10%) 

%    

            

C1.4.4.13 Provision of a 440 / 231 volt three phase electricity 
generator if electricity from a power supply authority is 
not available on site 

PC sum  1.0 R15 
000.00 

R15 
000.00 

            

C1.4.4.14 Handling costs and profit in respect of item C1.4.4.13 
(limited to a maximum of 10%) 

%    

            

C1.4.5 Services at site offices, laboratories and site 
accommodation: 

        

            

C1.4.5.1 Fixed costs lump sum  1.0     

            

C1.4.5.2 Running costs month  24.0     

            

C1.4.6 Office staff:         

            

C1.4.6.2 Technical assistant month  24.0     

            

C1.4.7                                                                                                                                                                                                                                               

            

C1.4.7.2 Travel on site km  1.0     

            

C1.4.8 Site security measures for the Engineer’s facilities:         

            

C1.4.8.1 Supply and installation of all required security measures 
at the Engineer’s site offices and laboratories 

lump sum  1.0     

            

C1.4.8.2 Provision of security guards / watchmen and an armed 
response service at the Engineer’s site offices and 
laboratories 

month  24.0     

            

            

            

            

            

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

C1.5 ACCOMMODATION OF TRAFFIC         

            

C1.5.1 Accommodation of pedestrian and non-motorised traffic:         

            

C.1.5.1.1 Accommodation of pedestrian and non-motorised traffic  month  1.0     

            

C.1.5.1.2 Construction of temporary pedestrian walkways and / or 
cycle paths: 

        

            

  (a) Gravel surfaced pedestrian walkways / cycle paths  m² 1 408.0     

            

C1.5.2 Accommodation of vehicular traffic month  2.0     

            

C1.5.3 Liaison with traffic authorities  month  24.0     

            

C1.5.4 Construction of temporary deviations         

            

C1.5.5 Maintenance of temporary deviations:         

            

C1.5.5.1 Grass cutting ha  1.1     

            

C1 5.5.2 Drain cleaning km  1.0     

            

C1.5.5.3 Cleaning out culverts m³  25.0     

            

C1.5.5.4 Collection of rubbish / litter km  11.0     

            

C1.5.5.9 Grading of temporary deviations and existing roads 
used as detours 

km  2.0     

            

C1.5.5.10 Watering of temporary deviations and existing roads 
used as detours 

kℓ  500.0     

            

C1.5.6 Removal of temporary deviations km  1.6     

            

C1.5.7 Temporary traffic control facilities:         

            

C1.5.7.1 Delineators including mounting bases and ballast:         

            

  (a) Single sided, reversible left or right (size indicated) No  160.0     

            

  (b) Double sided, reversible left or right (size indicated) No  80.0     

            

C1.5.7.2 Traffic cones, minimum height 750 mm No  10.0     

            

C1.5.7.3 Flagmen man-shift 1 044.0     

            

C1.5.7.4 Traffic controllers man-shift  522.0     

            

 Total Carried Forward         
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Item Description Unit Quantity Rate Amount R 

 Brought Forward         

C1.5.7.5 Provision of illuminated traffic signs:         

            

  (c) Illuminated road sign – R & TR series (diameter 
indicated) 

No  25.0     

            

  (d) Illuminated road sign – TW series (length of sides 
indicated) 

No  25.0     

            

C1.5.7.6 Maintenance of illuminated traffic signs:         

            

  (c) Illuminated road sign – R & TR series (diameter 
indicated) 

month  24.0     

            

  (d) Illuminated road sign – TW series (length of sides 
indicated) 

month  24.0     

            

C1.5.7.7 Traffic calming devices:         

            

  (a) 25 mm high x 100 mm wide asphalt rumble strips m  10.0     

            

  (b) 50 mm high x 500 m wide asphalt rumble strips m  10.0     

            

C1.5.8 Traffic safety officer man-month  1.0     

            

C1.5.9 Traffic safety vehicle month  1.0     

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                

C1.5.11 Provision of safety equipment for visitors         

            

C1.5.11.1 Provision of reflective safety vests for visitors No  20.0     

            

C1.5.11.2 Provision of hard hats for visitors No  20.0     

            

            

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

C1.6 CLEARING AND GRUBBING         

            

C1.6.1 Clearing:         

            

C1.6.1.1 Clearing with machines and some hand labour where 
necessary 

ha  1.6     

            

C1.6.1.4 Clearing for service trenches (over the agreed width 
required) 

m²  160.0     

            

C1.6.2 Grubbing:         

            

C1.6.2.1 Grubbing with machines and some hand labour where 
necessary 

ha  1.6     

            

C1.6.2.4 Grubbing by hand for service trenches (over the agreed 
width required) 

m²  160.0     

            

C1.6.10 Disposal of hazardous waste material:         

            

C1.6.10.1 Disposal of hazardous waste material at an approved 
hazardous waste material facility 

prov sum   1.0 R20 
000.00 

R20 
000.00 

            

C1.6.10.2 Handling cost, profit and all other charges in respect of 
item C1.6.10.1 (limited to a maximum of 10%) 

%    

            

            

            

      

      

      

      

      

      

 Total Carried Forward To Summary         
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C1.7 LOADING AND HAULING         

            

C1.7.1 Loading:         

            

C1.7.1.1 Loading from stockpile using machines and some hand 
labour where necessary 

m³  1.0     

            

C1.7.1.2 Loading from heaps or windrows using machines and  
some hand labour where necessary 

m³  1.0     

            

C1.7.2 Hauling:         

            

C1.7.2.1 Hauling material for use in the Works and off-loading it 
on the site of the Works: 

        

            

  (a) Soil, gravel, crushed stone and pavement layer 
material 

m³-km  4.0     

            

  (b) Boulders and hard material m³-km  0.8     

            

C1.7.2.2 Hauling material to spoil and off-loading it at a 
designated spoil area: 

        

            

  (a) Cleared and grubbed material (organic matter and 
all other unsuitable or waste material) 

m³-km  0.8     

            

  (b) Soil and gravel material m³-km  1.0     

            

  (c) Boulders and hard material m³-km  1.0     

            

            

            

            

            

            

            

            

            

            

            

      

      

      

      

      

      

      

      

      

      

      

      

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

C2.1 GENERAL REQUIREMENTS AND TRENCHING FOR 
SERVICES 

        

            

C2.1.1 Location, identification, protection and relocation of 
existing services: 

        

            

C2.1.1.1 Contractor’s obligations lump sum  1.0     

            

C2.1.1.2 Permanent services relocation or protection work by 
others 

PC sum  1.0 R10 
000.00 

R10 
000.00 

            

C2.1.1.3 Handling costs and profit in respect of item C2.1.1.2 
above (limited to a maximum of 10%) 

%    

            

C2.1.1.4 Permanent services relocation or protection work by the 
Contractor 

prov sum   1.0 R10 
000.00 

R10 
000.00 

            

C2.1.2 Existing services location, detection and verification:         

            

C2.1.2.1 Using specialist detection services (ground penetrating 
radar, radio detection, etc.) 

PC sum  1.0 R50 
000.00 

R50 
000.00 

            

C2.1.2.2 Handling costs and profit in respect of item C2.1.2.1 
above (limited to a maximum of 10%) 

%    

            

C2.1.2.3 Survey to verify existing service positions PC sum  1.0 R50 
000.00 

R50 
000.00 

            

C2.1.2.4 Handling costs and profit in respect of item C2.1.2.3 
above (limited to a maximum of 10%) 

%    

            

C2.1.2.5 Using hand excavation to locate, expose and verify 
services 

m³  74.0     

            

C2.1.3 Obtaining construction or work permits lump sum  1.0     

            

C2.1.4 Provision of guarantees or deposits for services:         

            

C2.1.4.1 Providing guarantees and deposits PC sum  1.0 R25 
000.00 

R25 
000.00 

            

C2.1.4.2 Handling costs and profit in respect of item C2.1.4.1 
above (limited to a maximum of 10%) 

%    

            

      

      

      

      

      

      

      

      

      

      

 Total Carried Forward         
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 Brought Forward         

C2.1.6 Trench excavation (in soft material):         

            

C2.1.6.1 Trenches up to 1,0 m wide:         

            

  (a) Up to 1,0 m deep m³  59.2     

            

  (b) Over 1,0 m and up to 2,0 m deep m³  1.0   
 

            

  (c) Over 2,0 m deep, etc. to be inserted, increased by 
additional 1,0 m depths as required 

m³  14.8     

            

C2.1.6.2 Trenches over 1,0 m and up to 2,0 m wide:         

            

  (a) Up to 1,0 m deep m³  1.0    

           

  (b) Over 1,0 m and up to 2,0 m deep m³  1.0    

           

  (c) Over 2,0 m deep, etc., increased by additional 1,0 m 
depths as required 

m³  1.0    

           

C2.1.6.3 Trenches over 2,0 m wide and up to 3,0 m, etc., 
increased by additional 1,0 m widths as required: 

       

           

  (a) Up to 1,0 m deep m³  1.0    

           

  (b) Over 1,0 m and up to 2,0 m deep m³  1.0    

           

  (c) Over 2,0 m deep, etc., increased by additional 1,0 m 
depths as required 

m³  1.0    

           

C2.1.7 Extra over items C2.1.6, C2.1.8 and C2.1.16 for 
excavating in: 

       

           

C2.1.7.1 Hard material irrespective of depth m³  24.0    

           

C2.1.7.2 Stabilised material irrespective of depth m³  24.0    

           

C2.1.8 Excavations outside the normal trench profile m³  1.0    

            

 Total Carried Forward         
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 Brought Forward         

C2.1.9 Trench excavation using labour enhanced construction 
methods: 

        

            

C2.1.9.1 Trenches up to 1,0 m wide (in soft material):         

            

  (a) Up to 1,0 m deep m³  1.0    

           

  (b) Over 1,0 m and up to 1,5 m deep m³  1.0    

           

C2.1.9.2 Trenches over 1,0 m and up to 2,0 m wide (in soft 
material): 

       

           

  (a) Up to 1,0 m deep m³  1.0    

           

  (b) Over 1,0 m and up to 1,5 m deep m³  1.0    

           

C2.1.9.3 Trenches up to 1,0 m wide (in intermediate material):        

           

  (a) Up to 1,0 m deep m³  1.0    

           

  (b) Over 1,0 m and up to 1,5 m deep m³  1.0    

           

C2.1.9.4 Trenches over 1,0 m and up to 2,0 m wide (in 
intermediate material): 

       

           

  (a) Up to 1,0 m deep m³  1.0    

           

  (b) Over 1,0 m and up to 1,5 m deep m³  1.0    

           

C2.1.10 Excavation in tunnels exceeding 3,0 m in length in:        

           

C2.1.10.1 Soft material m³  1.0    

           

C2.1.10.2 Hard material m³  1.0    

           

C2.1.11 Backfilling of trenches:         

            

 Total Carried Forward         
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C2.1.11.1 Backfill compacted to 93 % (100 % for sand) of MDD 
(areas subject to traffic loads) using material: 

        

            

  (a) From the excavated trench material m³  74.0     

            

  (b) From other excavations on Site m³  1.0    

           
  (d) From sources provided by the Contractor m³  1.0    

           
  (e) From commercial sources (state material type) m³  1.0    

           
C2.1.11.2 Backfill compacted to 90 % (100 % for sand) of MDD or 

complying with the DCP requirements of Clause 
A2.1.8.2c) (areas not subject to traffic loads) using 
material: 

       

           

  (a) From the excavated trench material m³  1.0    

           

  (b) From other excavations on Site m³  1.0    

           

  (d) From sources provided by the Contractor m³  1.0    

           

  (e) From commercial sources (state material type) m³  1.0    

           
C2.1.12 Backfilling additional excavations in trench floors due to 

poor founding conditions using: 
m²  1.0    

           
C2.1.12.1 Geotextile ( Kaymat Type A4 or similar (subsurface 

drainage)) 
m²  1.0    

           
C2.1.12.2 Concrete aggregate (37,5 mm aggregate size) m³  1.0    

           
C2.1.12.3 Concrete (Class 25/19 concrete) m³  1.0    

           
C2.1.13 Extra over item C2.1.11 for backfilling with soil cement 

or stabilised material: 
       

           
C2.1.13.1 Backfilling trenches using soil cement using Portland 

cement, 5% of the dry mass 
m³  1.0    

           

C2.1.13.2  Backfilling trenches using stabilised (G7) material 
compacted to 93 % of MDD 

m³  1.0    

           

C2.1.13.4 Cement (CEM lI/A-V 32,5 or similar approved)  kg  1.0    

           

C2.1.14 Extra over items C2.1.11, C2.1.12 and C2.1.13 for 
additional compaction of backfill: 

        

 Total Carried Forward   
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C2.1.14.1 Compaction increased from 90 % of MDD to 93 % of 
MDD 

m³  1.0    

           
C2.1.14.2 Compaction increased from 93 % of MDD to 95 % of 

MDD 
m³  74.0    

           

C2.1.14.3 Compaction increased from 95 % of MDD to 98 % of 
MDD 

m³  1.0    

      

C2.1.15 Stone packing:         

            

C2.1.15.1 In bolsters m³  100.0     

            

C2.1.16 Subsurface drains in trench bottoms (Contract 
Documentation reference or drawing 

m  100.0     

            

C2.1.17 Removal and disposal of spoil material from trench 
excavations: 

        

            

C2.1.17.1 To spoil sites provided by the Employer as indicated in 
the Contract Documentation or as instructed by the 
Engineer 

m³  1.0    

           

C2.1.17.2 To spoil sites or dumping areas provided by the 
Contractor 

m³  1.0    

           

C2.1.18 Timbering, strutting and shoring:        

           

C2.1.18.1 Timbering, strutting and shoring left in excavations m²  1.0    

           

C2.1.18.2 Timbering, strutting and shoring opposite a structure or 
service (state reference in Contract Documentation or 
indicate drawing number, etc.) 

m  1.0    

            
C2.1.19 Dealing with water during services work:         

            
C2.1.19.1 Dealing with surface water lump sum  1.0     

            
C2.1.19.2 Dealing with subsurface water lump sum  1.0     

            
C2.1.21.2 Geofabric bags  No  1.0     

            

C2.1.22 Existing services that intersect or adjoin a trench:         

            

C2.1.22.1 Services that intersect a trench (angles between centre-
lines in plan 45° to 90°): 

        

            

  (a) Electric and fibre cables No  1.0     

 Total Carried Forward  
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  (b) Water and sewer mains (All sizes) No  6.4     

            
  (c) Stormwater pipes (All sizes) No  1.0     

            
C2.1.22.2 Services that adjoin a trench (parallel to or at an angle 

between centre-lines in plan of less than 45°): 
        

            
  (a) Electric and fibre cables m  1.0    

           
  (b) Water and sewer mains (All sizes) m  1.0    

           
  (c) Stormwater pipes (All sizes) m  1.0    

           
C2.1.23 Reinstatement of trenches in existing surfaced roads 

using: 
       

           
C2.1.23.1 Selected material (150mm G5/G6, commercial) 

compacted to 93 % of MDD 
m³  1.0    

           
C2.1.23.2 Subbase material (150mm. G5/G6, commercial) 

compacted to 95% of MDD 
m³  1.0    

           
C2.1.23.3 Stabilised subbase material (150mm C4, commercial) 

using (2.5% of Cement (CEM lI/A-V 32,5 or similar 
approved)) compacted to 95% of MDD 

m³  1.0    

           
C2.1.23.4 Base material (150mm G2, commercial) compacted to 

102% of MDD 
m³  1.0    

            

C2.1.24.2 Saw-cutting concrete to an average depth:         

            
  (a) Not exceeding 50 mm m²  1.0    

           
  (b) Exceeding 50 mm but not exceeding 100 mm m²  1.0    

           

  (c) Exceeding 100 mm but not exceeding 150 mm m²  1.0    

           
C2.1.25 Removal of existing services:        

           
C2.1.25.1 0-200mm dia water and sewer pipes irrelevant of depth m  1.0    

           

C2.1.25.2 300-900mm dia stormwater pipes irrelevant of depth m  1.0    

           
C2.1.25.3 10 - 200mm dia cables and service ducts irrelevant of 

depth 
m  1.0    

           

C2.1.26 Disposal of existing service materials:        

           

C2.1.26.1 0-200mm dia water and sewer pipes irrelevant of depth m  1.0    

           

C2.1.26.2 300-900mm dia stormwater pipes irrelevant of depth m  1.0    

      

 Total Carried Forward          
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 Brought Forward         

            

C2.1.27 Demolition of existing manholes, access chambers and 
other service structures consisting of: 

        

            

C2.1.27.1 Unreinforced concrete m³  1.0    

           

C2.1.27.2 Reinforced concrete m³  1.0    

           

C2.1.27.3 Masonry m³  1.0    

            

            

            

 Total Carried Forward To Summary         
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C3.2 CULVERTS         

            

C3.2.1 Excavation for culvert structures:         

            

C3.2.1.1 Excavating in all material situated within the following 
depth ranges below the surface level: 

        

            

  (a) 0 m to 1,5 m m³ 5 632.2     

            
  (b) Exceeding 1,5 m and up to 3,0 m m³ 4 629.3     

            

  (c) Exceeding 3,0 m and up to 4,0 m m³ 1 512.4     

            
C3.2.2 Backfilling:         

            
C3.2.2.1 Using the excavated material m³ 10 261.5     

            

C3.2.2.2 Using imported selected material:         

            

  (a) From commercial sources (G7) m³ 1 512.4     

            

  (b) From sources on site (G7) m³  1.0    

            

C3.2.3 Concrete pipe culverts:         

            

C3.2.3.2 On Class B bedding (Concrete pipe culverts Ogee type, 
Class SC: Class 100D pipes) 

        

            

  450mm dia m  1.0     

            

  600mm dia m  983.0     

            

  750mm dia m  393.0     

            

  900mm dia m  616.0     

            
  1200mm dia m 1 056.0     

            

Total Carried Forward   

  

  

  

  

  

 
 
 
 

 



MAQUASSI HILLS LOCAL MUNICIPALITY 

 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT KALANGA, MOLALE, WILLIAM OLIFANT STREET IN 

LEBALENG 
BILL OF QUANTITIES 

 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

136 

 

 

Item Description Unit Quantity Rate Amount R 

 Brought Forward         

C3.2.7 Cast-in-situ concrete and formwork:         

            
C3.2.7.5 In inlet and outlet structures including kerbs, chutes and 

downpipes, skewed ends, catchpits, manholes, thrust 
and anchor blocks, excluding formwork but including 
Class U2 surfacing finish (Class 30/20) 

m³  10.0     

            
C3.2.7.6 Formwork of concrete under items C3.2.7.3 to 5 above         

            

  Vertical formwork for F1 surface finish m²  4.0     

            
C3.2.9 Prefabricated concrete inlets and outlets to culverts 

(Class 30/20)  
No  27.0     

            
C3.2.15 Manholes and catch pits, with prefabricated elements:         

            

C3.2.15.1 Prefabricated floors (installed at a standard depth of 1,0 
m): 

        

            

  (a) As per drawing No  1.0   Rate Only 

            

C3.2.15.2 Prefabricated roofs:         

            

  (a) As per drawing No  44.0     

            

C3.2.15.3 Prefabricated walls:         

            

  (a) As per drawing m  1.0   Rate Only 

            
C3.2.16.2 230 mm thick m² 2 112.0     

            

C3.2.16.3 345 mm thick m²  1.0   Rate Only 

            

C3.2.17 Plaster m²  1.0   Rate Only 

            

 Total Carried Forward         
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 Brought Forward         

C3.2.18 Benching m³  426   
 

            

C3.2.19 Accessories:         

            

C3.2.19.1 Manhole covers including frames         

            

  Type 2A, SABS 558/1973 No  1.0   Rate Only 

            

  Type 2B, SABS 558/1973 No  1.0   Rate Only 

            

  Type 4, SABS 558/1973 No  1.0   Rate Only 

            

C3.2.19.2 Inlet grids or covers         

            

  Type 6, SABS 1115 No  1.0   Rate Only 

            

  TPA type 40 No  1.0   Rate Only 

            

  TPA type 80 No  1.0   Rate Only 

            

C3.2.19.7 Step irons         

            
  Galvanised step irons to BS1247 No  1.0   Rate Only 

            

  Galvanised reinforcing bar No  1.0   Rate Only 

            

C3.2.20 Anchors for pipes (description) No     Rate Only 

            

C3.2.21 Prefabricated reinforced-concrete skew end units for 
concrete culverts constructed at a skew angle on Class 
B bedding (Concrete pipe culverts Ogee type, Class 
SC: Class 100D pipes) 

        

            

  450mm dia No  1.0   Rate Only 

            

  550mm dia No  1.0   Rate Only 

            

  600mm dia No  1.0   Rate Only 

            

  750mm dia No  1.0   Rate Only 

            

  900mm dia No  1.0   Rate Only 

            

C3.2.22 Cutting of concrete pipes (450mm dia to 900mm dia) No  1.0   Rate Only 

      

C3.2.23 Breaking into existing drainage structures and building 
in pipes or culverts of the following size (450mm dia to 
900mm dia) 

No  1.0   Rate Only 
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Item Description Unit Quantity Rate Amount R 

 Brought Forward         

            

C3.2.24 Compaction of bedding for inlets, outlets, manholes and 
catchpits: 

        

            

C3.2.24.1 Preparation and compaction of in-situ bedding material 
to 90 % of MDD (up to 300mm) 

m³  112.5     

            

C3.2.24.2 Extra-over sub-item C3.2.24.1 for compaction to 93 % 
of MDD (up to 300mm) 

m³  1.0   Rate Only 

            

C3.2.25 Painting of exposed steel bars with two coats of zinc 
rich primer (type specified) 

ℓ  1.0   Rate Only 

            

C3.2.27 Repair with epoxy mortar ℓ  1.0   Rate Only 

            

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

C3.3 CONCRETE KERBING AND CHANNELING, ASPHALT 
BERMS, CHUTES, DOWNPIPES, CONCRETE, 
STONE PITCHED AND GABION LININGS FOR OPEN 
DRAINS 

        

            

C3.3.1 Concrete kerbing:         

            

C3.3.1.1 Prefabricated kerbing to be bedded on material that 
consists of crushed stone, cinders, slag, sand or other 
approved porous material with a maximum particle size 
of 13,2 mm: 

        

            

  (a) SANS 927 fig. 10         

            

  Radius 1 m to 4 m m  1.0   Rate Only 

            

  Radius 4.01 m to 20 m m  1.0   Rate Only 

            

  Straight and to radius not less than 20 m m 1 408.0     

            

  (d) SANS 927 fig. 8c         

            

  Radius 1 m to 4 m m  1.0   Rate Only 

            

  Radius 4.01 m to 20 m m  1.0   Rate Only 

            

  Straight and to radius not less than 20 m m 1 408.0     

            

C3.3.1.2 Cast-in-situ kerbing:         

            

 (a) Fig 3 (class 20/19)         

           

 Radius 1 m to 4 m m  1.0   Rate Only 

           

 Radius 4.01 m to 20 m m  1.0   Rate Only 

           

 Straight and to radius not less than 20 m m  1.0   Rate Only 

           

 (d) Fig 8c (class 20/19)         

           

 Radius 1 m to 4 m m  1.0   Rate Only 

           

 Radius 4.01 m to 20 m m  1.0   Rate Only 

           

 Straight and to radius not less than 20 m m  1.0   Rate Only 

      

      

      

      

 Total Carried Forward         
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Item Description Unit Quantity Rate Amount R 

 Brought Forward         

            

C3.3.2 Concrete kerbing-channeling combination:         

            

C3.3.2.1 Prefabricated kerbing-channeling to be bedded on 
material that consists of crushed stone, cinders, slag, 
sand or other approved porous material with a 
maximum particle size of 13,2 mm (300mm wide cast in 
situ concrete channel) 

        

            

  (a) Precast SANS 927 fig. 3 kerb and with 300mm cast 
in situ class 30/20 concrete channel as shown on 
drawings 

        

            

  Radius 1 m to 4 m m  1.0   Rate Only 

            

  Radius 4.01 m to 20 m m  1.0   Rate Only 

            

  Straight and to radius not less than 20 m m  1.0   Rate Only 

            

 (d) Precast SANS 927 fig. 8c kerb and with 300mm cast 
in situ class 30/20 concrete channel as shown on 
drawings 

        

           

 Radius 1 m to 4 m m  1.0   Rate Only 

           

 Radius 4.01 m to 20 m m  1.0   Rate Only 

           

 Straight and to radius not less than 20 m m  1.0   Rate Only 

           

C3.3.3 Extra over items C3.3.1 and C3.3.2 for concrete kerbing 
or concrete kerbing and channeling on curves: 

        

            

C3.3.3.1 On curves of radii more than or equal to 5,0 m but less 
than 20,0 m 

m  1.0   Rate Only 

            

C3.3.3.2 On curves with radii more than or equal to 1,0 m but 
less than 5,0 m 

m  1.0   Rate Only 

            

C3.3.3.3 On curves with radii less than 1,0 m m  1.0   Rate Only 

            

C3.3.4 Extra over item C3.3.2 for drop kerbs at pedestrian 
crossings and driveways 

m  1.0   Rate Only 

            

C3.3.6 Concrete chutes (typical designs):         

            

C3.3.6.1 Prefabricated concrete chutes m  1.0   Rate Only 

            

C3.3.6.2 Cast-in-situ concrete chutes m  1.0   Rate Only 

      

C3.3.6.3 Stone pitched chutes  m  1.0   Rate Only 

            

          

      

      

 Total Carried Forward         
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Item Description Unit Quantity Rate Amount R 

 Brought Forward         

            

C3.3.7 Cast-in-situ concrete chutes (measured by 
components): 

        

            

C3.3.7.1 Concrete (class 25/20) m³  1.0   Rate Only 

            

C3.3.7.2 Formwork (F2 surface finish) m²  1.0   Rate Only 

            

C3.3.7.3 Stone pitched chutes:         

            

  (a) Grouted stone pitching  m²  1.0   Rate Only 

            

  (b) Grouted stone pitching on a concrete bed (class 
25/20) 

m²  1.0   Rate Only 

            

C3.3.8 Linings for open drains:         

            

C3.3.8.1 Cast-in-situ concrete lining          

            

  Cast in-situ concrete lining class 25/19 for 1200 mm 
wide, 150 mm thick side drain allowing erf access, Type 
1.1 

m³  1.0   Rate Only 

            

  Cast in-situ concrete lining class 25/19 for 1500 mm 
wide, 150 mm thick side drain allowing erf access, Type 
1.2 

m³  1.0   Rate Only 

            

  Cast in-situ concrete lining class 25/19 for 1500 mm 
wide, 150 mm thick side drain allowing erf access, Type 
1.3 

m³  1.0   Rate Only 

            

  Cast in-situ concrete lining class 25/19 for 1500 mm 
wide, 150 mm thick side drain with no erf access, Type 
2 

m³  1.0   Rate Only 

            

  Cast in-situ concrete lining class 25/19 for 2400 mm 
wide, 150 mm thick side drain allowing erf access, Type 
3 

m³  1.0   Rate Only 

            

  Cast in-situ concrete lining class 25/19 for 2000 mm 
wide, 150 mm thick side drain with no erf access 

m³  1.0   Rate Only 

            

  Cast in-situ concrete lining channel as per drawing m³ 1     

            

C3.3.8.2 Class U2 surface finish to cast-in-situ concrete (for all 
open drains) 

m²  1.0   Rate Only 

            

C3.3.8.3 Stone pitched lining (200 mm thickness):         

            

  (a) Grouted stone pitching m²  1.0   Rate Only 

            

  (b) Grouted stone pitching on a concrete bed (class 
25/20) 

m²  50.0     

      

 Total Carried Forward         
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 Brought Forward         

            

C3.3.9 Formwork to cast-in-situ concrete lining for open drains 
(Class F2 surface finish): 

        

            

C3.3.9.1 To sides with formwork on the internal face only m²  1.0   Rate Only 

            

C3.3.9.2 To sides with formwork on both internal and external 
faces (each face measured) 

m²  1.0   Rate Only 

            

C3.3.9.3 To ends of slabs m²  1.0   Rate Only 

            

C3.3.10 Sealed joints in concrete and stone pitched linings of 
open drains 

        

            

  Polysulphide sealants m  1.0   Rate Only 

            

  Polyurethane-based sealant m  1.0   Rate Only 

            

  Silicone-based sealant m  1.0   Rate Only 

            

C3.3.11 Concrete screed or backfill below chutes (20mm thick 
mix proportion of 1 part of cement (CEM I strength class 
32,5 N complying with SANS 50197-1) to 4 parts of 
sand by volume) 

m³  1.0   Rate Only 

            

C3.3.12 Reinforcement:         

            

C3.3.12.1 Mild steel bars t  1.0   Rate Only 

            

C3.3.12.2 High-tensile steel bars t  1.0   Rate Only 

            

C3.3.12.3 Welded steel fabric kg  1.0   Rate Only 

            

C3.3.13 Polymer film sheeting (0,15 mm thick) for concrete-lined 
open drains 

m²  1.0   Rate Only 

            

C3.3.15 Energy dissipaters in outlet structures:         

            

C3.3.15.1 Precast concrete blocks in outlet structures No  1.0   Rate Only 

            

C3.3.15.2 Stones set in outlet structures m²  50.0     

            

C3.3.16 Demolition and removal of existing kerbs and / or 
channels 

m³  1.0   Rate Only 

            

 Total Carried Forward To Summary         
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C4.2 CUT MATERIALS         

            

C4.2.1 Compiling and implementing M&U plans for the 
cuttings: 

        

            

C4.2.1.1 Cuttings exceeding 5 000 m³ up to 10 000 m³ No  1.0   Rate Only 

            

C4.2.1.2 Cuttings exceeding 10 000 m³ up to 20 000 m³ No  1.0   Rate Only 

            

C4.2.1.3 Cuttings exceeding 20 000 m³ up to 50 000 m³ No  1.0   Rate Only 

            

C4.2.1.4 Cuttings exceeding 50 000 m³ up to 100 000 m³ No  1.0   Rate Only 

            

C4.2.1.5 Cuttings larger than 100 000 m³ No  1.0   Rate Only 

            

C4.2.2 Additional material investigations during the 
supplementary exploration: 

        

            

C4.2.2.1 Cost of additional trial pits and / or drilling and 
laboratory testing 

prov sum   1.0 R1.00 Rate Only 

            

C4.2.2.2 Handling costs and profit in respect of item C4.2.2.1 
(limited to a maximum of 10%) 

% Rate Only R10.00 Rate Only 

            

C4.2.3 Excavating of materials in cuttings, material obtained 
from: 

        

            

C4.2.3.1 Soft excavation m³ 4 200.0     

            

C4.2.3.2 Boulder excavation class A m³  1.0   Rate Only 

            

C4.2.3.3 Boulder excavation class B m³  1.0   Rate Only 

            

C4.2.3.4 Hard excavation (other than by blasting) m³  1.0   Rate Only 

            

C4.2.3.5 Hard excavation (by blasting) m³  1.0   Rate Only 

            

C4.2.4 Excavating of materials in box cuts, material obtained 
from: 

        

            

C4.2.4.1  Soft excavation m³  1.0   Rate Only 

            

C4.2.4.2 Boulder excavation class A m³  1.0   Rate Only 

            

C4.2.4.3 Boulder excavation class B m³  1.0   Rate Only 

            

C4.2.4.4 Hard excavation (other than by blasting) m³  1.0   Rate Only 
            

C4.2.4.5 Hard excavation (by blasting) m³  1.0   Rate Only 

            

C4.2.5 Excavating of materials in designated excavations, 
material obtained from: 

        

            

 Total Carried Forward         
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 Brought Forward         

C4.2.5.1 Soft excavation m³  1.0   Rate Only 

            
C4.2.5.2 Boulder excavation class A m³  1.0   Rate Only 

            
C4.2.5.3 Boulder excavation class B m³  1.0   Rate Only 

            
C4.2.5.4 Hard excavation (other than by blasting) m³  1.0   Rate Only 

            
C4.2.5.5 Hard excavation (by blasting) m³  1.0   Rate Only 

            

C4.2.6 Widening of existing cuttings:         

            
C4.2.6.1 Soft excavation m³  1.0   Rate Only 

            
C4.2.6.2 Boulder excavation class A m³  1.0   Rate Only 

            
C4.2.6.3 Boulder excavation class B m³  1.0   Rate Only 

            
C4.2.6.4 Hard excavation (other than by blasting) m³  1.0   Rate Only 

            
C4.2.6.5 Hard excavation (by blasting) m³  1.0   Rate Only 

            
C4.2.7 Removal of unsuitable stable cut material to spoil:         

            
C4.2.7.1 In layer thicknesses of 200 mm and less m³  1.0   Rate Only 

            

C4.2.7.2 In layer thicknesses exceeding 200 mm m³  1.0   Rate Only 

            

C4.2.8 Excavate material to spoil in sites designated by the 
Employer, material obtained from: 

        

            

C4.2.8.1 Soft excavation, overburden and unsuitable material m³  1.0   Rate Only 

            

C4.2.8.2 Boulder excavation class A m³  1.0   Rate Only 

            

C4.2.8.3 Boulder excavation class B m³  1.0   Rate Only 

            

C4.2.8.4 Hard excavation (other than by blasting) m³  1.0   Rate Only 

            

C4.2.8.5 Hard excavation (by blasting) m³  1.0   Rate Only 

            

C4.2.9 Excavate material to spoil in sites designated by the 
Contractor, material obtained from: 

        

            

C4.2.9.1 Soft excavation, overburden and unsuitable material m³  1.0   Rate Only 

            

C4.2.9.2 Boulder excavation class A m³  1.0   Rate Only 

            

C4.2.9.3 Boulder excavation class B m³  1.0   Rate Only 

            

C4.2.9.4 Hard excavation (other than by blasting) m³  1.0   Rate Only 

      

C4.2.9.5 Hard excavation (by blasting) m³  1.0   Rate Only 

      

 Total Carried Forward         
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C4.2.10 Backfilling of the unavoidable overbreak in hard and 
boulder excavation: 

        

            

C4.2.10.1 Compliant gravel material m³  1.0   Rate Only 

            

C4.2.10.2 Soil cement (stiff mix with 3 % cement) m³  1.0   Rate Only 

            

C4.2.10.3 Soil cement (wet mix with 5 % cement) m³  1.0   Rate Only 

            

C4.2.10.4 Concrete class 15 MPa m³  1.0   Rate Only 

            

C4.2.11 Breaking down oversize material m³  1.0   Rate Only 

            

C4.2.12 Finishing the side slopes:         

            

C4.2.12.1 Cuttings:         

            

  (a) In soft material m²  1.0   Rate Only 

            

  (b) In boulder material class A and B m²  1.0   Rate Only 

            

  (c) In hard material m²  1.0   Rate Only 

            

  (d) In soft material using labour enhanced methods of 
construction 

m²  1.0   Rate Only 

C4.2.12.2 Designated excavations m²  1.0   Rate Only 

            

C4.2.12.3 Designated excavations using labour enhanced 
methods of construction 

m²  1.0   Rate Only 

            

 Total Carried Forward To Summary               
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C4.3 EXISTING ROAD MATERIALS         

            

C4.3.1 Additional material investigations:         

            

C4.3.1.1 Cost of additional trial pits, sampling of asphalt and 
laboratory testing 

prov sum   1.0 R10 
000.00 

R10 
000.00 

            

C4.3.1.2 Handling cost and profit in respect of item C4.3.1.1 
(limited to a maximum of 10%) 

%  10.00 R10 
000.00 

R1 000.00 

            

C4.3.2 Cleaning the existing road surface:         

            

C4.3.2.1 Cost to clean the road surface prov sum   1.0 R40 
000.00 

R40 
000.00 

            

C4.3.2.2 Handling costs and profit in respect of item C4.3.1.1 
(limited to a maximum of 10%) 

%  10.00 R40 
000.00 

R4 000.00 

            

C4.3.4 Saw-cutting existing materials within the following 
average depth ranges: 

        

            

C4.3.4.2 Crushed stone and gravel material:         

            

  (a) Up to 100 mm m  32.0     

            

  (b) Exceeding 100 mm and up to 200 mm m  1.0     

            

C4.3.4.3 Cemented material:         

            

  (a) Up to 100 mm m  1.0     

            

  (b) Exceeding 100 mm and up to 200 mm m  32.0     

            

C4.3.4.4 Concrete material:         

            

  (a) Up to 50 mm m  1.0   Rate Only 

            

  (b) Exceeding 50 mm and up to 100 mm m  1.0   Rate Only 

            

C4.3.5 Providing the milling machine on the site:         

            

C4.3.5.1 Small milling machine with a cutting width of 1,2 m or 
smaller 

No  1.0     

            

C4.3.5.2 Large milling machine with a cutting width exceeding 
1,2 m 

No  1.0     

            

 Total Carried Forward         
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C4.3.8 Excavating material by milling:         

            
C4.3.8.1 Crushed stone material m³  1.0   Rate Only 

            

C4.3.8.2 Cemented material m³  1.0   Rate Only 

            

C4.3.8.3 Natural gravel material m³  1.0   Rate Only 

            

C4.3.9 Excavating material by using conventional road 
construction equipment: 

        

            

C4.3.9.2 Crushed stone and macadam materials m³  1.0   Rate Only 

            

C4.3.9.3 Cemented material m³  5.0     

            

C4.3.9.4 Natural gravel and sand materials m³  1.0     

            

C4.3.9.5 Coarse fill and rock fill m³  5.0     

            

C4.3.10 Excavating material by using labour enhanced methods 
of construction: 

        

            

C4.3.10.2 Crushed stone and macadam materials m³  1.0   Rate Only 

            

C4.3.10.3 Cemented material m³ 1 800.0     

            

C4.3.10.4 Natural gravel and sand materials m³  1.0   Rate Only 

            

C4.3.11 Breaking down a stabilised layer by using conventional 
road construction equipment 

m³  1.0   Rate Only 

            

C4.3.12 Removing of existing concrete material within the 
following average depth ranges: 

        

            

C4.3.12.1 The break-up method:         

            

  (a) Not exceeding 150 mm m³  1.0   Rate Only 

            

  (b) Exceeding 150 mm but not exceeding 250 mm m³  1.0   Rate Only 

      

C4.3.12.2 The break-up method using labour enhanced methods 
of construction: 

        

            

  (a) Not exceeding 75 mm m³  1.0   Rate Only 

            

  (b) Exceeding 75 mm but not exceeding 200 mm m³  1.0   Rate Only 

            

 Total Carried Forward         
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C4.3.12.3 The lift-out method:         

            
  (a) Not exceeding 150 mm m³  1.0   Rate Only 

            
  (b) Exceeding 150 mm but not exceeding 250 mm m³  1.0   Rate Only 

            
C4.3.13 Lifting of existing paving blocks (all types):         

            
C4.3.13.1 Using construction equipment m²  1.0   Rate Only 

            
C4.3.13.2 Using labour enhanced methods of construction m²  1.0   Rate Only 

            
C4.3.14 Removing of existing road edging and services 

structures: 
        

            

C4.3.14.1 Removing of existing road edging using construction 
equipment: 

        

            
  (a) Kerbing and edge beams:         

            
  (i) In-situ concrete kerbing and edge beams m³  1.0   Rate Only 

            
  (ii) Precast concrete kerbing (all types) m  1.0   Rate Only 

            
  (iii) Precast concrete kerbing (all types) and situ 

concrete channel (all types) 
m  1.0   Rate Only 

            
  (b) Kerb inlets No  1.0   Rate Only 

            
  (c) Grid inlets No  1.0   Rate Only 

            
C4.3.14.2 Removing of existing road edging using labour 

enhanced methods of construction: 
        

            

  (a) Kerbing and edge beams:         

            
  (i) In-situ concrete kerbing and edge beams m³  1.0   Rate Only 

            
  (ii) Precast concrete kerbing (all types) m  1.0   Rate Only 

            
  (iii) Precast concrete kerbing (all types) and situ 

concrete channel (all types) 
m  1.0   Rate Only 

            

  (b) Kerb inlets No  1.0   Rate Only 

            

  (c) Grid inlets No  1.0   Rate Only 

      
C4.3.15 Stockpiling of road layer materials:         

            
C4.3.15.2 Crushed stone material m³  1.0   Rate Only 

            

C4.3.15.3 Cemented material m³ 1 800.0     

      
C4.3.15.4 Natural gravel material m³  1.0   Rate Only 

      

 Total Carried Forward         
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Item Description Unit Quantity Rate Amount R 

 Brought Forward         

            
C4.3.15.5 Concrete pavements m³  1.0   Rate Only 

            

C4.3.16 Stacking paving blocks and road edging:         

            

C4.3.16.1 Paving blocks (all types) No 12 000.0     
            

C4.3.16.2 Precast concrete kerbing (all types) No  1.0   Rate Only 

            
C4.3.16.3 Precast kerb inlets No  1.0   Rate Only 

            

C4.3.16.4 Precast manholes No  1.0   Rate Only 

            
C4.3.17 Excavate non-compliant or excess pavement layer 

material to spoil in sites designated by the Employer, 
material consisting of: 

        

            
C4.3.17.2 Crushed stone, macadam, gravel and sand material m³  1.0   Rate Only 

            
C4.3.17.3 Cemented material m³  1.0   Rate Only 

            
C4.3.17.4 Concrete material m³  1.0   Rate Only 

            
C4.3.18 Excavate non-compliant or excess pavement layer 

material to spoil in sites designated by the Contractor, 
material consisting of: 

        

            
C4.3.18.2 Crushed stone, macadam, gravel and sand material m³  1.0   Rate Only 

            
C4.3.18.3 Cemented material m³  1.0   Rate Only 

            
C4.3.18.4 Concrete material m³  1.0   Rate Only 

      
C4.3.19 Spoiling of paving blocks and road edging in spoil sites 

designated by the Employer: 
        

            
C4.3.19.1 Paving blocks m³  1.0   Rate Only 

            
C4.3.19.2 Precast and in-situ concrete kerbing, edge beams and 

channels at precast kerbing 
m³  1.0   Rate Only 

            

C4.3.19.3 Kerb and grid inlets, and other services structures No  1.0   Rate Only 
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 Brought Forward         

            

C4.3.20 Spoiling of paving blocks and road edging in spoil sites 
designated by the Contractor: 

        

            

C4.3.20.1 Paving blocks m³  1.0   Rate Only 

            

C4.3.20.2 Precast and in-situ concrete kerbing, edge beams and 
channels at precast kerbing 

m³  1.0   Rate Only 

            

C4.3.20.3 Kerb and grid inlets, and other services structures No  1.0   Rate Only 

            

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

C4.4 COMMERCIAL MATERIALS         

            

C4.4.1 Commercial materials identified by the Employer from 
commercial, private or other non-commercial suppliers 
(specify the source(s)): 

        

            

C4.4.1.1 Pavement layer material:         

            

  (b) Type G2 material m³  1.0   Rate Only 

            

  (d) Type G5 material m³  1.0   Rate Only 

  (e) Type G6 material m³  1.0   Rate Only 

            

  (f) Type G7 material m³  1.0   Rate Only 

            

  (h) Type G9 material m³  1.0   Rate Only 

            

  (m) Sand for the base and shoulder layers m³  1.0   Rate Only 

            

  (n) Sand for a subbase layer m³  1.0   Rate Only 

            

  (o) Sand for a selected layer m³  1.0   Rate Only 

            

C4.4.1.5 Fill material in the earthworks:         

            
  (a) Normal or coarse fill m³  28.0     

            
  (c) Sand m³  1.0   Rate Only       

C4.4.2 Commercial materials identified by the Contractor from 
commercial, private or other non-commercial suppliers: 

        

            

C4.4.2.1 Pavement layer material:         

            

  (b) Type G2 material m³  1.0   Rate Only 

            

  (d) Type G5 material m³  1.0   Rate Only 

            

  (e) Type G6 material m³ 1 267.2     

            

  (f) Type G7 material m³ 1 267.2     

            

  (h) Type G9 material m³  1.0   Rate Only 

            

  (m) Sand for the base and shoulder layers m³  1.0   Rate Only 

            

  (n) Sand for a subbase layer m³  1.0   Rate Only 

            

  (o) Sand for a selected layer m³  1.0   Rate Only 
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 Brought Forward         

C4.4.2.5 Fill material in the earthworks:         

            

  (a) Normal or coarse fill m³  1.0   Rate Only 

            

  (c) Sand m³  1.0   Rate Only 

            

C4.4.3 Cost to procure commercial materials identified by the 
Employer from private or non-commercial sources: 

        

            

C4.4.3.1 Cost of procuring prov sum   1.0 R1.00 Rate Only 

            

C4.4.3.2 Handling cost and profit in respect of item C4.4.3.1 
(limited to a maximum of 10%) 

% Rate Only R10.00 Rate Only 

            

C4.4.4 Cementitious stabilising agents:         

            

C4.4.4.1 Cement (CEM II A-S (32.5) N) t  69.7     

            

C4.4.4.2 Road lime (hydrated CaCO3 or MgCO3) t  1.0   Rate Only 

            
C4.4.7 Sampling and material testing by a commercial 

laboratory for the stabilisation designs: 
        

            

C4.4.7.1 Cost of sampling and material testing prov sum   1.0 R1.00 Rate Only 

            

C4.4.7.2 Handling cost and profit in respect of item C4.4.7.1 
(limited to a maximum of 10%) 

% Rate Only R10.00 Rate Only 

            

            

            
            

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

C5.1 ROADBED         

            
C5.1.1 Roadbed construction and compaction:         

            

C5.1.1.1 Compaction of in-situ material to 90 % of MDD m³  1.0     

            

C5.1.1.2 Compaction of in-situ material to 93 % of MDD m³  1.0     

            
C5.1.1.3 Compaction of imported material to 90 % of MDD m³  1.0     

            

C5.1.1.4 Compaction of imported material to 93 % of MDD m³  1.0     

            

C5.1.2 Excavate material to spoil from roadbed construction:         

            

C5.1.2.1 Excavate material to spoil from roadbed construction, 
material obtained from: 

        

            

  (a) Soft excavation m³  1.0     

            
  (b) Boulder excavation Class A m³  1.0     

            

  (c) Boulder excavation Class B m³  1.0     

            

  (d) Hard excavation m³  1.0     

            
C5.1.2.2 Excavate material to spoil from roadbed construction, 

using labour enhancement, material obtained from: 
        

            

  (a) Soft excavation m³  1.0     

            

  (b) Intermediate excavation m³  1.0     

            

C5.1.3 Excavate material to spoil sites designated by the 
Contractor: 

        

            

C5.1.3.1 Excavate material to spoil from roadbed construction, 
material obtained from: 

        

            

  (a) Soft excavation m³  1.0     

            

  (b) Boulder excavation Class A m³  1.0     

            

  (c) Boulder excavation Class B m³  1.0     

            

  (d) Hard excavation (other than by blasting) m³  1.0     

            

  (e) Hard excavation (by blasting) m³  1.0     

            

C5.1.3.2 Excavate material to spoil from roadbed construction, 
using labour enhancement, material obtained from: 

        

            
  (a) Soft excavation m³  1.0     

            

  (b) Intermediate excavation m³  1.0     

 Total Carried Forward         
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 Brought Forward         

C5.1.4 Removal of unsuitable material to spoil:         

            

C5.1.4.1 In layer thicknesses of 200 mm and less:         

            

  (a) Stable material m³  1.0     

            

  (b) Unstable material m³  1.0     

            

C5.1.4.2 In layer thicknesses exceeding 200 mm:         

            

  (a) Stable material m³  1.0     

            

  (b) Unstable material m³  1.0     

            

C5.1.5 In-situ treatment of roadbed in hard material:         

            

C5.1.5.1 In-situ treatment by ripping m³  1.0     

            

C5.1.5.2 In-situ treatment by drilling and blasting m³  1.0     

            

C5.1.5.3 In-situ treatment by drilling and splitting the material 
using non-explosive, rock-breaking products 

m³  1.0     

            

C5.1.6 Roller-pass compaction:         

            
C5.1.6.1 Grid rollers m²  1.0     

            

C5.1.6.2 Pad foot vibratory rollers m²  1.0     

            

C5.1.6.3 Smooth drum vibratory rollers m²  1.0     

            

C5.1.6.5 Impact rollers m²  1.0     

            

C5.1.6.6 Pneumatic rollers m²  1.0     

            

C5.1.6.7 High energy impact compactor / roller (HEIC) m²  1.0     

            
C5.1.7 Construction of a roadbed trial section:         

            

C5.1.7.1 Non wetting-up collapsing soil trial section at in-situ 
moisture content using conventional rollers and / or 
HEIC 

m³  1.0     

            

C5.1.7.2 Non wetting-up collapsing soil trial section by 
excavating the soil to stockpile and then importing the 
soil from the stockpile to controlled compacted layers 

m³  1.0     

            

C5.1.7.3 Wetting-up collapsing soil trial section m³  1.0     

            

 Total Carried Forward         
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 Brought Forward         

C5.1.7.4 Inactive and normal clay:         
            
  (a) By material modification m³  1.0     
            
  (b) By lime modification m³  1.0     
            
  (c) By removal of material m³  1.0     
            
C5.1.7.5 Active clay:         
            
  (a) Roadbed construction using lime m³  1.0     
            
  (b) Roadbed construction by removal of active clay m³  1.0     
            
C5.1.7.6 Roller-pass compaction m³  1.0     
            
C5.1.8 Construction of the roadbed in collapsing soil:         
            
C5.1.8.1 Non wetting-up collapsing soil roadbed construction at 

in-situ moisture content using conventional rollers 
m³  1.0     

            
C5.1.8.2 Non wetting-up collapsing soil roadbed construction at 

in-situ moisture content using HEIC 
m³  1.0     

            
C5.1.8.3 Non wetting-up collapsing soil roadbed construction by 

excavating the soil to stockpile and then importing from 
the stockpile to controlled compacted layers 

m³  1.0   Rate Only 

            
C5.1.8.4 Wetting-up collapsing soil roadbed construction kℓ  1.0   Rate Only 
            
C5.1.8.5 Water for wetting-up collapsing soil roadbed 

construction 
kℓ  1.0   Rate Only 

            
C5.1.9 Construction of roadbed comprising normal and inactive 

clay: 
        

            
C5.1.9.1 By material modification m³  1.0   Rate Only 
            
C5.1.9.2 By lime modification m³  1.0   Rate Only 
            
C5.1.9.3 By removal of material m³  1.0   Rate Only 
            
C5.1.10 Construction of roadbed comprising active clay:         
            
C5.1.10.1 Roadbed construction using lime m³  1.0   Rate Only 
            
C5.1.10.2 Roadbed construction by removal of active clay m³  1.0   Rate Only 

            

C5.1.11 Construction of roadbed comprising a pioneer layer m³  1.0   Rate Only 

            

      

            

 Total Carried Forward         
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C5.1.12 Excavation for benches:         
      
C5.1.12.1 Excavation for benches:         
            
  (a) Side-cut to fill in soft material m³  1.0   Rate Only 
            
  (b) Side-cut to spoil in soft material m³  1.0   Rate Only 
            
C5.1.12.2 Excavation for benches using labour enhancement:         
            
  (a) Side-cut to fill:         
            
  (i) Soft material m³  1.0   Rate Only 
            
  (ii) Intermediate material m³  1.0   Rate Only 
            
  (b) Side-cut to spoil:         
            
  (i) Soft material m³  1.0   Rate Only 
            
  (ii) Intermediate material m³  1.0   Rate Only 
            
C5.1.13 Construction of a levelling layer:         
            
C5.1.13.1 Over roadbed treatment in hard material compacted to 

90 % MDD 
m³  1.0   Rate Only 

            
C5.1.13.2 Over a constructed pioneer layer compacted to 90 % 

MDD 
m³  1.0   Rate Only 

            

 Total Carried Forward To Summary         
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C5.2 FILL         
            
C5.2.1 Compiling and implementing M&U plans:         
            
C5.2.1.1 For fills more than 10 000  m³ No  1.0   Rate Only 
            
C5.2.1.2 For fills 1,0 km in length when less than 10 000 m³ No  1.0   Rate Only 
            
C5.2.2 Fill construction:         
            
C5.2.2.1 Normal fill material in compacted layer thicknesses of 

200 mm and less: 
        

            
  (a) Compacted to 90 % of MDD m³  1.0   Rate Only 
            
  (b) Compacted to 93 % of MDD m³  1.0   Rate Only 
            
  (c) Roller-pass compaction m²  1.0   Rate Only 
            
C5.2.2.3 Sand fill material in compacted layer thicknesses of 400 

mm and less, compacted to 100 % of MDD 
m³  1.0   Rate Only 

            
C5.2.3 Side-cut to fill compacted to 93 % of MDD in compacted 

layer thicknesses of 200 mm and less 
m³  1.0   Rate Only 

            
C5.2.5 Fill in sidewalk:         
            
C5.2.5.1 Fill material in sidewalk compacted to 93 % of MDD m³  1.0     
            
C5.2.5.2 Fill material in sidewalk compacted to 93 % of MDD 

using labour enhanced methods of construction and 
light hand equipment 

m³  1.0   Rate Only 

            
C5.2.6 Fill material in shoulder widening:         
            
C5.2.6.1 Fill material in shoulder widening compacted to 93 % of 

MDD 
m³  1.0   Rate Only 

            
C5.2.6.2 Fill material in shoulder widening compacted to 93 % of 

MDD using labour enhancement and light hand 
equipment 

m³  1.0   Rate Only 

            
C5.2.7 Construction of a trial section:         
            
C5.2.7.1 Normal fill m³  1.0   Rate Only 
            
C5.2.7.2 Sand fill m³  1.0   Rate Only 
            
C5.2.7.5 Roller-pass compaction m³  1.0   Rate Only 
      
C5.2.8 Breaking down oversize fill material on the road:         
            
C5.2.8.1 By normal grid rolling as per clause A5.3.7.3b) (i) to (vii) m²-pass  1.0   Rate Only 
            
C5.2.8.2 By tamping roller m²-pass  1.0   Rate Only 
            
C5.2.8.3 By pad foot vibratory roller m²-pass  1.0   Rate Only 
      
C5.2.8.4 By vibratory roller m²-pass  1.0   Rate Only 
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C5.2.9 Removal of oversize material m³  1.0   Rate Only 

            

C5.2.11 Finishing-off fill slopes, medians and interchange areas:         

            

C5.2.11.1 Fill slopes m²  1.0   Rate Only 

            

C5.2.11.2 Medians and interchange areas m²  1.0   Rate Only 

            

            

            

 Total Carried Forward To Summary               
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C5.3 ROAD PAVEMENT LAYERS         
            
C5.3.1 Compiling and implementing M&U plans for the 

construction of all the pavement layers 
No  1.0   Rate Only 

            
C5.3.2 Construction of pavement layers:         
            
C5.3.2.1 Construction of layers using conventional construction 

methods: 
        

            
  (a) Lower selected subgrade layer, 150mm compacted 

to 93 % of MDD 
m³ 1 267.2     

            
  (b) Lower selected subgrade layer, 150mm compacted 

to 95 % of MDD 
m³ 1 267.2     

            
  (c) Upper selected subgrade layer, 150mm compacted 

to 95 % of MDD 
m³  1.0   Rate Only 

            
  (d) Upper selected subgrade layer, 150mm compacted 

to 97 % of MDD 
m³  1.0   Rate Only 

            
  (e) Sand layer, 150mm compacted to 97 % of MDD m³  1.0   Rate Only 
            
  (f) Sand layer, 150mm compacted to 100 % of MDD m³  1.0   Rate Only 
            
  (g) Gravel wearing course layer, 150mm compacted to 

95 % of MDD 
m³  1.0   Rate Only 

            
  (h) Gravel shoulder layer, 150mm compacted to 95 % of 

MDD 
m³  1.0   Rate Only 

            
  (i) Lower subbase gravel layer (unstabilised), 150mm 

compacted to 95 % of MDD 
m³  1.0   Rate Only 

            
  (j) Lower subbase gravel layer (chemically stabilised), 

150mm compacted to 95 % of MDD 
m³ 1 267.2     

            
  (k) Upper subbase gravel layer (unstabilised), 150mm 

compacted to 97 % of MDD 
m³  1.0   Rate Only 

            
  (l) Upper subbase gravel layer (chemically stabilised), 

150mm compacted to 95 % of MDD 
m³  1.0   Rate Only 

            
  (m) Gravel base layer (unstabilised), 150mm 

compacted to 100 % of MDD 
m³  1.0   Rate Only 

            
  (n) Gravel base layer (chemically stabilised), 150mm 

compacted to 97 % of MDD 
m³  1.0   Rate Only 

            
 (v) G3 crushed stone subbase layer (unstabilised or 

chemically stabilised), 150mm compacted to 97 % of 
MDD 

m³  1.0   Rate Only 

           
 (w) G3 crushed stone base layer, 150mm compacted to 

85 % of BD 
m³  1.0   Rate Only 

           
 (x) G2 crushed stone base layer, 150mm compacted to 

88 % of RD (Category C / D roads) 
m³  1.0   Rate Only 

      
      

 Total Carried Forward         
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C5.3.2.2 Construction of layers using labour enhancement:         

            

  (a) Lower selected subgrade layer, 150mm compacted 
to 93 % of MDD 

m³  1.0   Rate Only 

            

  (b) Upper selected subgrade layer, 150mm compacted 
to 95 % of MDD 

m³  1.0   Rate Only 

            

  (c) Sand layer, 150mm compacted to 97 % of MDD m³  1.0   Rate Only 

            
  (d) Sand layer, 150mm compacted to 100 % of MDD m³  1.0   Rate Only 

            

  (e) Gravel wearing course layer, 150mm compacted to 
95 % of MDD 

m³  1.0   Rate Only 

            

  (f) Gravel shoulder layer, 150mm compacted to 95 % of 
MDD 

m³  1.0   Rate Only 

            

  (g) Lower gravel subbase layer, 150mm compacted to 
95 % of MDD 

m³  1.0   Rate Only 

            

  (h) Upper gravel subbase layer, 150mm compacted to 
97 % of MDD 

m³  1.0   Rate Only 

            
  (i) Gravel base layer, 150mm compacted to 98 % of 

MDD 
m³  1.0   Rate Only 

            
  (j) Gravel base layer, 150mm compacted to 100 % of 

MDD 
m³  1.0   Rate Only 

            

  (l) Soil cement or soilcrete, 150mm wet mixture as per 
clause A4.1.5.14 

m³  1.0   Rate Only 

            

  (m) Soil cement or soilcrete, 150mm stiff mixture as per 
clause A4.1.5.14 

m³  1.0   Rate Only 

            

C5.3.5 Breaking down oversize layer material on the road:         

            

C5.3.5.1 By normal grid rolling as per clause A5.3.7.3b) m²-pass  1.0   Rate Only 

            

C5.3.5.2 By tamping roller m²-pass  1.0   Rate Only 

            

C5.3.5.3 By pad foot vibratory roller m²-pass  1.0   Rate Only 

            

C5.3.5.4 By vibratory roller m²-pass  1.0   Rate Only 

            

C5.3.5.5 By any other roller type m²-pass  1.0   Rate Only 

      

C5.3.6 Removal of oversize material m³  1.0   Rate Only 

            
C5.3.7 Recombining recovered material m³  1.0   Rate Only 

 Total Carried Forward         
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C5.3.8 Processing of coarse gravel subbase or base layers m³  1.0   Rate Only 
            
C5.3.9 Construction of a trial section:         
            
C5.3.9.1 Construction of a trial section using conventional 

methods of construction: 
        

            
  (a) Stabilised gravel layer, 150mm trial section m³  1.0   Rate Only 
            
  (b) Crushed stone subbase layer, 150mm  trial section m³  1.0   Rate Only 
            
  (c) Crushed stone base layer, 150mm trial section m³  1.0   Rate Only 
            
C5.3.9.2 Construction of a trial section using labour 

enhancement methods: 
        

            
  (a) Stabilised gravel layer, 150mm trial section m³  1.0   Rate Only 
            
  (b) Gravel base layer, 150mm trial section m³  1.0   Rate Only 
            
C5.3.10 Removal of a completed trial section:         
            
C5.3.10.1 Stabilised layer m³  1.0   Rate Only 
            
C5.3.10.3 Crushed stone layer m³  1.0   Rate Only 
            
C5.3.11 Riding quality measurements:         
            
C5.3.11.1 Using a 3,0 m straight edge km  1.0   Rate Only 
            
C5.3.11.2 Using a rolling straight edge km  1.0   Rate Only 
            
C5.3.11.3 Using an inertial profilometer km  1.0   Rate Only 
            
C5.3.12 Surface regularity payment adjustments prov sum   1.0 R1.00 Rate Only 
      
      
      
      
      
      
      
      
      

 Total Carried Forward To Summary          
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Item Description Unit Quantity Rate Amount R 

C5.4 STABILISATION         

            

C5.4.1 Pre-treatment of gravel layers:         

            

C5.4.1.1 Pre-treatment of 150mm gravel layer m³  1.0   Rate Only 

            

C5.4.1.2 Pre-treatment of 150mm gravel layer using labour 
enhanced methods of construction 

m³  1.0   Rate Only 

            

C5.4.2 Chemical stabilisation:         

            
C5.4.2.1 Chemical stabilisation 150mm of pavement layers, 

subbase layer 
m³ 1 267.2     

            

C5.4.2.2 Chemical stabilisation 150mm of pavement layers, 
subbase layer using labour enhanced methods of 
construction 

m³  1.0   Rate Only 

            

C5.4.5 Cementitious stabilisation agents for pavement layers:         

            

C5.4.5.1 Addition of cementitious stabilisation agents for 
pavement layers, cement shall comply with the 
requirements of SANS 50197-1.: 

        

            

  (a) Cement (for subbase layer), CEM II A-S (32.5) N  t  1.0   Rate Only 

            

  (b) Road Lime (hydrated CaCO3 or MgCO3)   t  1.0   Rate Only 

            
C5.4.5.2 Addition of cementitious stabilisation agents for 

pavement layers and spreading the agent using bags 
and labour enhancement methods, cement shall comply 
with the requirements of SANS 50197-1: 

        

            

  (a) Cement (for subbase layer), CEM II A-S (32.5) N  t  1.0   Rate Only 

            

  (b) Road Lime (hydrated CaCO3 or MgCO3)   t  1.0   Rate Only 

            

C5.4.10 Provision and application of water for curing kℓ  1.0   Rate Only 

            

C5.4.11 Curing by covering with the subsequent layer m²  1.0   Rate Only 

            

C5.4.12 Curing with a membrane:         

            

C5.4.12.1 Cut back bitumen ℓ  1.0   Rate Only 

            

C5.4.12.2 Inverted bitumen emulsion ℓ  1.0   Rate Only 

            

C5.4.12.3 Spray grade emulsion ℓ  1.0   Rate Only 

      

C5.4.14 Trial section for a chemically stabilised layer m³  1.0   Rate Only 

            

C5.4.16 Mechanical modification m³  1.0   Rate Only 

            

C5.4.17 Addition of a soil binder m³  1.0   Rate Only 

      

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

C6.2 SEGMENTAL BLOCK PAVING LAYERS         

            

C6.2.1 Segmental block paving:         

            

C6.2.1.1 Concrete block paving         

            

  Class 25, Type S-A, 80mm Thick (SANS approved), 
Colour: Cement, Placed: Herringbone Bond pattern) 

m² 7 040.0     

            

  Class 25, Type S-A, 60mm Thick (SANS approved), 
Colour: Cement, Placed: Herringbone Bond pattern) 

m²  1.0   Rate Only 

            

  220*110*50mm Corobrick Cedarberg or similar 
approved for pedestrian crossings 

m²  1.0   Rate Only 

            

  220*110*50mm Corobrick Nutmeg or similar approved 
for pedestrian crossings  

m²  1.0   Rate Only 

            

  110*110*50mm Charcoal Hugenot Cobble or similar 
approved for pedestrian crossings  

m²  1.0   Rate Only 

            

C6.2.2 Casti-in-situ concrete edge and intermediate beams m³  1.0   Rate Only 

            

C6.2.3 Provision and application of approved herbicide and ant 
poison: 

        

            

C6.2.3.1 Provision of materials PC sum 20 000.0 R1.00 R20 
000.00 

            

C6.2.3.2 Contractor’s charges and profit added to the prime cost 
sum (limited to a maximum of 10%) 

% 20 000.00 R10.00 R2 000.00 

            

C6.2.4 Re-sanding of joints in segmental block paving:         

            

C6.2.4.1 Concrete block paving (indicate class, type and 
thickness of blocks) 

        

            

  Class 25, Type S-A, 80mm Thick (SANS approved), 
Colour: Cement, Placed: Herringbone Bond pattern) 

m²  1.0   Rate Only 

            

  Class 25, Type S-A, 60mm Thick (SANS approved), 
Colour: Cement, Placed: Herringbone Bond pattern) 

m²  1.0   Rate Only 

            

            

            

 Total Carried Forward To Summary               
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Item Description Unit Quantity Rate Amount R 

C11.7 ROAD MARKINGS AND ROAD STUDS         
            
C11.7.1 Road marking:         
            
C11.7.1.1 White lines broken or unbroken (retro-reflective road-

marking paint (water based paint applied at 0.6 l/m2)) 
        

            
  100mm wide km  1.5     
            
  150mm wide km  1.5     
            
  500mm wide km  1.0     
            
C11.7.1.2 Yellow lines broken or unbroken (retro-reflective road-

marking paint (water based paint applied at 0.6 l/m2)) 
        

            
  150mm wide km  1.0     
            
C11.7.1.3 Red lines broken or unbroken (retro-reflective road-

marking paint (water based paint applied at 0.6 l/m2)) 
        

            
  150mm wide km  1.0     
            
C11.7.1.4 White lettering and symbols (retro-reflective road-

marking paint (water based paint applied at 0.6 l/m2)) 
m²  1.0     

            
C11.7.1.5 Yellow lettering and symbols (retro-reflective road-

marking paint (water based paint applied at 0.6 l/m2)) 
m²  1.0     

            
C11.7.1.6 Red lettering and symbols (retro-reflective road-marking 

paint (water based paint applied at 0.6 l/m2)) 
m²  1.0     

            
C11.7.1.7 Transverse lines, painted island and arrestor bed 

markings (any colour) (retro-reflective road-marking 
paint (water based paint applied at 0.6 l/m2)) 

m²  1.0     

            
C11.7.2.1 White lines broken or unbroken (retro-reflective road-

marking paint (water based paint applied at 0.6 l/m2)) 
        

            
  100mm wide km  1.5     
            
  150mm wide km  1.5     
            
  500mm wide km  1.0   Rate Only 
            
C11.7.2.2 Yellow lines broken or unbroken (retro-reflective road-

marking paint (water based paint applied at 0.6 l/m2)) 
        

            
  150mm wide km  1.0   Rate Only 
            
C11.7.2.3 Red lines broken or unbroken (retro-reflective road-

marking paint (water based paint applied at 0.6 l/m2)) 
        

            
  150mm wide km  1.0   Rate Only 
      

 Total Carried Forward         
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 Brought Forward         

C11.7.2.4 White lettering and symbols (retro-reflective road-
marking paint (water based paint applied at 0.6 l/m2)) 

m²  2.2     

            

C11.7.2.5 Yellow lettering and symbols (retro-reflective road-
marking paint (water based paint applied at 0.6 l/m2)) 

m²  1.0   Rate Only 

            

C11.7.2.6 Red lettering and symbols (retro-reflective road-marking 
paint (water based paint applied at 0.6 l/m2)) 

m²  1.0   Rate Only 

            

C11.7.2.7 Transverse lines, painted island and arrestor bed 
markings (any colour) (retro-reflective road-marking 
paint (water based paint applied at 0.6 l/m2)) 

m²  1.0   Rate Only 

            

C11.7.5 Variations in rate of application:         

            

C11.7.5.1 White paint ℓ  1.0   Rate Only 

            

C11.7.5.2 Yellow paint ℓ  1.0   Rate Only 

            

C11.7.5.3 Red paint ℓ  1.0   Rate Only 

            

C11.7.5.4 Retro-reflective beads kg  2.2   Rate Only 

            

C11.7.7 Road studs:         

            

C11.7.7.1 Permanent road studs compliant to SANS 1442 No  1.0   Rate Only 

            

C11.7.7.2 Permanent road studs compliant to SANS 1463 No  1.0   Rate Only 

            

C11.7.7.3 Temporary road studs compliant to SANS 1442 or 1463  No  1.0   Rate Only 

            

C11.7.7.4 Solar powered road studs (no. of LED’s & colours 
stated) 

No  1.0   Rate Only 

            

C11.7.7.5 Provision of temporary and permanent road studs prov sum   1.0 R1.00 Rate Only 

            

C11.7.7.6 Handling cost, profit and all other charges of sub item 
C11.7.7.5 (limited to a maximum of 10%) 

% Rate Only R10.00 Rate Only 

            

C11.7.7.7 Installation only of surface bonded road studs with 
anchor shanks 

No  1.0   Rate Only 

      

C11.7.7.8 Installation only of surface bonded road studs without 
anchor shanks 

No  1.0   Rate Only 

            
C11.7.7.9 Installation only of embedded glass road studs No  1.0   Rate Only 

            
C11.7.7.10 Installation only of temporary stick on road studs 

(including removal) 
No  1.0   Rate Only 

            
C11.7.8 Setting out and premarking the lines (excluding traffic 

island markings, lettering and symbols) 
km  1.0   Rate Only 

      

C11.7.9 Re-establishing the painting unit during the defects 
notification period and at other instances on instruction 
of the Engineer 

No  1.0   Rate Only 

      

 Total Carried Forward         

Item Description Unit Quantity Rate Amount R 
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 Brought Forward         

      

C11.7.10 Removal of existing, temporary or final road markings 
by: 

        

            

C11.7.10.1 Sandblasting m²  1.0   Rate Only 

            

C11.7.10.2 Water-jetting m²  1.0   Rate Only 

            

C11.7.10.3 Overpainting as temporary measure m²  1.0   Rate Only 

            

C11.7.11 Removal of existing road studs No  1.0   Rate Only 

            

            

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

C11.8 LANDSCAPING AND PLANTING PLANTS         
            
C11.8.1 Trimming:         
            
C11.8.1.1 Machine trimming m²  1.0   Rate Only 
            
C11.8.1.2 Hand trimming m²  1.0   Rate Only 
            
C11.8.2 Trimming using machines for trimming or shaping 

(alternative to subitem C11.8.1.1): 
        

            
C11.8.2.1 Bulldozer h  1.0   Rate Only 
            
C11.8.2.2 Motor grader h  1.0   Rate Only 
            
C11.8.3 Preparing the areas for grassing:         
            
C11.8.3.1 Ripping h  1.0   Rate Only 
            
C11.8.3.2 Scarifying for loosening topsoil h  1.0   Rate Only 
            
C11.8.3.3 Topsoiling within the road reserve where the following 

materials are used: 
        

            
  (a) Topsoil obtained from within the road reserve or 

borrow areas 
m³  1.0   Rate Only 

            
  (b) Topsoil obtained from commercial sources by the 

Contractor 
m³  1.0   Rate Only 

            
C11.8.3.4 Topsoiling of borrowpits by using topsoil obtained from 

borrow areas or from the road reserve 
m³  1.0   Rate Only 

            
C11.8.3.5 Providing and applying chemical fertilisers and / or soil-

improvement material: 
        

            
  (a) Lime t  1.0   Rate Only 
            
  (b) Superphosphate t  1.0   Rate Only 
            
  (c) Limestone ammonium nitrate t  1.0   Rate Only 
            
  (d) 2:3:2 (22) t  1.0   Rate Only 
            
  (e) 3:2:1 (25) t  1.0   Rate Only 
            
  (f) Other fertilisers and / or soil-improvement materials if 

required 
t  1.0   Rate Only 

            
C11.8.4 Grassing:         
            
C11.8.4.1 The planting of grass cuttings (kikuyu) ha  1.0   Rate Only 
            

 Total Carried Forward               
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Item Description Unit Quantity Rate Amount R 

 Brought Forward         

            
C11.8.4.2 Sodding by using the following types of sods:         
            
  (a) Nursery sods (kikuyu) m²  1.0   Rate Only 
            
  (b) Veld sods m²  1.0   Rate Only 
            
C11.8.4.3 Hydroseeding:         
            
  (a) Providing an approved seed mixture for 

hydroseeding 
kg  1.0   Rate Only 

            
  (b) Providing an approved mulch kg  1.0   Rate Only 
            
  (c) Hydroseeding ha  1.0   Rate Only 
            
C11.8.4.4 Planting grass seed with an approved grass-planting 

machine 
ha  1.0     

            
C11.8.4.5 Hand sowing m²  1.0   Rate Only 
            
C11.8.4.6 Other methods (specify)         
            
C11.8.5 Watering the grass when established by topsoiling only kℓ  1.0   Rate Only 
            
C11.8.6 Watering the already planted grass, trees and shrubs 

during the growing season 
kℓ  1.0   Rate Only 

            
C11.8.7 Mowing the grass ha  1.0   Rate Only 
            
C11.8.8 Anti-erosion compound or hydraulic mulches  kg  1.0   Rate Only 
            
C11.8.9 Trees and shrubs:         
            
C11.8.9.1 Providing trees and shrubs:         
            
  (a) Trees No  1.0   Rate Only 
            
  (b) Shrubs  No  1.0   Rate Only 
            
C11.8.9.2 Planting and establishing:         
            
  (a) Trees, all types and sizes No  1.0   Rate Only 
            
  (b) Shrubs, all types and sizes No  1.0   Rate Only 
            
C11.8.10 Unspecified work for landscaping prov sum   1.0 R1.00 Rate Only 
            
C11.8.11 Weeding all grass-seeded areas and the grass when 

established by topsoiling only 
ha  1.0   Rate Only 

            
C11.8.12 Removal of undesirable vegetation m²  1.0   Rate Only 
            
            

 Total Carried Forward To Summary         
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Item Description Unit Quantity Rate Amount R 

C11.9 FINISHING THE ROAD AND ROAD RESERVE AND 
TREATING OLD ROADS 

        

            
C11.9.1 Finishing the road and road reserve:         
            
C11.9.1.1 Dual carriageway road km  1.0     
            
C11.9.1.2 Single carriageway road km  2.2     
            
C11.9.2 Treatment of old roads and temporary deviations:         
            
- Conventional construction methods km  2.2     
            
C11.9.2.2 By hand only km  1.0     
            
            
            
            
            
            
            
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      

 Total Carried Forward To Summary         
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C20.1 TESTING MATERIALS AND JUDGEMENT OF 
WORKMANSHIP 

        

            

C20.1.2 Special tests requested by the Engineer:         

            

C20.1.2.2 Employer’s contribution to other special tests:         

            

  (a) Specify test PC sum  1.0 R50 
000.00 

R50 
000.00 

            

  (i) Handling costs and profit in respect of item 
C20.1.2.2(a) (limited to a maximum of 10%) 

%  10.00 R50 
000.00 

R5 000.00 

            

C20.1.3 Providing testing equipment:         

            

C20.1.3.1 Core drill No  1.0   Rate Only 

            

C20.1.5 Financial contribution for an independent laboratory month  1.0   Rate Only 

            

            

            

            

            

            

            

 Total Carried Forward To Summary         
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SUMMARY OF SECTIONS 
Section Description 

  
Amount R 

1 C1.2 GENERAL REQUIREMENTS AND PROVISIONS 
   

          
  

1 C1.3 CONTRACTOR’S SITE ESTABLISHMENT AND 
GENERAL OBLIGATIONS 

   

          
  

1 C1.4 FACILITIES FOR THE ENGINEER 
   

          
  

1 C1.5 ACCOMMODATION OF TRAFFIC 
   

          
  

1 C1.6 CLEARING AND GRUBBING 
   

          
  

1 C1.7 LOADING AND HAULING 
   

          
  

1 C2.1 GENERAL REQUIREMENTS AND TRENCHING 
FOR SERVICES 

   

          
  

1 C3.2 CULVERTS 
   

          
  

1 C3.3 CONCRETE KERBING AND CHANNELING, 
ASPHALT BERMS, CHUTES, DOWNPIPES, 
CONCRETE, STONE PITCHED AND GABION 
LININGS FOR OPEN DRAINS 

   

          
  

1 C4.2 CUT MATERIALS 
   

          
  

1 C4.3 EXISTING ROAD MATERIALS 
   

          
  

1 C4.4 COMMERCIAL MATERIALS 
   

          
  

1 C5.1 ROADBED 
   

          
  

1 C5.2 FILL 
   

          
  

1 C5.3 ROAD PAVEMENT LAYERS 
   

          
  

1 C5.4 STABILISATION 
   

          
  

1 C6.2 SEGMENTAL BLOCK PAVING LAYERS 
   

     
1 C11.7 ROAD MARKINGS AND ROAD STUDS    

 
 

Section Description   Amount R 

1 C11.8 LANDSCAPING AND PLANTING PLANTS    
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1 C11.9 FINISHING THE ROAD AND ROAD RESERVE 
AND TREATING OLD ROADS 

   

          
  

1 C20.1 TESTING MATERIALS AND JUDGEMENT OF 
WORKMANSHIP 

   

     
    SUBTOTAL      

        
  

  

 Add 15% VAT     
 Total Carried Forward to Summary of Schedules (Excl..Contingencies)   
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C3.1 DESCRIPTION OF WORKS 

 
Note that dimensions and quantities stated in this description are approximate and for demonstration 

of order size purposes only. 

 
C3.1.1 Employer’s Objective  

 
The Municipality is embarking on a project to upgrade gravel roads to block paving within the Maquassi 

Hills Local Municipality. The purpose of this project is to upgrade the existing internal gravel roads around 

Lebaleng township to block pavers. The access is currently served by a combination of arterial and access 

roads. The overall project involves the construction of approximately one thousand five hundred meters 

of urban access roads. To cater for proper stormwater management, a total length of 3 050 meters of 

concrete stormwater pipes shall be constructed ranging from 600mm diameter to 1 200mm diameter. The 

roads are to be constructed in accordance with SABS standards and will have a pavement layer 

consisting of a sub-grade, selected, stabilize sub-base and interlocking block paving surface. 

 
Objectives during construction are to provide black economic enterprise contractors with a substantial  

portion of the work, provide work and training to local and other labourers and to execute the work with 

a high degree of safety. 

 
 

C3.1.2 General Description of the Project Route 

 
The project site is in Maquassi Hills Local Municipality, in Lebaleng township. The location of the road is 

shown on the Locality Plan bound into this document. 

 
C3.1.3 Extent of Works 

 
The main work items to be undertaken involves the following: 

 
Under this Contract, the Maquassi Hills Local Municipality intends to upgrade about one thousand and five 

hundred meters of internal roads within Lebaleng township. Under this contract, the successful Contractor 

will be required to undertake the following works: 

 

Construction of block paved roads 5m wide with kerbs on either  side of the road 

Relocation of services (water pipeline, sewers and other services, etc) 

Setting out of the road works 

Bulk earthworks. 

Construction of layer works 

Trench excavations for services (Stormwater drainage, culvert etc). 



175 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT KALANGA, 
MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 

MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 TENDER No. MHLM/MIG/07/2026/2027 

Part C3-Scope of Work 

Description of Works 

 

 

 

Site clearing, and rehabilitation of areas affected by construction activities 

 
Construction of temporary road deviations to cater for existing traffic and reinstatement thereof on 

completion of the contract in accordance with the requirements stipulated in the Environmental 

Management Programme (EMP). 

 
Labour based construction methods will be used along relevant portions of the project 

considered to be safe and/or appropriate to undertake such works. 

 
Construction of a formalised surplus material stockpile (for future use on extensions to the   project), site 

landscaping, top soiling and rehabilitation of all disturbed areas in accordance with the requirements of the 

Environmental Management Plan. 

 
Construct stormwater pipes / and culverts, inlet and outlet structures. 

Erect road signs. 

Clean road reserve and cut the grass. 

Construct drainage structures. 

 

Layer works shall include the following: 

 
 

The following designs are applicable for this contract: 

 
Surfacing: 80 mm interlocking grey block pavers with 20mm layer of sand. 

 
Subbase: 150mm thick stabilized (C4) gravel sub-base layer (imported G6) compacted to 100% Maximum Dry 

Density. 

Selected: 150mm thick gravel selected layer (imported G7) compacted to 93% Maximum Dry Density. 

 
Subgrade: In-Situ roadbed: Rip and re-compacted to 93% Maximum Dry Density. 
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C3.1.4 Temporary Works 

 
Temporary works under this project will specifically include inter alia. 

 
Construction of temporary bypasses to deal with traffic during construction. 

Provision of trench coverings for minor tracts and residential accesses. 

Traffic control during construction operations. 

 
Barricading and signposting for the duration of the contract. 

 
C3.1.5 General Information 

 
C3.1.5.1 Accommodation of Traffic 

 
The accommodation of traffic during the construction of all the phases of the project forms an integral  

part of the project. 

 
The existing roads shall at all times be open to allow for access to and from adjacent properties. The 

required proposal by the Contractor for the accommodation of traffic must be submitted to the Engineer 

at least one week before the date of the intended implementation to enable the Engineer to obtain 

approval from Maquassi Hills local Municipality. 

 
The contractor’s tendered rates for the relevant items in the Schedule of Quantities shall include full 

compensation for all additional costs which may arise from this, and no claims for extra payment 

following on inconvenience caused by or as a result of the modus operandi to be followed, will be 

considered. 

 
The travelling public shall have the right of way on public roads, and the Contractor shall apply suitable 

approved methods for controlling the movement of his equipment and vehicles in such a way that the 

latter will not constitute a hazard on the roads. 

 
Failure to maintain road signs, warning signs or flicker lights, etc., in a good condition shall constitute 

ample reason for the Engineer to bring the Works to a stop until the road signs, etc., have been repaired 

to his satisfaction. 

 
The Contractor shall submit proposals in connection with directional signs to the Engineer for approval. 

 
C3.1.5.2 Services 

 
Due to the nature of the construction, it is not anticipated that any services will be affected. However,  

the contractor shall do a reconnaissance of the route for possible services that may be affected. 

 
 
 

C3.1.5.3 Construction Materials 

 
Gravel materials required for construction work are not available on the site and shall be obtained from 

commercial sources. Concrete and making-up material shall be obtained from commercial sources. 

 
 

C3.1.5.4 Drawings 

 
All drawings necessary to complete the works are bound in Volume 4: Contract Drawings. The drawings 

indicating the extent of the works along the road are for tendering purpose only. The final extent of the 

work will be as instructed by the engineer. 
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Any information in the possession of the contractor which is required by the resident engineer to 

complete his as-built drawings shall be supplied to the resident engineer before a certificate of 

completion will be issued. 

 
Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the 

engineer. The Engineer will supply any figured dimensions which may have been omitted from the 

drawings. 

 
The levels given on the structural drawings are subject to confirmation on site, and the contractor shall submit 

all levels to the engineer for confirmation before commencing any structural work. The contractor shall check all 

clearances given on the drawings and shall inform the engineer of any discrepancies. 

 
 

C3.1.5.5 Power Supply and other Services 

 
The contractor shall make his own arrangements regarding the supply of electrical power and all other 

services. No direct payment will be made for the provision of electrical and other services. The cost 

thereof shall be deemed to be included in the rates and amounts tendered for the various items of work 

for which these services are required. 

 
C3.1.5.6 Water for Construction Purposes 

 
The contractor shall make his own arrangements regarding a suitable supply of water for the project 

and he must make adequate provision in his tender for all negotiations and procurement of water for  

construction activities and all related costs will be deemed to be included in his tendered rates. 

 
C3.1.5.7 Construction in Confined Areas 

 
It may be necessary for the Contractor to work within confined areas. No additional payment will be 

made for work done in restricted areas, except in the case of structures as described in Subclause 

6108(d) of the Standard Specifications. In certain places the width of the fill material and pavement 

layers may decrease to zero and the working space may be confined. The method of construction in 

these confined areas largely depends on the Contract 

 
However, the Contractor must note that measurement and payment will be in accordance with the specified 

cross-sections and dimensions only, irrespective of the method used for achieving these cross- sections and 

dimensions and that the tendered rates and amounts shall include full compensation for all special equipment 

and construction methods and for all difficulties encountered when working in confined areas and narrow 

widths, and at or around obstructions, and that no extra payment will be made nor will any claim for 

additional payment be considered in such cases. 

 
C3.1.5.8  

 
The contractor shall make his own arrangements regarding the establishment of a camp site and 

housing for his construction personnel. The choice of all sites for the establishment of camps is subject 

to the approval of the engineer. Camp sites within the road reserve will not be permitted. 

 
The establishment of all labour, plant and materials on site is the responsibility of the Contractor and all 

Provision has been made in the Schedule of Quantities for the Contractor to tender for his 

independent establishment on site; 

 
Base camp(s) established by the Contractor for his use must be approved by the Engineer 

before the Contract begins and this approval must be obtained in writing but must also meet 

the approval of the local authorities, headmen or residents associations, as well as the 

Environmental Management Programme with regard to batching plants, bitumen storage areas and 

plant maintenance areas. 
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The Contractor shall provide and maintain a continuous means of on-site communication between his 

site supervision staff (i.e. the people responsible for the day to day running of the Contract) and the 

cell 

phones which will be paid for under Item specified in schedule of quantities. The provision and use of  

cellular phones for the Contractor's personnel will be for his own cost. 

 
C3.1.5.9 Security 

 
The contractor shall be responsible for the security of his personnel and constructional plant on and 

around the site of the works and for the security of his camp, and no claims in this regard shall be 

considered by the employer. The Contractor shall also be responsible for the security of the areas 

 
 

C3.1.5.10 Programme of the Work 

 
The contractor shall take note of various factors contained in these specifications which will have a 

significant influence on the compilation of the programme of work. Detailed directives for compiling the 

programme of work are given in clause B1204 of section 1200 of the project specifications. 

 
It shall be noted that the specified contract period is six months. 

 
C3.1.5.11 Environmental Requirements 

 
The Contractor shall be responsible for implementing and managing an Environmental Management 

C3.5.2. 

 
The Contractor's authorised agent shall report to the Engineer regarding compliance with the conditions 

as stipulated in the Environmental Management Plan. 

 
The Contractor shall take the utmost care to minimise the impact of his establishment and other 

construction activities on the environment and shall adhere to the requirements as set out in C3.5.2.  

The Contractor shall prepare a detailed Method Statement to the Engineer detailing his construction 

activities and what measures will be implemented to prevent the pollution of streams, rivers and 

countryside through the spilling of fuels, bituminous binders, sewage from the temporary toilets and 

other deleterious materials. Where in the opinion of the Engineer, the Contractor has not adhered to 

these requirements; the Contractor shall rectify the damage at his own cost and to the satisfaction of 

the Engineer. 

 
(Refer C3.5.2: Environmental Management Plan). 

 
C3.1.5.12 Minimum requirements for sub-contractors, females, local labour and training 

 
Refer to Clause C3.3 relating to procurement and training. 

C3.1.5.13 Labour Enhanced Construction 

(Refer C3.3.3: Labour Enhanced Construction). 

C3.1.5.14 Training 

 
(Refer C3.3.5: Training). 

 
C3.1.5.15 Occupational Health and Safety (OHS) 

 
(Refer C3.5.1: Occupational Health and Safety Act 1993: Health and Safety Specification. 

 
(a) General statement 
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It is a requirement of this contract that the Contractor shall provide a safe and healthy working 

environment and to direct all his activities in such a manner that his employees and any other persons, 

who may be directly affected by his activities, are not exposed to hazards to their health and safety. To 

this end the Contractor shall assume full responsibility to conform to all the provisions of the 

Occupational Health and Safety (OHS) Act (Act 85 and Amendment Act 181) of 1993, and the 

Construction Regulations 2014 issued in February 2014 by the Department of Labour. Contractor to 

complete Schedules T2.1 K: Occupational Health and Safety. 

 
The additional specification regarding health and safety issues on this contract have been included in 

Part C3.5: Management. 

 
For the purpose of this contract the Contractor is required to confirm his status as mandatory to the 

Employer (Client) and employer in his own right for the execution of the contract, and he shall enter into an 

agreement in respect of the Occupational Health and Safety Act in the schedule as included in Part T2.4: 

Other Schedules and Documents that will be Incorporated in the Contract (Schedule T2.4 B). 

 
 
 

(b) Health and Safety Specifications and Plans to be submitted at tender stage 

 
(i) 

 
The Employer's Health and Safety Specification will be included in the tender documents 

as part of the Project Specifications. 

 
(ii) Tendere 

 
The Tenderer shall submit with his tender sufficient proof that he has a Health and 

Safety Plan in place. The Contractor will, however, have to submit his Health and 

Safety Plan on request by the Employer during the tender evaluation stage. 

 
In terms of the OHS Act the tender will be disqualified if the tenderer has no Health 

and Safety Plan. 

 
The Contractor's Health and Safety Plan will be subject to approval by the Employer, or 

amendment if necessary, before commencement of construction work. The 

Contractor will not be allowed to commence work, or his work will be suspended if 

he had already commenced work, before he has obtained the Employer's written 

approval of his Health and Safety Plan. 

 
The Contractor shall not be entitled to claim for extension of time or standing time and the 

related costs for any delays due to delayed commencement or suspension of the work 

arising from the lack of approval of an approved Health and Safety Plan. 

 
C3.1.5.14 Temporary latrines 

 
The Contractor shall provide sufficient portable chemical latrine units for the use of his employees. 

Furthermore, the Contractor shall also provide a portable chemical latrine unit at each temporary traffic 

control facility. He shall be entirely responsible for enforcing their use and for maintaining such latrines 

in a clean, orderly and sanitary condition to the satisfaction of the Engineer and the Employer. Latrines 

shall be positioned within walking distance from wherever employees or labourers are employed on the 

Works. 

 
Where required, latrines shall be provided at the rate of one for ten persons and where applicable, the 

Contractor shall make his own arrangements and pay all charges for the removal of sewage. 

 
No separate payment shall be made for this requirement and the costs thereof shall be deemed to be 

included in the rates tendered for the Contractor's time-related obligations. 
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C3.2 ENGINEERING DESIGN 

 
C3.2.1 Design 

 
The employer is responsible for the design of the permanent Works as reflected in these 

Contract Documents unless otherwise stated. 

 
The contractor is responsible for the design of the temporary Works and their 

compatibility with the permanent Works. 

 
The contractor shall supply all details necessary to assist the engineer in the compilation 

of the as-built drawings. 

 
C3.2.2  

 
C3.2.2.1  Detail description of Works 

Pavement Design: 

The following pavement design is appropriate to this project: 

 
Pavement Design for roads 

Layers Description 
Thickness 

(mm) 

Surfacing Grey Interlocking block pavers with 20mm sand 80 

Subbase Stabilized gravel (imported G6) layer to (C4) compacted to 100% Maximum 
Dry Density. 

150 

Selected Gravel layer (imported G7) compacted to 93% Maximum Dry Density 150 

Subgrade Insitu: Ripped, shaped and re-compacted to 93% Maximum Dry Density 150 

 

 
Road Signs: Road signs shall be installed where required by the Engineer. 

 
Drainage: All drainage and drainage structures are to be cleared, cleaned, constructed, 

repaired and reinstated. Where elements of drainage structures are missing, these shall 

be constructed. 

 
C3.2.3 Drawings 

 
The drawings for the design of the permanent Works are bound in Volume 4 or as supplied during the 

contact. Contractor and engineer to maintain master lists indicating the supply and revision of such 

documents. The contractor will be supplied with one set of A1 plans and a CD containing all the plans. He 

can have copies made as required at his own cost. 

 

C3.2.4 Design Procedures 

 
All designs and modifications thereto shall be communicated in writing and the contractor and engineer 

shall maintain master lists to record and track all transactions. 
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C3.3 PROCUREMENT, LOCAL LABOUR AND TRAINING 

 
C3.3.1 Procurement 

 
C3.3.1.1 Minimum Preferential Procurement Requirements 

 
The following minimum preferential procurement requirements apply: 

 
(a) Empowerment of Subcontractors and Females 

Contract Participation Goal 

It is required that: 

A Contract Participation Goal of at least 30% of the Contract Price excluding VAT, contingencies and 

P&Gs be achieved by the Contractor to benefit local black emerging contractor(s) which is 51% owned by 

youthor women(black). 

 

 

The Contractor shall be required to participate in job creation (employment of local labour) by 

executing various portions of the Works using local labour (unskilled or semi-skilled), recruited from 

the local community, who are South African Citizens or foreigners in possession of a work visa issued by 

the Department of Home Affairs (only one such foreigner may be employed on any project). Proof of 

citizenship or work visa may be audited during the contract period. 

 
The creation of one job shall mean the employment, for any period of time, of one such unskilled or 

semi-skilled labourer from the local community. 

 
The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out in Part F: 

Requirements of the Expanded Public Works Programme (EPWP) of the project specifications. 

 
The number of jobs to be created using such local labour is inclusive of the local labour employed to 

execute various portions of the Works by both the main Contractor and any subcontractors, including 

the small development subcontractors in terms of Part G: Small Contractor Development of the project 

specifications. 

 
The number of jobs to be created using such local labour shall include for a minimum percentage 

allocation to the following individual targeted groups: 

 
The minimum required content of such local labour for this project shall be calculated as follows: 

Minimum required content of such local labour (%) 

 
= (100 x amount spent on wages for such local labour (excluding VAT)) 

(Total value of the project (excluding VAT)) 

 
The minimum required content of such local labour for this project shall be 10 %. 

 
respect to participation in job creation using local labour, the total value of the project shall be the 

amount of the Tender Offer. 
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C3.3.1.2 Definitions 

 
Percentages stated in clause C3.3.1.1 (a) 

Percentages of the Contract Value (Excluding VAT) are calculated from the agreed financial values of the 

work performed by the various types of sub-contractors excluding VAT, based on the appropriate 

quantities in the contractor’s approved statements of payment (in terms of clause 6.10 of the General  

Conditions of Contract), including the applicable proportional values of general costs derived from sections 

1200, 1300, 1400 and 1500 of the Bill of Quantities. In the event that agreement cannot be reached, the 

engineer’s ruling shall prevail. 

 
Specific Goals 

 
The certified status goal in-terms of the Preferential Procurement Regulations 2022. 

 
Qualify  

 
 

d to have the status of a level 4 contributor and in instances where black ownership is 

greater than 50%, the status of a level 3 contributor. 

Average weighted equivalent Specific Goals 

The Average Weighted Specific Goal = 

 
= The sum of the values in parenthesis ( ) 

S = status level of each individual, QSE or EME sub-contractor 

V = Value of the work performed, including the proportion of General costs incurred, by each individual QSE 

or EME Sub-contractor. 

 
Female Owned 

Female owned enterprises are enterprises that can provide proof of more the ant 50% female ownership, in 

the form of written certification by a registered professional auditor. 

 
Worker 

As defined in Part C of the project specifications. 

 
Salaries and Wages 

The total gross remuneration of the workforce, (as defined in Part C of the Project Specification) as reported 

regularly to the engineer in an acceptable format. 

 
The gross remuneration shall exclude the proportions of salaries and wages of labourers when such workers 

are not performing work directly related to the contract. 

 
The gross remuneration shall only include the remuneration or proportional remuneration of :  

• Key Personnel 

• The Workforce 
• Local Labour*  

• Sub-contractors 

• The Community Liaison Officer*
 

• Other labour specifically approved by the engineer. 
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 As defined in Part C of the Project Specifications 

 
The engineer may require certification by a registered professional auditor of the values reported. 

 

Local Labour 

ned in Part C of the Project Specifications. 
 

Youths 

Youths are Local Labour between the ages of 15 and 35. 

C3.3.1.3 QSE and EME Subcontractor work. 

The contractor is expected to demonstrate to what extent he can meet the minimum requirements 

(See C3.3.1.5 hereafter). 

 
In order to further assist the contractor to attain and exceed the minimum requirements stated in 

Clause C3.3.1.1 (a) above, the CLO and the employer’s social facilitator (as defined in Part C of the  

Project Specifications) will provide the contractor with a list of local QSEs and ESEs. 

 
Examples of some of the construction activities included in the works which are considered suitable to be 

undertaken by QSE and EME sub-contractors include: 

Supply of construction materials, 

Provision of traffic control facilities, 

Management of traffic control facilities and traffic safety as part of the accommodation of 

traffic, 

Removal of trees, 

Construction of concrete paving, kerbs and channels, 

Manufacture of pre-cast concrete elements, 

Construction of concrete walkways, 

Finishing off cut and fill slopes, 

Construction of minor concrete drainage elements such as side drains, catchpits, 

manholes, etc. 

Construction of side drains, 

Installation of stormwater pipes, 

Relocation/protection of services, 

Installation of subsoil drains, 

Cartage of materials, 

Cleaning out of pipe culvert inlet and outlet structures, 

Erection of temporary and permanent road signs, 

Erection of guardrails, 

Finishing of the road and road reserve, 

Construction of service roads. 

Stone pitching 

Landscaping 

 
The contractor is encouraged to innovate and add additional activities. 
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C.3.3.1.4 Examples of Employment Creation 

Key objectives of this contract are: 

That Local Labourers that are employed during the course of the contract (as specified 

in Part C of the Project Specification), be permanently employed (i.e., for at least 230 

person days). 

That work on the project be performed in a way which will maximize employment through the 

utilization of labour intensive instead of mechanical intensive construction methods. 

 
The following activities included in the works are examples of work considered as suitable for labour 

enhanced construction: 

 
Site establishment 

Clearing and grubbing in areas without trees 

Accommodation of Traffic 

Mixing of concrete/soilcrete for minor concrete works 

Laying of concrete block paving, kerbs and channels 

Excavations for minor concrete drainage structures and kerbing 

Construction of variable depth side drains (normal side drains are part of bulk earthworks) 

Excavation and backfilling of pipes and culverts 

Finishing of the road and road reserve 

Construction of subsoil drains 

Excavations for road signs 

Clearing the fence line and erection of fencing 

Brooming of slush on crushed stone bases 

Spreading of topsoil and application of fertilizers on areas for grassing 

Grass sodding. 

 
The contractor is encouraged innovate and add additional activities. 

Labour enhanced construction activities, shall be clearly identified by the contractor and approved by 

the engineer. 

No variation in payment shall be made for labour enhanced work identified by the contractor. 

 
C3.3.1.5 Demonstrating how the minimum Preferential Procurement requirements are to be 

achieved. 

 
The contractor shall take cognisance of the minimum criteria and their contribution to the utilisation of  

employment creation. Within six (6) weeks after the commencement date he will be required to 

demonstrate how he proposes to achieve the minimum requirements in Clause C3.3.1 (a) and (b) 

above. 

 
C3.3.1.6 Penalties for failure to comply with the minimum requirements of Clause 3.3 

 
Failure or refusal on the part of the contractor to take the necessary steps to ensure that the required 

Minimum Empowerment of Subcontractors and Females (MESF) is achieved, shall be sufficient cause for 

the engineer to deduct penalties as follows: 

 
MESF Penalty = Tender sum (excluding CPA & VAT) x (required MESF% -actual MESF %) 

 
Failure, or refusal on the part of the contractor to take the necessary steps to ensure that the required 

percentages of Minimum Employment Creation (MEC) are met, shall be sufficient cause for the 

Engineer to deduct penalties as follows: 
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MEC Penalty = Tender sum (excluding CPA & VAT) x (required MEC % - actual MEC %) 

 
The penalty amounts shall be agreed between the contractor and the engineer. In the event that agreement 

The contractor agrees that the penalty amounts maybe deducted from the contractor’s payment certificates 

No additional payment (negative discounts) will be applicable if the contractor exceeds the minimum 
requirements. 

 
C3.3.2 Compulsory training 

 
Compulsory training shall be implemented for local Lab 

in Part D of the Project Specifications. 

 
Provisional sums are included in COTO Bill of Quantities for accredited training providers. This sum will be 

spent at the sole discretion of the engineer in consultation with the employer. 

 
The contractor will, inter alia be responsible for: 

Arranging Construction Education and Training Authority (CETA) approved courses 

(Payment being by way of the Provisional Sum allowances in the Bill of Quantities). 

Payment of trainees’ wages during training (the contractor will be reimbursed for these 

wages by way of the Provisional Sum allowances in the Bill of Quantities) 

Provision of training facilities and, if required, transport to the training, venue; (Payment 

section 1300 of the Project Specifications). 

The attendance and completion of each course by selected individuals must be CETA certified, and 

copies of such certificates must be submitted to the engineer. 

 
No additional payment shall be made for informal training. 

 

 
C3.3.2 SUBCONTRACTING 

 
C3.3.2.1 Scope of mandatory subcontract works 

 
The following portions of the works shall be subcontracted to CIDB registered 

Contractors in accordance with the subcontracting procedures described hereunder. 

 
Competitive tenders shall be invited in each of the above portions of the works in 

accordance with the relevant provisions of the latest edition of the CIDB Standard for 

Uniformity in Construction Procurement. The Contract Data in the associated 

procurement documents shall be based on the use of BIFSA Non-Nominated 

Subcontract for use with the SAFCEC General conditions of subcontract (2003 

edition) with minimal project specific variations and amendments that do not change 

their intended usage. 

 
C.3.3.2.2 Preferred subcontractors / suppliers 

 
Preference should be granted to the employment of local competent subcontractors 

in order to encourage local skills development and experience. The resource of 

materials or supplies should be preferably sourced locally unless the items are 

specialized. 
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C3.3.2.3 Subcontracting procedures 

 
Portions of the works shall be subcontracted to CIDB registered contractors in 

Accordance with the subcontracting procedures described hereunder. 

 
Competitive tenders shall be invited in respect of each of the above portions of the 

works in accordance with the relevant provisions of the latest edition of the CIDB 

Standard for Uniformity in Construction Procurement. . The Contract Data in the 

associated procurement documents shall be based on the use of BIFSA Non-

Nominated Subcontract for use with the SAFCEC General conditions of subcontract 

(2003 edition) with minimal project specific variations and amendments that do not 

change their intended usage. 

 

The Employer together with the Contractor shall evaluate the tenders received in 

accordance with the provisions of the Standard Conditions of Tender contained in 

Annex F of standard for Uniformity in Construction Procurement. The evaluation panel 

shall comprise equal representatives from the Employer and from the Contractor. 

 
The Contractor shall immediately enter into contract with the successful tendering 

subcontractor based on their accepted tender submission. The Contractor shall  

remain responsible for providing the subcontracted portion of the works as if the work 

had not been subcontracted. 
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C3.4 CONSTRUCTION 

 
C3.4.1 STANDARD SPECIFICATIONS 

 
The standard specifications on which this contract is based are the COTO the Standard Specifications for Road and Bridge 
Works for South African Road Authorities, 2020 Edition. 
 
The following SANS specifications are also referred to in this document, and the Contractor is advised to obtain them from 
Standards South Africa (a division of SABS) in Pretoria. 
 

SANS 10396: 2003: Implementing Preferential Construction Procurement Policies using Targeted Procurement 
Procedures 

SANS 1914-1 to 6 (2002): Targeted Construction Procurement 

SANS 1921 – 1 (2004):     Construction and Management Requirements for Works Contracts  
                                           Part 1: General Engineering and Construction Works  

SANS 1921-5 (2004):        Generic Labour-Intensive Specification 
                                           Part 5: Earthworks.  

and where accommodation of traffic is involved: 

SANS 1921-2 (2004):         Construction and Management Requirements for Works Contracts 
                                            Part 2: Accommodation of Traffic on Public Roads Occupied by the Contractor.  

 

C3.4.2 PROJECT SPECIFICATIONS: GENERAL 

 
These specifications shall address project specific matters such as:  

PS-1 Project Description 

PS-2 Description of the Site and Access 

PS-3 Details of the Works 

PS-4 Construction Management Requirements 

PS-5 Expanded Public Works Programme (EPWP) labour intensive specification 

 

PART B:  AMENDMENTS TO THE STANDARD SPECIFICATIONS 

 

Project Specifications Relating to the Standard Specifications and Other Additional Specifications   

Chapter 1 General 

Chapter 2 Services  

Chapter 3  Drainage  

Chapter 4  Earthworks and Pavement Layers: Materials  

Chapter 5  Earthworks and Pavement Layers: Construction  

Chapter 6  Concrete Layers  

Chapter 11  Ancillary Road Works  

Chapter 20  Quality Assurance  

C3.4.3 PROJECT SPECIFICATIONS RELATING TO STANDARD SPECIFICATIONS 

 
C3.4.3.1 General Conditions of Contract Referred to in the Standard Specifications 

 
The references to the General Conditions of Contract appearing in the COTO Standard Specifications refer 

to the  General Conditions of Contract for Construction Works 2015. 
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C3.4.3.2 Particular Project Specifications 

 
The following specifications, in addition to the standard specification, apply: 

 
                        SECTION EMP: ENVIRONMENTAL MANAGEMENT SPECIFICATION 

1 General  

2. Training and Induction of Employees  

3. Complaints Register and Environmental Incident Book  

4. Site Cleanliness and Neatness  

5. Access  

6. Borrow Pits  

7. Dust Control / Air Quality  

8. Fauna  

9. Fire Prevention and Control  

10 Grave Sites  

11. Materials Handling and Spills Management  

12. Noise  

13. Pollution Control  

14. Rivers and Streams  

15. Safety  

16. Soil Management  

17. Worker Conduct  

18. Traffic Disturbances and Diversions  

19. Vegetation  

20. Waste Management  

 
                      SECTION DWK: DAYWORKS 

1. Scope   

2. Type of Work   

3. Materials  

4. Construction Plant Hire   

5. Salaries and Wages of Workmen  

6. Measurement and Payment  

 
                      SECTION OHS: PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION 

1. Introduction and Background  

2. Pre-construction Health and Safety specification  

 2.1    Scope  

 2.2    Interpretations  

 2.3    Minimum Administrative requirements  

 2.4    Health and Safety Induction, Training and Equipment  

 2.5    Preliminary Hazard Identification and Risk Assessment  

 2.6    Permits  

 2.7    Incentives and Penalties  

 2.8    Specific Project Requirements  

3. Financial Provision for Health and Safety  

4. Guidelines for the preparation of a Typical OH&S Plan  

 
C3.4.4 SPECIFIED MANAGEMENT REQUIREMENTS 

 
The requirements stated in the Management part of the contract shall be considered as further specified 

requirements of the contract. 

 

 PROJECT SPECIFICATIONS 

 
MATTERS RELATING TO THE STANDARD SPECIFICATIONS 
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1 APPLICABLE NATIONAL AND INTERNATIONAL STANDARDS 

 
i) Guidelines for the provision of engineering services and amenities in residential township development by the National 

Housing Board (Red book). 

ii) Standardized Specification 719 as supplied by the South African Bureau of Standards 

 
C3.4.1.3 Particular/generic specifications 

C3.4.1.3.1 Generic Labour Specification 

01 Scope 

 
This specification establishes general requirements for activities which are to be executed by hand involving 

the following: 

 
a) trenches having a depth of less than 1.5 metres 

b) stormwater drainage 

c) low-volume roads and sidewalks 

 
02 Precedence 

 Where this specification is in conflict with any other standard or specification referred to in the Scope of Works to this 

Contract, the requirements of this Contract, the requirements of this specification shall prevail. 
 

03 Hand excavate-able material 

 
Hand excavate-able material is material: 

a) granular materials: 

a. whose consistency when profiled may in terms of table 1 be classified as very loose, loose, 

medium dens, or dense; or 

 
b. where the material is a gravel having a maximum particle size of 10mm and contains no 

cobbles or isolated boulders, no more than 15 blows of a Dynamic Cone Penetrometer 

(DCP) is required to penetrate 100mm. 

 
b) cohesive materials: 

a.  whose consistency when profiled may in terms of Table 1 be classified as very soft, soft, 

firm, stiff and stiff / very stiff; or 

 
b.  where the material is a gravel having a maximum particle size of 10mm and contains no 

cobbles or isolated boulders, no more than 8 blows of a Dynamic Cone Penetrometer (DCP) 

is required to penetrate 100mm. 

 
NOTE: 

 
1)   A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 60 and 200mm. 

 
A Dynamic Cone Penetrometer (DCP) is an instrument used to measure the in-situ shear resistance of a soil 

comprising a drop weight of approximately 10 kg which falls through a height of 400mm and drives a cone 

having a maximum diameter of 20mm (cone angle of 60˚ with respect to the horizontal) into the material being 

used. 

 

Table 1: Consistency of materials when profiled 
 

GRANULAR MATERIALS COHESIVE MATERIALS 
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CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION 

Very loose Crumbles very   easily 

when scraped with a 

geological pick 

Very soft Geological  pick   head   can   easily   be 

pushed in as far as the shaft of the 

handle 

Loose Small resistance to 

penetration by sharp 

end of a geological pick 

Soft Easily dented by thumb; sharp end of a 

geological pick can be pushed in 30- 

40mm; can be moulded by fingers with 

some pressure 

Medium dense Considerable 

resistance to 

penetration by sharp 

end of a geological pick 

Firm Indented by thumb with effort; sharp end 

of geological pick can be pushed in up to 

10mm; very difficult to mould with fingers; 

can just be penetrated with an 

ordinary hand spade 

Dense Very high resistance to 

penetration by the 

sharp end of geological 

pick; requires many 

blows for excavation 

Stiff Can be indented by thumb-nail; slight 

indentation produced by pushing 

geological pick point into soil; cannot be 

moulded by fingers 

Very dense High resistance to 

repeated blows of a 

geological pick 

Very stiff Indented by thumb-nail with difficulty; 

slight indentation produced by blow of a 

geological pick point 
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04 Trench excavation 

 
All hand excavate-able material in trenches having a depth of less than 1.5 metres shall be excavated by hand. 

 
05 Compaction of backfilling to trenches (areas not subject to traffic) 

 
Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding 100mm. Each 

layer shall be compacted using hand tampers. 

 
a) to 90% Proctor density; 

b) such that in excess of 5 blows of a Dynamic Cone Penetrometer (DCP) is required to penetrate 100mm 

of the backfill, provided that backfill does not comprise more than 10% gravel of size less than 10mm 

and contains no isolated boulders, or 

c) such that the density of the compacted trench backfill is not less than that of the surrounding 

undisturbed soil when tested comparatively with a DCP. 

 
06 Excavation 

 
All hand excavate-able material including topsoil classified as hand excavate-able shall be excavated by hand. 

Harder material may be loosened by mechanical means prior to excavation by hand. 

 
The excavation of any material which presents the possibility of danger or injury to workers shall not be 

excavated by hand. 

 
07 Clearing and grubbing 

 
Grass and small bushes shall be cleared by hand. 

 
08 Shaping 

 
All shaping shall be undertaken by hand. 

 
09 Loading 

 
All loading shall be done by hand, regardless of the method of haulage. 

 
10 Haul 

 
Excavation material shall be hauled to its point of placement by means of wheelbarrows where the haul 

distance is not greater than 150m. 

 
11 Offloading 

 
All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilized for haulage. 

 
12 Spreading 

 
All material shall be spread by hand. 

 
13 Compaction 

 
Small areas may be compacted by hand provided that the specified compaction is achieved. 

 
14 Grassing 
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All grassing shall be undertaken by sprigging, sodding, or seeding by hand. 

 
15 Stone pitching and rubble concrete masonry 

 
All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must be collected, 

loaded, off loaded and placed by hand. 

 
Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul distance 

is not greater than 150m. 

 
Grout shall be mixed and placed by hand. 

 
16 Manufactured Elements 

 
Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, pre-cast 

concrete planks and pipes, masonry unit and edge beams shall not individually, have a mass of more than 

320kg. In addition the items shall be large enough so that eight workers can conveniently and simultaneously 

acquire a proper hand hold on them. 

 
C3.4.1.3.2 Labour intensive competencies for supervisory and management staff 

 
Established contractors shall only engage supervisory and management staff in labour intensive works that 

have either completed, or for the period 1 April 2004 to 30 June 2005, is registered for training towards, the 

skills programme outlined in Table 1. 

 
Emerging contractors shall have personally completed, or for the period 1 April 2004 to 30 June 2005 be 

registered on a skills programme for the NQF level 2 unit standard.   All other site supervisory staff in the 

employ of emerging contractors must have completed, or for the period 1 April to 2004 to 30 June 2005 be 

registered on a skills programme for, the NQF level 2 unit standards or NQF level 4 unit standards. 

 
TABLE 1: Skills Programme for Supervisory and Management Staff 

Personnel NQF level Unit standard titles Skills programme 

description 

Team leader/ supervisor 2 Apply Labour Intensive 

ConstructionSystems  and 

Techniques to Work Activities 

This unit standard must be 

completed, and 

Use Labour Intensive Construction 

Methods to Construct and Maintain 

Roads and Stormwater Drainage 

 

 
any one of these 3 unit 

standards 
Use Labour Intensive Construction 

Methods to Construct and Maintain 

Water and Sanitation Services 

Use Labour Intensive Construction 

Methods to Construct, Repair and 

Maintain Structures 

Foreman/ supervisor 4 Implement labour intensive 

Construction Systems and 

Techniques 

This unit standard must be 

completed, and 

Use Labour Intensive Construction 

Methods to Construct and Maintain 

Roads and Stormwater Drainage 

 

 
any one of these 3 unit 

standards 
Use Labour Intensive Construction 

Methods to Construct and Maintain 

Water and Sanitation Services 
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Personnel NQF level Unit standard titles Skills programme  

   description  

  Use Labour Intensive Construction  

Methods to Construct, Repair and any  one   of   these   3   unit 

Maintain Structures standards 

Site Agent/ Manager (i.e. 5 Manage Labour Intensive Skills Programme against this 

the contractor’s most  Construction Processes  single unit standard 

senior representative     

that is  resident  on  the     

site.     
 

Details of these skills programmes may be obtained from the CETA ETQA manager (e-mail: 

gerard@ceta.co.za, Tel: 011-265-5900) 

 
C3.4.1.3 Certification by recognized bodies 

 
The contractor must be registered with CIDB 

 
C3.4.1.4 Monthly statements and payment certificates 

 
The statement to be submitted by the Contractor in terms of Clause 6.10 of the Conditions of Contract shall be 

prepared by the Contractor at his own cost, strictly in accordance with the standard payment certificate 

prescribed by the Engineer, in digital electronic computer format. The Contractor shall, together with a copy 

of the digital electronic computer file of the statement, submit two (2) A4 size paper copies of the statement. 

 
For the purposes of the Engineer’s payment certificate, the Contractor shall subsequently be responsible, at  

his own cost, for making such adjustments to his statement as may be required by the Engineer for the 

purposes of accurately reflecting the actual quantities and amounts which the Engineer deems to be due and 

payable to the Contractor in the payment certificate. 

 
The Contractor shall, at his own cost, make the said adjustments to the statement and return it to the Engineer 

within three (3) normal workings days from the date on which the Engineer communicated to the Contractor 

the adjustments required. The Contractor shall submit to the Engineer three(3) sets of A4 size paper copies 

of such adjusted statement, together with a copy of the electronic digital computer file thereof. 

 
Any delay by the Contractor in making the said adjustments and submitting to the Engineer the requisite copies 

of the adjusted statement for the purposes of the Engineer’s payment certificate will be added to the times  

allowed to the Engineer in terms of Subclause 6.10.1.4 of the Conditions of Contract to submit the signed 

payment certificate to the Employer and the Contractor. Any such delay will also be added to the period in 

which the Employer is required to make payment to the Contractor. 

 

C3.4.2 Plant and materials 

 
C3.4.2.1 Plant and materials supplied by the employer 

 
The Employer shall not supply any plant or materials. 

 
C3.4.2.2 Materials, samples and shop drawings 

 
(a) Samples 

mailto:gerard@ceta.co.za
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Materials or works which do not conform to the approved samples submitted in terms of Subclause 7.4.1 of 

the Conditions of Contract will be rejected. The Engineer reserves the right to submit samples to tests to ensure 

that the material represented by the sample meets the specification requirements. 

 
The costs of any such tests conducted by or on behalf of the Engineer, the results of which indicate that the 

samples provided by the Contractor do not conform to the requirements of the Contract, shall, in accordance 

with the provisions of Subclause 7.4.4 of the Conditions of Contract, be for the Contractor’s account. 

 

C3.4.3 Construction equipment 

 
C3.4.3.1 Requirements for equipment 

 
The construction methods adopted and plant and equipment used shall be at the discretion of the Contractor, 

provided always that the construction methods adopted and Plant used by the Contractor are appropriate in 

respect to the nature of the Works to be executed and the standards to be achieved in the Contract. The 

contractor is to provide equipment as necessary to successfully complete the works as issued under the letter 

of acceptance and letters of instruction to proceed as detailed in the document. 

 
C3.4.3.2 Equipment provided by the employer 

 
The Employer shall not supply any equipment. 

 
C3.4.4 Existing services 

 
C3.4.4.1 Known services 

 
The Contractor should consult the relevant municipal departments in order to obtain information as to the 

location of known services. There are no guarantees provided as to accuracy of information provided by the 

relevant services providers and the contractor accepts the risk associated therewith. 

 
C3.4.4.2 Treatment of existing services 

 
The location, protection and relocation of existing services form an integral part of this contract. 

 
No guarantee as to the accuracy of the information can be given and the responsibility lies with the contractor 

to determine the exact positions of all existing services shown on the wayleaves. 

 
Before any work can commence, the Contractor shall contact all private or public authorities controlling 

services so that they may either protect, move or relocate any services as required, or confirm that all such 

work has been completed. 

 
C3.4.4.3 Use of detection equipment for the location of underground services 

 
The engineer may order the contractor to appoint a specialist service provider that uses specialized detecting 

methods. 

 
C3.4.4.4 Damage to services 

 
Any damage to a known service or a service indicated on a wayleave caused as a result of acts by the 

contractor, his sub-contractors or their respective employees, shall be repaired at the contractor’s expense. 

 
C3.4.4.5 Reinstatement of services and structures damaged during construction 

 
Wherever, for the proper construction of the works, any telephone or electricity line or poles, or any water 
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supply pipes, conduits electric cables, sewers, drains or any other services are required to be removed or  

relocated, or where any of these services requires to be repaired as a result of damage by the or otherwise, 

the contractor shall immediately advise the Engineer thereof, and further notify the responsible authorities  

concerned in order that such work as is necessary be undertaken by such authorities. The Engineer will also 

decide the extent of work, if any to be undertaken by the contractor in removing, relocating or repairing such 

services. 

 
C3.4.5 Site establishment 

 
C3.4.5.1     Services and facilities provided by the employer 

 
(a) Water sources 

 
A reticulated potable water supply is available in the vicinity of the Site. 

 
The responsible water supply authority in the area of the Site is the Maquassi Hills Local Municipality,  

applicable Regional or Area Office. 

 
Should the Contractor, in complying with his obligations in terms of subclause C3.4.5.2(b): Water, wish to utilise 

such water supply, he shall himself be responsible for making his own arrangements with the responsible water 

supply authority for the supply of all water that he may require from such reticulation network for construction 

purposes as well as for domestic consumption. 

 
If so, required by the responsible water supply authority, the Contractor shall further be responsible, at his own 

cost, for making or otherwise providing metered connections to the available services at the positions specified by 

the water authority, as well as for the removal of such connections on completion of the Contract. 

 
No warranty is offered or given by the Employer that the existing available reticulated water supply will  

necessarily be adequate for the Contractor’s purposes nor that such supply is in any way guaranteed. 

 
All charges as may be levied by the responsible water supply authority in respect of water consumed by the 

Contractor shall be for the Contractor’s account and payment to the Contractor in respect thereof shall, in  

accordance with the provisions of subclause C3.4.5.2(b), be deemed to be included in the sums bidded by the 

Contractor for the various Preliminary and General items listed in the Schedule of Quantities, as well as in the 

rates bidded by the Contractor for the various other items listed in the Schedule of Quantities which require  

the consumption of water. 

 
The Contractor shall, when reasonably required by the Engineer, produce documentary proof that all amounts 

as may have become due and payable by the Contractor to the responsible water authority have been promptly 

paid in full. 

 

(b) Electricity supply 

 
A reticulated electrical power supply is available in the vicinity of the Site. 

 
The responsible electricity supply authority in the area of the Site is the Maquassi Hills Local Municipality,  

applicable Regional or Area Office. 

 
Should the Contractor, in complying with his obligations in terms of subclause C3.4.5.2(c): Electricity, wish to 

avail himself of such supply, he shall, in accordance with the provisions of subclause C3.4.5.2(c), and at his 

own cost, be responsible for making his own arrangements with the responsible electricity supply authority for 

the supply of all electrical power he may require from such reticulation network for construction purposes as  

well as for domestic consumption. 
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If so required by the responsible electricity supply authority, the Contractor shall, at his own cost, be responsible 

for making metered connections to the available services at the positions specified by the electricity supply 

authority, as well as for the removal of such connections on completion of the Contract. 

 
No warranty is offered or given by the Employer that the existing available reticulated electrical power supply 

will necessarily be adequate for the Contractor’s purposes nor that its supply is in any way guaranteed. 

 
All charges as may be levied by the responsible electricity supply authority in respect of electrical power 

consumed by the Contractor shall be for the Contractor’s account and payment to the Contractor in respect  

thereof shall, in accordance with the provisions of subclause C3.4.5.2(c), be deemed to be included in the 

sums bidded by the Contractor for the various Preliminary and General items listed in the Schedule of  

Quantities, as well as in the rates bidded by the Contractor for the various other items listed in the Schedule of 

Quantities which require the consumption of electricity. 

 
The Contractor shall, when reasonably required by the Engineer, produce documentary proof that all amounts 

as may have become due and payable by the Contractor to the responsible electricity supply authority have 

been promptly paid in full. 

 

(c) Excrement disposal 

 
A reticulated water-borne sewage disposal system exists in the vicinity of the Site. 

The responsible sewage disposal authority is the Maquassi Hills Local Municipality. 

Should the Contractor, in complying with his obligations in terms of subclause C3.4.5.2 (d): Excrement 

disposal, wish to avail himself of such facility, he shall, in accordance with the provisions of subclause C3.4.5.2 (d), 

and at his own cost, be responsible for making his own arrangements with the responsible disposal authority, 

and for making such connections he may require to the available services. 

 
If so required by the responsible sewage disposal authority, the Contractor shall, at his own cost, be 

responsible for making connections to the available services at the positions specified by the sewage disposal 

authority, as well as for the removal of such connections on completion of the Contract. 

 
No warranty is offered or given by the Employer that the existing available reticulated water-borne sewage 

disposal will necessarily be adequate for the Contractor’s purposes nor that its operation is in any way  

guaranteed. 

 
All charges as may be levied by the responsible sewage disposal authority in respect of the disposal of sewage 

generated by the Contractor shall be for the Contractor’s account and payment to the Contractor in respect  

thereof shall, in accordance with the provisions of subclause C3.4.2.2 (d), be deemed to be included in the 

sums bidded by the Contractor for the various Preliminary and General items listed in the Schedule of  

Quantities. 

 
The Contractor shall, when reasonably required by the Engineer, produce documentary proof that all amounts 

that may have become due and payable by the Contractor to the responsible sewage disposal authority have 

been promptly paid in full. 

 

(d) Area for contractor’s site establishment 

 
A specific area in close proximity to, or on the Site of the Works, will be made available by the Employer to the 

Contractor for the Contractor’s site establishment. The specific area for the Contractor’s site establishment will 

be identified to the Contractor by the Engineer and the Contractor shall have sole use of such area, free of  

charge, for the duration of the Contract. The Contractor shall use this area only for the purposes of erecting 

his site offices, workshops, stores and other facilities required for the execution of the Contract. The Contractor 

shall not use the area nor allow it to be used for any purposes not directly associated with the execution of the 
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Contract. 

 
The Contractor shall be responsible for arranging, at his own cost, for the provision of all services he may 

require in the area, as well as elsewhere on the Site. 

 
Should the Contractor deem the area made available by the Employer to be inadequate or unsuitable for the 

Contractor’s particular needs, then the Contractor shall be at liberty to make his own arrangements with the  

owners of other sites which he considers are better suited to his needs; provided always that the use by the 

Contractor of any area other than that made available to him by the Employer shall be subject to the prior  

written approval of the Engineer, which approval shall not be unreasonably withheld; and provided further that 

the Contractor shall have no claim against the Employer in respect of any costs incurred by him, either directly 

or indirectly in consequence of utilising any area other than that made available to him by the Employer, and 

which costs exceed those costs allowed for by the Contractor in his Bid. 

 
C3.4.5.2     Facilities provided by the contractor 

 
(a) Facilities for the Engineer 

 
The Contractor shall provide on the Site, for the duration of the Contract and for the exclusive use of the 

Engineer and/or his Representative (as applicable), the various facilities described hereunder. All such 

facilities shall be provided promptly on the commencement of the Contract and failure on the part of the 

Contractor to provide any facility required in terms of this specification shall constitute grounds for the Engineer 

to withhold payment of the Contractor’s bidded Preliminary and General items until the facility has been 

provided or restored as the case may be. 

 

(i) Site Office accommodation 
 

The contractor shall provide on the site, within his site establishment facility one office for the engineer. The 

office for the engineer must be a pre-fabricated building 6m x 3,5m in size, painted with two coats of paint, 

white interior and yellow exterior, two windows and one lockable steel door. Furniture must consist of two neat 

wooden desks ± 1,2m x 0,6m with 6 chairs and two lockable steel cabinets. The office must be supplied with 

two wall sockets and fluorescent lighting (two 1,2m lights). 

 

(ii) Carports 
 

The Contractor shall provide on Site for the duration of the Contract, two carports for the exclusive use of the 

Engineer. Each carport shall be constructed so that the vehicle parked under it is always protected against 

the direct rays of the sun. The carport area shall at least be 20m2 and the floor shall be covered with a layer 

of crushed stone to alleviate dusty and muddy conditions. The carport(s) shall be placed so as to provide easy 

and convenient access to the Engineer’s office. 

 

(iii) Contract name boards 
 

The Contractor shall provide, erect and maintain one contract name board at such positions and locations as 

are directed by the Engineer. 

 
The Contractor shall before ordering or manufacturing any such contract name boards, obtain the Engineer’s 

written approval in respect of all names and wording to appear on the contract name boards. 

 

(iv) Survey equipment and assistants 

 

(a) Survey equipment 
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Whenever reasonably required by the Engineer, the Contractor shall make available to the Engineer or his 

representative, the following additional survey equipment: 

 
- 1 upright reading automatic level with tripod; 

- 1 metric levelling staff with protective cover bag; 

- 6 ranging rods; 

- 1 100 metre Stilon tape measure; 

- 1 ± 2 kg hammer. 

 
Whenever reasonably required by the Engineer, the Contractor shall make available to the Engineer or his 

representative, the following additional survey equipment: 

 
- 1 tacheometer with tripod; 

- 1 survey staff for tacheometer; 

- 1 Distomat, complete with tripod and fully charged battery. 

 
All such survey equipment provided by the Contractor shall be in good condition, properly calibrated and fit for 

the purpose and shall be kept fully serviceable at all times by the Contractor at his own cost. The Contractor 

shall have any defective equipment repaired or replaced at his own cost within 12 hours after notification by 

the Engineer's staff. 

 
Where required by the Engineer, the Contractor shall at his own cost, promptly arrange for the recalibration of 

survey equipment provided. 

 

(b) Survey assistants 
 

The Contractor shall, in accordance with the requirements of the project specifications of this Contract, make 

available to the Engineer, two (2) survey assistants upon request by the engineer. 

 

(v) Telephone, fax and e-mail facilities 
 

The Contractor shall provide on Site for the duration of the Contract, the following telephone facilities for the 

use of the Engineer and his Representative: 

 
- One (1) Cellphone handset. 

- No Telkom lines are required. 

- Vodafone (or similar) Mobile connect modem with initial 5Gb prepaid data. 
 

(vi) Computer facilities 
 

The Contractor shall, for the duration of the Contract, provide the computer equipment together with the 

software specified hereunder, for the exclusive use of the Engineer and his staff: 

 
- 1 computer 

- 1 colour printer, scanner and copier multi-function device - Samsung CLX 3175 or equivalent compatible. 

 
The computers shall comply with the following minimum specifications: 

 
- Intel Core 2 - 2.66 GHz processor 

- 2.0 Gb RAM 

- 250 Gb hard disk drive 

- 101 Type keyboard 

- 19" LCD Flatron screen 

- DVD writer 
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- 8 Mb AGP display adapter 

- One parallel and two serial ports 

- Mini-tower case, including 220 V power supply unit 

- Three-button mouse with mouse pad 

- USB 3G internet connection modem 

 
All computer hardware shall be provided complete with the requisite connecting cables and all interfacing 

devices and software necessary for its efficient operation as an integral system. 

 
The following software shall be properly installed on the computer, and the original licence agreements and 

disks shall be provided to the Engineer for safekeeping: 

 

(a) Latest Microsoft Windows 

(b) Latest Microsoft Office Professional 

 
All computer equipment provided shall be kept fully serviceable at all times by the Contractor. The Contractor 

shall have any defective equipment repaired or replaced at his own cost within 12 hours after notification by 

the Engineer's staff. The Contractor shall further provide at his own cost, all paper and ink cartridges and other 

consumables reasonably required by the Engineer. 

 

(b) Water 

 
The Contractor shall, at his own expense, be responsible for obtaining and distributing all water as may be 

required for the purposes of executing the Contract, including water for both construction purposes and 

domestic use, as well as for making all arrangements in connection therewith. The Contractor shall further, at 

his own expense, be responsible for providing all necessaries for procuring, storing, transporting and applying 

water required for the execution of the Contract, including but not limited to all piping, valves, tanks, pumps, 

meters and other plant and equipment, as well as for all work and superintendence associated therewith. 

 
The sources of all water utilised for the purposes of the Contract shall be subject to the prior approval of the 

Engineer, which approval shall not be unreasonably withheld. 

 
The Contractor shall comply with all prevailing legislation in respect of drawing water from natural and other 

sources and shall, when required by the Engineer, produce proof of such compliance. The distribution of water shall 

be carried out by the Contractor strictly in accordance with the applicable laws and regulations. 

 
All water provided by the Contractor for construction purposes shall be clean, free from undesirable 

concentrations of deleterious salts and other materials and shall comply with any further relevant specifications 

of the Contract. The Contractor shall, whenever reasonably required by the Engineer, produce test results 

demonstrating such compliance. Water provided by the Contractor for human consumption shall be healthy 

and potable to the satisfaction of the health authorities in the area of the Site. 

 
No separate payment will be made to the Contractor for the obtainment, distribution and consumption of water, 

the costs of which will be deemed to be included in the Contractor’s bidded rates. 

 

(c) Electricity 

 
The Contractor shall, at his own expense, be responsible for obtaining and distributing all electricity as he may 

require for the purposes of executing the Contract, including electricity for both construction purposes and 

domestic use, as well as for making all arrangements in connection therewith. 

 
The distribution of electricity shall be carried out by the Contractor strictly in accordance with the applicable 

laws and regulations. 
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No separate payment will be made to the Contractor for the obtainment, distribution and consumption of 

electricity, the costs of which will be deemed to be in the Contractor’s bidded rates and prices. 

 

(d) Excrement disposal 

 
The Contractor shall, at his own expense, be responsible for safely and hygienically dealing with and disposing 

of all human excrement and similar matter generated on the Site during the course of the Contract, to the 

satisfaction of the responsible health authorities in the area of the Site and the Engineer. All such excrement 

shall be removed from the Site and shall not be disposed of by the Contractor on the Site. 

 
The Contractor shall further comply with any other requirements in this regard as may be stated in the Contract. 

 
No separate payment will be made to the Contractor in respect of discharging his obligations in terms of this  

subclause and the costs thereof shall be deemed to be included within the Contractor’s bidded Preliminary and 

General items. 

 

C3.4.5.3     Storage and laboratory facilities 

 
(a) Site maintenance 

 
During progress of the work and upon completion thereof, the Site of the Works shall be kept and left in a clean 

and orderly condition. The Contractor shall store materials and equipment for which he is responsible in an 

orderly manner and shall keep the Site free from debris and obstructions. 

 

(b) Testing and quality control 

 
i) Contractor to engage services of an independent laboratory 

 
Notwithstanding the requirements of the Specifications pertaining to testing and quality control, the Contractor 

shall engage the services of an approved independent laboratory to undertake all testing of materials, the 

results of which are specified in, or may reasonably be inferred from, the Contract. These results will be taken 

into consideration by the Engineer in deciding whether the quality of materials utilised, and workmanship 

achieved by the Contractor comply with the requirements of the Specifications. The aforegoing shall apply  

irrespective of whether the specifications indicate that the said testing is to be carried out by the Engineer or  

by the Contractor. 

 
The Contractor shall be responsible for arranging with the independent testing laboratory for the timeous 

carrying out of all such testing specified in the Contract, at not less than the frequencies and in the manner  

specified. The Contractor shall promptly provide the Engineer with copies of the results of all such testing  

carried out by the independent laboratory. 

 
For the purposes of this clause, an "independent laboratory" shall mean an "approved laboratory" which is not 

under the management or control of the Contractor and in which the Contractor has no financial interest, nor 

which has any control or financial interest in the Contractor. 

 

ii) Additional testing required by the Engineer 
 

In addition to the provisions of subclause C3.4.2.4 (b) (i): Contractor to engage services of an independent 

laboratory, the Engineer shall be entitled at times during the Contract to require that the Contractor arrange 

with the independent laboratory to carry out any such tests, additional to those described in subclause C3.4.2.4 

(b) (i), at such times and at such locations in the Works as the Engineer shall prescribe. The Contractor shall  

promptly and without delay arrange with the independent laboratory for carrying out all such additional testing 

as required by the Engineer, and copies of the test results shall be promptly submitted to the Engineer. 
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iii) Costs of testing 

 
(a) Tests in terms of subclause C3.4.2.4(c)(i) 

 

The costs of all testing carried out by the independent laboratory in accordance with the requirements of  

subclause C3.4.2.4(c)(i), above shall be borne by the Contractor and shall be deemed to be included in the 

bidded rates and prices for the respective items of work as listed in the Schedule of Quantities and which 

require testing in terms of the Specifications. No separate payments will be made by the Employer to the 

Contractor in respect of any testing carried out in terms of subclause C3.4.2.4(c)(i). 

 
Where, as a result of the consistency of the materials varying or as a result of failure to meet the required 

specifications for the work, it becomes necessary to carry out additional tests (e.g. re-tests on rectified work 

and/or replacement materials), the costs of such additional testing shall be for the Contractor’s account. 

 
(b) Additional tests required by the Engineer 

 

The costs of any additional tests required by the Engineer in terms of subclause C3.4.2.4(b)(i): Additional  

testing required by the Engineer, shall be reimbursed to the Contractor against substitution of the Provisional  

Sum allowed therefore in the Schedule of Quantities; provided always that the costs of any such additional 

tests ordered by the Engineer, the results of which indicate that the quality of the materials utilised and/or the 

standard of workmanship achieved are/is not in accordance with the specifications, shall not be reimbursable 

to the Contractor. 

 
C3.4.5.4     Other facilities and services 

 
The Contractor shall be responsible for the security of his personnel and Constructional Plant on and around 

the Site of the Works and for the security of his camp, and no claims in this regard will be considered by the 

Employer. The Contractor shall fence the area around his offices, stores and sheds (i.e. the "camp") with 

adequate security fences to ensure that unauthorised persons do not enter the "Camp" area. The rate must 

include all costs for the installation, maintenance and removal of the fencing in addition to all other facilities as 

required by the Contractor for his own purposes and as specified. 

 

C3.4.5.5       Extension of time due to abnormal rainfall 

 
(a) Extension of time in respect of delays resulting from wet climatic conditions on the Site will only be 

considered in respect of abnormally wet climatic conditions and shall be determined for each calendar month 

or part thereof, in accordance with the formula given below: 

 
V   = (Nw - Nn) + (Rw - Rn)/X 

 
in which formula the symbols shall have the following meanings: 

 
V   = Potential extension of time in calendar days for the calendar month under consideration: 

If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to minus Nn. 

When the value of V for any month exceeds the number of days in the particular month, V will be 

the number of days in the month. 

 
Nw = Actual number of days in the calendar month under consideration on which a rainfall of Y mm or 

more was recorded on the Site 

 
Nn =  Average number of days, derived from existing records of rainfall in the region of the Site, on which 

a rainfall of Y mm or more was recorded for the calendar month 
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Rw =  Actual rainfall in mm recorded on the Site in an approved rain gauge for the calendar month under 

consideration 

 
Rn =  Average rainfall in mm for the calendar month, derived from existing records of rainfall in the region 

of the Site 

 
The factor (Nw - Nn) shall be deemed to be a fair allowance for variations from the average number of days 

during which the rainfall exceeds Y mm. 

 
The factor (Rw - Rn)/X shall be deemed to be a fair allowance for variations from the average number of days 

during which the rainfall did not exceed Y mm but wet conditions prevented or disrupted work. 

 
(b) The rainfall records at Lebaleng are reproduced in the accompanying table, and the monthly averages (Rn 

and Nn) for this period shall, for the purposes of this Contract be taken as normal and as the values to be 

substituted for Rn and Nn in the formula above. The values of X and Y shall be 20 and 10 respectively. 

 
The potential extension of time V has been calculated for each month and year of the period concerned to  

indicate the possible effect of the rainfall formula. The values of V were obtained by applying the rainfall 

formula and using the actual rainfall figures and the calculated values of Rn and Nn indicated in the table. 

 
The statistical rainfall data applicable to the contract is: 

 
STATISTICAL INFORMATION: SWARTRUGGENS: 1920-2011 

 

 
Month 

RAINFALL 

Nn = Actual number of days 

during the calendar months 

in which a rainfall of more 

than Y-mm has been 
received 

Rn =Average monthly 

rainfall 

January 3.7 142 

February 3.2 104 

March 2.7 84 

April 1.6 47 

May 0.5 19 

June 0.3 10 

July 0.2 5 

August 0.2 6 

September 1.5 11 

October 1.5 61 

November 2.8 88 

December 3.2 132 

TOTAL 20.4 710 

 
(c) The Contractor shall, at his own cost, provide and erect on the Site at a location approved by the Engineer, 

an approved rain gauge, which shall be fenced off in a manner which will prevent any undue interference by 

workmen and others. The Contractor shall, at his own cost, arrange for the reading of the rain gauge on a 

daily basis for the duration of the Contract. The gauge readings, as well as the date and time at which the 

reading was taken shall be recorded in a separate record book provided by the Contractor for this purpose. All 

entries in the rainfall record books shall be signed by the person taking the reading and the gauge shall be 

properly emptied immediately after each reading has been taken. If required by the Engineer, the Engineer 

shall be entitled to witness the reading of the gauge. 
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(d) The Contractor’s claims in terms of Subclause 42.2 of the Conditions of Contract for extension of time in  

respect of delays resulting from wet climatic conditions on the Site during each month shall be submitted in  

writing to the Engineer monthly; provided always that: 

 
(i) the period allowed to the Contractor in terms of Clause 48 of the Conditions of Contract in which 

to submit his claim for each month shall be reduced to seven (7) days, calculated from the last day of the 

month to which the claim applies; and 

 
(ii) the 28-day period allowed to the Engineer in terms of Subclause 42.2 of the Conditions of Contract 

in which to give his ruling on the claim, shall be reduced to fourteen (14) days. The Contractor’s monthly  

claim shall be accompanied by a copy of the signed daily rainfall readings for the applicable month. 

 
(e) The extent of any extension of time which may be granted to the Contractor in respect of wet climatic 

conditions (whether normal or abnormal) shall be determined as the algebraic sum of the "V" values for each 

month between the Commencement Date and the Due Completion Date of the Contract, calculated in 

accordance with subclause C3.4.5.5(a) above; provided always that 

 
(i) rainfall occurring within the period of the Contractor’s Christmas shut-down period (referred to in 

Subclause 1.6 of the Conditions of Contract) shall not be taken into account in the calculation of the monthly 

"V" values; 

 
(ii) rainfall occurring during any period during which the Contractor was delayed due to reasons other 

than wet climatic conditions on the Site, and for which delay an extension of time is granted by the Engineer, 

shall not be taken into account in the calculation of the monthly "V" values; 

 
(iii) if the algebraic sum of the "V" values for each month is negative, the time for completion will not 

be reduced on account of subnormal rainfall, and 

 
(iv) where rainfall is recorded only for part of a month, the "V" value shall be calculated for that part of 

the month using pro rata values for Nn and Rn. 

 
(f) The Engineer shall, simultaneous with granting any extension of time in terms of this clause, revise the Due 

Completion Date of the Contract to reflect an extension of time having been granted in respect of wet climatic 

conditions, to the extent of the algebraic sum of all the "V" values for all the preceding months of the Contract, 

less the aggregate of the "Nn" values for the remaining (unexpired) months of the Contract (viz less aggregate 

of the potential maximum negative "V" values for the remaining Contract Period). Thus, provided that where 

such period is negative, the Due Completion Date shall not be revised. 

 
(g) Any extension of time in respect of wet climatic conditions granted in terms of this clause shall not be 

deemed to take into account delays experienced by the Contractor in repairing or reinstating damage to or 

physical loss of the Works arising from the occurrence of abnormal climatic conditions. Extension of time in 

respect of any such repairs or reinstatement regarding damage shall be the subject of a separate application 

for extension of time in accordance with the provisions of Clause 42 and Clause 48 of the Conditions of 

Contract. 

 
C3.4.6 Site usage 

 
No labourers will be allowed to reside at the site camp except for security personnel (maximum of 2). 

 
C3.4.7 Permits and way leaves 

 
The Employer shall if required, be responsible to obtain all the wayleave required for this Contract. 
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C3.4.8 Sources of Material 

 
Backfill material for this contract will be either from commercial sources, pipe trenches or borrow pits as  

scheduled. 

 
Bedding material and fill blanket material will be either from pipe trenches, borrow pits or commercial sources 

as scheduled. 

 
Only ready-mix concrete shall be used unless otherwise approved by the engineer. 

 
C3.4.9 Properties 

C3.4.9.1 Inspection of adjoining properties 

 
The Contractor shall organise the work to cause the least possible inconvenience to the public and to the 

property owners adjacent to or affected by the work, and except as hereunder provided, shall at all times 

provide and allow pedestrian and vehicular access to properties within or adjoining or affected by the area in 

which he is working. In this respect the Contractor's attention is drawn to Clause 8.1.2 of the Conditions of 

Contract. 

 
If, as a result of restricted road reserve widths and the nature of the work, the construction of bypasses is not 

feasible, construction shall be carried out under traffic conditions to provide access to erven and properties. 

 
Notwithstanding the aforegoing, the Contractor may, with the prior approval of the Engineer (which approval 

shall not be unreasonably withheld), make arrangements with and obtain the acceptance of the occupiers of  

erven and properties to close off part of a street, road, footpath or entrance temporarily, provided that the 

Contractor duly notifies the occupiers of the intended closure and its probable duration, and reopens the route 

as punctually as possible. Where possible, such streets, roads, footpaths and entrances shall be made safe 

and reopened to traffic overnight. Such closure shall not absolve the Contractor from his obligations under the 

Contract to provide access at all times.   Barricades, traffic signs, drums and other safety measures appropriate 

to the circumstances shall be provided by the Contractor to suit the specific conditions. 

 
C3.4.9.2 Existing residential areas 

 
Electricity and water supply interruptions in existing residential areas shall be kept to a minimum. The 

Engineer's approval shall be obtained prior to such interruptions and residents shall be notified in writing at  

least 24 hours but not more than 48 hours in advance. Supplies shall be normalised by 16:00 on the same 

day. 

 
C3.4.10 Survey control and setting out of the works 

 
The Contractor shall check the line and the level of the pipeline at least once during the installation of each 

pipe length and shall take such corrective action as may be necessary. A copy of the results of all checks and 

a statement of any corrective measures taken shall be available for inspection on the Site, and a copy shall be 

given to the Engineer on the same day. 

 
C3.4.11 Subcontractors 

 
All matters pertaining to subcontractors (including Nominated Subcontractors) and the work executed by them 

shall be dealt with directly between the Engineer and the Contractor in the context of all subcontract work being 

an integral part of the Works for which the Contractor is responsible. 

 
The Engineer will not liaise directly with any subcontractors, nor will he issue instructions concerning the 

subcontract works directly to any subcontractor. 
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All matters arising from the subcontract agreements shall be dealt with directly between the Contractor and 

the subcontractors and the Engineer will not become involved. 

 
C3.4.12 Construction in restricted areas 

 
Working space in areas may be restricted. The construction method used in these restricted areas largely 

depends on the Contractor's Plant. Notwithstanding, measurement and payment will be strictly according to 

the specified cross-sections and dimensions irrespective of the method used, and the rates and prices bidded 

will be deemed to include full compensation for any difficulties encountered by the Contractor while working in 

restricted areas. Neither extra payment nor any claim for payment due to these difficulties will be considered 

unless otherwise scheduled. 

 
C3.4.13 Notices, signs, barricades and advertisements 

 
All notices, signs and barricades, as well as advertisements, may be used only if approved by the Engineer.  

The Contractor shall be responsible for their supply, erection, maintenance and ultimate removal and shall  

make provision for this in his bidded rates. 

 
The Engineer shall have the right to instruct the Contractor to move any sign, notice or advertisement to another 

position, or to remove it from the Site of the Works if in his opinion it is unsatisfactory, inconvenient or 

dangerous. 

 
C3.4.14 Workmanship and quality control 

 
The onus to produce work that conforms in quality and accuracy of detail to the requirements of the 

Specifications and Drawings rests with the Contractor, and the Contractor shall, at his own expense, institute 

a quality control system and provide suitably qualified and experienced engineers, foremen, surveyors,  

materials technicians, other technicians and technical staff, together with all transport, instruments and 

equipment to ensure adequate supervision and positive control of the Works at all times. 

 
The cost of supervision and process control, including testing carried out by the Contractor, will be deemed to 

be included in the rates bidded for the related items of work. 

 
The Contractor's attention is drawn to the provisions of the various Standardized Specifications regarding the 

minimum frequency of testing required. The Contractor shall, at his own discretion, increase this frequency 

where necessary to ensure adequate control. 

 
On completion and submission of every part of the work to the Engineer for examination and measurement,  

the Contractor shall furnish the Engineer with the results of the relevant tests, measurements and levels to  

demonstrate the achievement of compliance with the Specifications. 

 
C3.4.15 Spoil Area 

 
The Engineer will instruct the Contractor if material is to be spoiled in any place except the approved site as  

presented by the contractor on site. No indiscriminate spoiling will be allowed. All spoil must be neatly levelled 

as the contract progresses. 

 
C3.4.16 Blasting 

 
The Contractor must adhere to all Safety Regulations to prevent damage to properties. Should rock be 

encountered it will be removed by controlled blasting methods as approved by the engineer. The contractor 

will submit full details of his intended rock excavation method for approval by the Engineer. 

 
C3.4.17 Supervision and Control 
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The Contractor must provide competent supervising personnel with all transport, instruments, tools etc to do 

their own quality control. It is not the duty of the Engineer's representative to act as foreman or surveyor on 

site and he may elect to do his own control testing when he wishes to do so. 

 
C3.4.18 VARIATIONS AND ADDITIONS TO COTO SPECIFICATIONS AND PARTICULAR 

SPECIFICATIONS 

 
There were no variations and additions to the COTO Standardized Specifications referred to for this Contract.  

 

2 PROJECT SPECIFICATIONS REFERRING TO THE STANDARD SPECIFICATIONS 
AND ADDITIONAL SPECIFICATIONS 

In certain clauses the Standard Specifications allow a choice to be specified in the project specifications 

between alternative materials or methods of construction and for additional requirements to be specified to suit 

a particular contract. Details of such alternatives or additional requirements applicable to this Contract are 

contained in this part of the Project Specifications. It also contains some additional specifications required for  

this particular Contract. 

 
The number of each clause and each payment item in this part of the Project Specifications consists of the 

prefix B followed by a number corresponding to the number of the relevant clause or payment item in the 

Standard Specifications. 
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The number of a new clause or a new payment item which does not form part of a clause or a payment item in 

the Standard Specifications and which is included here, is also prefixed by B followed by a new number. The 

new numbers follow on the last clause or item number used in the relevant section of the Standard 

Specifications. 
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C3.5.1 MANAGEMENT OF THE WORKS 

 

C3.5.1.1 Applicable SANS and SANS standards 

 
a) The following SANS 1921 Construction Works standards and associated specification data are 

applicable: 

 

i) SANS 1921-1 : General 

ii) SANS 1921-2 : Accommodation of traffic on public roads occupied by the 

contractor 

iii) SANS 1921-3 : Structural steelwork 

iv) SANS 1921-4 : Third party management support 

v) SANS 1921-5 : Earthworks activities which are to be performed by hand 

vi) SANS 1921-6 : HIV/AIDS Awareness 

 
b) The specification data applicable to the SANS 1921 standards referred to in a) are as 

follows: 

 

Standard Clause Specification Data 

SANS 1921-1 Essential Data: 

4.1.7 
There are no requirements for drawings, information and 

calculations for which the Contractor is responsible. 

4.2.1 
The responsibility strategy assigned to the Contractor for 

the works is A. 

4.9.3 
The trees and shrubs which are not to be disturbed are 

identified in the Scope of Works. 

4.14 The requirements for the Facilities for the Engineer are 

stipulated in the Scope of Works 

Variations: 

  

 

Standard Clause Specification Data 

SANS 1921-5 Essential Data: 

5.1 
The depth of trenches which are to be excavated by hand 

is 1.5 m. 

Variations: 

  

 

Standard Clause Specification Data 

SANS 1921-6 Essential Data: 

 
5.2.1(a) 

A qualified service provider is a service provider is one 

that is accredited or provisionally accredited training 

service providerin the HIV/AIDS field 

Variations:  

  

C3.5: MANAGEMENT 
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C3.5.1.2 Planning and Programming 

 
It is a prerequisite of this contract that minimal disruption of the public is ensured during 

construction. 

 
The Employer accepts no responsibility for any work done outside the site boundaries without 

the Engineer's approval. The Contractor himself is responsible for liaison and arrangements 

with the Engineer in connection with the finalisation and approval of the construction 

programme. 

 
The Contractor shall submit his programme of work to the Engineer not later than 14 days after the 

Contractor has been notified of the acceptance of his Tender and only 

 
Failure to comply with these requirements will entitle the Engineer to use a programme based 

on his own assumptions for the purpose of evaluating claims for extension of time or additional 

payments. 

 
If the programme submitted by the Contractor in terms of Clause 15 of the General Conditions 

of Contract, has to be revised because the Contractor is falling behind in his programme, he 

shall submit a revised programme of how he intends to regain lost time to ensure completion 

of the Works within the period defined in Clause 45 of the General Conditions of Contract or 

within a granted extension of time. A proposal to increase the tempo of work must incorporate 

positive steps to increase production either by more labour and plant on the site, or by using 

the available labour and plant in a more efficient manner. 

 
Failure on the part of the Contractor to submit or to work according to the programme or revised 

programmes shall be sufficient reason for the Engineer to take steps as set out in Clause 58 

of the General Conditions of Contract. 

 
The approval by the Engineer of a programme shall have no contractual significance other than the 

Engineer will be satisfied if the work is carried out according to the programme. The said 

approval shall not limit the right of the Engineer to instruct the Contractor to vary the programme 

if necessary. The Contractor shall allow for the effect of normal rainfall and special non-working 

days in his programme. 

 
C3.5.1.3 Sequence of the works 

 
The sequence of the works shall be indicated on the construction programme as required above. 

 
C3.5.1.4 Software application for programming 

 
The format for programming shall be Microsoft Projects or Microsoft Excel and delivery shall be 

made by means of paper documentation and/or electronic form. 

 

C3.5.1.5 Methods and procedures 

 
The Contractor shall deploy the required methods and procedures during the phases of this 

contract to keep the progress of the Works up to-date with the critical path on the construction 

programme. All construction methods and procedures will be monitored by the Engineer. 

 

C3.5.1.6 Quality plans and control 

 
The onus to produce work that conforms in quality and accuracy of detail to requirements of the 

Specifications and Drawings rests with the Contractor, and the Contractor shall, at his own 

expense, institute a quality control system and provide suitably qualified and experienced 

personnel, together with all transport, equipment and tools to ensure adequate supervision and 

positive control of the Works at all times. 
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The cost of supervision and process control, including testing carried out by the Contractor, will  

be deemed to be included in the rates bid for the related items of work. 

 

regarding the minimum frequency of testing required. The Contractor shall, at his own discretion, 

increase this frequency where necessary to ensure adequate control. 

On completion and submission of every part of the work to the Engineer for examination and 

measurement, the Contractor shall furnish the Engineer with the results of the relevant tests, 

measurements and levels to demonstrate the achievement of compliance with the Specifications. 

 

C3.5.1.7 Environment 

C3.5.1.7.1  Preamble 

The Contractor, and any person working in a construction area is to ensure that he and his 

employees are at all times fully aware of, and sensitive to the need to conserve the environment in 

which he is working, and to leave it, if possible, in a better state than that in which he found it. 

The environment includes, inter alia, the quality of soil, water, air, plant life, animal life and 

human life, including both the social and physical condition under which people live. 

 
C3.5.1.7.2 Site Management 

 
Maintenance of plant and vehicles is to be carried out on hard standings. Any such hard 

standing shall be removed on completion 

All waste, including oils, fuels, containers, and other used excess materials shall be placed in 

waste bins and removed from the site or taken to an approved disposal site. 

Any top soil removed shall be stacked in piles of heights less than 1m and is to be re-spread 

and seeded with appropriate varieties of plants on completion of the works. 

Fuel and lubricant stores should be on hard standing, preferable fenced. Spillage on the hard 

bare ground is not permissible. 

Water courses may not be interfered with or altered in any way. 

Toilet facilities are to be provided for use of all employees. The contractor is to ensure that 

they are correctly maintained and used 

Condoms shall be provided on site. 

 
C3.5.1.7.3 Erosion Control 

 
On roads with gradients greater than 10% drains, are to be provided at 10m intervals to 15m 

intervals on erodible soils. 

Adequate sedimentation control measures will be enforced where excavations or disturbance 

of drainage lines or wetlands may take place. 

During infrastructure development, erosion control measures have to be included in 

construction plans. 

Roads are to have storm water drainage canals. 

 
C3.5.1.7.4 Solid Waste Management 

 
No on-site burying of dumping of any waste materials or litter shall occur. The contractor shall 

provide vermin and weather - proof bins with lids of sufficient number and capacity to store the 

solid waste produced on a daily basis. 

 
C3.5.1.7.5 
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naturally vegetated areas such as 

drainage and thicket lines, riverine areas, wetland etc. Such areas shall not be included in 

the layout for field cultivation and are to be left undisturbed. 

The contractor shall ensure that no person, machinery equipment of materials enter the 

 
 

C3.5.1.7.6 Protection of flora and fauna and community relations 

 
The contractor shall ensure that all flora species within the project that have marked, will 

not be removed, damaged or disturbed. 

Trapping, poisoning and/or shooting of animals is strictly forbidden. 

The contractor shall ensure that all unmarked trees removed from the field shall be moved 

to the edge of the field for collection by the community for use as fuel. Only shrubs may be 

burnt. 

 

C3.5.1.7.7 Water Contamination 

 
Potential pollutants of any kind and in any form shall be kept, stored and used in such a 

manner that any escape can be contained and the water table not endangered. Water 

containing such pollutants as cements, concrete, lime, chemicals and fuels shall be 

discharged into a conservancy tank for removal from the site. This particularly applies to 

water emanating from concrete batching plants and concrete swills, and to runoff from fuel 

depots/workshop/truck washing areas. 

 

C3.5.1.8 Accommodation of traffic on public roads occupied by the contractor 

 
The Contactor is responsible to incorporate all safety measures to ensure that the travelling public 

commutes with minimum inconvenience and maximum safety. The Contractor will also be 

responsible to deploy the necessary personnel, road signs, barricades and any other warning 

devices to establish the required traffic control facilities and to eliminate hazardous road 

conditions. 

 
C3.5.1.9 Testing, completion, commissioning, and correction of defects 

 
The Contractor must allow in his tender for all test and corresponding services that are required 

from him. The Contractor must be able to provide quality results to the Engineer as proof 

compliance to the Specifications. 

 

C3.5.1.10 Recording of weather 

 
Daily rainfall and temperature records are to be maintained by the Contractor and this data 

entered in the Daily Diary. 

 
C3.5.1.11 Format of communications 

 
A triplicate book for Site Instructions shall be supplied free of charge by the Contractor and shall 

at all times be kept on the Site and accessible to the Engineer during normal working hours. At 

the end of the Contract the Contractor shall hand the Site Instruction Book to the Engineer. 

 
C3.5.1.12 Key personnel 

 

d when required 

by the Engineer. 

 
C3.5.1.13 Management meeting 
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Site meetings will be held (normally at weekly intervals) to evaluate the progress of the Contract 

and to discuss matters pertaining to the Contract. All parties will be informed of site meetings. 

 
The dates and times of the site meetings will be determined by the Employer. 

 
      

Employer. 
 

considered a serious breach of Contract. 

 

C3.5.1.14 Forms of contract administration 

 
 

ng shall be 

 
All quality control forms over and above those mentioned in C3.5.1.10 above may be provided by the 

Engineer and/or requested by the Engineer from the Contractor. The Contactor shall then supply 

such forms with the relevant information at any set time. 

 

C3.5.1.15 Electronic payments 

 
The Contractor shall provide all banking details relevant to the tendering company as requested 

in the list of returnable documents. 

 

C3.5.1.16 Daily Records 

 
All daily records are to be according to C3.5.1.10 

 
C3.5.1.17 Bonds and guarantees 

 
The liability of the guarantee shall be for the percentage, as stipulated in C1.2: Contract Data of  

this document, of the contract amount that the tenderer will be appointed for. The guarantee must 

be submitted to the Engineer as stipulated in C1.2: Contract Data of this document. 

 

C3.5.1.18 Payment Certificates 

 
The Contractor shall be responsible for preparing his/her payment certificates on upon approval 

of the Engineer of the measured quantity of the work done. The engineer will validate the claim 

and submit it for payment by the Employer. 

 
Fixed-charge and Value-related Items 

 

The sum tendered for each relevant fixed-charged and value-related item will be paid as follows: 

 
50% with the first certificate but subject to a maximum initial payment of 5% of the nett accepted 

value of scheduled work excluding the preliminary and general section 

 
25% when the value of work completed reached 50% of the measured value 

 
25% with the final certificate shall be paid when the Contractor has met all his obligations in 

respect of the relevant items 

 
Time-related Items 

 

Payment for time-related items will be effected as follows only after payment for the relevant fixed- 

charge item has been made: Items will be scheduled as monthly rates and paid accordingly with every 

monthly certificate. 

NOTE: An approved extension of time will qualify the Contractor to receive payment for each 

relevant time-related item for the extension in months, and part thereof, valued at the unit monthly 

rate tend 
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C3.5.1.19 Permits 

 
The Contractor is responsible to obtain any necessary permits relevant to the location works 

and/or requirement of the Employer. 
 

C3.5.2 HEALTH AND SAFETY 

 
C3.5.2.1 Health and safety requirements and procedures 

 

C3.5.2.2 OCCUPATIONAL HEALTH AND SAFETY 

Both the "Factories, Machinery and Building Work Act (Act 22 of 1955) and the "Machinery and 

Occupational Safety Act (Act 6 of 1983)" must, wherever they appear in the COTO standardised 

specifications, be substituted by the "Occupational Health and Safety Act (Act 85 of  1993) as 

amended and the Construction Regulations 2014 published in terms of the said act during 2014. 

 
C3.5.2.3 OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION 

 
The works requires the Contractor to excavate in public areas, in residential as well as business 

and industrial areas where pedestrians and vehicular traffic will be encountered. The Contractor 

shall protect the site of works from the public for the duration of the activities at the various sites. 

Before the Contractor leaves a site, the surface shall                               

 construction started. 

 
The Contractor shall apply suitable proven methods for construction so that his activities will not 

constitute a hazard to the public or any adjacent property. All excavations shall be suitable 

safeguarded and barricaded especially during night-time, weekends or holidays and any other 

day of inactivity by the Contractor. The Contractor shall also ensure that excavations are shored 

or otherwise made safe. No additional payment will be made to the Contractor for complying to 

these requirements. 

 
The excavations will be in developed areas. The Engineer submitted the drawings to various 

service authorities to mark their services on the drawings. The Contractor shall take care in 

excavation and assume that there may be services such as high voltage cables even though it is 

not marked on the drawings. 

 
The Contractor shall take note of the possibility of overhead services and plan accordingly. 

 
Some excavations may in existing pipe trenches and there is a possibility of hazardous materials 

that were disposed of during backfilling. 

 
In the construction of the toilets, the height of the structures and the precast concrete roof slab 

will need power equipment to lift and position. 

 
 

C3.5.2.4 OCCUPATIONAL HEALTH AND SAFETY PLAN 

 

before any construction work may commence. In case of a variation order the Contractor shall 

do a risk assessment of the work involved in the VO and if necessary, must adjust his 

Occupational Health and Safety Plan accordingly. Protection of the public is paramount. 

The Contractor shall at all times ensure that his operations do not endanger any member of  

the public. 
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C3.5.2.5 Barricades and lighting 

 
In terms of the Occupational Health and Safety Act, No 85 of 1993 every excavation that is 

accessible to the public or that is adjacent to a public road or thoroughfare, or by which the 

safety of persons may be endangered, shall be barricaded adequately as below: 

 
C3.5.2.5.1 Excavations Other Than Trenches: 

 
(a) Adequately protected by a barrier or fence at least one metre high erected as close 

to the excavation as is practicable; and 

 
(b) Inspected by watchmen employed by the Contractor to ensure that barricades are 

effective at all times. 

 
C3.5.2.5.2 Safeguarding of Excavations 

 
The Contractor or his agent or representative appointed in writing shall be deemed to be and 

shall be both the "employer" and "a person who is competent to pronounce on the safety" of all 

bracing and shoring as set out in Regulation 13 (Demolition and Excavation) of the General  

Safety Regulations of the Occupational Health and Safety Act, No 85 of 1993. 

 

C3.5.2.6 Finishing and Tidying 

 
Progressive and systematic finishing and tidying will form an essential part of this contract. 

Under no circumstances shall spoil, rubble, materials, equipment or unfinished operations be 

allowed to accumulate unnecessarily and in the event of this occurring the Engineer shall have 

the right to withhold payment for as long as necessary in respect of the relevant works in the 

area(s) concerned. 

 

C3.5.2.7 Measures against disease and epidemics 

 
The Contractor should take all reasonable steps to safeguard the site against the spread of 

disease and epidemics. 

 

C3.5.2.8 Aids awareness 

 
The Contractor should acquaint himself with local HIV/AIDS awareness campaigns and in 

conjunction with the said awareness campaigns educate and inform all employees. 



215  UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 

KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

 TENDER No. MHLM/MIG/07/2026/2027 

Part C3-Scope of Work 

Annexures 

 

 

 
 

 

 

TABLE OF CONTENTS 

 
C5.1 Annexure A: Health and Safety Specifications 

C5.2 Annexure B: EPWP Specifications 

C5.4 Annexure C: Locality Plan 

C5.5 Annexure D: Tender Drawings 

PART C5: ANNEXURES 



216 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

MAQUASSI HILLS LOCAL MUNICIPALITY 
 UPGRADING OF GRAVEL ROADS TO BLOCK PAVING AT 
KALANGA, MOLALE, WILLIAM OLIFANT STREET IN LEBALENG 

TENDER No. MHLM/MIG/07/2026/2027 

Part C3-Scope of Work 

Annexure A-Health and Safety Specification  

 

 

 
 

HEALTH AND SAFETY SPECIFICATION 

 

1. BACKGROUND 
 

In terms of the Construction Regulation 4 (1) (a) of the Occupational Health and Safety Act, No. 85 of 

1993, the Employer is required to compile a Health & Safety Specification for the intended project and 

provide such specification to any prospective tenderer. 

 

2. SCOPE 
 

This specification covers the health and safety requirements to be met by the Contractor to ensure a 

continued safe and healthy environment for all workers, employees and subcontractors under his 

control and for all other persons entering the site of works. 

 
This specification shall be read with the Occupational Health and Safety Act (Act No 85 and 

amendment Act No 181) 1993, and the corresponding Construction Regulations 2003, and all other 

safety codes and specifications referred to in the said Construction Regulations. 

 
In terms of the OHSA Agreement in Section C1.5 of the Contract document, the status of the 

Contractor as mandatory to the Employer (client) is that of an employer in his own right, responsible 

to comply with all provisions of OHSA 1993 and the Construction Regulations 2003. 

 

2003, shall be displayed on site or made available for inspection by all workers, employees, inspectors and 

any other persons entering the site of works. 

The following are possible risks associated with this project: 

 
Potentially dangerous existing services, i.e. gas lines, water and sewerage mains, electrical 

high voltage cables, on the bridge, buried and overhead 

 
Deep excavations in soils requiring shoring or reducing of slopes 

Blasting of hard rock or demolition of concrete 

Potentially harmful gasses when tying into the existing sewer mains 

 
Movement of construction vehicles on site, taking into consideration steep slopes, other traffic 

and existing services 

 
Exposure to possible injuries due to mishandling or failure of power and hand tools 

Falling debris, tools and materials from bridge 

Non-conformance to specifications with regards to fasteners and materials 

Risks related to general safety and security on site 

Additional risks may arise from specific methods of construction selected by the Contractor, which are not 

necessary covered in the above. 

ANNEXURE A: HEALTH AND SAFETY SPEICIFICATIONS 
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3. OH&S MANAGEMENT 
 

3.1 Structure and Organization of OH&S Responsibilities 
 

3.1.1. Overall Supervision and Responsibility for OH&S 

 
The Employer is to ensure that the Principal Contractor, appointed in terms of Construction 

Regulation 4(1)(c), implements and maintains the agreed and approved OH&S Plan. 

 
The Chief Executive Officer of the Principal Contractor in terms of Section 16 (1) of the Act is to 

ensure that the Employer (as defined in the Act) complies with the Act. Annexure 2 -  

Any OH&S Act (85 /1993), Section 16 (2) appointee/s as detailed in his/her respective 

appointment forms. 

 
The Construction Supervisor and Assistant Construction Supervisor/s appointed in terms of 

Construction Regulation 6. 

 
3.1.2. Further (Specific) Supervision Responsibilities for OH&S 

Appointments required by the Act and Regulations: 

OH&S Representatives (Sections 17/18 of the Act) 

OH&S Committees (Sections 19/20 of the Act) 

Risk Assessor (Construction Regulation. 7(1)) 

Accident/Incident Investigations coordinator (General Administrative Regulation 9 (2)) 

Form/Support work Supervisor (Construction Regulation 10(a)) 

Batch Plant Supervisor (Construction Regulation 18(1)) 

Stacking & Storage Supervisor (Construction Regulation 26(a)) 

Fire Equipment Inspector (Construction Regulation 27(h)) 

Electrical Installations, Machinery & Appliances Inspector (Construction Regulation 22) 

Excavations Supervisor (Construction Regulation 11(1)) 

Demolition Supervisor (Construction Regulation 12(1)) 

 
OH&S Officer (where necessary) (Construction Regulation 6(6)) 

Person Responsible for Machinery (General Machinery Regulation 2) 

Emergency, Security and Fire coordinator (Construction Regulation 27(h) & Environmental 

Regulation 9) 

 
Fire Equipment Inspector (Construction Regulation 27(h) Environmental Regulation 9) 

First Aider (General Safety Regulation 3(2)) 

Hazardous Chemical Substances Supervisor (HCS Regulations) 
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Ladders Inspector (General Safety Regulation 13A) 

Lifting Equipment Inspector (Construction Regulation 20) 

Operators & Drivers of Construction Plant & Vehicles (Construction Regulation 21 (i)) 

Structures Supervisor (Construction Regulation 9) 

Users Operators of Construction Equipment (Construction Regulation 21(i)) 

Welding Supervisor (General Safety Regulation 9) 

3.2. Communication and Liaison 
 

OH&S liaison between the Employer, the Principal Contractor, the other  Contractors, the 

Consulting Engineer and other concerned parties will be through the OH&S Committee as in 3.10. 

 
In addition to the above, communication may be directly to the Employer or his appointed Agent, 

verbally or in writing, as and when the need arises. 

 
Consultation with the workforce on OH&S matters will be through their Supervisors, OH&S 

Representatives, the OH&S Committee and their elected Trade Union Representatives, if any. 

 
The Principal Contractor will be responsible for the dissemination of all relevant OH&S 

information to the other Contractors e.g. design changes agreed with the Employer and the 

Consulting Engineer, instructions by the Employer and/or his/her agent, exchange of information 

between Contractors, the reporting of hazardous/dangerous conditions/ situations etc. 

 
3.3. OH&S File 

 

The Principal Contractor must, in terms of Construction Regulation 5 (7), keep a health and safety file 

on site at all times that must include all documentation required in terms of the Act and Regulations 

and must also include a list of all Contractors on site that are accountable to the Principal Contractor 

and the agreements between the parties and details of work being done. The following documents 

must be kept in the OH&S file: 

 
Notification of Construction Work (Construction Regulation 3.) 

 
Copy of OH&S Act (updated) (General Administrative Regulation 4.) 

 
Proof of Registration and good standing with a COID Insurer (Construction Regulation 4 (g)) 

Copy of health and safety plan (construction regulation 5 (1) 

OH&S Programme agreed with Employer including the underpinning Risk Assessment and 

Method Statements (Construction regulation 5 (1)) 

 
Designs/drawings (Construction Regulation 5 (8)) 

 
A list of Contractors (Subcontractors) including copies of the agreements between the parties 

and the type of work being done by each contractor (Construction Regulation 9) 

 
Appointment / Designation forms as per 3.1.1. and 3.1.2. above. 
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Registers as follows: 

 
* Accident/Incident Register (Annexure 1 of the General Administrative Regulations) 

* OH&S Representatives Inspection Register 

* Form/Support work Inspection 

* Excavations Inspection 

* Lifting Equipment 

* Demolition Inspections 

* 

* Batch Plant Inspections 

* Arc & Gas Welding & Flame Cutting Equipment Inspections 

* Construction Vehicles & Mobile Plant Inspections 

* Electrical Installation and Machinery Inspections 

* Fire Equipment Inspection & Maintenance 

* First Aid 

* Hazardous Chemical Substances 

* Lifting Tackle and Equipment Inspections 

* Inspection of Cranes 

* Inspection of Ladders 

* Inspection of Vessels under Pressure 

* Machinery Inspections 

* Drivers/Operators of Mobile Plant/Construction Vehicles Daily Inspections 

 
 

The Principal Contractor will be required to submit the abovementioned registers monthly to the 

chairperson of the OH&S Committee for endorsement. 

 
The Health & Safety File must be handed over to the Employer on completion of the contract. It must 

contain all the documentation handed to the Principal Contractor by any subcontractors together with 

a record of all drawings, designs, materials used and other similar information concerning the 

completed project. 

 
3.4. OH&S Goals and Objectives and Arrangements for Monitoring and Review of OH&S 

Performance 
 

The Principal Contractor is required to maintain a Compensation Incidence Frequency Rate (CIFR) of 

at least 8 (Refer Annexure 3 -      Employer 

on a monthly basis. 

 
3.5. Identification of Hazards and Development of Risk Assessments, Standard Working 

Procedures (SWP) and Method Statements 
 

The Principal Contractor is required to develop Risk Assessments, Standard Working Procedures 

(SWP) and Method Statements for each activity executed in the contract or project (Refer to Section 4. 
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3.6. Arrangements for Monitoring and Review 
 

3.6.1. Monthly Audit by Employer 

 
The Employer will be conducting a Monthly Audit to comply with Construction Regulation 4 (1) (d) to 

ensure that the Principal Contractor has implemented and is maintaining the agreed and approved 

OH&S Plan. 

 
3.6.2. Other Audits and Inspections by Employer 

 
The Employer reserves the right to conduct other ad hoc audits and inspections as deemed necessary. 

 
A representative of the Principal Contractor must accompany the Employer on all Audits and 

Inspections and may conduct his/her own audit/inspection at the same time. Each party will, however, 

take responsibility for the results of his/her own audit/inspection results. 

 
3.6.3 Reports 

 
The Principal Contractor is required to provide the Employer with a monthly report. 

The Principal Contractor must report all incidents where an employee is injured on duty to the extent 

that he/she: 

 
dies 

 
becomes  unconscious 

loses a limb or part of a limb 

is injured or becomes ill to such a degree that he/she is likely either to die, or to suffer a 

permanent physical defect, or likely to be unable for a period of at least 14 days either to work 

or continue with the activity for which he/she was usually employed 

 
OR where: 

 
a major incident occurred 

 
the health or safety of any person was endangered 

where a dangerous substance was spilled 

the uncontrolled release of any substance under pressure took place 

 
machinery or any part of machinery fractured or failed resulting in flying, falling or uncontrolled 

moving objects 

 
machinery ran out of control 

 
to the Provincial Director of the Department of Labour within seven days. (Section 24 of the General  

Administrative Regulation 8.). The Principal Contractor is required to provide the Employer with copies 

of all statutory reports required in terms of the Act. 
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The Principal Contractor is required to provide the Employer with copies of all internal and external 

accident/incident investigation reports including the reports contemplated in 3.9. below. 

 
3.6.4 Review 

 

two weekly site inspection/meeting as the construction work develops and progresses and each time 

that changes are made to the designs, plans and construction methods and processes. 

The Principal Contractor must provide the Employer, other Contractors and all other concerned parties 

with copies of any changes, alterations or amendments. 

 
3.7 Site Rules and Other Restrictions 

 

3.7.1 Site OH&S Rules 

 
The Principal Contractor must develop a set of site-specific OH&S rules that will be applied to regulate 

the OH&S aspects of the construction. 

 
3.7.2. Security and Emergency Arrangements 

 
The Principal Contractor must establish site access rules and implement and maintain these 

throughout the construction period. 

 
Access control must include the rule that non-employees will not be allowed on site unaccompanied. 

 
The Principal Contractor must develop a set of security rules and procedures and maintain these 

throughout the construction period. 

 
The Principal Contractor must appoint a competent Emergency Controller who must develop 

emergency contingency plans for any emergency that may arise on site as indicated by the risk 

assessments. These must include a monthly practice/testing programme for the plans e.g. January:  

trench collapse, February: flooding etc. and practiced/tested with all persons on site at the time, 

participating. 

 
3.8 Training 

 

The contents and syllabi of all training required by the Act and Regulations must be included in the 

3.8.1 General Induction Training 
 

All employees of the Principal and other Contractors to be in possession of proof of General Induction 

Training 

 
3.8.2 Site Specific Induction Training 

 

All employees of the Principal and other Contractors to be in possession of Site Specific OH&S 

Induction Training. 

 
3.8.3 Other Training 

 

All operators, drivers and users of construction vehicles, mobile plant and other equipment to be in 

possession of valid proof of training. 

 
All employees in jobs requiring training in terms of the Act and Regulations to be in possession of valid 

proof of training. 
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OH&S Training Requirements: (as required by the Construction Regulations and as indicated by the 

OH&S Specification and the Risk Assessment/s): 

 
* General Induction (Section 8 of the Act) 

 
* Site/Job Specific Induction (also visitors) (Sections 8 & 9 of the Act) 

 
* Site/Project Manager 

 
* Construction Supervisor 

 
* OH&S Representatives (Section 18 (3) of the Act) 

 
* Training of the Appointees indicated in 3.1.1. & 3.1.2. above 

 
* Operation of Cranes (Driven Machinery Regulations 18 (11)) 

 
* Operators and Drivers of Construction Vehicles & Mobile Plant (Construction Regulation 21) 

 
* Basic Fire Prevention & Protection (Environmental Regulations 9 and Construction regulation 27) 

 
* Basic First Aid (General Safety Regulations 3) 

 
* Storekeeping Methods & Safe Stacking (Construction Regulation 26) 

 
* Emergency, Security and Fire Co-coordinator 

 
3.9. Accident and Incident Investigation 

 

The Principal Contractor is responsible for the investigation of all accidents/incidents where employees 

and non-employees were injured to the extent that he/she had to be referred for medical treatment by 

a doctor, hospital or clinic. (General Administrative Regulation 9). 

 
The results of the investigation to be entered into the Accident/Incident Register. (General 

Administrative Regulation 9) 

 
The Principal Contractor is responsible for the investigation of all non-injury incidents as described in 

Section 24 (1) (b) & (c) of the Act and keeping a record of the results of such investigations including 

the steps taken to prevent similar accidents in future. 

 
The Principal Contractor is responsible for the investigation of all road traffic accidents and keeping a 

record of the results of such investigations including the steps taken to prevent similar accidents in 

future. 

 
3.10 OH&S Representatives and Committees 

 

3.10.1. Designation of OH&S Representatives 
 

Where the Principal Contractor employs more than 20 persons (including the employees of other 

contractors (sub-contractors) he has to appoint one OH&S Representative for every 50 employees or 

part thereof. General Administrative Regulation 6 requires that the appointment or election and 

subsequent designation of the OH&S Representative is executed in consultation with Employee 

Representatives or Employees. (Section 17 of the Act and General Administrative Regulation 6. & 7.) 

 
OH&S Representatives have to be designated in writing and the designation must include the area of 

responsibility of the person and term of the designation. 
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3.10.2. Duties and Functions of the OH&S Representatives 
 

The Principal Contractor must ensure that the designated OH&S Representatives conduct a minimum 

monthly inspection of their respective areas of responsibility using a checklist and report thereon to  

the Principal Contractor. 

 
OH&S representatives must be included in accident/incident investigations. 

OH&S representatives must attend all OH&S committee meetings. 

3.10.3. Appointment of OH&S Committee 
 

The Principal Contractor must establish an OH&S Committee consisting of all the designated OH&S 

Representatives together with a number of management representatives (this number is not to exceed the 

number of OH&S representatives on the committee) and a representative of the Employer who shall 

act as the chairperson without a vote. The members of the OH&S committee must be appointed in 

writing. 

 
The OH&S Committee must meet minimum monthly and consider, at least, the following Agenda: 

Opening and welcome 

Present/Apologies/Absent 

Minutes of previous meeting 

Matters arising from the previous minutes 

OH&S Representatives Reports 

Incident Reports & Investigations 

Incident /Injury statistics 

Other matters 

 
Endorsement of Registers and the statutory documents by a representative of the Principal 

Contractor 

 
Close/Next Meeting 

 
4. PROJECT / SITE SPECIFIC REQUIREMENTS 

 

The following is a list of specific activities and considerations that have been identified for the project 

and the construction site and for which Risk Assessments, Standard Working Procedures (SWP), 

management and control measures and Method Statements (where necessary) have to be developed by 

the Principal Contractor: 

 
* Clearing & Grubbing of the Area/Site 

 
* Site Establishment including: 

 
- Office/s 

 
- Secure/safe storage for materials, plant & equipment 

 
- Ablutions 

 
- Sheltered eating area 
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- Maintenance workshop 

 
- Vehicle access to the site 

 
* Dealing with existing structures (NB: the existing pipeline is also a structure.) 

 
* Location of existing services 

 
* Installation and maintenance of temporary construction electrical supply, lighting and equipment 

 
* Adjacent land uses/surrounding property exposures 

 
* Boundary and access control/Public Liability Exposures (NB: the Employer is also responsible for 

the OH&S of non-employees affected by his/her work activities.) 

 
* Health risks arising from neighbouring as well as own activities and from the environment e.g. 

threats by dogs, bees, snakes, lightning etc. 

 
* Exposure to noise 

 
* Exposure to vibration 

 
* Protection against dehydration and heat exhaustion 

 
* Protection from wet & cold conditions 

 
* Dealing with HIV/Aids, Covid 19 and other diseases 

 
* Use of Portable Electrical Equipment including 

 
- Angle grinder 

 
- Electrical drilling machine 

 
- Skill saw 

 
* Excavations including 

 
- Ground/soil conditions 

 
- Trenching 

 
- Shoring 

 
- Drainage of trench 

 
* Welding including 

 
- Arc Welding 

 
- Gas welding 

 
- Flame cutting 

 
- Use of LP gas torches and appliances 

 
* Loading & offloading of trucks 
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* Aggregate/sand and other materials delivery 

 
* Manual and mechanical handling 

 
* Lifting and lowering operations 

 
* Driving & operation of construction vehicles and mobile plant including 

 
- Trenching machine 

 
- Excavator 

 
- Bomag roller 

 
- Plate compactor 

 
- Front end loader 

 
- Mobile cranes and the ancillary lifting tackle 

 
- Parking of vehicles & mobile plant 

 
- Towing of vehicles & mobile plant 

 
* Use and storage of flammable liquids and other hazardous substances 

 
* Layering and bedding of trench floor 

 
* Installation of pipes in trench 

 
* Pressure testing of pipeline 

 
* Installing heat shrink joint sleeves 

 
* Backfilling of trench 

 
* Protection against flooding 

 
* Gabion work 

 
* Use of explosives 

 
* Protection from overhead power lines 

 
* 

 
* As discovered from any inspections and audits conducted by the Employer or by the Principal 

Contractor or any other Contractor on site 

 
* As discovered from any accident/incident investigation. 

 
Annexure 1: Construction Occupational Health Safety Environment Audit System 

Annexure 2: Guidelines for the development of a Health and Safety Plan. 

Annexure 3: Guide to Risk Assessment 
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ANNEXURE 1 
 

CONSTRUCTION OCCUPATIONAL HEALTH - SAFETY - ENVIRONMENT 

 
AUDIT SYSTEM 

(Based on the New Construction Regulations) 

* Denotes items applicable to both Construction sites and Contractors Plant/Storage 

1. ADMINISTRATIVE & LEGAL REQUIREMENTS 

 
Section/Regulation Subject Requirements Yes/No 

Construction. 
Regulation 3 

Notice of carrying out 
Construction work 

Department of Labour notified 

Copy of Notice available on Site 

 

General Admin. 
Regulation 3 

*Copy of OH&S Act (Act 
85 of 1993) 

Updated copy of Act & Regulations on site 

Readily available for perusal by employees 

 

COID Act 

Section 80 

*Registration with 
Compensation. Insurer 

Written proof of registration / Letter of good standing 
available on Site 

 

Construction. 
Regulation 4 & 5(1) 

OH&S Specification & 
Plan 

OH&S Specification received from Employer 
OH&S plan developed 
Updated regularly 

 

Section 8(2)(d) and 
Construction. 
Regulation6 

*Hazard Identification & 
Risk Assessment 

Hazard Identification carried out/Recorded 
Risk Assessment and Plan drawn up/Updated 
Risk Assessment Plan available on Site 
Employees/Subcontractors informed/trained 

 

Section 16(2) *Assigned duties 
(Managers) 

Responsibility of complying with the OH&S Act assigned to 
other person/s by CEO. 

 

Construction. 
Regulation 5(2) 

Designation of Person 
Responsible on Site 

Competent person appointed in writing as 
Construction Supervisor 

 

Construction. 
Regulation 5(5)(a) 

Designation of 
Subordinate Person 

Competent person appointed in writing as 
Sub-ordinate Construction Supervisor 

 

Section 17 & 18 *Designation of 
Occupational Health & 
Safety Representatives 

More than 20 employees - one OH&S Representative, one 
additional OH&S Rep. for each 50 employees or part 
thereof. 
Designation in writing, period and area of responsibility 
specified. 
Meaningful OH&S Rep. reports. 
Reports actioned by Management. 

 

Section 19 & 20 *Occupational Health & 
Safety Committee/s 

OH&S Committee/s established. 
Members appointed in writing. 
Meetings held monthly. 
Minutes kept. 
Actioned by Management. 

 

Section 37 *Agreement with 
Mandatory 
(Sub-Contractors) 

Written agreement with Subcontractors. 
List of Subcontractors displayed. 
Proof of Registration with Compensation Insurer/Letter of 
Good Standing 
Construction Work Supervisor designated 
Written arrangements concerning 
OH&S Reps & OH&S Committee 
Written arrangements regarding First Aid 

 

Construction. 
Regulation 7 

Fall Prevention & 
Protection 

Competent person appointed to draw up and supervise the 
Fall Protection Plan 

Proof of appointees competence available on Site 
Risk Assessment carried out for work at heights 

 

Fall Protection Plan drawn up/updated 
Available on Site 

 

Construction. 
Regulation 8 

Roof work Competent person appointed to plan & supervise Roof 
work. 
Proof of appointees competence available on Site 
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Section/Regulation Subject Requirements Yes/No 

  Risk Assessment carried out 
Roof work Plan drawn up/updated 
Roof work inspect before each shift. Inspection register 
kept 
Employees medically examined for physical & 
psychological fitness. Written proof available 

 

Construction. 
Regulation 9 

Structures Information re. the structure being erected received from 
the Designer including: 
- geo-science technical report where relevant 
- the design loading of the structure 
- the methods & sequence of construction 
- anticipated dangers/hazards/special Measures to 
construct safely 
Risk Assessment carried out 
Method statement drawn up 
All above available on Site 
Structures inspected before each shift. Inspections register 
kept 

 

Construction. 
Regulation 10 

Formwork & Support 
work 

Competent person appointed in writing to supervise 
erection, maintenance, use and dismantling of Support & 
Formwork 
Design drawings available on site 
Risk Assessment carried out 
Support & Formwork inspected: 
- before use/inspection 
- before pouring of concrete 
- weekly whilst in place 
- before stripping/dismantling. Inspection register kept 

 

Construction. 
Regulation 11 

Scaffolding Competent persons appointed in writing to: 
- erect scaffolding (Scaffold Erector/s) 
- act as Scaffold Team Leaders 
- inspect Scaffolding weekly and after inclement weather 
(Scaffold Inspector/s) 
Written Proof of Competence of above 
appointees available on Site 
Copy of SABS 085 available on Site 
Risk Assessment carried out 
Inspected weekly/after bad weather. Inspection register/s 
kept 

 

Construction. 
Regulation 12 

Suspended Scaffolding Competent persons appointed in writing to: 
- erect Susp.Scaffolding (Scaffold Erector/s) 
- act as Susp.Scaffold Team Leaders 

- inspect Susp.Scaffolding weekly and after inclement 
weather (Scaffold Inspector/s) Risk Assessmentconducted 
Certificate of Authorization issued by a registered 
professional engineer available on Site/copy forwarded to 
the Department of Labour 
The following inspections of the whole installation carried 
out by a competent person 
- after erection and before use 
- daily prior to use. Inspection register kept 
The following tests to be conducted by a competent 
person: 
- load test of whole installation and working parts every 
12 months 
- hoisting ropes/hooks/load attaching devices quarterly. 
Tests log book kept 
Employees working on Susp.Scaffold medically examined 
for physical & psychological fitness. Written proof available 

 

Construction. 
Regulation 13 

Excavations Competent person/s appointed in writing to supervise and 
inspect excavation work 
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Section/Regulation Subject Requirements Yes/No 

  Written Proof of Competence of above appointee/s 
available on Site 
Risk Assessment carried out 
Inspected: 
- before every shift 
- after any blasting 
- after an unexpected fall of ground 
- after any substantial damage to the shoring 
- after rain. Inspections register kept 
Method statement developed where explosives will be/ are 
used 

 

Constructions . 
Regulation 14 

Demolition Work Competent person/s appointed in writing to supervise and 
control Demolition work 

Written Proof of Competence of above appointee/s 
available on Site 
Risk Assessment carried out 

Engineering survey and Method Statement available on 
Site 
Inspections to prevent premature collapse carried out by 
competent person before each shift. Inspection register 
kept 

 

Construction. 
Regulation 16 

Materials Hoist Competent person appointed in writing to inspect the 
Material Hoist 
Written Proof of Competence of above appointee available 
on Site. 
Materials Hoist to be inspected weekly by a competent 
person. Inspections register kept. 

 

Construction. 
Regulation 17 

Caissons & Coffer dams Competent person appointed in writing to supervise, 
control & inspect the construction, installation/dismantling 
of caissons/coffer dams 
Written Proof of Competence of above appointee available 
on Site 
Risk Assessment carried out To be inspected daily by a 
competent person. Inspections register kept 

 

Construction. 
Regulation 18 

Explosive Powered Tools Competent person appointed to control the issue of the 
Explosive Powered Tools & cartridges and the service, 
maintenance and cleaning. Register kept of above 
Empty cartridge cases/nails/fixing bolts returns recorded 
Cleaned daily after use 

 

Construction. 
Regulation 19 

Batch Plants Competent person appointed to control the operation of the 
Batch Plant and the service, maintenance and cleaning. 
Register kept of above 
Risk Assessment carried out 
Batch Plant to be inspected weekly by a competent person. 
Inspections register kept 

 

Construction. 
Regulation 20/ 
Mine Health & Safety 
Act (29 of 1996) 

Tunnelling Complying with Mines Health & Safety Act (29 of 1996) 
Risk Assessment carried out 

 

Construction. 
Regulation 21/ 

Driven Machinery 
Regulations 18 & 19 

Cranes & Lifting 
Machines Equipment 

Competent person appointed in writing to inspect Cranes, 
Lifting Machines & Equipment 

Written Proof of Competence of above appointee available 
on Site. 
Cranes & Lifting tackle identified/numbered 
Register kept for Lifting Tackle 
Log Book kept for each individual Crane 
Inspection: 
- All cranes - daily by operator 
- Tower Crane/s after erection/6monthly 
- Other cranes annually by comp. person 
- Lifting tackle(slings/ropes/chain slings etc.) - 3 monthly 
Risk Assessment carried out 
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Section/Regulation Subject Requirements Yes/No 

Construction. 
Regulation 
22/Electrical 
Machinery 
Regulations 9 & 
10/Electrical 
Installation 
Regulations 

*Inspection  & 
Maintenance of Electrical 
Installation & Equipment 
(including portable 
electrical tools) 

Competent person appointed in writing to inspect/test the 
installation and equipment. 
Written Proof of Competence of above appointee available 
on Site. 
Inspections: 
- Electrical Installation & equipment inspected after 
installation, after alterations and quarterly. Inspection 
Registers kept 
Portable electric tools and -lights and extension leads 
identified/numbered. 
Monthly visual inspection by User/Issuer/ 
Storeman. Register kept. 

 

Construction. 
Regulation 2 
Diving Regulations 

Water Environments Competent person appointed in writing to supervise diving 
operations and ensure maintenance, statutory inspection 
and testing by an Approved Inspection Authority of 
equipment used 

Written Proof of Competence of above appointee available 
on Site 
Proof of registration of all divers present on site available 
Risk Assessment carried out 
Diving Manual produced. Available on Site 
Record of Voice Communications kept 
Diving Operations record kept 
Each    Diver keeps    a personal logbook. Entries 
countersigned by the Diving Supervisor 
Decompression tables available on Site 
Records of any Decompression illness kept 
Certificate of Manufacture of any Compression Chamber 
or Diving Bell in use available on Site 

 

Construction. 
Regulation 30/ 
General Safety 
Regulation 8(1)(a) 

*Designation of Stacking 
& Storage Supervisor. 

Competent Person/s with specific knowledge and 
experience designated to supervise all Stacking & Storage 
Written Proof of Competence of above appointee available 
on Site 

 

Construction. 
Regulation 31/ 
Environmental 
Regulation 9 

*Designation of a Person 
to 
Co-ordinate Emergency 
Planning 
And Fire Protection 

Person/s with specific knowledge and experience 
designated to co-ordinate emergency contingency 
planning and execution and fire prevention measures 
Emergency Evacuation Plan developed: 
- Drilled/Practiced 

- Plan & Records of Drills/Practices available on Site 
Fire Risk Assessment carried out 

All Fire Extinguishing Equipment identified and on register. 
Inspected weekly. Inspection Register kept 
Serviced annually 

 

Construction. 
Regulation  32/ 
General Safety 
Regulation 3 

*First Aid Every workplace provided with sufficient number of First 
Aid boxes. (Required where 5 persons or more are 
employed) 
First Aid freely available 
Equipment as per the list in the OH&S Act. 
One qualified First Aider appointed for every 50 
employees. (Required where more than 10 persons are 
employed) 
List of First Aiders and Certificates 

Name of person/s in charge of First Aid box/es displayed. 
Location of F/Aid box/es clearly indicated. 
Signs instructing employees to report all 
Injuries/illness including first aid injuries 

 

Construction. 
Regulation 33/ 
General Safety 
Regulation 2 

Personal Safety 
Equipment (PSE) 

PSE Risk Assessment carried out 
Items of PSE prescribed/use enforced 
Records of Issue kept 
Undertaking by Employee to use/wear PSE 
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Section/Regulation Subject Requirements Yes/No 

Construction. 
Regulation  34/ 
General Safety 
Regulation 9 

*Inspection & Use of 
Welding/Flame Cutting 
Equipment 

Competent Person/s with specific knowledge and 
experience designated to Inspect Electric Arc, GasWelding 
and Flame Cutting Equipment 
Written Proof of Competence of above appointee available 
on Site 

Equipment identified/numbered and entered into a register 
Equipment inspected monthly. Inspection Register kept 

 

Construction. 
Regulation 35/ 
Hazardous Chemical 
Substances (HCS) 

*Control of Storage & 
Usage of HCS 

Competent Person/s with specific knowledge and 
experience designated to Control the Storage & Usage of 
HCS 
Written Proof of Competence of above appointee available 
on Site 
Risk Assessment carried out 
Register of HCS kept/used on Site 

 

Construction. 
Regulation 36/Vessels 
under Pressure 
Regulations 

Vessels under Pressure 
(VUP) 

Competent   Person/s   with   specific   knowledge   and 
experience designated to supervise the use, storage, 

 

Written Proof of Competence of above appointee available 
on Site 

Risk Assessment carried out 

Certificates of Manufacture available on Site 

 

Inspections & Testing by Approved Inspection Authority 
(AIA): 

- after installation/re-erection or repairs 

- every 36 months. 

- Register/Log kept of inspections, tests. Modifications 
& repair 

 

Construction. 
Regulation 37 

Construction Vehicles & 
Earth Moving Equipment 

Operators/Drivers appointed to: 

- Carry out a daily inspection prior to use 

- Drive the vehicle/plant that he/she is competent to 
operate/drive 

Written Proof of Competence of above appointee 
available on Site 

Record of Daily inspections kept 

 

Construction. 

Regulation 38/ 

General Safety 

Regulation 13D 

*Inspection of Ladders Competent person appointed in writing to inspect Ladders 

inspected at arrival on site and monthly there after. 

Inspections register kept 

 

Construction. 

Regulation 39/ 

General Safety 

regulation 13B 

Ramps Competent person appointed in writing to Supervise the 
erection & inspection of Ramps. Inspection register kept. 
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ANNEXURE 2 
 

GUIDELINES FOR THE DEVELOPMENT OF A HEALTH & SAFETY PLAN 
 

1. Project Background 
 

In terms of the Construction Regulations [Regulation 4 (1) (a)] of the Occupational Health and Safety 

Act, No 85 of 1993, the Employer is required to compile an Occupational Health and Safety 

specification for each of its projects and the Principle Contractor, appointed by the Employer in terms 

of Regulation 4 (1) (c), is required to prepare an Occupational Health and Safety Plan. This plan has 

to be prepared in terms of Regulation 5 (1) as well as the Employer  
Specification. In terms of Regulation 4 (2), the Employer and the Principle Contractor are required to 

agree on the Occupational Health and Safety Plan before any work may commence. 

 
2. Framework for an Occupational Health and Safety Plan 

 

2.1 Introduction 
 

The Principal Contractor has to demonstrate to the Employer that he has a suitable and sufficiently 

documented Occupational Health and Safety Plan as well as the necessary competencies, experience and 

resources to perform the construction work safely. The Principle Contractor could be required to submit 

the following documentation for perusal and verification by the Employer: 

 
Management Structure 

Quality Plan 

Human Resources Plan 

Registered Workplace Skills Plan 

insurer. 

Proof of induction and other training of employees 

 
Example copy minutes of previous Occupational Health and Safety Committee meetings and 

copies of Incident Investigation Reports 

 
2.2 Contents of an Occupational Health and Safety Plan 

 

2.2.1 Occupational Health and Safety Management Programme 

Management of Occupational Health and Safety risks 

Occupational Health and Safety structures and appointments 

Programme of Occupational Health and Safety inspections 

Occupational Health and Safety Representatives 

Occupational Health and Safety committee 

2.2.2 Communication and Management of the Work 

 
Management structure and responsibilities 
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Occupational Health and Safety goals for the project and arrangements for monitoring and 

review of Occupational Health and Safety performance. 

 
Arrangements for: 

 
- Regular liaison between parties on site 

 
- Consultation with the workforce 

 
- The exchange of design information between the Employer, engineer, supervisors and 

contractors on site 

 
- Handling design changes during the project 

 
- Selection and control of contractors 

 
- The exchange of Occupational Health and Safety information between all contractors 

 
- Security 

 
- Site induction and onsite training 

 
- Facilities and first-aid 

 
- The reporting and investigation of accidents and incidents 

 
- The production and approval of risk assessments and method statements 

 
- Site OH&S rules 

 
- Fire and emergency procedures 

 
- Reporting to the Employer i.e. results of Occupational Health and Safety inspections, 

incident 

 
- and incident investigations and committee meetings 

 
- Reporting of incidents to the Department of Labour and Compensation insurer where 

appropriate 

 
2.2.3 Arrangements for controlling significant site risks 

 
The following are some examples of the arrangements for controlling the most significant site risks: 

 
Safety risks 

 
- Services, including temporary electrical installations 

 
- Preventing employees from falling into excavations, from trucks etc. 

 
- Work with, on or near fragile materials 

 
- Control of lifting operations 

 
- The maintenance of plant and equipment 

 
- Poor ground conditions 
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- Traffic routes and segregation of vehicles and pedestrians 

 
- Storage of hazardous materials 

 
- Dealing with existing unstable structures/land 

 
- Accommodating adjacent land use 

 
- Other significant safety risks as and when identified 

Health risks 

- Storage and use of hazardous chemical substances 

 
- Dealing with contaminated land or material 

 
- Manual handling 

 
- Reducing noise and vibration 

 
- Provision of adequate lighting 

 
- Ventilation considerations 

 
- Extreme heat and cold temperature considerations 

 
- Dealing with HIV/Aids, Covid 19 and other illnesses 

 
- Provision of and maintaining ablution and eating facilities 

 
- Other significant health risks as and when identified 

 
2.2.4 Preparation of an Occupational Health and Safety Operational Reference File/Manual 

 
The following are some of the requirements to be addressed: 

Layout, format and content requirements 

Arrangement for the collection and gathering of information 

Storage and archiving of all the information 

Copy to the Employer at completion of project 

 
Suggested Contents of an OH&S File/Manual 

 
- OH&S Policy 

 
- Notice of new project 

 
- Site start-up 

 
- Security measures 

 
- Written designations & appointments 

 
- Arrangements with contractors/mandataries 
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- OH&S rules and procedures 

 
- Induction 

 
- OH&S training 

 
- OH&S promotion 

 
- OH&S representatives 

OH&S committees 

Workplace facilities e.g. ablutions, sheltered eating areas etc. 

Protective equipment 

Workplace inspections and audits 

Investigation & reporting of incidents/accidents 

Mechanical safeguarding 

Electrical safeguarding 

 
Safeguarding against hazardous substances 

Lifting machinery & equipment 

Construction vehicles & mobile plant 

Welding, heating & flame cutting 

- Excavations 

 
- Protection of the environment affected by construction activities 

 
- Keeping of records in terms of the OH&S Act (85 of 1993) 
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ANNEXURE 3 
 

GUIDE TO RISK ASSESSMENT 

 
1. HOW TO DO IT? 

 
2. Steps to Effective Risk Assessment 

 
Step 1 : Identifying the hazards 

Step 2 : Aim t 

Step 3 : Involve as many people as possible in the process especially those at risk 

Step 4 : Gather all the information and analyse it 

Step 5 : Look at what actually occurs including non-routine operations 

Step 6 : Use a systematic approach to ensure all hazards are adequately addressed 

Step 7 : Assess the risks arising taking into account the effectiveness of controls 

Step 8 : Ensure the process is practical and realistic 

Step 9 : Always record the assessment in writing including assumptions and why 

 
3. HOW SERIOUS IS IT? 

 

PROBABILITY CONSEQUENCES 

A Common 1 Fatality or permanent 

disability 

B Has Happened 2 Major injury 

C Could Happen 3 Average Lost Time Injury 

D Not Likely 4 Minor Injury 

E Practically impossible 5 Medical Treatment or less 
 

 
 
 
 

1 

 
2 

SEQUENCES 

3 

 
4 

 
5 

PROBABILITY 

 

A B C D E 

ACTION 

Risk Rating: 1 3 = Serious Immediate (within 1 week) 

4 - 5 = High Within 1 month 

6 7 = Moderate > 4 weeks 

8 9 = Acceptable No action 

1 2 3 4 5 

2 3 4 5 6 

3 4 5 6 7 

4 5 6 7 8 

5 6 7 8 9 
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LIST OF RISK ASSESSMENTS AVAILABLE (as at 2003.07.07) 
Access Towers 
Acid Washing 
Aggregate/Sand Delivery 
Angle Grinder 
Arc Welding 
Armco Barriers - installation 
Assem. of elements by boilermaker 
Backfilling 
Bag Filling 
Bandsaw 
Banksman 
Batch Plant 
Bench Grinder 
Bin Scraper 
Block Feeder 
Block Machine 
Boom Scraper 

Bricks Laying of 
Brickwork 
Bulk Earthworks 
Cement Spray Truck 
Clearing & Grubbing of Area/Site 
Compr. Gas Cylinders-handling 
Compressors Air 
Concrete placing of (1) 
Concrete placing of (2) 
Confined Spaces Working in 
Conveyors 
Cutting of Earthworks 
David Arm 
Deck Panels placing 
Depalletor Operator 
Diss. Assembly 
Rejects 
Distribution Boards Electrical 
Drivers of Vehicles 
Dry Tile Deracking 
Dumpers - Concrete 
Electrical Installation Maintenance of 
Elevated Positions 
Erecting Instal/ Shutters 
Excavations (1) 
Excavations (2) 
Explosive Powered Tools 
Finger Car 
Fire Fighting Prevention 
Fire Prevention & Protection 
Formwork 
Friction Saw 
Front End Loader 
Fuel Supply 
Gas Cylinders Handling of 
Gas Welding-cutting oper. 
Gas Welding-cutting operations 
Guillotine 
Hand & Spray Painting 
Hand Tools Jacking with Hydraulic Pump 
Hanging scaffolding 
Hauling 

High cut operations 
Jacking Hydraulic Pump (1) 
Jacking Hydraulic Pump (2) 
Kerb Laying
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Landscaping 
Lathe 
Layering of (Road work) Materials 
Layering Process 
Laying Kerbs 
Lying of stormwater drains 
Levelling of materials 
Lifting Concr. Beams on to trailers 
Loading supervisor 
Loading/Unloading - of Trucks 
Loffels placing/laying 
Machine operator 
Making of steel items 
Material delivery 
Materials Handling 
Mixer operator 
Mobile Cranes 
Pedestal Drill 
Pedestal Grinder 
Placing Concrete 
Plastering 
Portable Electric Drill 
Portable Electric Tools 
Portable Ladders 
Post Tensioning 
Radial Arm Drill 
Refuelling Vehicles/Plant 
Reinforcing Steel placement (1) 
Reinforcing Steel placement (2) 
Road Traffic Signs placement of 
Roadworks - Deviations 
Roof Truss erection 
Sandblasting 
Scaffolding 
Shuttering Erection 
Shuttering Stripping 
Site Establishment (1) 
Site Establishment (2) 
Skill Saw 
Spray Painting 
Stormwater pipes - laying 
Structural Steel Erection 
Structural Steel Laydown 
Surveying 
Suspended Scaffolds 
Termite Proofing 
Tile Machine 
Tile stacking 
Timber Feeder 
Tower Cranes 
Traffic Accommodation 
Traffic Control/Regulation 
Trench Excavation 
Use of angle grinder 
Use of Port. Elec. Tools. 
Wet tile racking 
Work confined spaces 
Work in Elevated Positions 
Working Platforms 
Workshops 
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TYPE OF WORK PERFORMED: ______________________________________________     DATE COMPLETED:

 _________________________________________________________________________  

ASSESSMENT PERFORMED BY: _____________________________________________  

  

Step 
No. 

Activity Rules What can cause 
injury/damage? 

Result of cause 
(injury/damage) 

Preventative Measures 
(tools, PPE, equipment) 

Controls (test, check list) Weights 

1. Access to be a main 
consideration when 
positioning offices, stores 
and parking areas on site 
during planning stage. 
Possible one-way traffic to 
be introduced 

Restricted access to 
parking and delivery 
areas to storage 
areas. 

Damage to transport 
and plant 

Proper layout of site by 
Construction Manager and 
Site Agent taking into 
consideration all transport 
plant and material 
movements and storage on 
site. 

Site Agent to check layout 
Drg. To compare with OHS 
Act requirements and 
whether they are to Concor's 
standards. 

   

2. Oxygen and acetylene 
store to be a minimum 
distance of five metres 
away from other buildings. 
It needs to be well 
ventilated and have a roof 
to keep direct exposure to 
the sun. 

Fire explosion 
leaking gas may 
spread if to close to 
other buildings. 

Damage to property 
and plant. 
Health of 
employees. 

See item 1. See item 1.    

3. Diesel tanks to be a 
distance of 10 metres away 
from any building and 
parking areas. A slab with a 
bund wall capable of 
carrying 110% of the tank 
capacities must be 
constructed for the tanks to 
stand in. 

Fire may spread to 
adjacent buildings 
and plant if is too 
close. 

Burns on all parts of 
body. Damage to 
plant and property. 

See item 1. Persons in 
charge of tanks should be 
inducted regarding all the 
hazards involved and how to 
control them 

See item 1. Supervisor to 
monitor on an ongoing basis 
if rules are complied with 

   

4. Lay down areas to be 
sufficient in size. Timber 
poles to be available to 
stack materials on. 

With inadequate 
space various 
materials will be 
stacked on top of 
each other causing 
unstable stacks. 

Injury to persons 
loading unloading 
materials. 

 Site manager to check that 
board has been erected. 
Site agent to discuss with 
Foreman regarding his 
requirement at planning 
stage. 

   

5. Toilets are to be well 
ventilated 

No ventilation in 
toilets may cause 

Possible health 
problems due to 

Extraction fans to be fitted if 
required. 

Supervisor to check if he is 
satisfied with ventilation. 

   

RISK ASSESSMENT: SITE ESTABLISHMENT 
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Step 
No. 

Activity Rules What can cause 
injury/damage? 

Result of cause 
(injury/damage) 

Preventative Measures 
(tools, PPE, equipment) 

Controls (test, check list) Weights 

germs to propagate. germs. 

6. All cables from distribution 
board to offices, store and 
for security to be under-
ground. The distribution 
board is to stand on a firm 
level base and should be 
locked at all times. 

Damaged cables, 
loose wires 
exposed. 

      

7. Security fencing minimum 
height of 1.8 meter around 
site area together with two 
double gates. 

Theft of property. 
Access to 
unauthorized 
persons. 

Loss of property. 
Injury to persons. 

Security guards to be 
appointed to keep watch. 

Supervisor to put system of 
control in place 

   

8. Services to be available 
during site establishment. 
6.1 Firefighting equipment. 
6.2 First aid boxes. 
6.3 First aider. 
6.4 Drinking water. 
6.5 Toilets. 

Not having the 
essential services at 
hand. 

Health of 
employees. 
Loss of property 
through fire. 

6.1 to 6.5 are to be included 
on first order placed for 
contract. Dry chemical 
powder ABCDE fire 
extinguishers to be ordered 
4 off for start. 

Site Agent to see that these 
requirements are on site 
from start of site 
establishment. 

   

9. Water tank tower to consist 
of very well cross braced 
pipe structure standing on 
concrete base. 

Badly constructed 
water tower under 
designed structurally 
could cause tower to 
collapse. 

Injury to persons. 
Damage to property 

Supervisor to erect as per 
design office specifications. 

Allow sufficient space for 
laydown area during 
planning stage of site layout. 
Access to be considered 
important. 
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RISK ASSESSMENT: EXCAVATIONS (PLANT & MANUAL) 

 

TYPE OF WORK PERFORMED: __________________________________________________________ DATE COMPLETED:______________ 

ASSESSMENT PERFORMED BY: ________________________________________________________  

 

Step 
No 

Activity Rules What can cause 
injury/damage 

Result of cause 
(injury/damage) 

Preventative measures 
(tools, PPE, equipment) 

Controls (test, 
checks) 

Weights 

 When using a machine to excavate, observe the following: Safety Health Finan. 

1 Operator must ensure 
there are no employees 
working in this area. 

Employees are not 
visible to operate or 
moving machine. 

An injury to all parts 
of the body and as 
well as more serious 
fatal injuries. 

Operators must work under 
close supervision. He must 
inspect the work area prior 
to commencing work. 

Supervisor to ensure 
employees are 
informed and operator 
works under his 
supervision. 

   

2 Machine not to operate 
while employees are 
working on the same 
excavations. 

Danger of injury of 
employee by 
machine. 

Bruises, scratches, 
fractures and fatal. 

Supervisor must instruct 
operator when commences 
work. 

Supervisor to control 
and enforce 
procedure. 

   

3 All excavated materials 
must be discharged not 
closer than 2m from the 
edge of the excavation. 
When excavating 
manually, observe the 
following: 

Materials can fall onto 
employees, and the 
excavation may need 
extra work. 

Injuries to employees 
and the excavation 
may need extra work. 

Supervisor must instruct 
operator where to place 
discharged soil and gravel. 

Supervisor to control.    

4 Using a pick and a 
shovel. 

Unsafe use of a pick 
or a shovel. 

Injury to employees. Induct employees on safe 
working procedures. 

Supervisor and 
charge hand to 
control. 

   

5 Check sides of 
excavations. 

Unstable / loose 
material causes 
unsafe condition. 

Injury to employees 
and damage to 
excavations. 

Supervisor to inspect sides 
on a regular basis. 

Supervisor / charge 
hand to control. 

   

6 Excavated material to 
be placed away from 
side of excavation. 

Materials can fall onto 
employees when 
working inside the 
excavation. 

Bruises, scratches, 
fractures and fatal. 

Employees to be instructed 
not to place loose soil on 
edge of the excavation. 

Supervisor to control.    

7 All excavations deeper 
than 1,5 m must have 
an access ladder 
available for employees 
to get into and out of 

Employees not able 
to enter or exit the 
excavation safely. 

In case of an 
emergency too many 
employees may be 
buried as a result of 
inadequate access. 

Providing a ladder makes 
access into and out of the 
excavation area easy and 
safe. 

Supervisors to ensure 
employees are given 
safe and convenient 
access to 
excavations. 
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Step 
No 

Activity Rules What can cause 
injury/damage 

Result of cause 
(injury/damage) 

Preventative measures 
(tools, PPE, equipment) 

Controls (test, 
checks) 

Weights 

the excavation safely. Employees may also 
strain muscles to get 
into or out of an 
excavation without 
safe and convenient 
access. 

8 Sides of excavation to 
be shored (if 
necessary) and 
barricaded 
immediately. 

Sides may collapse. 
Employees may NOT 
BE AWARE OF THE 
EXCAVATION AND 
FALL INTO IT. 

Damage to the 
excavation. Injury to 
employees. 

Put adequate shoring and 
strong physical barricades in 
place immediately. 

Supervisor and 
chargehand to 
control. 

   

9 Excavations must be 
backfilled as soon as 
possible after 
excavation. 

Excavations could 
collapse. Employees 
could trip and fall in. 
Vehicles and 
machinery could 
damage excavations. 

Damage to 
excavations. Injury to 
employees. Damage 
to plants and 
machinery. 

Keep area barricaded with a 
strong physical barricade 
and backfill as soon as 
possible. 

Supervisor and 
chargehand to 
control. 
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PA: EPWP LABOUR INTENSIVE SPECIFICATION 

 
PA1. LABOUR INTENSIVE COMPETENCIES OF SUPERVISORY AND MANAGEMENT STAFF 

 
 

Table 1: Skills programme for supervisory and management staff 

 

Personnel NQF 
level 

Unit standard titles Skills programme 
description 

Team leader / supervisor 2 Apply Labour Intensive Construction 

Systems and Techniques to Work Activities 

This unit standard must 
be completed, and 

Use Labour Intensive Construction Methods 
to Construct and Maintain Roads and 
Stormwater Drainage 

 

 
any one of these 3 unit 

standards Use Labour Intensive Construction Methods 
to Construct and Maintain Water and 
Sanitation Services 

Use Labour Intensive Construction Methods 
to Construct, Repair and Maintain Structures 

Foreman/ supervisor 4 Implement labour Intensive Construction 
Systems and Techniques 

This unit standard must 
be completed, and 

Use Labour Intensive Construction Methods 
to Construct and Maintain Roads and 
Stormwater Drainage 

 

 
any one of these 3 unit 

standards Use Labour Intensive Construction Methods 
to Construct and Maintain Water and 
Sanitation Services 

Use Labour Intensive Construction Methods 
to Construct, Repair and Maintain Structures 

Site Agent / Manager (i.e. the 
   

representative that is resident on 
the site) 

5 Manage Labour Intensive Construction 
Processes 

Skills Programme against 
this single unit standard 

 
 
 
 
 
 

ANNEXURE B: EPWP SPECIFICATIONS 
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PA2. EMPLOYMENT OF UNSKILLED AND SEMI-SKILLED WORKERS IN LABOUR-INTENSIVE 

WORKS 
 

PA2.1 Requirements for the sourcing and engagement of labour  

 

PA2.1.1 Unskilled and semi-skilled labour required for the execution of all labour-intensive works shall be 

engaged strictly in accordance with prevailing legislation and SANS 1914-5, Participation of 

Targeted Labour. 

 
PA2.1.2 The rate of pay set for the EPWP is R 200 per task or per day. 

PA2.1.3 Tasks established by the contractor must be such that: 

a) the average worker completes 5 tasks per week in 40 hours or less; and 

 
b) the weakest worker completes 5 tasks per week in 55 hours or less. 

 
PA2.1.4 The contractor must revise the time taken to complete a task whenever it is established that the time 

taken to complete a weekly task is not within the requirements of (3). 

 
PA2.1.5 The Contractor shall, through all available community structures, inform the local community of the 

labour-intensive works and the employment opportunities presented thereby. Preference must be 

given to people with previous practical experience in construction and / or who come from 

households: 

 
a) where the head of the household has less than a primary school education; 

 
b) that have less than one full time person earning an income; 

 
c) where subsistence agriculture is the source of income. 

 
d) those who are not in receipt of any social security pension income 

 
PA2.1.6 The Contractor shall endeavour to ensure that the expenditure on the employment of temporary 

workers is in the following proportions: 

 
a) 60 % women; 

 
b) 20% youth who are between the ages of 18 and 25; and 

 
c) 2% on persons with disabilities. 

 
PA2.2 Specific provisions pertaining to SANS 1914-5 

 
PA2.2.1 Definitions 

 
Targeted labour: Unemployed persons who are employed as local labour on the project. 

 
PA2.2.2 Contract participation goals 

 
a) There is no specified contract participation goal for the contract. The contract participation 

goal shall be measured in the performance of the contract to enable the employment 

provided to targeted labour to be quantified. 

 
b) The wages and allowances used to calculate the contract participation goal shall, with 

respect to both time-rated and task rated workers, comprise all wages paid and any training 

allowance paid in respect of agreed training programmes. 
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PA2.2.3 Terms and conditions for the engagement of targeted labour 

 
Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into 

with targeted labour. 
 

PA2.2.4 Variations to SANS 1914-5 

 
a) The definition for net amount shall be amended as follows: 

 
b) Financial value of the contract upon completion, exclusive of any value added tax or sales 

tax which the law requires the employer to pay the contractor. 

 
c) The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as 

women, youth and persons with disabilities and the number of days of formal training 

provided to targeted labour. 

 
PA2.2.5 Training of targeted labour 

 
a) The contractor shall provide all the necessary on-the-job training to targeted labour to 

enable such labour to master the basic work techniques required to undertake the work in 

accordance with the requirements of the contract in a manner that does not compromise 

worker health and safety. 

 
b) The contractor shall do nothing to dissuade targeted labour from participating in training 

programmes. 

 
c) An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor to 

workers who attend formal training. 

 
d) Proof of compliance with the requirements of (a) must be provided by the Contractor to the 

Employer prior to submission of the final payment certificate
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 Lebaleng Internal Roads 

 

• Sambuti Street: Start point: 27°19'24.3"S 25°58'46.7"E End point: 27°19'17.9"S 25°58'43.3"E 

• Willem Olifants Street: Start point: 27°19'23.8"S 25°58'48.6"E End point: 27°19'19.2"S 25°58'46.2"E 

• Motsama Street: Start point: 27°19'23.2"S 25°58'50.4"E End point: 27°19'18.4"S 25°58'48.1"E  

• Molale Street: Start point: 27°19'20.0"S 25°58'44.5"E End point: 27°19'22.6"S 25°58'52.4"E 

• Kalanga Street: Start point: 27°19'30.7"S 25°58'41.1"E End point: 27°19'34.0"S 25°58'49.6"E 

• Balao Street: Start point: 27°19'29.9"S 25°58'42.9"E End point: 27°19'34.6"S 25°58'43.3"E 

 

ANNEXURE C: LOCALITY PLAN 
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Annexure A 
 
 

GOVERNMENT PROCUREMENT 
 
 

GENERAL CONDITIONS OF CONTRACT 
 
 
 
 
 
 
 

 

NOTES 

 

The purpose of this document is to: 
 

(i) Draw special attention to certain general conditions applicable to 

government bids, contracts and orders; and  
(ii) To ensure that clients be familiar with regard to the rights and 

obligations of all parties involved in doing business with government. 
 

 

In this document words in the singular also mean in the plural and vice 

versa and words in the masculine also mean in the feminine and neuter. 
 

• The General Conditions of Contract will form part of all bid 

documents and may not be amended. 
 
• Special Conditions of Contract (SCC) relevant to a specific bid, should 

be compiled separately for every bid (if (applicable) and will supplement the General 

Conditions of Contract. Whenever there is a conflict, the provisions in the SCC shall 

prevail.  
 
 
 

1 
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General Conditions of Contract 
 

 

1. Definitions
 1. The following terms shall be interpreted as indicated: 

 

1.1 “Closing time” means the date and hour specified in the bidding 

documents for the receipt of bids. 
 

1.2 “Contract” means the written agreement entered into between the 

purchaser and the supplier, as recorded in the contract form signed by 

the parties, including all attachments and appendices thereto and all 

documents incorporated by reference therein. 
 

1.3 “Contract price” means the price payable to the supplier under the 

contract for the full and proper performance of his contractual 

obligations. 
 

1.4 “Corrupt practice” means the offering, giving, receiving, or soliciting of 

any thing of value to influence the action of a public official in the 

procurement process or in contract execution. 
 

1.5 "Countervailing duties" are imposed in cases where an enterprise abroad 

is subsidized by its government and encouraged to market its products 

internationally. 
 

1.6 “Country of origin” means the place where the goods were mined, grown 

or produced or from which the services are supplied. Goods are 

produced when, through manufacturing, processing or substantial and 

major assembly of components, a commercially recognized new product 

results that is substantially different in basic characteristics or in purpose 

or utility from its components. 
 

1.7 “Day” means calendar day. 

 

1.8 “Delivery” means delivery in compliance of the conditions of the 

contract or order. 
 

1.9 “Delivery ex stock” means immediate delivery directly from stock 

actually on hand. 
 

1.10 “Delivery into consignees store or to his site” means delivered and 

unloaded in the specified store or depot or on the specified site in 

compliance with the conditions of the contract or order, the supplier 

bearing all risks and charges involved until the supplies are so delivered 

and a valid receipt is obtained. 
 

1.11 "Dumping" occurs when a private enterprise abroad market its goods on 

own initiative in the RSA at lower prices than that of the country of 

origin and which have the potential to harm the local industries in the 

RSA. 
 

1.12 ”Force majeure” means an event beyond the control of the supplier and 

not involving the supplier’s fault or negligence and not foreseeable. 
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Such events may include, but is not restricted to, acts of the purchaser 

in its sovereign capacity, wars or revolutions, fires, floods, epidemics, 

quarantine restrictions and freight embargoes. 
 

1.13 “Fraudulent practice” means a misrepresentation of facts in order to 

influence a procurement process or the execution of a contract to the 

detriment of any bidder, and includes collusive practice among bidders 

(prior to or after bid submission) designed to establish bid prices at 

artificial non-competitive levels and to deprive the bidder of the benefits 

of free and open competition. 
 

1.14  “GCC” means the General Conditions of Contract. 

 

1.15 “Goods” means all of the equipment, machinery, and/or other materials 

that the supplier is required to supply to the purchaser under the 

contract. 
 

1.16 “Imported content” means that portion of the bidding price represented 

by the cost of components, parts or materials which have been or are 

still to be imported (whether by the supplier or his subcontractors) and 

which costs are inclusive of the costs abroad, plus freight and other 

direct importation costs such as landing costs, dock dues, import duty, 

sales duty or other similar tax or duty at the South African place of entry 

as well as transportation and handling charges to the factory in the 

Republic where the supplies covered by the bid will be manufactured. 
 

1.17 “Local content” means that portion of the bidding price which is not 

included in the imported content provided that local manufacture does 

take place. 
 

1.18 “Manufacture” means the production of products in a factory using 

labour, materials, components and machinery and includes other related 

value-adding activities. 
 

1.19 “Order” means an official written order issued for the supply of goods or 

works or the rendering of a service. 
 

1.20 “Project site,” where applicable, means the place indicated in bidding 

documents. 
 

1.21  “Purchaser” means the organization purchasing the goods. 
 

1.22  “Republic” means the Republic of South Africa. 

 

1.23  “SCC” means the Special Conditions of Contract. 

 

1.24 “Services” means those functional services ancillary to the supply of the 

goods, such as transportation and any other incidental services, such as 

installation, commissioning, provision of technical assistance, training, 

catering, gardening, security, maintenance and other such obligations of 

the supplier covered under the contract. 
 

1.25 “Written” or “in writing” means handwritten in ink or any form of 

electronic or mechanical writing. 
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2. Application 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3. General 
 
 
 
 
 
 
 
 
 
 

 

4. Standards 
 

 
5. Use of 

contract 

documents and 

information; 

inspection. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

6. Patent rights 
 
 

 

7. Performance 

security

 

2.1 These general conditions are applicable to all bids, contracts and orders 

including bids for functional and professional services, sales, hiring, 

letting and the granting or acquiring of rights, but excluding immovable 

property, unless otherwise indicated in the bidding documents. 
 

2.2 Where applicable, special conditions of contract are also laid down to 

cover specific supplies, services or works. 
 

2.3 Where such special conditions of contract are in conflict with these general 

conditions, the special conditions shall apply. 
 

3.1 Unless otherwise indicated in the bidding documents, the purchaser shall 

not be liable for any expense incurred in the preparation and submission 

of a bid. Where applicable a non-refundable fee for documents may be 

charged. 
 

3.2 With certain exceptions, invitations to bid are only published in the 

Government Tender Bulletin. The Government Tender Bulletin may be 

obtained directly from the Government Printer, Private Bag X85, 

Pretoria 0001, or accessed electronically from www.treasury.gov.za 
 

4.1 The goods supplied shall conform to the standards mentioned in the 

bidding documents and specifications. 
 

5.1 The supplier shall not, without the purchaser’s prior written consent, 

disclose the contract, or any provision thereof, or any specification, plan, 

drawing, pattern, sample, or information furnished by or on behalf of 

the purchaser in connection therewith, to any person other than a person 

employed by the supplier in the performance of the contract. Disclosure 

to any such employed person shall be made in confidence and shall 

extend only so far as may be necessary for purposes of such 

performance. 
 

5.2 The supplier shall not, without the purchaser’s prior written consent, make 

use of any document or information mentioned in GCC clause 5.1 

except for purposes of performing the contract. 
 

5.3 Any document, other than the contract itself mentioned in GCC clause 5.1 

shall remain the property of the purchaser and shall be returned (all 

copies) to the purchaser on completion of the supplier’s performance 

under the contract if so required by the purchaser. 
 

5.4 The supplier shall permit the purchaser to inspect the supplier’s records 

relating to the performance of the supplier and to have them audited by 

auditors appointed by the purchaser, if so required by the purchaser. 
 

6.1 The supplier shall indemnify the purchaser against all third-party claims 

of infringement of patent, trademark, or industrial design rights arising 

from use of the goods or any part thereof by the purchaser. 
 

7.1 Within thirty (30) days of receipt of the notification of contract award, the 

successful bidder shall furnish to the purchaser the performance security 

of the amount specified in SCC. 
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8. Inspection

s, tests and 

analyses 

 

7.2 The proceeds of the performance security shall be payable to the 

purchaser as compensation for any loss resulting from the supplier’s 

failure to complete his obligations under the contract. 
 
7.3 The performance security shall be denominated in the currency of the 

contract, or in a freely convertible currency acceptable to the purchaser 

and shall be in one of the following forms: 
 
(a) a bank guarantee or an irrevocable letter of credit issued by a 

reputable bank located in the purchaser’s country or abroad, acceptable to the 

purchaser, in the form provided in the bidding documents or another form 

acceptable to the purchaser; or  
(b) a cashier’s or certified cheque 
 

7.4 The performance security will be discharged by the purchaser and 

returned to the supplier not later than thirty (30) days following the date 

of completion of the supplier’s performance obligations under the 

contract, including any warranty obligations, unless otherwise specified 

in SCC. 
 
8.1 All pre-bidding testing will be for the account of the bidder. 

 

8.2 If it is a bid condition that supplies to be produced or services to be 

rendered should at any stage during production or execution or on 

completion be subject to inspection, the premises of the bidder or 

contractor shall be open, at all reasonable hours, for inspection by a 

representative of the Department or an organization acting on behalf of 

the Department. 
 
8.3 If there are no inspection requirements indicated in the bidding 

documents and no mention is made in the contract, but during the 

contract period it is decided that inspections shall be carried out, the 

purchaser shall itself make the necessary arrangements, including 

payment arrangements with the testing authority concerned. 
 
8.4 If the inspections, tests and analyses referred to in clauses 8.2 and 8.3 

show the supplies to be in accordance with the contract requirements, 

the cost of the inspections, tests and analyses shall be defrayed by the 

purchaser. 
 
8.5 Where the supplies or services referred to in clauses 8.2 and 8.3 do not 

comply with the contract requirements, irrespective of whether such 

supplies or services are accepted or not, the cost in connection with these 

inspections, tests or analyses shall be defrayed by the supplier. 
 
8.6 Supplies and services which are referred to in clauses 8.2 and 8.3 and 

which do not comply with the contract requirements may be rejected. 
 
8.7 Any contract supplies may on or after delivery be inspected, tested or 

analyzed and may be rejected if found not to comply with the 

requirements of the contract. Such rejected supplies shall be held at the 

cost and risk of the supplier who shall, when called upon, remove them 

immediately at his own cost and forthwith substitute them with 
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  supplies which do comply with the requirements of the contract. 

  Failing such removal the rejected supplies shall be returned at the 

  suppliers  cost  and  risk.  Should  the  supplier  fail  to  provide  the 

  substitute supplies forthwith, the purchaser may, without giving the 

  supplier  further  opportunity  to  substitute  the  rejected  supplies, 

  purchase such supplies as may be necessary at the expense of the 

  supplier. 

 8.8 The provisions of clauses 8.4 to 8.7 shall not prejudice the right of the 

  purchaser to cancel the contract on account of a breach of the 

  conditions thereof, or to act in terms of Clause 23 of GCC. 

9. Packing 9.1 The supplier shall provide such packing of the goods as is required to 

  prevent their damage or deterioration during transit to their final 

  destination,  as  indicated  in  the  contract.   The  packing  shall  be 

  sufficient to withstand, without limitation, rough handling during 

  transit and exposure to extreme temperatures, salt and precipitation 

  during transit, and open storage.  Packing, case size and weights shall 

  take into consideration, where appropriate, the remoteness of the 

  goods’ final destination and the absence of heavy handling facilities at 

  all points in transit. 

 9.2 The packing, marking, and documentation within and outside the 

  packages shall comply strictly with such special requirements as shall 

  be  expressly  provided  for  in  the  contract,  including  additional 

  requirements,  if  any,  specified  in  SCC,  and  in  any  subsequent 

  instructions ordered by the purchaser. 

10. Delivery 10.1 Delivery of the goods shall be made by the supplier in accordance with 

and documents  the terms specified in the contract. The details of shipping and/or other 

  documents to be furnished by the supplier are specified in SCC. 

 10.2 Documents to be submitted by the supplier are specified in SCC. 

11. Insurance 11.1 The goods supplied under the contract shall be fully insured in a freely 

  convertible currency against loss or damage incidental to manufacture 

  or acquisition, transportation, storage and delivery in the manner 

  specified in the SCC. 
 
12. Transportation12.1 Should a price other than an all-inclusive delivered price be required, this 

shall be specified in the SCC. 
 
13. Incidental13.1  The supplier may be required to provide any or all of the following 

services
 services, including additional services, if any, specified in SCC: 

 
(a) performance or supervision of on-site assembly and/or 

commissioning of the supplied goods; 

(b) furnishing of tools required for assembly and/or maintenance 

of the supplied goods; 

(c) furnishing of a detailed operations and maintenance manual 

for each appropriate unit of the supplied goods; 

(d) performance or supervision or maintenance and/or repair of 

the supplied goods, for a period of time agreed by the parties, provided that this service shall not relieve 

the supplier of any warranty obligations under this contract; and 
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 (e) training of the purchaser’s personnel, at the supplier’s plant 

  and/or on-site, in assembly, start-up, operation, 

  maintenance, and/or repair of the supplied goods.  

 13.2  Prices charged by the supplier for incidental services, if not included in 

 the contract price for the goods, shall be agreed upon in advance by the 

 parties and shall not exceed the prevailing rates charged to other 

 parties by the supplier for similar services.   

14. Spare parts 14.1  As specified in SCC, the supplier may be required to provide any or all 

 of the following materials, notifications, and information pertaining to 

 spare parts manufactured or distributed by the supplier:  
 
(a) such spare parts as the purchaser may elect to purchase from the 

supplier, provided that this election shall not relieve the supplier of any warranty obligations under the 

contract; and  
(b) in the event of termination of production of the spare parts: 

(i) Advance notification to the purchaser of the pending 

termination, in sufficient time to permit the purchaser to procure needed requirements; and  
(ii) following such termination, furnishing at no cost to the 

purchaser, the blueprints, drawings, and specifications of the spare parts, if requested. 
 
15. Warranty15.1 The supplier warrants that the goods supplied under the contract are new, 

unused, of the most recent or current models, and that they incorporate all recent improvements in design 

and materials unless provided otherwise in the contract. The supplier further warrants that all goods 

supplied under this contract shall have no defect, arising from design, materials, or workmanship (except 

when the design and/or material is required by the purchaser’s specifications) or from any act or 

omission of the supplier, that may develop under normal use of the supplied goods in the conditions 

prevailing in the country of final destination. 
 

 

15.2 This warranty shall remain valid for twelve (12) months after the goods, 

or any portion thereof as the case may be, have been delivered to and 

accepted at the final destination indicated in the contract, or for eighteen 

(18) months after the date of shipment from the port or place of loading 

in the source country, whichever period concludes earlier, unless 

specified otherwise in SCC. 
 

15.3 The purchaser shall promptly notify the supplier in writing of any claims 

arising under this warranty. 
 

15.4 Upon receipt of such notice, the supplier shall, within the period specified 

in SCC and with all reasonable speed, repair or replace the defective 

goods or parts thereof, without costs to the purchaser. 
 

15.5 If the supplier, having been notified, fails to remedy the defect(s) within 

the period specified in SCC, the purchaser may proceed to take such 

remedial action as may be necessary, at the supplier’s risk and expense 

and without prejudice to any other rights which the purchaser may have 

against the supplier under the contract. 
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16. Payment 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

17. Prices 
 
 
 
 
 

 

18. Contrac

t amendments 

 

19. Assignment 
 
 

 

20. Subcontrac

ts 
 
 
 
 
 

21. Delays in 

the supplier’s 

performance 

 
16.1 The method and conditions of payment to be made to the supplier under 

this contract shall be specified in SCC. 
 
16.2 The supplier shall furnish the purchaser with an invoice accompanied by 

a copy of the delivery note and upon fulfillment of other obligations 

stipulated in the contract. 
 
16.3 Payments shall be made promptly by the purchaser, but in no case later 

than thirty (30) days after submission of an invoice or claim by the 

supplier. 
 
16.4  Payment will be made in Rand unless otherwise stipulated in SCC. 

 

17.1 Prices charged by the supplier for goods delivered and services performed 

under the contract shall not vary from the prices quoted by the supplier 

in his bid, with the exception of any price adjustments authorized in 

SCC or in the purchaser’s request for bid validity extension, as the case 

may be. 
 
18.1 No variation in or modification of the terms of the contract shall be made 

except by written amendment signed by the parties concerned. 
 
19.1 The supplier shall not assign, in whole or in part, its obligations to 

perform under the contract, except with the purchaser’s prior written 

consent. 
 
20.1 The supplier shall notify the purchaser in writing of all subcontracts 

awarded under this contracts if not already specified in the bid. Such 

notification, in the original bid or later, shall not relieve the supplier 

from any liability or obligation under the contract. 
 
21.1 Delivery of the goods and performance of services shall be made by the 

supplier in accordance with the time schedule prescribed by the 

purchaser in the contract. 
 
21.2 If at any time during performance of the contract, the supplier or its 

subcontractor(s) should encounter conditions impeding timely delivery 

of the goods and performance of services, the supplier shall promptly 

notify the purchaser in writing of the fact of the delay, its likely duration 

and its cause(s). As soon as practicable after receipt of the supplier’s 

notice, the purchaser shall evaluate the situation and may at his 

discretion extend the supplier’s time for performance, with or without 

the imposition of penalties, in which case the extension shall be ratified 

by the parties by amendment of contract. 
 

21.3 No provision in a contract shall be deemed to prohibit the obtaining of 

supplies or services from a national department, provincial department, 

or a local authority. 
 
21.4 The right is reserved to procure outside of the contract small quantities 

or to have minor essential services executed if an emergency arises, the 

supplier’s point of supply is not situated at or near the place where the 

supplies are required, or the supplier’s services are not readily available. 
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 21.5 Except as provided under GCC Clause 25, a delay by the supplier in 

  the performance of its delivery obligations shall render the supplier 

  liable to the imposition of penalties, pursuant to GCC Clause 22, 

  unless an extension of time is agreed upon pursuant to GCC Clause 

  21.2 without the application of penalties. 

 21.6 Upon any delay beyond the delivery period in the case of a supplies 

  contract, the purchaser shall, without canceling the contract, be entitled 

  to purchase supplies of a similar quality and up to the same quantity in 

  substitution of the goods not supplied in conformity with the contract 

  and to return any goods delivered later at the supplier’s expense and 

  risk, or to cancel the contract and buy such goods as may be required 

  to complete the contract and without prejudice to his other rights, be 

  entitled to claim damages from the supplier. 

22. Penalties 22.1 Subject to GCC Clause 25, if the supplier fails to deliver any or all of 

  the goods or to perform the services within the period(s) specified in 

  the contract, the purchaser shall, without prejudice to its other remedies 

under the contract, deduct from the contract price, as a penalty, a sum 

calculated on the delivered price of the delayed goods or unperformed 

services using the current prime interest rate calculated for each day of 

the delay until actual delivery or performance. The purchaser may also 

consider termination of the contract pursuant to GCC Clause 23. 
 
23. Termination 

for default 

 
23.1 The purchaser, without prejudice to any other remedy for breach of 

contract, by written notice of default sent to the supplier, may terminate 

this contract in whole or in part: 
 
(a) if the supplier fails to deliver any or all of the goods within 

the period(s) specified in the contract, or within any extension thereof 

granted by the purchaser pursuant to GCC Clause 21.2;  
(b) if the Supplier fails to perform any other obligation(s) under 

the contract; or 

(c) if the supplier, in the judgment of the purchaser, has engaged 

in corrupt or fraudulent practices in competing for or in executing the 

contract. 
 

23.2 In the event the purchaser terminates the contract in whole or in part, the 

purchaser may procure, upon such terms and in such manner as it deems 

appropriate, goods, works or services similar to those undelivered, and the 

supplier shall be liable to the purchaser for any excess costs for such similar 

goods, works or services. However, the supplier shall continue performance 

of the contract to the extent not terminated. 
 

23.3 Where the purchaser terminates the contract in whole or in part, the 

purchaser may decide to impose a restriction penalty on the supplier by 

prohibiting such supplier from doing business with the public sector for a 

period not exceeding 10 years. 
 

23.4 If a purchaser intends imposing a restriction on a supplier or any person 

associated with the supplier, the supplier will be allowed a time period of 

not more than fourteen (14) days to provide reasons why the envisaged 

restriction should not be imposed. Should the supplier fail to respond 

within the stipulated fourteen (14) days the purchaser may regard 
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24. Anti-dumping 

and countervailing 

duties and rights 

the intended penalty as not objected against and may impose it on the 

supplier. 
 

23.5 Any restriction imposed on any person by the Accounting Officer / 

Authority will, at the discretion of the Accounting Officer / Authority, also 

be applicable to any other enterprise or any partner, manager, director or 

other person who wholly or partly exercises or exercised or may exercise 

control over the enterprise of the first-mentioned person, and with which 

enterprise or person the first-mentioned person, is or was in the opinion of 

the Accounting Officer / Authority actively associated. 
 

23.6 If a restriction is imposed, the purchaser must, within five (5) working 

days of such imposition, furnish the National Treasury, with the following 

information:  
(i) the name and address of the supplier and / or person restricted by the 

purchaser; 

(ii) the date of commencement of the restriction 

(iii) the period of restriction; and 

(iv) the reasons for the restriction. 
 

These details will be loaded in the National Treasury’s central database of 

suppliers or persons prohibited from doing business with the public sector. 
 

23.7 If a court of law convicts a person of an offence as contemplated in 

sections 12 or 13 of the Prevention and Combating of Corrupt Activities 

Act, No. 12 of 2004, the court may also rule that such person’s name be 

endorsed on the Register for Tender Defaulters. When a person’s name has 

been endorsed on the Register, the person will be prohibited from doing 

business with the public sector for a period not less than five years and not 

more than 10 years. The National Treasury is empowered to determine the 

period of restriction and each case will be dealt with on its own merits. 

According to section 32 of the Act the Register must be open to the public. 

The Register can be perused on the National Treasury website. 
 

 

24.1 When, after the date of bid, provisional payments are required, or anti-

dumping or countervailing duties are imposed, or the amount of a 

provisional payment or anti-dumping or countervailing right is 

increased in respect of any dumped or subsidized import, the State is not 

liable for any amount so required or imposed, or for the amount of any 

such increase. When, after the said date, such a provisional payment is 

no longer required or any such anti-dumping or countervailing right is 

abolished, or where the amount of such provisional payment or any such 

right is reduced, any such favourable difference shall on demand be paid 

forthwith by the contractor to the State or the State may deduct such 

amounts from moneys (if any) which may otherwise be due to the 

contractor in regard to supplies or services which he delivered or 

rendered, or is to deliver or render in terms of the contract or any other 

contract or any other amount which may be due to him 
 

25. Force 25.1  Notwithstanding  the  provisions  of GCC  Clauses  22  and  23,  the 
Majeure

 supplier shall not be liable for forfeiture of its performance security, 
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26. Termination 

for insolvency 

 
 
 
 
 

 

27. Settlement 

of Disputes 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

28. Limitation 

of liability 

damages, or termination for default if and to the extent that his delay in 

performance or other failure to perform his obligations under the 

contract is the result of an event of force majeure. 
 

25.2 If a force majeure situation arises, the supplier shall promptly notify the 

purchaser in writing of such condition and the cause thereof. Unless 

otherwise directed by the purchaser in writing, the supplier shall 

continue to perform its obligations under the contract as far as is 

reasonably practical, and shall seek all reasonable alternative means for 

performance not prevented by the force majeure event. 
 

26.1 The purchaser may at any time terminate the contract by giving written 

notice to the supplier if the supplier becomes bankrupt or otherwise 

insolvent. In this event, termination will be without compensation to the 

supplier, provided that such termination will not prejudice or affect any 

right of action or remedy which has accrued or will accrue thereafter to 

the purchaser. 
 

27.1 If any dispute or difference of any kind whatsoever arises between the 

purchaser and the supplier in connection with or arising out of the 

contract, the parties shall make every effort to resolve amicably such 

dispute or difference by mutual consultation. 
 

27.2 If, after thirty (30) days, the parties have failed to resolve their dispute or 

difference by such mutual consultation, then either the purchaser or the 

supplier may give notice to the other party of his intention to commence 

with mediation. No mediation in respect of this matter may be 

commenced unless such notice is given to the other party. 
 

27.3 Should it not be possible to settle a dispute by means of mediation, it may 

be settled in a South African court of law. 
 

27.4 Mediation proceedings shall be conducted in accordance with the rules 

of procedure specified in the SCC. 
 

27.5 Notwithstanding any reference to mediation and/or court proceedings 

herein, 
 
(a) the parties shall continue to perform their respective obligations 

under the contract unless they otherwise agree; and  
(b) the purchaser shall pay the supplier any monies due the supplier. 
 

28.1 Except in cases of criminal negligence or willful misconduct, and in the 

case of infringement pursuant to Clause 6;  
(a) the supplier shall not be liable to the purchaser, whether in 

contract, tort, or otherwise, for any indirect or consequential loss or 

damage, loss of use, loss of production, or loss of profits or interest 

costs, provided that this exclusion shall not apply to any obligation of 

the supplier to pay penalties and/or damages to the purchaser; and 
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29. Governing 

language 

 

 

30. Applicable  
law 

 

31. Notices 
 
 
 
 
 
 
 
 
 
 

 

32. Taxes 

and duties 

(b) the aggregate liability of the supplier to the purchaser, whether 

under the contract, in tort or otherwise, shall not exceed the total contract 

price, provided that this limitation shall not apply to the cost of repairing 

or replacing defective equipment. 
 

29.1 The contract shall be written in English. All correspondence and other 

documents pertaining to the contract that is exchanged by the parties 

shall also be written in English. 
 

30.1 The contract shall be interpreted in accordance with South African laws, 

unless otherwise specified in SCC. 
 

31.1 Every written acceptance of a bid shall be posted to the supplier 

concerned by registered or certified mail and any other notice to him 

shall be posted by ordinary mail to the address furnished in his bid or to 

the address notified later by him in writing and such posting shall be 

deemed to be proper service of such notice 
 

31.2 The time mentioned in the contract documents for performing any act 

after such aforesaid notice has been given, shall be reckoned from the 

date of posting of such notice. 
 

32.1 A foreign supplier shall be entirely responsible for all taxes, stamp 

duties, license fees, and other such levies imposed outside the 

purchaser’s country. 
 

32.2 A local supplier shall be entirely responsible for all taxes, duties, 

license fees, etc., incurred until delivery of the contracted goods to the 

purchaser. 
 

32.3 No contract shall be concluded with any bidder whose tax matters are 

not in order. Prior to the award of a bid the Department must be in 

possession of a tax clearance certificate, submitted by the bidder. This 

certificate must be an original issued by the South African Revenue 

Services. 
 

33. National 33.1 The NIP Programme administered by the Department of Trade and 

Industrial   Industry shall be applicable to all contracts that are subject to the 

Participatio

n (NIP)  NIP obligation. 

Programme    
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