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C1.1 Form of Offer & Acceptance 
 

Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
the procurement of: 
 

DREDGING OF HIGH-LEVEL AND LOW-LEVEL ASH WATER RETURN DAMS 
AT ARNOT POWER STATION ON AN AS-AND-WHEN-REQUIRED BASIS FOR 
36 MONTHSThe tenderer, identified in the Offer signature block, has examined the documents listed in 

the Tender Data and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

Options A The offered total of the Prices exclusive of VAT is   

 Sub total  

 Value Added Tax @ 15% is  

 The offered total of the amount due inclusive of VAT is1  

 (in words)  
 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

Tenderer’s CIDB registration number:   

 

 
1 This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in 
terms of the conditions of contract. 
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer 
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in 
this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Service Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed and signed original copy of this document, including the Schedule of Deviations 
(if any).   
 
 
Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1.  This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the 
Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 
permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to 
incorporate the effect of it. 

 

No. Subject Details 

1 [●] [●] 

2 [●] [●] 

3 [●] [●] 

4 [●] [●] 

5 [●] [●] 

6 [●] [●] 

7 [●] [●] 

   

 
 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer 
during this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  
 
 
 For the tenderer: 

 

 For the Employer 
 

Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

(Insert name and address of organisation) 

 
 
 

 (Insert name and address of organisation) 

 

Name & 
signature 
of witness 

   

 
Date 
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C1.2 TSC3 Contract Data 
 

Part one - Data provided by the Employer 
 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option:  

 

  A:  Priced contract with price list 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options  

  X2  Changes in the law 

  X17: Low service damages 

  X18: Limitation of liability 

  X19: Task Order 

  Z:  Additional conditions of contract 

 of the NEC3 Term Service Contract April 
20132 (TSC3) 

 

10.1 The Employer is (name): Eskom Holdings SOC Ltd (reg no: 
2002/015527/30), a state owned company 
incorporated in terms of the company laws of 
the Republic of South Africa 

 Address Registered office at Megawatt Park, Maxwell 
Drive, Sandton, Johannesburg 

 Tel No. 011 800 8111 

 Fax No. N/A 

10.1 The Service Manager is (name):  Vincent Tshabane 

 Address Arnot Power Station, Rietkuil, 1097, South 
Africa, MP 

 Tel 013 297 9229 

 e-mail TshabaV@eskom.co.za 

11.2(2) The Affected Property is Arnot Power Station 

11.2(13) The service is  DREDGING OF HIGH-LEVEL AND LOW-LEVEL 
ASH WATER RETURN DAMS AT ARNOT 
POWER STATION ON AN AS-AND-WHEN-
REQUIRED BASIS FOR 36 MONTHS 

 
2 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 539 1902 www.ecs.co.za  

http://www.ecs.co.za/


ESKOM HOLDINGS SOC Ltd  CONTRACT NUMBER _____________ 
DREDGING OF HIGH-LEVEL AND LOW-LEVEL ASH WATER RETURN DAMS AT ARNOT POWER STATION ON AN 
AS-AND-WHEN-REQUIRED BASIS FOR 36 MONTHS  

 
PART C3: SCOPE OF WORK 7 C3 TSC3 COVER PAGE 

11.2(14) The following matters will be included in 
the Risk Register 

 
The Risk Register includes the following known 
constraints stated in the Service Information: 
operational sequencing and station discharge 
constraints; environmental, waste classification 
and ZLED compliance constraints; access, 
permitting, ORHVS and safety constraints; 
sludge-characteristic, submerged obstruction 
and ash dam condition constraints; and 
weather and site-access constraints. The 
Contractor is deemed to have allowed for these 
known constraints in the Prices, programme, 
method statements and Task Order programme. 
These matters do not constitute compensation 
events unless they arise from a Service 
Manager’s instruction changing the Service 
Information, a breach by the Employer, or 
another compensation event expressly stated in 
this contract. 

11.2(15) The Service Information is in  Part 3: Scope of Work and all documents and 
drawings to which it makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is 5 working days 

2 The Contractor’s main 
responsibilities 

Data required by this section of the core 
clauses is also provided by the Contractor in 
Part 2 and terms in italics used in this section 
are identified elsewhere in this Contract Data 

21.1 The Contractor submits a first plan for 
acceptance within 

 
3 days of the Contract Date 

3 Time  

30.1 The starting date is. as stated in each Task Order. The starting date 
for each Task Order applies only to that Task 
Order and does not extend the overall 36 month 
service period unless the Parties agree 
otherwise in writing through an approved 
contract amendment. 

30.1 The service period is 36 months from the starting date stated in the 
first Task Order, unless terminated earlier in 
accordance with this contract. 

4 Testing and defects There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data 

5 Payment  

50.1 The assessment interval is  monthly, ending on the 26th day of each month. 

51.1 The currency of this contract is the  South African Rand 

51.2 The period within which payments are  
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made is 30 days 

51.4 The interest rate is  
 

the publicly quoted prime rate of interest 
(calculated on a 365 day year) charged from 
time to time by the Standard Bank of South 
Africa Limited (as certified, in the event of any 
dispute, by any manager of such bank, whose 
appointment it shall not be necessary to prove) 
for amounts due in Rands and  
 
(ii) for amounts due in any currency other than 
South African Rand, the applicable benchmark 
interest rate for that currency as published by a 
recognised financial market data provider on 
the due date for payment, or if such benchmark 
is unavailable, a reasonable equivalent rate 
certified by any manager employed in the 
foreign exchange department of The Standard 
Bank of South Africa Limited, whose 
appointment it shall not be necessary to prove. 

6 Compensation events There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data 

7 Use of Equipment Plant and 
Materials 

There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data 

8 Risks and insurance  

80.1 These are additional Employer's risks   No additional Employer’s risks are identified in 
this Contract Data. 

9 Termination There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

10 Data for main Option clause  

A Priced contract with price list  

20.5 The Contractor prepares forecasts of the 
final total of the Prices for the whole of the 
service at intervals no longer than  

 
 
1 week. 

11 Data for Option W1  

W1.1 The Adjudicator  the person selected from the ICE-SA Division 
(or its successor body) of the South African 
Institution of Civil Engineering Panel of 
Adjudicators by the Party intending to refer a 
dispute to him.  (see www.ice-sa.org.za). If the 
Parties do not agree on an Adjudicator the 
Adjudicator will be appointed by the Arbitration 
Foundation of Southern Africa (AFSA). 

 Address SAICE House, Thornhill Office Park, Bekker 
Road, Vorna Valley, Midrand, 1685, South Africa 

http://www.ice-sa.org.za/
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 Tel No. [●] 

 Fax No. [●] 

 e-mail communication@ice-sa.org.za 

W1.2(3) The Adjudicator nominating body is:  the Chairman of ICE-SA a joint Division of the 
South African Institution of Civil Engineering 
and the Institution of Civil Engineers (London) 
(see www.ice-sa.org.za ) or its successor body. 

W1.4(2) The tribunal is:  arbitration 

W1.4(5) The arbitration procedure is  the latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 

 The place where arbitration is to be held is South Africa 

 The person or organisation who will 
choose an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee 
of the Association of Arbitrators (Southern 
Africa) or its successor body. 

12 Data for secondary Option 
clauses 

 

X2 Changes in the law There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X17 Low service damages  

X17.1 The service level table is in the service level table stated in the Service 
Information. 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to 

Nil - Neither Party is liable to the other for any 
consequential or indirect loss, including but not 
limited to loss of profit, loss of income or loss 
of revenue 
 

X18.2 For any one event, the Contractor’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 
limited to 

the amount of the deductibles relevant to the 
event  

X18.3 The Contractor’s liability for Defects due to 
his design of an item of Equipment is limited 
to 

The greater of  
 

• the total of the Prices at the Contract Date 
and  

• the amounts excluded and unrecoverable 
from the Employer’s insurance (other than 
the resulting physical damage to the 
Employer’s property which is not excluded) 
plus the applicable deductibles 

http://www.ice-sa.org.za/
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X18.4 The Contractor’s total liability to the 
Employer, for all matters arising under or 
in connection with this contract, other than 
the excluded matters, is limited to 

the total of the Prices other than for the 
additional excluded matters. 
 
The Contractor’s total liability for the additional 
excluded matters is not limited.  
 
The additional excluded matters are amounts 
for which the Contractor is liable under this 
contract for 
 

• Defects due to his design, plan and 
specification, 

• Defects due to manufacture and fabrication 
outside the Affected Property,  

• loss of or damage to property (other than 
the Employer’s property, Plant and 
Materials), 

• death of or injury to a person and 

• infringement of an intellectual property 
right. 

X18.5 The end of liability date is  3 months after the end of the service period. 

X19 Task Order  

X19.5 The Contractor submits a Task Order 
programme to the Service Manager 

 
within 3 working days after receipt of the Task 
Order or draft Task Order, and before 
commencement of the Task Order, for 
acceptance by the Service Manager. 

Z The additional conditions of contract 
are 

 
Z1 to Z14 always apply. 

  

Z1 Cession delegation and assignment 

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any person 
without the written consent of the Employer. 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede and 
delegate its rights and obligations under this contract to any of its subsidiaries or any of its 
present divisions or operations which may be converted into separate legal entities as a result 
of the restructuring of the Electricity Supply Industry.  

  

Z2 Joint ventures 

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two 
or more persons or organisations then these persons or organisations are deemed to be jointly 
and severally liable to the Employer for the performance of this contract. 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Service 
Manager within two weeks of the Contract Date of the key person who has the authority to bind 
the Contractor on their behalf. 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without the consent of the Employer having 
been given to the Contractor in writing. 
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Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his business 
composition or business dealings results in a change to the Contractor’s B-BBEE status, the 
Contractor notifies the Employer within seven days of the change. 

Z3.2 The Contractor is required to submit an updated verification certificate and necessary 
supporting documentation confirming the change in his B-BBEE status to the Service Manager 
within thirty days of the notification or as otherwise instructed by the Service Manager. 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the 
Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s 
obligation to Provide the Service. 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may 
constitute a reason for termination. If the Employer terminates in terms of this clause, the 
procedures on termination are P1, P2 and P4 as stated in clause 92, and the amount due is A1 
and A3 as stated in clause 93. 

  

Z4 Confidentiality 

Z4.1 The Contractor does not disclose or make any information arising from or in connection with 
this contract available to Others. This undertaking does not, however, apply to information 
which at the time of disclosure or thereafter, without default on the part of the Contractor, enters 
the public domain or to information which was already in the possession of the Contractor at the 
time of disclosure (evidenced by written records in existence at that time).  Should the 
Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that 
the provisions of this clause are complied with by the recipient. 

Z4.2 If the Contractor is uncertain about whether any such information is confidential, it is to be 
regarded as such until notified otherwise by the Service Manager. 

Z4.3 In the event that the Contractor is, at any time, required by law to disclose any such information 
which is required to be kept confidential, the Contractor, to the extent permitted by law prior to 
disclosure, notifies the Employer so that an appropriate protection order and/or any other action 
can be taken if possible, prior to any disclosure.  In the event that such protective order is not, 
or cannot, be obtained, then the Contractor may disclose that portion of the information which it 
is required to be disclosed by law and uses reasonable efforts to obtain assurances that 
confidential treatment will be afforded to the information so disclosed. 

Z4.4 The taking of images (whether photographs, video footage or otherwise) of the Affected 
Property or any portion thereof, in the course of Providing the Service and after the end of the 
service period, requires the prior written consent of the Service Manager.  All rights in and to all 
such images vests exclusively in the Employer.   

Z4.5 The Contractor ensures that all his subcontractors abide by the undertakings in this clause. 

  

Z5 Waiver and estoppel: Add to core clause 12.3: 

Z5.1 Any extension, concession, waiver or relaxation of any action stated in this contract by the 
Parties, the Service Manager or the Adjudicator does not constitute a waiver of rights, and does 
not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in 
writing. 

  

Z6 Health, safety and the environment:  Add to core clause 27.4 

Z6.1 The Contractor undertakes to take all reasonable precautions to maintain the health and safety 
of persons in and about the execution of the service. Without limitation the Contractor: 
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• accepts that the Employer may appoint him as the “Principal Contractor” (as defined and 
provided for under the Construction Regulations 2014 (promulgated under the Occupational 
Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Affected Property; 

• warrants that the total of the Prices as at the Contract Date includes a sufficient amount for 
proper compliance with the Construction Regulations, all applicable health & safety laws 
and regulations and the health and safety rules, guidelines and procedures provided for in 
this contract and generally for the proper maintenance of health & safety in and about the 
execution of the service; and 

• undertakes, in and about the execution of the service, to comply with the Construction 
Regulations and with all applicable health & safety laws and regulations and rules, 
guidelines and procedures otherwise provided for under this contract and ensures that his 
Subcontractors, employees and others under the Contractor’s direction and control, 
likewise observe and comply with the foregoing. 

Z6.2 The Contractor, in and about the execution of the service, complies with all applicable 
environmental laws and regulations and rules, guidelines and procedures otherwise provided 
for under this contract and ensures that his Subcontractors, employees and others under the 
Contractor’s direction and control, likewise observe and comply with the foregoing. 

  

Z7 Provision of a Tax Invoice and interest.  Add to core clause 51 

Z7.1 Within one week of receiving a payment certificate from the Service Manager in terms of core 
clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the 
Employer's procedures stated in the Service Information, showing the amount due for payment 
equal to that stated in the payment certificate. 

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by this 
contract, the time by when the Employer is to make a payment is extended by a period equal in 
time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms 
of core clause 51.2 is then calculated from the delayed date by when payment is to be made. 

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to 
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to 
include the Employer’s VAT number 4740101508 on each invoice he submits for payment. 

  

Z8 Notifying compensation events 

Z8.1 Delete the last paragraph of core clause 61.3 and replace with: 
 
If the Contractor does not notify a compensation event within eight weeks of becoming aware of 
the event, he is not entitled to a change in the Prices. 

  

Z9 Employer’s limitation of liability 

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is 
limited to R0.00 (zero Rand) 

Z9.2 The Contractor’s entitlement under the indemnity in 82.1 is provided for in 60.1(12) and the 
Employer’s liability under the indemnity is limited to compensation as provided for in core 
clause 63 and X19.11 if Option X19 Task Order applies to this contract.  

  

Z10 
Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet 
point, after the words "against it":   

Z10.1    or had a business rescue order granted against it. 
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Z10.2 The Employer may terminate the Contractor’s obligation to Provide the Service when the 
approved contract value is fully utilised, unless the Parties agree otherwise in writing through an 
approved contract amendment or extension. This contract is on an as-and-when-required basis 
and does not create any guaranteed quantity, minimum spend, minimum Task Order value or 
entitlement to payment unless the service has been instructed through an issued Task Order 
and assessed in accordance with the accepted Price List. This does not limit either Party’s rights 
to terminate in accordance with the termination provisions of this contract. 

  

Z11 Ethics 

For the purposes of this Z-clause, the following definitions apply: 

Affected Party means, as the context requires, any party, irrespective of whether it is the Contractor 
or a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s 
employees, or any one or more of all of these parties’ relatives or friends, 

Coercive 
Action 

means to harm or threaten to harm, directly or indirectly, an Affected Party or the 
property of an Affected Party, or to otherwise influence or attempt to influence an 
Affected Party to act unlawfully or illegally, 

Collusive 
Action 

means where two or more parties co-operate to achieve an unlawful or illegal 
purpose, including to influence an Affected Party to act unlawfully or illegally, 

Committing 
Party 

means, as the context requires, the Contractor, or any member thereof in the case of 
a joint venture, or its employees, agents, or Subcontractors or the Subcontractor’s 
employees, 

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or 
service to unlawfully or illegally influence the actions of an Affected Party, 

Fraudulent 
Action 

means any unlawfully or illegally intentional act or omission that misleads, or attempts 
to mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid 
an obligation or incurring an obligation, 

Obstructive 
Action 

means a Committing Party unlawfully or illegally destroying, falsifying, altering or 
concealing information or making false statements to materially impede an 
investigation into allegations of Prohibited Action, and 

Prohibited 
Action 

means any one or more of a Coercive Action, Collusive Action Corrupt Action, 
Fraudulent Action or Obstructive Action. 

Z11.1 A Committing Party may not take any Prohibited Action during the course of the procurement 
of this contract or in execution thereof. 

Z11.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a 
Committing Party has taken such Prohibited Action and the Contractor did not take timely and 
appropriate action to prevent or remedy the situation, without limiting any other rights or 
remedies the Employer has. It is not required that the Committing Party had to have been 
found guilty, in court or in any other similar process, of such Prohibited Action before the 
Employer can terminate the Contractor’s obligation to Provide the Services for this reason. 

Z11.3 If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, 
the amounts due on termination are those intended in core clauses 92.1 and 92.2. 

Z11.4 A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited 
Action. Where the Employer does not have a contractual bond with the Committing Party, the 
Contractor ensures that the Committing Party co-operates fully with an investigation. 

 
 
Z12  Insurance 
 
Z _12_.1 Replace core clause 83 with the following: 
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Insurance cover 83  

 83.1 When requested by a Party, the other Party provides certificates from his insurer 
or broker stating that the insurances required by this contract are in force. 

 

 83.2 The Contractor provides the insurances stated in the Insurance Table A from the 
starting date until the earlier of Completion and the date of the termination 
certificate.  

 

 

INSURANCE TABLE A 

Insurance against Minimum amount of cover or minimum limit of 
indemnity 

Loss of or damage caused by 
the Contractor to the 
Employer’s property 

The replacement cost where not covered by the 
Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

Loss of or damage to Plant and 
Materials 

The replacement cost where not covered by the 
Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

Loss of or damage to 
Equipment 

The replacement cost where not covered by the 
Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

The Contractor’s liability for 
loss of or damage to property 
(except the Employer’s 
property, Plant and Materials 
and Equipment) and liability for 
bodily injury to or death of a 
person (not an employee of the 
Contractor) arising from or in 
connection with the 
Contractor’s Providing the 
Service 

Loss of or damage to property 

The replacement cost 

 

Bodily injury to or death of a person 

The amount required by the applicable law. 

Liability for death of or bodily 
injury to employees of the 
Contractor arising out of and in 
the course of their employment 
in connection with this contract 

The amount required by the applicable law 

 

 

 

   

   

Z __12.2 Replace core clause 86 with the following: 

 



ESKOM HOLDINGS SOC Ltd  CONTRACT NUMBER _____________ 
DREDGING OF HIGH-LEVEL AND LOW-LEVEL ASH WATER RETURN DAMS AT ARNOT POWER STATION ON AN 
AS-AND-WHEN-REQUIRED BASIS FOR 36 MONTHS  

 
PART C3: SCOPE OF WORK 15 C3 TSC3 COVER PAGE 

Insurance 

by the 

Employer 

86  

 

 86.1 The Employer provides the insurances stated in the Insurance Table B 

   

  INSURANCE TABLE B 

 

Insurance against or name 

of policy 

Minimum amount of cover or minimum limit 

of indemnity 

Assets All Risk Per the insurance policy document 

Contract Works insurance Per the insurance policy document 

Environmental Liability Per the insurance policy document 

General and Public Liability Per the insurance policy document 

Transportation (Marine) Per the insurance policy document 

Motor Fleet and Mobile Plant Per the insurance policy document 

Terrorism Per the insurance policy document 

Cyber Liability Per the insurance policy document 

Nuclear Material Damage and 

Business Interruption 

Per the insurance policy document 

Nuclear Material Damage 

Terrorism 

Per the insurance policy document 

 

 

Z13 Nuclear Liability 

Z13.1 The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear installation, 
as designated by the National Nuclear Regulator of the Republic of South Africa, and is the holder 
of a nuclear licence in respect of the KNPS. 

Z13.2 The Employer is solely responsible for and indemnifies the Contractor or any other person against 
any and all liabilities which the Contractor or any person may incur arising out of or resulting from 
nuclear damage, as defined in Act 47 of 1999, save to the extent that any liabilities are incurred 
due to the unlawful intent of the Contractor or any other person or the presence of the Contractor 
or that person or any property of the Contractor or such person at or in the KNPS or on the KNPS 
site, without the permission of the Employer or of a person acting on behalf of the Employer. 

Z13.3 Subject to clause Z13.4 below, the Employer waives all rights of recourse, arising from the 
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to the 
unlawful intent of the Contractor or any other person, or the presence of the Contractor or that 
person or any property of the Contractor or such person at or in the KNPS or on the KNPS site, 
without the permission of the Employer or of a person acting on behalf of the Employer. 

Z13.4 The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any 
replacement section dealing with the same subject matter. 

Z13.5 The protection afforded by the provisions hereof shall be in effect until the KNPS is 
decommissioned. 

  

Z14 Asbestos 

For the purposes of this Z-clause, the following definitions apply: 
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AAIA means approved asbestos inspection authority. 

ACM means asbestos containing materials. 

AL means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos fibres 
per ml of air measured over a 4 hour period. The value at which proactive actions is 
required in order to control asbestos exposure to prevent exceeding the OEL. 

Ambient Air means breathable air in area of work with specific reference to breathing zone, which 
is defined to be a virtual area within a radius of approximately 30cm from the nose 
inlet. 

Compliance 
Monitoring 

means compliance sampling used to assess whether or not the personal exposure of 
workers to regulated asbestos fibres is in compliance with the Standard’s requirements 
for safe processing, handling, storing, disposal and phase-out of asbestos and 
asbestos containing material, equipment and articles. 

OEL means occupational exposure limit. 

Parallel 
Measurements 

means measurements performed in parallel, yet separately, to existing measurements 
to verify validity of results. 

Safe Levels means  airborne asbestos exposure levels conforming to the Standard’s requirements 
for safe processing, handling, storing, disposal and phase-out of asbestos and 
asbestos containing material, equipment and articles. 

Standard means the Employer’s Asbestos Standard 32-303: Requirements for Safe Processing, 
Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos Containing 
Material, Equipment and Articles. 

SANAS means the South African National Accreditation System. 

TWA means the average exposure, within a given workplace, to airborne asbestos fibres, 
normalised to the baseline of a 4 hour continuous period, also applicable to short term 
exposures, i.e. 10-minute TWA. 

Z14.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the 
Services conforms to the acceptable prescribed South African standard for asbestos, as per the 
regulations published in GNR 155 of 10 February 2002, under the Occupational Health and Safety 
Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 regulated 
asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous period of four 
hours, and the short term exposure limit of 0.6 regulated asbestos fibres per millilitre of air as a 10-
minute TWA, averaged over any 10 minutes, measured in accordance with HSG248 and 
monitored according to HSG173 and OESSM. 

Z14.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. All 
measurements and reporting are effected by an independent, competent, and certified 
occupational hygiene inspection body, i.e. a SANAS accredited and Department of Employment 
and Labour approved AAIA. The Contractor may perform Parallel Measurements and related 
control measures at the Contractor’s expense. For the purposes of compliance the results 
generated from Parallel Measurements are evaluated only against South African statutory limits as 
detailed in clause Z14.1. Control measures conform to the requirements stipulated in the AAIA-
approved asbestos work plan. 

Z14.3 The Employer manages asbestos and ACM according to the Standard. 

Z14.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is 
conducted and if so required, with reference to possible exposure to an airborne concentration of 
above the AL for asbestos, immediate control measures are implemented and relevant air 
monitoring conducted in order to declare the area safe. 

Z14.5 The Contractor’s personnel are entitled to stop working and leave the contaminated area forthwith 
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until such time that the area of concern is declared safe by either Compliance Monitoring or an 
AAIA approved control measure intervention, for example, per the emergency asbestos work plan, 
if applicable. 

Z14.6 The Contractor continues to Provide the Services, without additional control measures presented, 
on presentation of Safe Levels. The contractually agreed dates to Provide the Services, including 
the Completion Date, are adjusted accordingly. The contractually agreed dates are extended by 
the notification periods required by regulations 3 and 21 of the Asbestos Regulations, 2001. 

Z14.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a 
registered asbestos contractor, instructed by the Employer at the Employer’s expense, and 
conducted in line with South African legislation. 
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C1.2 Contract Data 
 

Part two - Data provided by the Contractor 
 
[Instructions to the contract compiler:  (delete this notes before issue to tenderers with an enquiry) 
Whenever a cell is shaded in the left hand column it denotes this data is optional and would be required in 
relation to the option selected.  In the event that the option is not required select and delete the whole row.] 
 
Notes to a tendering contractor: 
 

1. Please read both the both the NEC3 Term Service Contract April 2013 and the relevant parts of its 
Guidance Notes (TSC3-GN)3 in order to understand the implications of this Data which the tenderer 
is required to complete. 

2. The number of the clause which requires the data is shown in the left hand column for each 
statement however other clauses may also use the same data. 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(14) The following matters will be included in 
the Risk Register 

 
      

11.2(15) The Service Information for the 
Contractor’s plan is in: 

 
      

21.1 The plan identified in the Contract Data is 
contained in: 

 
      

24.1 The key people are:  

 1  Name:       

   Job:       

   Responsibilities:       

   Qualifications:       

   Experience:       

 2  Name:       

   Job       

 
3 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 5391902 or www.ecs.co.za  

http://www.ecs.co.za/
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   Responsibilities:       

   Qualifications:       

   Experience:       

        

  CV's (and further key person's data including 
CVs) are in      . 

A Priced contract with price list  

11.2(12) The price list is in       

11.2(19) The tendered total of the Prices is R      

C Target contract with price list  

11.2(12) The price list is in       

11.2(20) The tendered total of the Prices is R      

E Cost reimbursable contract  

11.2(12) The price list is in       
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PART 3: SCOPE OF WORK - DREDGING OF HIGH-LEVEL AND 
LOW-LEVEL ASH WATER RETURN DAMS AT ARNOT POWER 
STATION ON AN AS-AND-WHEN-REQUIRED BASIS FOR 36 
MONTHS 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Service Information  

C3.2 Contractor’s Service Information 
 

 

   

   

   

   

   

   

   

 Total number of pages  
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Description of the service 
Executive overview  
 
This Service Information describes the as-and-when-required dredging, cleaning, sludge removal, vegetation 
removal, transportation, disposal and associated support services for the High-Level and Low-Level Ash 
Water Return Dams at Arnot Power Station. The service is required to support Arnot Power Station’s Zero 
Liquid Effluent Discharge requirements, maintain dam storage and recovery capacity, prevent uncontrolled 
release of ash water or slurry, and ensure that all works are executed safely, environmentally responsibly 
and without compromising the integrity of the dam embankments, penstocks, culverts, solution trenches, 
pipelines, roads or associated infrastructure. 
 
 

Employer’s requirements for the service 

 1.2.1 Dredging, cleaning and associated scope 

 
The Contractor shall provide all labour, supervision, plant, equipment, materials, transport, consumables and 
services required for dredging and cleaning of the following facilities: 
 

• HLAWR 1, HLAWR 2, HLAWR 3 and HLAWR 4. 

• LLAWR 1, also referred to as Penstock 5. 

• LLAWR 2A and LLAWR 2B. 

• Seepage Dams forming part of the Ash Water Return system. 
 
The scope includes, but is not limited to, the following activities: 

• Pre-dredging and post-dredging bathymetric surveys to determine sludge quantities, profiles, 
dredging extents and achieved dredging performance. 

• Desludging, dredging, pumping, agitation, dewatering, conditioning, loading, transportation and 
disposal of sludge or ash slurry. 

• Removal, handling, dewatering and disposal of vegetation, reeds and other organic growth within the 
basin areas. 

• Jet-rodding and cleaning of inlet and outlet pipes, culverts, penstocks and associated appurtenant 
structures where required. 

• Spreading and compaction of disposed sludge or ash at the disposal area approved by the Service 
Manager. 

• Rehabilitation and reinstatement of areas disturbed by the Contractor’s activities. 
 
Dredging shall be undertaken to the approved design depth of the dam or to achieve a minimum of 95% 
sludge removal, whichever is attainable and accepted by the Service Manager. Dredging shall not exceed 
the approved design elevation or disturb the in-situ basin material in a manner that compromises the integrity 
of the dams. 

• The Contractor shall maintain dredging depth records, quantity records, daily diaries, equipment 
utilisation records, disposal records and before-and-after photographs. 

• Any damage to dam embankments, slopes, linings, penstocks, culverts, pipelines, channels, roads 
or associated infrastructure caused by the Contractor shall be repaired at the Contractor’s cost to the 
satisfaction of the Service Manager. 

• The Contractor shall immediately stop work and notify the Service Manager if seepage, piping, 
instability, submerged obstructions, hardened ash lenses, buried debris or abandoned pipework are 
encountered. 

o 1.2.2 Bathymetric surveys, measurement records and indicative sludge quantities 

Indicative sludge quantities from the June 2025 bathymetric survey and operational experience are provided 
for information, planning and methodology purposes only and do not constitute guaranteed quantities or 
fixed payment quantities. 

• HLAWR 1: dam capacity 22 730 m³; estimated sludge quantity 6 910.27 m³. 

• HLAWR 2: dam capacity 22 730 m³; estimated sludge quantity 9 945.92 m³. 

• HLAWR 3: dam capacity 29 100 m³; estimated sludge quantity 4 629.65 m³. 

• HLAWR 4: dam capacity 160 000 m³; estimated sludge quantity to be confirmed by survey. 
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• LLAWR 2A and 2B: dam capacity 23 040.613 m³; estimated sludge quantity 4 608.123 m³. 

• LLAWR 1 / Penstock 5: dam capacity 62 973.721 m³; estimated sludge quantity 50 378.977 m³. 

• Seepage Dams: dam capacity 4 000 m³; estimated sludge quantity 4 000 m³. 
For dredging activities, the accepted Price List / Price Schedule shall be the contractual reference for the 
applicable priced items, rates, measurement basis and quantities to be dredged for payment purposes. The 
expected sludge quantities stated in this Service Information, including the indicative quantities derived from 
bathymetric surveys or operational experience, are provided for information, planning, methodology and 
tendering purposes only. Such quantities shall not be regarded as guaranteed quantities, fixed quantities, 
minimum quantities or payment quantities unless expressly stated in the accepted Price List / Price Schedule 
and certified by the Service Manager. 

• The Contractor shall submit all survey reports to the Service Manager for acceptance. 

• The Contractor shall keep daily records of dredging depth, quantity removed, equipment used, 
disposal location, date, time, dam cleaned and environmental observations. 

• Indicative quantities shall not be used by the Contractor to justify a rate adjustment, additional 
payment or compensation event solely because actual quantities differ from the estimates. 
 

Interpretation and terminology 

• Amphibious Excavator: A specialized excavation machine capable of operating on both land and in 
shallow water/soft terrain, equipped with pontoon-type undercarriages or similar flotation devices. 

• Cement Channel: Refers to the concrete-lined channels or structures associated with the penstock 
or dam infrastructure, which require protection during the cleaning operations. 

• Debris: Any unwanted material, including but not limited to, branches, leaves, plastic, general waste, 
and other foreign objects found within the seepage dams or penstock. 

• Penstock: A conduit or pipe that conveys water under pressure from a dam or reservoir to a turbine 
or other water-powered machinery. 

• Silt: Fine particulate sediment, typically composed of clay and sand, accumulated at the bottom of 
the seepage dams and penstock. 

• Silt Lining: The impermeable or semi-permeable material (e.g., geotextile fabric, HDPE liner) laid 
out to prevent contamination of the ground by the removed silt and to facilitate its drying. 

• Vegetation: Plant growth, including but not limited to, reeds, grasses, weeds, and aquatic plants, 
found within the seepage dams or penstock. 

 
The following abbreviations are used in this Service Information: 
 

Abbreviation Meaning given to the abbreviation 

OBL Outside battery limits 

EMP Environmental Management Plan. 

 

Management strategy and start up. 
The Contractor’s plan for the service 
The Contractor's plan for the service shall be a comprehensive document demonstrating their understanding 
of the Service Information and their proposed approach to delivering the works safely, efficiently, and to the 
required quality standards. The plan shall include, but not be limited to, the following: 
 

• Detailed Work Methodology: A step-by-step description of how each aspect of the cleaning service 
will be carried out for both seepage dams and the penstock, including: 

 
• Specific techniques for silt, vegetation, and debris removal. 

 
• Procedures for operating the amphibious excavator in various conditions (e.g., shallow 

water, soft ground). 
 

• Detailed plan for silt extraction, transport, and placement on the designated lining, including 
measures to prevent contamination and promote drying. 
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• Specific measures and sequence for protecting cement channels during penstock cleaning. 

 
• Dewatering procedures for the penstock, if applicable. 

 

• Resource Allocation: A breakdown of the plant, equipment (including detailed specifications of the 
amphibious excavator and any specialized attachments), labor, and materials to be utilized for each 
task, along with their availability and deployment schedule. 

 

• Programme of Works: A detailed and realistic program, including critical path activities, 
dependencies, and milestones, demonstrating how the work will be completed within the specified 
timeframe. 

 

• Quality Plan: A comprehensive plan outlining the quality control measures, inspection regimes, and 
acceptance criteria for all aspects of the service. 

 

• Environmental Management Plan: A detailed plan addressing all environmental considerations, 
including waste management, pollution prevention, and specific measures for managing silt and 
protecting the surrounding ecosystem. 

 

• Health and Safety Plan: A robust plan detailing all health and safety procedures, risk assessments, 
emergency response protocols, and site-specific safety measures, particularly for working with the 
amphibious excavator and in confined spaces (if applicable). 

 

• Site Layout and Logistics Plan: Drawings or diagrams illustrating the proposed site layout, including 
access routes, temporary facilities, material storage areas (especially for silt), and traffic 
management plans. 

 

• Communication and Reporting Plan: A clear outline of how communication will be managed between 
the Contractor, Service Manager, and other stakeholders, including reporting frequencies and 
formats. 

 

• Contingency Plans: Strategies for addressing potential delays, unforeseen ground conditions, 
equipment breakdowns, or other disruptions. 

 

• Permit and Approval Schedule: A list of all required permits and approvals, along with the 
Contractor's plan for obtaining and maintaining them. 

 

Management meetings 
 
Regular meetings of a general nature may be convened and chaired by the Supply Manager as follows: 
 

Title and purpose Approximate time & interval Location Attendance by: 

Regular Progress 
Meetings 

• Review progress 
against the 
accepted 
program 

07h15, Every Monday, 
Wednesday and Friday 

Operating Support 
Boardroom 

Attendance is required 
by the Service 
Manager, the 
Contractor's Project 
Manager, and any 
other personnel 
relevant to the specific 
early warning issue. 

Technical Meetings As and when required Ms Teams or Operating Attendance is required 
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• Review HSE 
performance, 
discuss incidents 
(if any), review 
and update HSE 
plans, and ensure 
compliance with 
all relevant 
regulations 

Support Boardroom by the Service 
Manager, the 
Contractor's HSE 
Officer, and relevant 
site supervisors 

Early Warning Meetings 

• convened 
promptly by either 
the Service 
Manager or the 
Contractor upon 
identification of 
any matter that 
could affect the 
service, its cost, 
or its completion 
date 

Duration will vary 
depending on the 
complexity of the issue, but 
typically aims for a quick 
resolution 

Ms Teams or Operating 
Support Boardroom 

Attendance is required 
by the Service 
Manager, the 
Contractor's Project 
Manager, and any 
other personnel 
relevant to the specific 
early warning issue. 

Occupational Health, 
Safety, and 
Environmental (OHSE) 
Meetings: 

• review HSE 
performance, 
discuss incidents 
(if any), review 
and update HSE 
plans, and ensure 
compliance with 
all relevant 
regulations 

Monthly Operating Support 
Boardroom 

Employer 
Service Manager 
Contractor’s SHE 
officer 
Contractor’s 
Supervisors 

Close-out Meeting: 

• review overall 
performance, 
discuss lessons 
learned, and 
confirm the 
satisfactory 
completion of all 
contractual 
obligations 

once Operating Support 
Boardroom 

Attendance is required 
by the Service 
Manager, the 
Contractor's Project 
Manager, and other 
key personnel involved 
in the project. 

 
Meetings of a specialist nature may be convened as specified elsewhere in this Service Information or if not 
so specified by persons and at times and locations to suit the Parties, the nature and the progress of the 
service.  Records of these meetings shall be submitted to the Service Manager by the person convening the 
meeting within five days of the meeting.   
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who 
convened the meeting.   Such minutes or register shall not be used for the purpose of confirming actions or 
instructions under the contract as these shall be done separately by the person identified in the conditions of 
contract to carry out such actions or instructions.   
 
 

Contractor’s management, supervision and key people 
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The Employer requires the Contractor to establish and maintain a robust organizational structure for the 
effective management and supervision of the service. This includes the following: 
 

• Organizational Chart (Organogram): The Contractor shall submit a detailed organizational chart 
(organogram) clearly depicting the lines of authority and responsibility for all personnel involved in 
the service, from senior management to site operatives. This chart shall identify all key roles, their 
reporting relationships, and lines of communication. If the Contractor is a Joint Venture, the 
organogram must clearly illustrate the structure and responsibilities within the joint venture, 
including how decisions are made and communicated between the joint venture partners and 
to the Service Manager. 

 

• Project Manager: The Contractor shall appoint a dedicated Project Manager who will be the primary 
point of contact for the Service Manager. The Project Manager shall have demonstrated experience 
in managing similar projects, possess strong leadership and communication skills, and be 
empowered to make decisions on behalf of the Contractor regarding the day-to-day execution of the 
service. Their CV and relevant qualifications shall be submitted for the Service Manager's approval. 

 

• Site Supervision: The Contractor shall provide adequate and competent site supervision at all times 
when work is being carried out. Site supervisors shall be responsible for the direct oversight of work 
activities, ensuring adherence to the Contractor's plan, quality standards, and health and safety 
procedures. They shall have the authority to implement immediate corrective actions as required. 

 

• Key Personnel Identification: In addition to the Project Manager, the Contractor shall identify other 
key personnel critical to the successful delivery of the service, such as: 

 
• Health, Safety, and Environmental (HSE) Officer: A qualified and experienced individual 

responsible for implementing and monitoring the HSE Plan, conducting site inspections, and 
ensuring compliance with all HSE regulations. 

 
• Amphibious Excavator Operator(s): Certified and experienced operators for the 

amphibious excavator, demonstrating proficiency in safe and efficient operation in the 
specified site conditions. Their certifications and experience records shall be provided. 

 
• Quality Control Lead: An individual responsible for overseeing the implementation of the 

Quality Plan, conducting quality inspections, and maintaining quality records. 
 

• Personnel Qualifications and Experience: The Contractor shall provide detailed CVs, 
qualifications, and evidence of relevant experience for all identified key personnel. The Service 
Manager reserves the right to approve or reject proposed key personnel based on their qualifications 
and experience. 

 

• Replacement of Key Personnel: In the event that any key personnel need to be replaced during 
the service period, the Contractor shall propose a replacement of equivalent or superior 
qualifications and experience for the Service Manager's approval prior to the replacement 
commencing work. 

 

• Communication and Reporting Lines: The Contractor shall clearly define internal communication 
and reporting lines to ensure that information flows efficiently within their organization and to the 
Service Manager. 

 

• Availability of Key Personnel: Key personnel, particularly the Project Manager and Site 
Supervisors, shall be available on site or readily contactable during all working hours to ensure 
effective oversight and immediate response to any issues. 

 

• Language Proficiency: All key personnel and site supervisors shall be proficient in English to 
ensure clear and unambiguous communication with the Service Manager and other stakeholders. 

 

• Decision-Making Authority: The Contractor shall ensure that personnel assigned to key roles have 
the necessary authority to make decisions and take actions required for the efficient execution of the 
service and resolution of day-to-day issues without undue delay. 
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Provision of bonds and guarantees 
N/A 
 

Documentation control 
The Employer requires the Contractor to implement and maintain a robust documentation control system to 
ensure that all project-related documents are managed effectively throughout the service period. This system 
shall facilitate the accurate creation, review, approval, distribution, revision, and archiving of all relevant 
documentation. The documentation control system shall include, but not be limited to, the following: 
 

• Document Register: The Contractor shall maintain a comprehensive document register that lists all 
project documents, including their unique identification numbers, titles, revision numbers, dates of 
issue, and current status (e.g., draft, for review, approved, superseded). 

 

• Document Identification: All documents shall be clearly identified with a unique document number, 
title, and revision number. 

 

• Version Control: A clear system for managing document revisions shall be in place, ensuring that 
only the latest approved versions are in use. Previous versions shall be archived and retrievable. 

 

• Approval Process: A defined process for the review and approval of all key documents (e.g., plans, 
method statements, reports) by authorized personnel, including the Service Manager where 
specified. 

 

• Distribution and Access: A controlled system for distributing documents to relevant parties and 
ensuring that all personnel have access to the current and applicable documentation. Electronic 
distribution methods are encouraged. 

 

• Record Keeping: The Contractor shall maintain accurate and complete records of all 
communications, instructions, requests for information, early warning notices, compensation events, 
and other project correspondence. 

 

• Confidentiality: The Contractor shall ensure the confidentiality of all sensitive project documentation 
and information. 

 

• Handover Documentation: Upon completion of the service, the Contractor shall prepare and submit 
a complete set of handover documentation, including as-built records, maintenance manuals (if 
applicable), and all final reports, in a format agreed with the Service Manager. 

 

• Electronic Document Management: The Contractor is encouraged to utilize an electronic 
document management system (EDMS) to facilitate efficient control, storage, and retrieval of 
documents. Details of the proposed EDMS (if any) shall be provided. 

 

• Storage and Archiving: A plan for the secure storage and archiving of all project documents, both 
during and after the service period, in accordance with legal and contractual requirements. 

 
 

Invoicing and payment.  
 
Within one week of receiving a payment certificate from the Service Manager in terms of core clause 51.1, 
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that 
stated in the Service Manager’s payment certificate.   
 
The Contractor shall address the tax invoice to  
invoiceseskomlocal@eskom.co.za 
and include on each invoice the following information: 
 

• Name and address of the Contractor and the Service Manager;  

• The contract number and title; 

mailto:invoiceseskomlocal@eskom.co.za
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• Contractor’s VAT registration number; 

• The Employer’s VAT registration number 4740101508; 

• Description of service provided for each item invoiced based on the Price List; 

• Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT; 

• (add other as required) 
 
Payment basis and quantity precedence: For dredging activities, the accepted Price List / Price Schedule 
shall be the contractual reference for the applicable priced items, rates, measurement basis and quantities to 
be dredged and paid. Any sludge quantities, dam capacities, dimensions, estimates or expected volumes 
stated in this Service Information, the Scope of Work, surveys, drawings or technical descriptions are 
indicative only and are provided for information, planning, methodology and tendering purposes. Such 
indicative quantities do not constitute guaranteed quantities, fixed quantities, minimum quantities, or 
quantities to be used for payment unless they are expressly included in the accepted Price List / Price 
Schedule and certified by the Service Manager. 
Where the Price List / Price Schedule provides for payment on a measurable quantity basis, payment shall 
be based only on quantities measured, verified, accepted, and certified by the Service Manager using the 
agreed measurement method, which may include approved pre- and post-cleaning surveys, disposal 
records, weighbridge tickets, completion records, or other documentary evidence required by the Service 
Manager. 
Where the Price List / Price Schedule provides for payment on an activity, task, dam-cleaning, or completion 
basis, payment shall be based on satisfactory completion of the relevant priced activity or task as accepted 
and certified by the Service Manager, and not on the actual volume, mass, or time taken unless expressly 
stated otherwise in the Price List / Price Schedule. 
For the avoidance of doubt, the expected sludge quantities stated in this Service Information are indicative 
only and shall not be used by the Contractor to justify additional payment, a rate adjustment, or a 
compensation event solely because the actual quantities differ from the indicative quantities, unless such 
entitlement is expressly provided for in the accepted Price List / Price Schedule and accepted by the Service 
Manager. 
 

Contract change management  
The Employer requires the Contractor to implement a systematic and transparent process for managing all 
changes to the contract in accordance with the NEC3 Term Service Contract (TSC) conditions. This 
includes, but is not limited to, the following procedures: 
 

• Early Warning Notices: The Contractor shall promptly notify the Service Manager of any matter 
which could affect the service, its cost, or its completion date by issuing an Early Warning Notice 
(EWN) as per core clause 15. This proactive approach is essential for identifying potential changes 
and collaboratively seeking solutions. 

 

• Compensation Events: The Contractor shall notify the Service Manager of any event which is a 
compensation event as defined in the contract, in accordance with the timescales and procedures 
stipulated in the NEC3 TSC. This includes providing details of the event, its effects on the service, 
and any proposed changes to the Price List or Completion Date. 

 

• Quotations for Proposed Instructions: When instructed by the Service Manager to provide a 
quotation for a proposed instruction (e.g., a change to the scope of service), the Contractor shall 
submit a detailed quotation within the specified timeframe. The quotation shall clearly itemize the 
cost implications, impact on the program, and any other relevant effects. 

 

• Assessment of Compensation Events: The Contractor shall provide all necessary information and 
support to the Service Manager for the assessment of compensation events, ensuring that 
assessments are fair and accurate. 

 

• Implementation of Instructions: Once an instruction or change is agreed upon and issued by the 
Service Manager, the Contractor shall promptly implement the change in accordance with the 
revised scope, program, and Price List. 

 

• Record Keeping of Changes: The Contractor shall maintain a comprehensive register of all Early 
Warning Notices, Compensation Events, and issued instructions, including their status, agreed 
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resolutions, and financial implications. This register shall be available for review by the Service 
Manager. 

 

• Communication of Changes: The Contractor shall ensure that all relevant personnel are informed 
of any agreed changes to the contract, including updates to work methodologies, programs, and 
specifications. 

 

• Impact on Plans: The Contractor shall update their Contractor's plan for the service, Programme of 
Works, Quality Plan, Environmental Management Plan, and Health and Safety Plan to reflect any 
agreed changes to the contract. 

 
 
 
 
 

Records of Defined Cost to be kept by the Contractor 
The Employer requires the Contractor to maintain accurate, comprehensive, and auditable records of all 
Defined Cost incurred in the provision of the service, in accordance with the NEC3 Term Service Contract 
(TSC) conditions. These records are essential for the Service Manager's assessment of compensation 
events and for verifying payments. The Contractor shall: 
 

• Maintain Detailed Records: Keep detailed and verifiable records for all components of Defined Cost 
as defined in the contract, including: 

 
• People: Records of time spent by each person, their roles, and applicable rates. This 

includes daily timesheets, payroll records, and details of any allowances or bonuses. 
 

• Equipment: Records of plant and equipment usage, including type, hours of operation, 
standby time, fuel consumption, and maintenance costs. This should include details for the 
amphibious excavator and any other machinery used. 

 
• Materials: Invoices, delivery notes, and usage records for all materials incorporated into the 

service or consumed during its execution. 
 

• Subcontractors: Invoices and payment records for all subcontracted work, along with details 
of the scope of work performed by each Subcontractor. 

 
• Other direct costs: Records of all other direct costs incurred, such as permits, licenses, 

testing, and disposal fees. 
 

• Accessibility of Records: Ensure that all records of Defined Cost are readily accessible for inspection 
and audit by the Service Manager or their authorized representatives at any reasonable time. 

 

• Format of Records: Maintain records in a clear, organized, and auditable format, whether electronic 
or hard copy, as agreed with the Service Manager. Electronic records are preferred for ease of 
access and verification. 

 

• Submission of Information: Provide copies of relevant Defined Cost records to the Service Manager 
upon request, particularly when submitting quotations for compensation events or when 
substantiating payment applications. 

 

• Compliance with NEC3: Ensure that the record-keeping methodology and the content of the records 
fully comply with the definition of Defined Cost as stipulated in the NEC3 Term Service Contract. 

 

• Retention of Records: Retain all records of Defined Cost for a period of not less than [Number] years 
after the Completion Date or as otherwise required by law, whichever is longer. 

 
 

Insurance provided by the Employer 
N/A 
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Training workshops and technology transfer 
N/A 
 

Design and supply of Equipment 
N/A 
 
 
 
 

Things provided at the end of the service period for the Employer’s use 

Equipment 

None 

Information and other things 

In accordance with NEC3 Term Service Contract (TSC) Core Clause 70.2, the Contractor is required to 
provide the following information and other things to the Employer at the end of the service period for the 
Employer’s use: 
 

• Final Report: A detailed final report summarizing the entire service, including but not limited to: 
 

• Executive summary of the works performed. 
 

• Methodologies employed and any deviations from the original plan. 
 

• Quantities of silt, vegetation, and debris removed. 
 

• Results of any quality control tests or inspections. 
 

• Environmental performance report, including waste disposal records and compliance with 
the EMP. 

 
• Health and safety performance report, including incident summaries (if any). 

 
• Lessons learned and recommendations for future maintenance or similar works. 

 
• Photographic records of the "before," "during," and "after" states of the cleaned areas. 

 

• Maintenance Recommendations: A document outlining recommended future maintenance 
procedures and frequencies for the cleaned seepage dams and penstock to ensure their continued 
optimal performance and longevity. This may include suggestions for monitoring silt accumulation or 
vegetation growth. 

 

• Permit and Approval Close-Out Documentation: Confirmation of the closure or transfer of all 
temporary permits and approvals obtained for the service, along with copies of final compliance 
certificates. 

 

• Warranty Information: Details of any warranties applicable to materials or workmanship, including 
contact information for manufacturers or suppliers. 

 

• Operational Manuals/Guidelines: If any new systems or operational procedures are introduced as 
part of the service that require ongoing management by the Employer, relevant operational manuals 
or guidelines shall be provided. 

 

• Digital Data: All relevant digital data collected or generated during the service, such as survey data, 
environmental monitoring data, and photographic records, in a format compatible with the 
Employer's systems (e.g., CAD files, GIS data, high-resolution images). 
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Management of work done by Task Order 
The Employer requires the Contractor to implement a clear and efficient process for the management of work 
issued via Task Orders, in accordance with the NEC3 Term Service Contract (TSC) conditions. This ensures 
that additional or specific works are properly authorized, executed, and compensated. The Contractor shall: 
 

• Receive and Acknowledge Task Orders: Promptly acknowledge receipt of all Task Orders issued by 
the Service Manager. 

 

• Provide Quotations for Task Orders: For each Task Order, provide a detailed quotation for the work 
to be performed, including a breakdown of costs (referencing Defined Cost where applicable), a 
proposed program for completion, and any other relevant information required for assessment by the 
Service Manager. This quotation shall be submitted within the timeframe specified in the Task Order. 

 

• Obtain Acceptance of Task Orders: Commence work on a Task Order only after receiving formal 
acceptance from the Service Manager. 

 

• Execute Work as per Task Order: Carry out the work specified in each accepted Task Order 
diligently and in accordance with the agreed-upon scope, program, and pricing. 

 

• Record Keeping for Task Orders: Maintain separate and detailed records for each Task Order, 
including: 

 
• The issued Task Order and its unique identification number. 
 
• The Contractor's quotation and the Service Manager's acceptance. 
 
• Records of work performed, including daily diaries, resource allocation, and progress against the 

Task Order program. 
 
• All costs incurred specifically for that Task Order, in accordance with the Defined Cost 

requirements  
 

• Any communications or instructions related to the Task Order. 
 

• Invoicing for Task Orders: Submit invoices for work done under Task Orders in accordance with the 
invoicing and payment procedures outlined in Section 2.6, clearly referencing the relevant Task 
Order number. 

 

• Reporting on Task Order Progress: Include progress on active Task Orders in regular progress 
meetings and relevant reports. 

 

• Early Warning and Compensation Events for Task Orders: Apply the Early Warning and 
Compensation Event procedures to any matters arising from work done under a Task Order that 
could affect its scope, cost, or completion. 

Health and safety, the environment and quality assurance 
Health and safety risk management 
 
The Contractor shall comply with the latest revision of the Occupational Health and Safety Act 85 of 1993, 
including applicable regulations, Arnot Power Station Contractor Health and Safety Requirements document 
32-136, Eskom Life Saving Rules, Plant Safety Regulations and all applicable site safety requirements. All 
personnel shall attend Eskom site induction prior to commencing work. Operators and drivers shall be 
medically fit, trained, competent and licensed for the work and vehicles they operate. The Contractor shall 
provide rescue equipment for deep-water work, reflective PPE, supervision, daily risk assessments and a 
verified SHE file before mobilisation. 
 
 

Environmental constraints and management 
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The Contractor shall comply with all environmental criteria and constraints applicable to Arnot Power Station, 
including the requirement for zero discharge of ash water, slurry, contaminants or effluent to the Rietkuil 
Spruit or any natural drainage path. The Contractor shall prevent spillages, overtopping, seepage and 
uncontrolled release during dredging, transportation, dewatering and disposal activities. All waste 
classification, handling, transportation and disposal shall comply with applicable environmental legislation, 
Eskom requirements and instructions from the Service Manager and Environmental Management 
representative. 
 
 

Quality assurance requirements 
 
The Employer requires the Contractor to implement and maintain a comprehensive Quality Management 
System (QMS) throughout the duration of the service to ensure that all works are performed to the highest 
standards of quality and in accordance with the Service Information and applicable regulations. The 
Contractor's quality assurance requirements include, but are not limited to, the following: 
 

• Quality Management System (QMS): The Contractor shall establish, implement, and maintain a 
QMS that addresses all aspects of the service. This QMS should be aligned with recognized 
international standards (e.g., ISO 9001) or demonstrate an equivalent level of rigor. The Contractor 
shall submit a copy of their QMS manual or a detailed description of their quality procedures for the 
Service Manager's review and acceptance. 

 

• Quality Plan: The Contractor shall develop and submit a project-specific Quality Plan for the Service 
Manager's approval. This plan shall detail how the Contractor's QMS will be applied to this particular 
service, including specific procedures for: 

 
• Inspection and testing of materials, equipment, and workmanship. 
 
• Control of non-conforming work and corrective actions. 
 
• Identification and traceability of materials and components. 
 
• Calibration and maintenance of measuring and monitoring equipment. 
 
• Handling, storage, packaging, preservation, and delivery of items. 
 
• Management of quality records. 

 

• Inspection and Testing: The Contractor shall perform all necessary inspections and tests to verify 
that the service, including all components and processes, conforms to the specified requirements. 
This includes: 

 
• Pre-mobilization checks of the amphibious excavator and other equipment. 

 
• In-process inspections during silt removal, vegetation clearing, and penstock cleaning. 

 
• Post-completion inspections to confirm the cleanliness and integrity of the dams and penstock. 

 
• Any specific tests required by the Service Manager or relevant standards (e.g., water quality 

testing, structural integrity checks). 
 

• The Contractor shall provide a detailed inspection and test plan, including hold points for Service 
Manager's inspection. 

 

• Quality Records: The Contractor shall maintain comprehensive and legible quality records, including 
inspection reports, test results, calibration certificates, material certificates, and any other 
documentation demonstrating compliance with the Quality Plan and Service Information. These 
records shall be made available to the Service Manager upon request. 
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• Non-Conformance Management: The Contractor shall establish a clear procedure for identifying, 
documenting, evaluating, and resolving non-conformances. This includes implementing corrective 
and preventive actions to prevent recurrence. 

 

• Competence and Training: The Contractor shall ensure that all personnel involved in quality-related 
activities are competent and adequately trained for their assigned tasks. Records of training and 
qualifications shall be maintained. 

 

• Audits: The Contractor shall facilitate and cooperate with any quality audits conducted by the 
Employer or their appointed representatives to assess the effectiveness of the Contractor's QMS 
and Quality Plan. 

 
Continuous Improvement:  
The Contractor is encouraged to identify opportunities for continuous improvement in their quality processes 
and the delivery of the service. 

Procurement 
This section outlines the Employer's requirements for the Contractor's procurement procedures, particularly 
as they relate to the definition of Disallowed Cost as per NEC3 Term Service Contract (TSC) core clause 
11.2(6). The Contractor shall establish and adhere to procurement procedures that ensure fair value, 
transparency, and compliance with contractual obligations. 

People 

Minimum requirements of people employed 

The Employer imposes the following constraints and requirements regarding the people employed by the 
Contractor to Provide the Service, beyond those related to health and safety: 
 

• Permits for Foreigners: The Contractor is solely responsible for obtaining and maintaining all 
necessary work permits, visas, and any other legal documentation for any foreign personnel 
employed to provide the service. All such personnel must comply with South African immigration 
laws and regulations. Copies of valid permits and documentation shall be provided to the Service 
Manager upon request. 

 

• Training (Other than Health & Safety): The Contractor shall ensure that all personnel, including 
Subcontractor employees, receive adequate and appropriate training relevant to their assigned tasks 
and the specific requirements of the service. This includes, but is not limited to, operational training 
for specialized equipment (e.g., amphibious excavator), environmental awareness training, and any 
site-specific procedural training. Records of such training and certifications shall be maintained and 
made available for inspection. 

 

• Use of Labour from Designated Areas: The Employer encourages and, where specified in the 
Contract Data or relevant legislation, requires the Contractor to prioritize the recruitment of labour 
from designated local areas or communities surrounding the site. The Contractor shall provide a plan 
outlining their approach to local labour engagement and report on the number of local individuals 
employed. 

 

• Industrial Relations: The Contractor shall establish and maintain sound industrial relations practices, 
ensuring compliance with all applicable South African labour laws, collective bargaining agreements, 
and fair employment practices. The Contractor shall be solely responsible for managing all industrial 
relations matters, including any disputes or grievances, and shall ensure that such matters do not 
disrupt the provision of the service. The Service Manager shall be informed of any significant 
industrial relations issues that may impact the service. 

 
 

BBBEE and preferencing scheme 

The Employer requires the Contractor to comply with all applicable Broad-Based Black Economic 
Empowerment (BBBEE) legislation and Eskom's specific Preferencing Scheme requirements throughout the 
duration of the service. This includes, but is not limited to, the following: 
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• BBBEE Compliance: The Contractor shall maintain their current BBBEE status as submitted during 
the tender process. Any changes to the Contractor's BBBEE status must be promptly communicated 
to the Service Manager. The Employer reserves the right to verify the Contractor's BBBEE status at 
any time during the contract period. 

 

• Preferencing Scheme Adherence: The Contractor shall adhere to Eskom's Preferencing Scheme, 
which aims to promote local content, supplier development, and enterprise development. This may 
include specific targets or requirements for: 

 
• Local Content: Maximizing the use of locally manufactured goods, materials, and services. The 

Contractor shall provide evidence of local content utilization as required. 
 

• Supplier Development: Engaging and developing small, medium, and micro-enterprises 
(SMMEs) and black-owned businesses within the supply chain. The Contractor shall identify and 
report on such engagements. 

 
• Enterprise Development: Contributing to the growth and sustainability of black-owned 

enterprises. 
 

• Reporting and Documentation: The Contractor shall provide regular reports and maintain 
comprehensive documentation demonstrating their compliance with BBBEE legislation and Eskom's 
Preferencing Scheme requirements. This may include: 

 

• BBBEE certificates. 
 

• Details of local content procurement. 
 

• Records of supplier and enterprise development initiatives, including expenditure and impact. 
 

• Any other information or reports as stipulated by Eskom's Preferencing Scheme guidelines. 
 

• Audits: The Contractor shall facilitate and cooperate with any audits conducted by the Employer or 
their appointed representatives to verify compliance with BBBEE and Preferencing Scheme 
requirements. 

 

Accelerated Shared Growth Initiative – South Africa (ASGI-SA)  

N/A 

Subcontracting 

Preferred subcontractors 

The Employer may identify certain preferred subcontractors for specific elements of the service. While the 
Contractor remains fully responsible for the performance of all subcontracted work, the Employer's 
preference for certain subcontractors, if any, will be communicated by the Service Manager. The Contractor 
shall consider these preferences during their procurement process, provided that the preferred 
subcontractors meet the Contractor's and the Employer's quality, safety, and commercial requirements. The 
Contractor shall: 
 

• Consideration of Preferred Subcontractors: Where preferred subcontractors are identified, the 
Contractor shall engage with them to obtain quotations and assess their suitability for the relevant 
scope of work. 

 

• Justification for Non-Selection: If the Contractor chooses not to appoint a preferred subcontractor, 
they shall provide a clear and justifiable reason to the Service Manager for such a decision. This 
justification should be based on objective criteria such as non-compliance with quality standards, 
uncompetitive pricing, or inability to meet the program. 
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• Compliance with Procurement Procedures: The selection of any subcontractor, whether preferred or 
not, must always comply with the Contractor's established procurement procedures as outlined in 
Section 4, including competitive tendering requirements where applicable. 

 

• Contractual Responsibility: The use of any preferred subcontractor does not relieve the Contractor of 
their full contractual responsibilities for the performance of the service, including quality, safety, 
program, and cost control. 

 
 

Subcontract documentation, and assessment of subcontract tenders 

The Employer requires the Contractor to implement rigorous procedures for the preparation of subcontract 
documentation and the assessment of subcontract tenders to ensure optimal value, quality, and compliance. 
 
 

Limitations on subcontracting 

The Employer imposes the following limitations and requirements on the Contractor's ability to subcontract 
any part of the service: 
 
Prior Approval for Subcontracting: The Contractor shall not subcontract any portion of the service without the 
prior written approval of the Service Manager. This approval will be granted based on the Service Manager's 
assessment of the proposed subcontractor's capability, capacity, and compliance with all contractual and 
regulatory requirements. 
 
Key Service Elements: The Contractor shall not subcontract the core elements of the service, specifically the 
operation of the amphibious excavator for the primary cleaning of seepage dams and the penstock, unless 
explicitly agreed otherwise with the Service Manager due to exceptional circumstances. The Employer 
expects the Contractor to directly execute these critical activities. 
 
Responsibility for Subcontractors: Notwithstanding any approval to subcontract, the Contractor remains fully 
and solely responsible for the performance, acts, and omissions of all its subcontractors, their employees, 
and agents, as if they were the Contractor's own acts and omissions. 
 
Compliance with Contract: All subcontracted work must be performed in full compliance with the terms and 
conditions of this contract, including all aspects of the Service Information, quality requirements, health and 
safety standards, and environmental regulations. 
 
No Novation: Subcontracting does not imply any novation of the contract or direct contractual relationship 
between the Employer and the subcontractor. 
 
Reporting on Subcontracting: The Contractor shall regularly report to the Service Manager on all current and 
proposed subcontracts, including the scope of work, duration, and the identity of the subcontractor. 
 
 

Attendance on subcontractors 

The Employer requires the Contractor to provide necessary attendance on its subcontractors to ensure 
efficient coordination, safe execution of work, and compliance with all project requirements. This includes, 
but is not limited to: 
 
Site Access and Facilities: The Contractor shall provide all necessary site access, temporary facilities (e.g., 
power, water, sanitation, laydown areas), and logistical support to its subcontractors as required for them to 
perform their work efficiently and safely. 
 
Coordination and Integration: The Contractor is responsible for the overall coordination and integration of all 
subcontractor activities into the main service program. This includes scheduling, managing interfaces 
between different work packages, and resolving any conflicts that may arise. 
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Health and Safety Oversight: The Contractor shall maintain rigorous health and safety oversight of all 
subcontractor activities, ensuring that subcontractors comply with the Contractor's Health and Safety Plan 
(Section 6) and all applicable regulations. This includes regular site inspections, safety briefings, and incident 
management. 
 
Quality Control Oversight: The Contractor shall implement and maintain quality control oversight of all 
subcontractor work to ensure that it meets the required standards and specifications. This includes reviewing 
subcontractor quality plans, conducting inspections, and managing non-conformances. 
 
Communication and Reporting: The Contractor shall establish clear communication channels with its 
subcontractors and ensure that they receive all necessary information and instructions in a timely manner. 
The Contractor shall also ensure that subcontractors provide regular progress reports and any other required 
documentation. 
 
Supervision: The Contractor shall provide adequate supervision of all subcontractor activities to ensure that 
work is performed competently and in accordance with the agreed-upon scope and methodology. 
 
Resolution of Issues: The Contractor is responsible for promptly addressing and resolving any issues, 
disputes, or performance problems that may arise with its subcontractors, ensuring that such matters do not 
negatively impact the overall service delivery. 
 
 

Plant and Materials 

Specifications 

The Contractor shall supply and deliver suitable dredging plant, pumps, pipelines, excavators, trucks, 
compactors, jet-rodding equipment, generators where required, and any ancillary equipment necessary to 
execute the service. Dredging plant shall have adequate reach and capacity to remove silt up to 8.0 m below 
the full supply level or dam crest where applicable. Equipment shall be suitable for safe operation around 
ash water return dams, embankments, penstocks, culverts, solution trenches, overhead power lines and wet 
or soft ground conditions. 
 

Correction of defects 

The Contractor shall promptly correct any defects in the Service or work performed that are identified by the 
Service Manager or otherwise become apparent during the contract period, at no additional cost to the 
Employer, unless such defects are caused by the Employer's actions or omissions. 
 

Contractor’s procurement of Plant and Materials 

The Contractor is solely responsible for the procurement, delivery, and proper storage of all Plant and 
Materials required for the provision of the Service. This includes ensuring that all procured items comply with 
relevant South African standards, specifications, and environmental regulations. 
 

Tests and inspections before delivery 

The Contractor shall perform all necessary tests and inspections of Plant and Materials prior to their delivery 
to the Site to ensure they meet the specified quality, performance, and safety requirements. Records of all 
such tests and inspections shall be maintained and made available to the Service Manager upon request. 

Plant & Materials provided “free issue” by the Employer. 

Where the Employer provides Plant and/or Materials to the Contractor as "free issue," the Contractor shall be 
responsible for the safe receipt, storage, handling, protection, and incorporation of such Plant and Materials 
into the Service. The Contractor shall inspect free issue items upon receipt and notify the Service Manager 
of any defects or discrepancies without delay. 
 

Cataloguing requirements by the Contractor 

The Contractor shall implement and maintain a comprehensive cataloguing system for all Plant and 
Materials brought onto and removed from the Site, including free issue items. This system shall provide clear 
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identification, quantity tracking, and location information, and be available for inspection by the Service 
Manager 

Working on the Affected Property 
The Contractor shall comply with all specific requirements and regulations pertaining to working within the 
boundaries of Eskom's Arnot Power Station and its ash dam complex. 

Employer’s site entry and security control, permits, and site regulations 
The Contractor and its employees shall comply fully with all of the Employer’s site entry and security control 
procedures, including but not limited to, personnel vetting, vehicle inspections, mandatory site inductions, 
and the acquisition and display of all necessary permits and identification. All site regulations, as stipulated 
by Eskom, shall be strictly adhered to. 

People restrictions, hours of work, conduct and records 
Work shall generally be conducted during Arnot Power Station's stipulated operational hours, which will be 
communicated by the Service Manager. 
 
Any deviation from agreed operating hours, including work outside normal hours or on weekends/public 
holidays, must be requested in advance and receive explicit approval from the Service Manager 
 
 

Health and safety facilities on the Affected Property 
The Contractor shall make use of and ensure its employees are aware of the location and proper use of all 
available health and safety facilities provided on the Affected Property by the Employer, including first aid 
stations, emergency showers, eye wash stations, and designated medical personnel. 
 

Environmental controls, fauna & flora 
The Contractor shall implement all necessary environmental controls to minimise disturbance to the 
surrounding environment, including strict adherence to dust suppression measures, prevention of water 
contamination, and appropriate management of spills. The Contractor shall take all reasonable precautions 
to protect local fauna and flora within and around the Affected Property. Any observed environmental 
incidents or damage to fauna or flora shall be immediately reported to the Service Manager. 
 

Cooperating with and obtaining acceptance of Others 
The Contractor shall actively cooperate with other contractors, site personnel, and any other parties present 
on the Affected Property to ensure the smooth execution of the Service and avoid any conflicts or 
disruptions. This includes providing reasonable access, sharing information, and obtaining acceptance from 
relevant parties before undertaking activities that may impact their operations or property. 
 

Records of Contractor’s Equipment 
The Contractor shall maintain comprehensive and up-to-date records of all its Plant and Equipment utilised 
on the Affected Property. These records shall include details such as equipment type, identification numbers, 
maintenance schedules, inspection reports, and any relevant certifications, and shall be made available to 
the Service Manager upon request. 
 

Equipment provided by the Employer 
Where the Employer provides any equipment for the Contractor's use on the Affected Property, the 
Contractor shall be responsible for its safe operation, routine maintenance, and security. Any defects or 
damage to such equipment shall be immediately reported to the Service Manager. The Contractor shall use 
Employer-provided equipment strictly for the purposes of the Service and in accordance with the Employer's 
instructions. 
 
 

Site services and facilities 

Provided by the Employer 

The Employer will provide certain site services and facilities for the Contractor's use on the Affected 
Property, as specified in the Contract Data or as otherwise agreed. These may include, but are not limited to, 
access to water points, designated waste disposal areas, and limited electricity supply. The Contractor shall 
use these services and facilities responsibly and efficiently, and report any faults or issues to the Service 
Manager promptly. 
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Provided by the Contractor 

The Contractor shall be responsible for providing all necessary site services and facilities required for its 
operations, including but not limited to, temporary offices, workshops, ablution facilities, potable water, and 
waste collection points, unless explicitly agreed otherwise with the Service Manager. All such facilities shall 
comply with relevant health, safety, and environmental regulations. 
 

Control of noise, dust, water and waste  
The Contractor shall implement and maintain stringent controls to minimise noise, dust, water pollution, and 
waste generation during all Service activities. This includes strict adherence to dust suppression measures, 
prevention of water contamination, appropriate management of hazardous and non-hazardous waste, and 
noise reduction practices in accordance with local regulations and Eskom's standards. 
 

Hook ups to existing works 
The Contractor shall be responsible for all temporary connections and "hook-ups" to existing power station 
infrastructure, including but not limited to, water lines, power supplies, and access roads, required for the 
execution of the Service. All such connections shall be made safely, in accordance with Eskom's procedures 
and standards, and with the prior written approval of the Service Manager. Upon Completion of the Service 
or as directed by the Service Manager, the Contractor shall safely disconnect and restore all affected 
existing works to their original condition 
 

Tests and inspections 

Description of tests and inspections 

• Performance Testing 

• Equipment Functionality Checks 

• Post-Dredging Surveys 
 

Materials facilities and samples for tests and inspections  

N/A 

List of drawings 
Drawings issued by the Employer 
This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this 
contract. 
 
 

Drawing  number Revision Title 

0.41/18149 As issued High Level Dams 

   

   

   

   

   

   

   

   

   

 
 


