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Part C1: Agreements & Contract Data 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                        
Contents: 

 

 

C1.1 Form of Offer and Acceptance  
 
[to be inserted from Returnable Documents at award 
stage] 

C1.2a Contract Data provided by the Employer 

C1.2b Contract Data provided by the Contractor 
 
[to be inserted from Returnable Documents at award 
stage] 

C1.3 Proforma Guarantees 
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C1.1 Form of Offer & Acceptance 
 

Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
the procurement of: 
 

Installation of 24 Core OPGW between Paradise and Mandala for a period of 2 
months  
 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

Options B The offered total of the Prices exclusive of VAT is  R  

 Sub total R  

 Value Added Tax @ 15% is R  

 The offered total of the amount due inclusive of VAT is1 R  

 (in words)  

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

Tenderer’s CIDB registration number (if applicable)   

 

 
1 This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in 
terms of the conditions of contract. 
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer 
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in 
this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy signed between them of this document, including the Schedule of 
Deviations (if any).   
 
Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the 
Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall 
constitute a binding contract between the Parties. 
 
 
Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1.  This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the 
Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 
permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to 
incorporate the effect of it. 

 

No. Subject Details 

1   

2   

3   

4   

5   

6   

7   

   

 
 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer 
during this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  
 
 
 For the tenderer: 

 

 For the Employer 
 

Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

(Insert name and address of organisation) 

 
 
 

 (Insert name and address of organisation) 

 

Name & 
signature 
of witness 

   

 
Date 
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C1.2 ECC3 Contract Data 
 

Part one - Data provided by the Employer 
 
Completion of the data in full, according to the Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option  

 

  B:  Priced contract with bill of quantities 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options   

  X1:  Price adjustment for inflation (Not Applicable) 

  X2  Changes in the law 
 
X4         Parent Company Guarantees  
 
X5:        Sectional Completion  

  X7:  Delay damages 
 
X13:     Performance Bond  
 
X15:     Limitation of Contractor’s design to 
reasonable skill and care  

  X16: Retention 

  X18: Limitation of liability  
 
 

Note: X4 and or X13 will only be applicable should 
Financial Analysis report recommends that the parent 
company guarantee and or performance bond be 
obtained.  
 

  Z:  Additional conditions of contract 

 of the NEC3 Engineering and Construction 
Contract, April 2013 (ECC3) 

 

10.1 The Employer is (Name): Eskom Holdings SOC Ltd (reg no: 2002/015527/30), a 
state-owned company incorporated in terms of the 
company laws of the Republic of South Africa 

Address Registered office at Megawatt Park, Maxwell Drive, 
Sandton, Johannesburg 

10.1 The Project Manager is: (Name) Eskom LIMLANGA Cluster (To be Confirmed)  
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 Address To be confirmed 

 Tel To be confirmed 

 Fax To be confirmed 

 e-mail To be confirmed 

10.1 The Supervisor is: (Name) To be confirmed 

 Address To be confirmed 

 Tel No. To be confirmed 

 Fax No. To be confirmed 

 e-mail To be confirmed 

11.2(13) The works are  Installation of 24 Core OPGW between Paradise and 
Mandala Substation for a period of 2 months  

11.2(14) The following matters will be included in 
the Risk Register 

1. Outage unavailability,  
2. Late supply of material 
3. Unavailability of raw material 
4. Incompatible Hardware   between   the OEMs and 

Hardware manufacturer 
 

11.2(15) The boundaries of the site are  The boundaries of the various servitudes   on which 
the Distribution lines will be erected, per the terms of 
the agreed servitudes and the boundaries of 
substations (All areas will be specified as per works 
to be executed)  

11.2(16) The Site Information is in  Part4: Refer to Project Specific Agreement 

11.2(19) The Works Information is in   Part 3: Scope of Work and all documents and 
drawings to which it makes reference 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is 1 week 

2 The Contractor's main 
responsibilities 

Data required by this section of the core clauses is 
provided by the Contractor in Part 2 and terms in 
italics used in this section are identified elsewhere in 
this Contract Data.  

3 Time  

11.2(3) The completion date for the whole of the 
works is 

Per Project Specific Agreement issued in terms of 
this contract agreement 
 

11.2(9) The key dates and the conditions to be 
met are: 

Condition to be met key date 

  1 
 

Stringing and Regulation 
complete 

Per Project 
Specific 
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2 

 
 
End to End Testing 

Agreement 
 
Per Project 
Specific 
Agreement 

30.1 The access dates are:           Part of the Site Date 

  1 Per Project Specific 
Agreement issued in terms of 
this contract agreement  

Per Project 
Specific 
Agreement 

31.1 The Contractor is to submit a first 
programme for acceptance within  

1 week after the Project Specific Agreement has been 
issued  

31.2 The starting date is To be advised  

32.2 The Contractor submits revised 
programmes at intervals no longer than  

2 weeks or as a when required by the Project 
Manager 

35.1 The Employer is not willing to take over 
the works before the Completion Date. 

 

4 Testing and Defects  

42.2 The defects date is  52 weeks after Completion of the whole of the works. 

43.2 The defect correction period is  5 working days  

5 Payment  

50.1 The assessment interval is  One (1) month 
 
In order to facilitate   payment for work done, the 
Contractor is to submit his Schedule of Work   Done 
(verified   by the   Supervisor) for payment to the 
Project Manager by the 20th day of each month, in a 
similar format to the bill of quantities. The Project 
Manager will determine the   value of the work   done   
in accordance with Core clause 5 and changes to 
Core clause Z (A) sub-clause 50.2 

51.1 The currency of this contract is the  South African Rand. 

51.2 The period within which payments are 
made is  

 
For contracts valued below R50 000 000 (Fifty Million 
Rand) including VAT, Eskom is committed to paying 
Suppliers within 30 days of submission of a tax 
compliant invoice with a GR number to Eskom 
Financial Shared Services.  
 
For contracts valued above R50 000 000 (Fifty Million 
Rand) including VAT, Eskom is committed to paying 
suppliers within 60 days of submission of a tax 
compliant invoice with a GR number to Eskom 
Financial Shared Services. 

51.4 The interest rate is  (i) Zero percent above the publicly quoted prime 
rate of interest (calculated on a 365 day year) 
charged from time to time by the Standard Bank 
of South Africa Limited (as certified, in the event 
of any dispute, by any manager of such bank, 
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whose appointment it shall not be necessary to 
prove) for amounts due in Rands and  

 
(ii) the LIBOR rate applicable at the time for amounts 

due in other currencies.  LIBOR is the 6 month 
London Interbank Offered Rate quoted under the 
caption “Money Rates” in The Wall Street Journal 
for the applicable currency or if no rate is quoted 
for the currency in question then the rate for 
United States Dollars, and if no such rate appears 
in The Wall Street Journal then the rate as quoted 
by the Reuters Monitor Money Rates Service (or 
such service as may replace the Reuters Monitor 
Money Rates Service) on the due date for the 
payment in question, adjusted mutatis mutandis 
every 6 months thereafter and as certified, in the 
event of any dispute, by any manager employed 
in the foreign exchange department of The 
Standard Bank of South Africa Limited, whose 
appointment it shall not be necessary to prove. 

6 Compensation events  

60.1(13) The place where weather is to be 
recorded is: 

The Contractor construction site camps and 
the closest Weather Bureau Station. 

 The weather measurements to be 
recorded for each calendar month are,  

 
Excessive wind is wind in excess of 10/s or 
36km/h 

  the number of days with rainfall more than 10 mm 

  the number of days with minimum air temperature 
less than 0 degrees Celsius 

  When it snows, Contractors will have to wait until the 
area dries up, to get access and 
towers are safe to climb on. 

   

 The weather measurements are supplied 
by 

South African Weather Services 

 The weather data are the records of past 
weather measurements for each calendar 
month which were recorded at:  

The closest weather bureau stations to the Works 
 
 

 and which are available from:  The South African Weather Bureau  

7 Title As per the terms and conditions of the NEC3 Engineering 
and Construction Contract, April 2013 (ECC3)  
 

8 Risks and insurance  

80.1 These are additional Employer's risks   Community unrest and Riots 
 

9 Termination As per the terms and conditions of the NEC3 Engineering 
and Construction Contract, April 2013 (ECC3)  
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10 Data for main Option clause  

B Priced contract with bill of quantities   

60.6 The method of measurement is  As stated in Part C2.1, Pricing Assumptions 

11 Data for Option W1  

W1.1 The Adjudicator is  the person selected from the ICE-SA Division (or its 
successor body) of the South African Institution of 
Civil Engineering Panel of Adjudicators by the Party 
intending to refer a dispute to him.  (see www.ice-
sa.org.za). If the Parties do not agree on an 
Adjudicator the Adjudicator will be appointed by the 
Arbitration Foundation of Southern Africa (AFSA). 

 Address  

 Tel No.  

 Fax No.  

 e-mail  

W1.2(3) The Adjudicator nominating body is: the Chairman of ICE-SA a joint Division of the South 
African Institution of Civil Engineering and the 
London Institution of Civil Engineers. (See www.ice-
sa.org.za ) or its successor body. 

W1.4(2) The tribunal is:  arbitration. 

W1.4(5) The arbitration procedure is  the latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor body. 

 The place where arbitration is to be held is South Africa 

 The person or organisation who will 
choose an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee of 
the Association of Arbitrators (Southern Africa) or its 
successor body. 
 
 

12 Data for secondary Option 
clauses 

 

X1 Price adjustment for inflation The rates shall be fixed and firm for the duration of 
the project  

X1.1(a) The base date for indices is  
 

Not Applicable  

X1.1(c) The proportions used to calculate the 
Price Adjustment for Labour Factor are: 

Proportion linked to index for Index prepared 
by 

 Actual Labour Cost (Field Force) where 
subsistence allowance is paid  

 
N/A 

 
N/A 

 
N/A 

     

http://www.ice-sa.org.za/
http://www.ice-sa.org.za/
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 The proportions used to calculate the 
Price Adjustment for Transport Factor 
are: 
 
Road Freight Costs  

Proportion 
 
 
N/A 

  Linked to index for 
 
 
N/A 

  Index prepare by 
 
 
N/A 

 The proportions used to calculate the 
Price Adjustment for Accommodation 
Factor are:  
 
Statistics SA | Consumer Price Index (CPI) 

Proportion 
 
 
 
N/A 

linked to index for 
 
 
 
N/A 
 
  

Index prepared  
 
 
 
N/A 

 The proportions used to calculate the 
Price Adjustment for 
Cable Install and Test, 
Duct Cable Supply, Install and Test 
Patch Panel with Accessories 
Sarel Box - supply and install 
Fibre Splicing and testing Factor are:  
 
Labour 
Material 
Lifting and handling Equipment 
Fixed portion 

Proportion 
 
 
 
 
 
N/A 
 
 

linked to index for  
 
 
 
 
 
N/A 
 
  

Index prepared  
  
 
 
 
 
N/A 

X2 Changes in the law As per the terms and conditions of the NEC3 Engineering 
and Construction Contract, April 2013 (ECC3)  
 

  

X4  Parent Company  This will only be applicable should the Financial 
Analysis report recommend that the parent company 
guarantee be obtained. If a parent company owns the 
Contractor, the Contractor gives to the Employer a 
guarantee by the parent company of the Contractor’s 
performance in the form set out in the Works 

 

X5 Sectional Completion    

X5.1   Section Description 
 
The completion date 
for each section of 
the work will be 
specified in the 
Project Specific 
Agreement for any 
project executed in 
terms of this 
contract 

Completion date  

X7 Delay damages (but not if Option X5 is 
also used) 

 

X7.1 Delay damages for Completion of the 
whole of the works are 

 
R 2 000 per day up to a limit of 5% total project cost 

X13 Performance Bond   
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X13.1 The amount of the performance bond is This will only be applicable should the Financial 
Analysis report recommend that the 
Performance bond be obtained. 

X15 Limitation of the Contractor’s liability 
for his design to reasonable skill & care 

The Contractor is not liable for Defects in the works 
due to his design so far as he proves that he used 
reasonable skill and care to ensure that his design 
complied with the Works Information. 
 
If the Contractor corrects a Defect for which he is not 
liable under this contract it is a compensation event. 

X16 Retention   

X16.1   

 The retention percentage is 2.5% 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to: 
 
 

R0.0 (zero Rand) 

X18.2 For any one event, the Contractor’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 
limited to: 

for the Employer's existing and surrounding property 
in the care, custody and control of the Contractor. 
 
the amount of the deductible (first amount payable) 
relevant to the event described in the Format A 
insurance policy available on http //www eskom.co 
za/c/101/insurance­ policies-procedures/ 
 

• for all other existing Employer's property: 
 
For any one occurrence or series of occurrences 
arising out of one event but unlimited during the 
period of Contract: 
 
o R15 million (fifteen million Rand) for Generation 

property: 
o R7.5   million (seven million five hundred 

thousand      Rand) for Transmission property.  
o R1 million (one million Rand) for Distribution and 

all other Employer's property 
 
 
 

X18.3 The Contractor’s liability for Defects due to 
his design which are not listed on the 
Defects Certificate is limited to 

The greater of 
 

• The total of the Prices at the Contract Date and  
 

• The amounts excluded and unrecoverable from 
the Employer’s assets policy for correcting the 
Defect (other than the resulting physical damage 
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which is not excluded) plus the applicable 
deductible as at contract date. 

 

X18.4 The Contractor’s total liability to the 
Employer for all matters arising under or in 
connection with this contract, other than 
excluded matters, is limited to: 

 The total of the Prices at Completion of the Task 
Order   other   than   for   the    additional excluded 
matters. 

 
The Contractor's total liability for the additional 
excluded matters is not limited. 
 

• The additional excluded matters are amounts for 
which the Contractor is liable under this contract 
for loss of or damage to property (other than the 
works, Employer's property, Plant and Materials), 

• death of or injury to a person and 

• infringement of an intellectual property right 

X18.5 The end of liability date is  (i) 24 months after the defects date for latent Defects 
and  
 
(ii) the date on which the liability in question 
prescribes in accordance with the Prescription Act 
No. 68 of 1969 (as amended or in terms of any 
replacement legislation) for any other matter. 
 
A latent Defect is a Defect which would not have 
been discovered on reasonable inspection by the 
Employer or the Supervisor before the defects date, 
without requiring any inspection not ordinarily 
carried out by the Employer or the Supervisor during 
that period.  
If the Employer or the Supervisor do undertake any 
inspection over and above the reasonable 
inspection, this does not place a greater 
responsibility on the Employer or the Supervisor to 
have discovered the Defect. 

Z The Additional conditions of contract 
are 

 
Z1 to Z15 always apply. 

  

Z1 Cession delegation and assignment 

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any person without 
the written consent of the Employer. 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate 
its rights and obligations under this contract to any of its subsidiaries or any of its present divisions or 
operations which may be converted into separate legal entities as a result of the restructuring of the 
Electricity Supply Industry.  

  

Z2 Joint ventures 

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or 
more persons or organisations then these persons or organisations are deemed to be jointly and 
severally liable to the Employer for the performance of this contract. 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Project Manager 
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within two weeks of the Contract Date of the key person who has the authority to bind the Contractor 
on their behalf. 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other unincorporated 
grouping of two or more persons without the consent of the Employer having been given to the 
Contractor in writing. 

  

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his business 
composition or business dealings results in a change to the Contractor’s B-BBEE status, the 
Contractor notifies the Employer within seven days of the change. 

Z3.2 The Contractor is required to submit an updated verification certificate and necessary supporting 
documentation confirming the change in his B-BBEE status to the Project Manager within thirty days 
of the notification or as otherwise instructed by the Project Manager. 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the 
Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to 
Provide the Works. 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a 
reason for termination. If the Employer terminates in terms of this clause, the procedures on 
termination are P1, P2 and P3 as stated in clause 92, and the amount due is A1 and A3 as stated in 
clause 93. 

  

Z4 Confidentiality 

Z4.1 The Contractor does not disclose or make any information arising from or in connection with this 
contract available to Others. This undertaking does not, however, apply to information which at the 
time of disclosure or thereafter, without default on the part of the Contractor, enters the public domain 
or to information which was already in the possession of the Contractor at the time of disclosure 
(evidenced by written records in existence at that time).  Should the Contractor disclose information to 
Others in terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied 
with by the recipient. 

Z4.2 If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as 
such until notified otherwise by the Project Manager. 

Z4.3 In the event that the Contractor is, at any time, required by law to disclose any such information which 
is required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure, 
notifies the Employer so that an appropriate protection order and/or any other action can be taken if 
possible, prior to any disclosure.  In the event that such protective order is not, or cannot, be obtained, 
then the Contractor may disclose that portion of the information which it is required to be disclosed by 
law and uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the 
information so disclosed. 

Z4.4 The taking of images (whether photographs, video footage or otherwise) of the works or any portion 
thereof, in the course of Providing the Works and after Completion, requires the prior written consent 
of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.   

Z4.5 The Contractor ensures that all his subContractors abide by the undertakings in this clause. 

  

Z5 Waiver and estoppel: Add to core clause 12.3: 

Z5.1 Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the 
Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights and does 
not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing. 
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Z6 Health, safety and the environment:  Add to core clause 27.4 

Z6.1 The Contractor undertakes to take all reasonable precautions to maintain the health and safety of 
persons in and about the execution of the works. Without limitation the Contractor: 

• accepts that the Employer may appoint him as the “Principal Contractor” (as defined and 
provided for under the Construction Regulations 2014 (promulgated under the 
Occupational Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the 
Site; 

• warrants that the total of the Prices as at the Contract Date includes a sufficient amount 
for proper compliance with the Construction Regulations, all applicable health & safety 
laws and regulations and the health and safety rules, guidelines and procedures provided 
for in this contract and generally for the proper maintenance of health & safety in and 
about the execution of works; and 

• undertakes, in and about the execution of the works, to comply with the Construction 
Regulations and with all applicable health & safety laws and regulations and rules, 
guidelines and procedures otherwise provided for under this contract and ensures that his 
SubContractors, employees and others under the Contractor’s direction and control, 
likewise observe and comply with the foregoing. 

Z6.2 The Contractor, in and about the execution of the works, complies with all applicable environmental 
laws and regulations and rules, guidelines and procedures otherwise provided for under this contract 
and ensures that his SubContractors, employees and others under the Contractor’s direction and 
control, likewise observe and comply with the foregoing. 

  

Z7 Provision of a Tax Invoice and interest.  Add to core clause 51 

Z7.1 Within one week of receiving a payment certificate from the Project Manager in terms of core clause 
51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's 
procedures stated in the Works Information, showing the amount due for payment equal to that stated 
in the payment certificate. 

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by this contract, 
the time by when the Employer is to make a payment is extended by a period equal in time to the 
delayed submission of the correct tax invoice.  Interest due by the Employer in terms of core clause 
51.2 is then calculated from the delayed date by when payment is to be made. 

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with 
the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the 
Employer’s VAT number 4740101508 on each invoice he submits for payment. 

  

Z8 Notifying compensation events 

Z8.1 Delete from the last sentence in core clause 61.3, “unless the Project Manager should have notified 
the event to the Contractor but did not”. 

  

Z9 Employer’s limitation of liability 

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to 
R0.00 (zero Rand) 

Z9.2 The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the 
Employer’s liability under the indemnity is limited.  

  

Z10 Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point, 
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after the words "against it":   

Z10.1    or had a business rescue order granted against it. 

  

Z11 Addition to secondary Option X7 Delay damages (if applicable in this contract) 

Z11.1 If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this 
Contract Data for Option X7 or Options X5 and X7 used together, the Employer may terminate the 
Contractor’s obligation to Provide the Works using the same procedures and payment on termination 
as those applied for reasons R1 to R15 or R18 stated in the Termination Table. 

  

 

Z12 Ethics 

For the purposes of this Z-clause, the following definitions apply: 

Affected Party means, as the context requires, any party, irrespective of whether it is the Contractor or 
a third party, such party’s employees, agents, or SubContractors or SubContractor’s 
employees, or any one or more of all of these parties’ relatives or friends, 

Coercive Action means to harm or threaten to harm, directly or indirectly, an Affected Party or the 
property of an Affected Party, or to otherwise influence or attempt to influence an 
Affected Party to act unlawfully or illegally, 

Collusive 
Action 

means where two or more parties co-operate to achieve an unlawful or illegal purpose, 
including to influence an Affected Party to act unlawfully or illegally, 

Committing 
Party 

means, as the context requires, the Contractor, or any member thereof in the case of a 
joint venture, or its employees, agents, or SubContractor or the SubContractor’s 
employees, 

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service 
to unlawfully or illegally influence the actions of an Affected Party, 

Fraudulent 
Action 

means any unlawfully or illegally intentional act or omission that misleads, or attempts to 
mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an 
obligation or incurring an obligation, 

Obstructive 
Action 

means a Committing Party unlawfully or illegally destroying, falsifying, altering or 
concealing information or making false statements to materially impede an investigation 
into allegations of Prohibited Action, and 

Prohibited 
Action 

means any one or more of a Coercive Action, Collusive Action Corrupt Action, 
Fraudulent Action or Obstructive Action. 

Z12.1 A Committing Party may not take any Prohibited Action during the course of the procurement of 
this contract or in execution thereof. 

Z12.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a Committing 
Party has taken such Prohibited Action and the Contractor did not take timely and appropriate 
action to prevent or remedy the situation, without limiting any other rights or remedies the 
Employer has. It is not required that the Committing Party had to have been found guilty, in court 
or in any other similar process, of such Prohibited Action before the Employer can terminate the 
Contractor’s obligation to Provide the Services for this reason. 

Z12.3 If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, the 
amounts due on termination are those intended in core clauses 92.1 and 92.2. 

Z12.4 A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action. 
Where the Employer does not have a contractual bond with the Committing Party, the Contractor 
ensures that the Committing Party co-operates fully with an investigation. 
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Z13 Insurance 

Z 13.1 Replace core clause 84 with the following: 

 

Insurance cover 84  

   

 84.1 When requested by a Party, the other Party provides certificates from his 
insurer or broker stating that the insurances required by this contract are 
in force. 

   

 84.2 The Contractor provides the insurances stated in the Insurance Table A. 

   

 84.3 The insurances provide cover for events which are at the Contractor’s risk 
from the starting date until the earlier of Completion and the date of the 
termination certificate. 

   

  
INSURANCE TABLE A 

Insurance against Minimum amount of cover or minimum 
limit of indemnity 

Loss of or damage to the works, Plant 
and Materials 

The replacement cost where not 
covered by the Employer’s insurance 

 

The Employer’s policy deductible, as at 
Contract Date, where covered by the 
Employer’s insurance 

Loss of or damage to Equipment The replacement cost 

Liability for loss of or damage to 
property (except the works, Plant and 
Materials and Equipment) and liability 
for bodily injury to or death of a person 
(not an employee of the Contractor) 
caused by activity in connection with 
this contract 

Loss of or damage to property 

Employer’s property 

The replacement cost where not 
covered by the Employer’s insurance 

 

The Employer’s policy deductible, as at 
Contract Date, where covered by the 
Employer’s insurance 

 

Other property 

The replacement cost 

 

Bodily injury to or death of a person  

The amount required by applicable law 

Liability for death of or bodily injury to 
employees of the Contractor arising out 
of and in the course of their 
employment in connection with this 
contract 

The amount required by the applicable 
law 
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Z 13.2  Replace core clause 87 with the following: 
The Employer provides the insurances stated in the Insurance Table B. 

   

   

   

  INSURANCE TABLE B 

Insurance against or name 
of policy 

Minimum amount of cover or minimum limit 
of indemnity 

Assets All Risk Per the insurance policy document 

Contract Works insurance Per the insurance policy document 

Environmental Liability Per the insurance policy document 

General and Public Liability Per the insurance policy document 

Transportation (Marine) Per the insurance policy document 

Motor Fleet and Mobile Plant Per the insurance policy document 

Terrorism Per the insurance policy document 

Cyber Liability Per the insurance policy document 

Nuclear Material Damage and 
Business Interruption 

Per the insurance policy document 

Nuclear Material Damage 
Terrorism 

Per the insurance policy document 

 

 

Z14 Nuclear Liability 

Z14.1 The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear 
installation, as designated by the National Nuclear Regulator of the Republic of South Africa, 
and is the holder of a nuclear licence in respect of the KNPS. 

Z14.2 The Employer is solely responsible for and indemnifies the Contractor or any other person 
against any and all liabilities which the Contractor or any person may incur arising out of or 
resulting from nuclear damage, as defined in Act 47 of 1999, save to the extent that any 
liabilities are incurred due to the unlawful intent of the Contractor or any other person or the 
presence of the Contractor or that person or any property of the Contractor or such person at 
or in the KNPS or on the KNPS site, without the permission of the Employer or of a person 
acting on behalf of the Employer. 

Z14.3 Subject to clause Z14.4 below, the Employer waives all rights of recourse, arising from the 
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to 
the unlawful intent of the Contractor or any other person, or the presence of the Contractor or 
that person or any property of the Contractor or such person at or in the KNPS or on the 
KNPS site, without the permission of the Employer or of a person acting on behalf of the 
Employer. 

Z14.4 The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any 
replacement section dealing with the same subject matter. 

Z14.5 The protection afforded by the provisions hereof shall be in effect until the KNPS is 
decommissioned. 
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Z15 Asbestos 

For the purposes of this Z-clause, the following definitions apply: 

AAIA means approved asbestos inspection authority. 

ACM means asbestos containing materials. 

AL means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos 
fibres per ml of air measured over a 4 hour period. The value at which proactive 
actions is required in order to control asbestos exposure to prevent exceeding the 
OEL. 

Ambient Air means breathable air in area of work with specific reference to breathing zone, 
which is defined to be a virtual area within a radius of approximately 30cm from the 
nose inlet. 

Compliance 
Monitoring 

means compliance sampling used to assess whether or not the personal exposure 
of workers to regulated asbestos fibres is in compliance with the Standard’s 
requirements for safe processing, handling, storing, disposal and phase-out of 
asbestos and asbestos containing material, equipment and articles. 

OEL means occupational exposure limit. 

Parallel 
Measurements 

means measurements performed in parallel, yet separately, to existing 
measurements to verify validity of results. 

Safe Levels means  airborne asbestos exposure levels conforming to the Standard’s 
requirements for safe processing, handling, storing, disposal and phase-out of 
asbestos and asbestos containing material, equipment and articles. 

Standard means the Employer’s Asbestos Standard 32-303: Requirements for Safe 
Processing, Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos 
Containing Material, Equipment and Articles. 

SANAS means the South African National Accreditation System. 

TWA means the average exposure, within a given workplace, to airborne asbestos 
fibres, normalised to the baseline of a 4 hour continuous period, also applicable to 
short term exposures, i.e. 10-minute TWA. 

Z15.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the 
Services conforms to the acceptable prescribed South African standard for asbestos, as per 
the regulations published in GNR 155 of 10 February 2002, under the Occupational Health 
and Safety Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 
regulated asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous 
period of four hours, and the short term exposure limit of 0.6 regulated asbestos fibres per 
millilitre of air as a 10-minute TWA, averaged over any 10 minutes, measured in accordance 
with HSG248 and monitored according to HSG173 and OESSM. 

Z15.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. 
All measurements and reporting are effected by an independent, competent, and certified 
occupational hygiene inspection body, i.e. a SANAS accredited and Department of 
Employment and Labour approved AAIA. The Contractor may perform Parallel Measurements 
and related control measures at the Contractor’s expense. For the purposes of compliance 
the results generated from Parallel Measurements are evaluated only against South African 
statutory limits as detailed in clause Z15.1. Control measures conform to the requirements 
stipulated in the AAIA-approved asbestos work plan. 

Z15.3 The Employer manages asbestos and ACM according to the Standard. 

Z15.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is 
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conducted and if so required, with reference to possible exposure to an airborne concentration 
of above the AL for asbestos, immediate control measures are implemented and relevant air 
monitoring conducted in order to declare the area safe. 

Z15.5 The Contractor’s personnel are entitled to stop working and leave the contaminated area 
forthwith until such time that the area of concern is declared safe by either Compliance 
Monitoring or an AAIA approved control measure intervention, for example, per the 
emergency asbestos work plan, if applicable. 

Z15.6 The Contractor continues to Provide the Services, without additional control measures 
presented, on presentation of Safe Levels. The contractually agreed dates to Provide the 
Services, including the Completion Date, are adjusted accordingly. The contractually agreed 
dates are extended by the notification periods required by regulations 3 and 21 of the 
Asbestos Regulations, 2001. 

Z15.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a 
registered asbestos Contractor, instructed by the Employer at the Employer’s expense, and 
conducted in line with South African legislation. 
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Annexure A:  One-in-ten-year-return weather data obtained from SA 
Weather Bureau for [weather station] 
 
If any one of these weather measurements recorded within a calendar month, before the Completion Date 
for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the 
amount stated below then the Contractor may notify a compensation event. 
 
 
 

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of days 
with rain more 
than 10mm 

Number of days 
with min air 
temp < 0 deg.C 

Number of days 
with snow lying 
at 08:00 CAT 

[Other 
measurements 
if applicable] 

January      

February      

March      

April      

May      

June      

July      

August      

September      

October      

November      

December      

 
 
 
 
 
Only the difference between the more adverse recorded weather and the equivalent measurement given 
above is taken into account in assessing a compensation event. 
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C1.2 Contract Data 
 

Part two - Data provided by the Contractor 
 
Notes to a tendering Contractor: 
 

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant 
parts of its Guidance Notes (ECC3-GN)2 in order to understand the implications of this Data which 
the tenderer is required to complete.  An example of the completed Data is provided on pages 156 to 
158 of the ECC3 (April 2013) Guidance Notes. 

2. The number of the clause which requires the data is shown in the left hand column for each 
statement however other clauses may also use the same data 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is 10%  

 The subcontracted fee percentage is 10% 

11.2(18) The working areas are the Site and       

24.1 The Contractor's key persons are:  

 1 Name:       

  Job:       

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job       

  Responsibilities:       

  Qualifications:       

  Experience:       

  CV's (and further key persons data including 
CVs) are appended to Tender Schedule 
entitled     . 

 
2 Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see www.ecs.co.za  

http://www.ecs.co.za/
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11.2(3) The completion date for the whole of the 
works is 

 
      

11.2(14) The following matters will be included in 
the Risk Register 

 
      

11.2(19) The Works Information for the Contractor’s 
design is in: 

 
      

31.1 The programme identified in the Contract 
Data is 

 
      

B Priced contract with bill of quantities  

11.2(21) The bill of quantities is in Part of the Contract  

11.2(31)  The tendered total of the Prices is        
 (in figures)  
 
       
(in words), excluding VAT  

 
Data for Schedules of Cost 
Components 

Note “SCC” means Schedule of Cost Components 
starting on page 60, and “SSCC” means Shorter 
Schedule of Cost Components starting on page 63 
of ECC3 (April 2013). 

B Priced contract with bill of quantities Data for the Shorter Schedule of Cost 
Components 

41 in 
SSCC 

The percentage for people overheads is: 10% 

21 in 
SSCC 

The published list of Equipment is the last 
edition of the list published by 

 
      

 The percentage for adjustment for 
Equipment in the published list is 

 
Minus      % 

22 in 
SSCC 

The rates of other Equipment are: Equipment Size or 
capacity 

Rate 

                    

                    

                    

                    

                    

61 in 
SSCC 

The hourly rates for Defined Cost of 
design outside the Working Areas are 

 
Category of employee 

 
Hourly rate 

 Note:  Hourly rates are estimated ‘cost to 
company of the employee’ and not selling rates.   

            

 Please insert another schedule if foreign 
resources may also be used 
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62 in 
SSCC 

The percentage for design overheads is      % 

63 in 
SSCC 

The categories of design employees 
whose travelling expenses to and from the 
Working Areas are included in Defined 
Cost are: 
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C1.3 Forms of Securities  
 
 
 

Pro formas for Bonds & Guarantee 
 
For use with the NEC3 Engineering & Construction Contract  
 
[Note to contract compiler: 
Once it has been decided which securities are required for this contract delete from this file the ones 
not required, revise the notes below accordingly and delete this note.] 
 
 
 
The conditions of contract stated in the Contract Data Part 1 include the following Secondary Options: 
 

Option X16: Retention  
 
The Contractor may provide a Retention Money Guarantee in the form stated here.  When the Employer 
receives and accepts a Retention Money Guarantee exactly in the form stated he will instruct the Project 
Manager not to assess any amount be retained in terms of secondary Option X16. 

 
 
The organisation providing the bond / guarantee does so by copying the pro forma document onto his 
letterhead without any change to the text or format and completing the required details.  The completed 
document is then given to the Employer within the time stated in the contract.   
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Pro forma Retention Money Guarantee (may be used when 
Option X16 applies) 
(to be reproduced exactly as shown below on the letterhead of the Bank providing the Guarantee) 
 
Eskom Holdings SOC Limited 
Megawatt Park 
Maxwell Drive 
Sandton 
Johannesburg  

 
 
 
 

Date: 

 

 
Dear Sirs 
 
Reference No. [●] [Drafting Note: Bank reference number to be inserted] 
 
Retention Money Guarantee: [Drafting Note: Name of Contractor to be inserted] 
 
Project [  ] : Contract Reference:  [Drafting Note: Contractor contract reference number to be inserted] 

 
In this Guarantee the following words and expressions shall have the following meanings: - 

 

“Bank” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: Name of Bank to be inserted] 

 
“Bank’s Address” - means [●]; [Drafting Note: Bank’s physical address to be inserted] 
 
“Contract” – means the written agreement relating to the Project, entered into between Eskom and the 

Contractor, on or about the [●] day of [●] 200[●] (Contract Reference No. ………. as amended, 
varied, restated, novated or substituted from time to time; [Drafting Note: Signature Date and 
Contract reference number to be inserted] 

 
“Contractor” – means [●] a company registered in accordance with the laws of [●] under Registration Number 

[●]. [Drafting Note: Name and details of Contractor to be inserted] 
 
“Eskom” - means Eskom Holdings SOC Limited, a company registered in accordance with the laws of the 

Republic of South Africa under Registration Number 2002/015527/30 
 
“Expiry Date” - means the date on which the Defects Certificate is issued in terms of the Contract. 
 
“Guaranteed Sum” - means the sum of R [●] ([●] Rand); [Drafting Note: Insert amount of Retention Money 

Guarantee.]. 
 
“Project” - means the………………………………….. 
 
At the instance of the Contractor, we the undersigned ______________ and ______________, in our 

respective capacities as _____________ and ___________ of the Bank, and duly authorized 
thereto, confirm that we hold the Guaranteed Sum at the disposal of Eskom, as security for the 
proper performance by the Contractor of all of its obligations in terms of and arising from the 
Contract and hereby undertake to pay to Eskom, on written demand from Eskom received prior to 
the Expiry Date, any sum or sums not exceeding in total the Guaranteed Sum. 

 
A demand for payment under this guarantee shall be made in writing at the Bank’s address and shall: 
 
be signed on behalf of Eskom by a director of Eskom or his authorised delegate. 
 
state the amount claimed (“the Demand Amount’); 
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state that the Contractor has failed to carry out his obligation(s) to rectify certain defect(s) for which he is 
responsible under the Contract (and the nature of such defect(s)) alternatively that the Demand 
Amount is payable to Eskom in the circumstances contemplated in the Contract. 

 
Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as principal 

and not as surety and the Bank’s obligation/s to make payment: 
 
is and shall be absolute provided demand is made in terms of this bond in all circumstances; and 
 
is not, and shall not be construed to be, accessory or collateral on any basis whatsoever.  
 
The Bank’s obligations in terms of this Guarantee: 
 
shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed 

Sum; and 
 
shall not be discharged and compliance with any demand for payment received by the Bank in terms hereof 

shall not be delayed by the fact that a dispute may exist between Eskom and the Contractor. 
 
Eskom shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without 

advising us and without affecting our liability under this Guarantee. This includes, without limitation, 
any extensions, indulgences, release or compromise granted to the Contractor or any variation 
under or to the Contract.  

 
Should Eskom cede its rights against the Contractor to a third party where such cession is permitted under 

the Contract, then Eskom shall be entitled to cede to such third party the rights of Eskom under this 
Guarantee on written notification to the Bank of such cession. 

 
This Guarantee: 
 
shall expire on the Expiry Date until which time it is irrevocable; 
 
is, save as provided for in Error! Reference source not found. above, personal to Eskom and is neither 

negotiable nor transferable; 
 
shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or expiry hereof; 
 
shall be regarded as a liquid document for the purpose of obtaining a court order; and 
 
shall be governed by and construed in accordance with the law of the Republic of South Africa and shall be 

subject to the jurisdiction of the Courts of the Republic of South Africa. 
 
Any claim which arises or demand for payment received after expiry date will be invalid and unenforceable. 
 
The Bank chooses domicilium citandi et executandi for all purposes in connection with this Guarantee at the 

Bank’s Address. 
 
Signed at _____________________  Date ____________  Bank’s seal or stamp 
 
For and behalf of the Bank 
 
Bank Signatory: ___________________  Bank Signatory: ___________________ 
 
Witness: ________________________  Witness: _________________________ 
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PART 2: PRICING DATA 

ECC3 Option B 
 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option B       

C2.2 The bill of quantities       
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C2.1 Pricing assumptions: Option B 

How work is priced and assessed for payment 

Clause 11 in NEC3 Engineering and Construction Contract (ECC3) Option B states: 
 
Identified and 
defined terms 

11 
11.2 

 
(21) The Bill of Quantities is the bill of quantities as changed in accordance 
with this contract to accommodate implemented compensation events and for 
accepted quotations for acceleration. 
 

  (28) The Price for Work Done to Date is the total of  
 

• the quantity of the work which the Contractor has completed for each item 
in the Bill of Quantities multiplied by the rate and 

• a proportion of each lump sum which is the proportion of the work covered 
by the item which the Contractor has completed. 

 
Completed work is work without Defects which would either delay or be 
covered by immediately following work. 
 

  (31) The Prices are the lump sums and the amounts obtained by multiplying 
the rates by the quantities for the items in the Bill of Quantities. 
 

 
This confirms that Option B is a re-measurement contract and the bill comprises only items measured using 
quantities and rates or stated as lump sums.  Value related items are not used.  Time related items are items 
measured using rates where the rate is a unit of time. 

Function of the Bill of Quantities 

Clause 55.1 in Option B states, “Information in the Bill of Quantities is not Works Information or Site 
Information”.  This confirms that specifications and descriptions of the work or any constraints on how it is to 
be done are not included in the Bill, but in the Works Information.  This is further confirmed by Clause 20.1 
which states, “The Contractor Provides the Works in accordance with the Works Information”. Hence the 
Contractor does not Provide the Works in accordance with the Bill of Quantities.  The Bill of Quantities is 
only a pricing document.   

Guidance before pricing and measuring 

Employers preparing tenders or contract documents, and tendering Contractors are advised to consult the 
sections dealing with the bill of quantities in the NEC3 Engineering and Construction Contract Guidance 
Notes before preparing the bill of quantities or before entering rates and lump sums into the bill.  
 
There is no general provision in Option B for payment for materials on Site before incorporation into the 
works.  If secondary Option X14 Advanced payment has not been used then the tendering Contractor may 
obtain the same effect by inserting appropriate items in the method related charges where the method of 
measurement allows, or alternatively making allowance in the rates of the bill of quantities for the financing 
of Plant and Materials until they are incorporated in the works. 
 
When compensation events arise, the default position is that the Bill of Quantities is not used to calculate 
the cost effect of the event.  Defined Cost and the resulting Fee is used and Defined Cost includes all 
components of cost which the Contractor is likely to incur, including so called P & G items.  Rates and 
lump sums from the Bill of Quantities, or from any other source, may be used instead of Defined Cost and 
the Fee only if the Contractor and Project Manager agree.  If they are unable to agree, then Defined Cost 
plus Fee is used.    
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Measurement and payment 

Symbols 

The units of measurement described in the Bill of Quantities are metric units abbreviated as follows: 
  
 

Abbreviation Unit 

% percent 

h hour 

ha hectare 

kg kilogram 

kl kilolitre 

km kilometre 

km-pass kilometre-pass 

kPa kilopascal 

kW kilowatt 

l litre 

m metre 

mm millimetre 

m2 square metre 

m2-pass square metre pass 

m3 cubic metre 

m3-km cubic metre-kilometre 

MN meganewton 

MN.m meganewton-metre 

MPa megapascal 

No. number 

sum Lump sum 

t tonne (1000kg) 

 

General assumptions 

Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance has 
been made in the quantities for waste. 

The Prices and rates stated for each item in the Bill of Quantities shall be treated as being fully inclusive of 
all work, risks, liabilities, obligations, overheads, profit and everything necessary as incurred or 
required by the Contractor in carrying out or providing that item.     

An item against which no Price is entered will be treated as covered by other Prices or rates in the bill of 
quantities.   

The quantities contained in the Bill of Quantities may not be final and do not necessarily represent the actual 
amount of work to be done.  The quantities of work assessed and certified for payment by the 
Project Manager at each assessment date will be used for determining payments due. 

The short descriptions of the items of payment given in the bill of quantities are only for the purposes of 
identifying the items.  Detail regarding the extent of the work entailed under each item is 
provided in the Works Information. 

 

 

Departures from the method of measurement 
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Amplification of or assumptions about measurement items 

The following is provided to assist in the interpretation of descriptions given in the method of 
measurement.  In the event of any ambiguity or inconsistency between the statements in the method of 
measurement and this section, the interpretation given in this section shall be used.  
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C2.2 the bill of quantities 
 
Use this page as a summary page or as a cover page to the bill of quantities.   
 
 

          
      

    

Item Description Measure Quantities Rates Unit Price 
Service 
Number 

UOM Description Comment 
 

1 P&G's     

    

 

1.1 
Security for the works 
duration construction. 

monthly 2   

  

3000017662 monthly 

PROVIDE, SECURITY 
SERVICE: TYPE: LINE 
PROJECT GUARDING; 
METHOD: PHYSICAL 
SECURITY GUARDING 
SERVICES TACTICAL AND 
RESPONSE PATROLS FOR 
ESKOM LINE PROJECT; 
INCLUDING SITE CAMPS 
AND THE SERVITUDE, AND 
TO PROTECT ESKOM'S 
ASSETS WHEN THE 
CONTRACTOR VACATES 
FROM SITE AFTER 
TERMINATION OF THE 
CONTRACTS 
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1.2 

Complying with 
Environmental Management 
Programme and all other 
statutory environmental 
requirements.(Environmental 
Officer, travelling (EMP)). 
Per site 

each 1   

  

3000036015 

Perform
ance 
unit  
(LE) 

ESTABLISH, SITE; TYPE 
PRELIMINARIES; 
ADDITIONAL TASK COST 
FOR COMPLIANCE TO THE 
ENVIRONMENTAL 
MANAGEMENT PLAN; 
MATERIAL SUPPLIER 
CONTRACTOR 

   

1.3 

Facilities for others 
(Including container 3x6, 
Lights and water, furniture, 
Printer, White and green 
board, computer.) 

monthly 2   

  

3000057610 ea 

ESTABLISH, SITE: TYPE: 
FACILITIES FOR 
CONTRACTOR; FACILITIES 
FOR THE CONTRACTOR 
INCLUDING STORAGE 
SHEDS, ABLUTION AND 
LATRINE FACILITIES, 
TOOLS AND EQUIPMENT, 
WATER SUPPLIES, 
ELECTRIC POWER, AND 
COMMUNICATIONS 

Contractors site 
camp 

requirements 

 

1.4 

Name boards. (In No. 2) 
(new/ re-use)(Including 
provide name boards for 
project name board) 

SUM 1   

  

3000031881 ea 

ESTABLISH, SITE: TYPE: 
NAME BOARDS; 
ADDITIONAL TASK: 
FIXED CHARGE RATE; 
MATERIAL SUPPLIER: 
CONTRACTOR; 
FACILITIES 

Contractors site 
camp 

requirements 

 

1.5 

Complying with Eskom 
Health and Safety 
Requirements and all 
statutory requirements as 
per OHS Act.(Project Saftey 
File, traveling and 
authorisation, induction and 
exit, entry, signs, safety 
boards). Per site 

 
each 

1   

  

3000036986 

Perform
ance 
unit  
(LE) 

ESTABLISH, SITE: TYPE: 
OTHER HEALTH AND 
SAFETY RELATED ITEMS 
DEEMED NECESSARY TO 
COMPLY TO OHS ACT, 
REGULATIONS AND ESKOM 
SAFETY SPECIFICATIONS; 
ADDITIONAL TASK: 
OCCUPATIONAL HEALTH 
AND HYGIENE; MATERIAL 
SUPPLIER: CONTRACTOR 
TO SUPPLY MATERIAL 

Authorised 
Person in terms 
on the OHRVS 

required. 
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1.7 

Detailed "as built" records 
(as per works information) 3 
soft copies and 1 hard 
copy(Handing over 
documentations, drawings) 

 
each 

1   

  

3000054869 ea 

CREATE, DOCUMENT: 
TYPE: NETWORK AS BUILT; 
MEDIA: ELECTRONIC AND 
PRINTED 

As per the FIBRE 
OPTIC CABLE 

SYSTEM 
ACCEPTANCE 

TESTING        
240-70732888 

 

1.8 

De-establish and re-
establish stringing teams 
including plant and 
equipment upon instruction 
from the Project Manager. 

each 1   

  

3000022739 ea 

CLEAR, SITE: TYPE: 
CONTRACTORS 
ESTABLISHMENT; METHOD: 
THE REMOVAL INCLUDING 
BUT NOT LIMITED TO THE 
CONTRACTORS 
EQUIPMENT, FACILITIES, 
STRUCTURES, WASTE, 
MATERIALS AND ANY 
OTHER OBJECTS IN ORDER 
TO REHABILITATE THE 
SITE; ALL SPOIL AND 
WASTE WILL BE REMOVED 
TO A REGISTERED WASTE 
SITE AND CERTIFICATES 
OF DISPOSAL PROVIDED; 
METHOD: THE REMOVAL 
INCLUDING BUT NOT 
LIMITED TO THE 
CONTRACTORS 
EQUIPMENT, FACILITIES, 
STRUCTURES, WASTE, 
MATERIALS AND ANY 
OTHER OBJECTS IN ORDER 
TO REHABILITATE THE 
SITE; ALL SPOIL AND 
WASTE WILL BE REMOVED 
TO A REGISTERED WASTE 
SITE AND CERTIFICATES 
OF DISPOSAL PROVIDED 
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2 Transportation And accommodation   

    

 

2.1 
Transportation LDV (4 
vehicles + 1 Bakkie for 
Splicer) 

km 3133     3000012315 km 

TRANSPORT, PEOPLE: 
TYPE: TRANSPORT; 

TRANSPORT METHOD: 
ROAD; VEHICLE TYPE: LDV 

Remeasurable 
kilometer and 

supported by the 
Vehicles 

Oddmeter 
readings 

 

2.2 
Transportation Heavy Duty(4 
ton) 1 truck  

km 1733     3000017391 km 

TRANSPORT, EQUIPMENT: 
TYPE: WITH CRANE; 

TRANSPORT METHOD: 
ROAD; VEHICLE TYPE: 
TRUCK; WEIGHT: 3-8 T 

Remeasurable 
kilometer and 

supported by the 
Vehicles 

Oddmeter 
readings 

 

2.3 
Transportation Extra Heavy 
Duty(8 ton) + 1 truck -
establishment 

km 5667     3000028947 km 

TRANSPORT, EQUIPMENT: 
TYPE: VARIOUS; 

TRANSPORT METHOD: 
ROAD; VEHICLE TYPE: 
TRUCK WITH CRANE; 

WEIGHT: 8 T 

Remeasurable 
kilometer and 

supported by the 
Vehicles 

Oddmeter 
readings 

 

2.4 
Transportation Extra Heavy 
Duty(12ton) + 1 truck -
establishment 

km 3667     3000011255 km 

TRANSPORT, MATERIAL: 
TYPE: VARIOUS; 

TRANSPORT METHOD: 
ROAD; VEHICLE TYPE: 
TRUCK WITH CRANE; 

WEIGHT: 9-14 T 

Remeasurable 
kilometer and 

supported by the 
Vehicles 

Oddmeter 
readings 

 

2.5 
Transportation People 
Carrier) 

km 1733     3000024171 km 

TRANSPORT, PEOPLE: 
TYPE: SITE; TRANSPORT 
METHOD: ROAD; VEHICLE 
TYPE: MINI BUS; NUMBER 

OF PEOPLE: VARY; 
TRANSPORT (PER KM) 

Remeasurable 
kilometer and 

supported by the 
Vehicles 

Oddmeter 
readings 
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2.6 
Accommodation (2months 
for 20 people) 

ea 1200     3000013402 ea 

ACCOMMODATION: TYPE: 
SLEEPING OUT PER TEAM 
FREQUENCY; DURATION: 
AS AND WHEN REQUIRED 

Remeasurable 
supported by the 
daily attendance 

register 

 

2.7 T&S (2months for 20 people) day 1200     3000032675 days 

TRAVEL AND 
SUBSISTENCE: TYPE: 

LIVING OUT ALLOWANCE; 
RATE: PER NIGHT 

Remeasurable 
supported by the 
daily attendance 

register 

 

       

    

 

      

    

 

3 General Surveys    

    

 

4  Cable  Install and Test    

    

 

4.1 

Stringing and regulation of 
OPGW cables 
(Including assocciated 
hardware) 

metre 23922     3000056302 ea 

STRINGING, CONDUCTOR: 
TYPE: OPTICAL GROUND 
WIRE; DIMENSIONS: OD 16 
MM; METHOD: STRINGING 
AND REGULATION USING 
PULLER AND TENSIONER 
EQUIPMENT; 6/125 FIBER 
OPTIC CABLE; INCLUDING 
ASSOCIATED HARDWARE 

Eskom to supply 
all the Hardware 
and Cable 

 

4.3 Splicing per core each 230     3000034456 ea 

INSTALL, CABLE, 
COMMUNICATION: TYPE: 
TERMINATE AND SPLICE 
(PER FIBER); METHOD: 
MANUAL INSTALLATION; 
FIBER OPTIC CABLE 
TERMINATION AND 
SPLICING (PER FIBRE) 

Contractor to 
supply all the 

required optical 
instruments 

 



ESKOM HOLDINGS SOC Ltd  TENDER NO. _________ 
INSTALLATION OF 24 CORE OPGW BETWEEN PARADISE AND MANDALA SUBSTATION FOR A PERIOD OF 2 MONTHS.  

 

 
PART C2: PRICING DATA PAGE 6 C2.1 ECC3/A PRICING ASSUMPTIONS 
   
 

4.4 
Installation of  joint boxes 
(Insulated and non-
insulated), 24 core 

each 7     3000034385 ea 

INSTALL, EQUIPMENT, 
COMMUNICATION: TYPE: 
JOINT BOX, 24-CORE; 
METHOD: MANUAL; 
STANDARD: ESKOM 
APPROVED; FIBRE OPTIC 
CABLEWORK 

Contractor to 
supply all the 

required optical 
instruments 

 

4.5 
Drum Pre-haul test per core 
(5 drums with 24 fibres) 

each 144     3000056305 ea 

TEST, MATERIAL: TYPE: 
FIBER OPTIC CABLE; 
METHOD: DRUM PRE-HAUL, 
TEST PER CORE; 
FREQUENCY: ONCE OFF; 
FEEDBACK: WRITTEN 

Contractor to 
supply all the 

required optical 
instruments 

 

4.6 
Road Crossing (Regional 
and Provincial) 

each 5     3000056724 ea 

INSTALL, CROSSING: TYPE: 
REGIONAL/PROVINCIAL 
ROAD; MATERIAL: STEEL; 
METHOD: MANUAL; 
STRUCTURE FOR FIBRE 
INSTALLATION 

Contractor to 
prepare 

temporary 
structures and do 
stringing for the 

type of crossings: 

 

4.9 HV Crossing (12 x22kV) each 12     3000056722 ea 

INSTALL, CROSSING: TYPE: 
HV LINE; MATERIAL: STEEL; 
METHOD: MANUAL; 
STRUCTURE FOR FIBRE 
INSTALLATION 

Contractor to 
prepare 

temporary 
structures and do 
stringing for the 

type of crossings: 

 

4.13 
DRESSING OF 
SUSPENSION TOWERS 
WITH  ASSEMBLIES 

each 57     3000057936 ea 

INSTALL, COMPONENT: 
TYPE: FIBRE CABLE 
SUSPENSION ASSEMBLY; 
METHOD: ATTACH; 
DRESSING OF TOWERS 
WITH ASSEMBLIES 

   

4.14 
DRESSING OF STRAIN 
TOWERS WITH 
ASSEMBLIES 

each 35     3000057937 ea 

INSTALL, COMPONENT: 
TYPE: FIBRE CABLE STRAIN 
ASSEMBLY; METHOD: 
ATTACH; DRESSING OF 
TOWERS WITH 
ASSEMBLIES 
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5 Duct Cable Supply, Install and Test   

    

 

5.2 

Install of Duct cable as per 
specification  
 
3.1.2 Hauling per metre 

metre 500     3000056274 meter 

INSTALL, CABLE, FIBER 
OPTIC: TYPE: HAULING 
INTO DUCT; METHOD: 

INSTALL, LAY AND 
TERMINATE AS PER SPEC 

Eskom to supply 
the Duct fibre 

cable 

 

5.3 
Supply and Install of class 6 
HDPE tubing as per 
specification 

metre 600     3000057935 meter 

INSTALL, CABLE WAY: 
TYPE: HDPE CONDUIT 

(CLASS 6 YELOW); 
METHOD: INSTALL HDPE 
CONDUIT PIPE (CLASS 6 

YELLOW) AS SPECIFIED BY 
TST41-115 & 240-46264031; 

(INCLUDING JOINTING). 

Contractor to 
supply materials  
and install as per 
the scope of work 

 

5.4 
Supply and install of 50 x 
2mm minimum galvanized 
steel pipe  

each 6     3000056260 ea 

INSTALL, CABLE, 
ELECTRICAL: TYPE: 
CONDUITS: 50MM 

DIAMETER; METHOD: 
GALVANISED STEEL 

CONDUITS 

Contractor to 
supply materials  
and install as per 
the scope of work 

 

5.5 
Trenching - excavate, 
backfill and consolidation in 
pickable ground 

metre 100     3000056262 meter 

EXCAVATE: METHOD: BY 
HAND 500 MM DEEP; 

GROUND TYPE: PICKABLE 
SOIL; REASON: FIBRE 

CABLE LAYING; FILLING 
MATERIAL: NATURAL 

GROUND; TRENCHING, 
BACKFILL AND 

CONSOLIDATION 
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6 Patch Panel with Accessories   

    

 

6.1 
19" rackmount 24-way fibre 
patch panel - supply and 
install 

each 2     3000057930 ea 

INSTALL, EQUIPMENT, 
ELECTRONIC: TYPE: 24 
WAY FO PATCH PANEL; 

METHOD: MOUNT TO 19 IN 
RACK; STANDARD: 240-
70733995; SUPPLY AND 

INSTALL 

Contractor to 
supply materials  
and install as per 
the scope of work 

 

6.3 
19" rackmount 12-way fibre 
patch panel - supply and 
install 

each 2     3000057933 ea 

INSTALL, EQUIPMENT, 
ELECTRONIC: TYPE: 12 
WAY FO PATCH PANEL; 

METHOD: MOUNT TO 19 IN 
RACK; STANDARD: 240-
70733995; SUPPLY AND 

INSTALL 

Contractor to 
supply materials  
and install as per 
the scope of work 

 

 

 

 

 

  

     

    

 

7 Sarel Box - supply and install   

    

 

7.1 Sarel Box with Accessories each 2     3000057938 ea 
INSTALL, EQUIPMENT: 
TYPE: FIBRE TERMINATION 
BOX; WITH ACCESSORIES 

Contractor to 
supply materials  
and install as per 
the scope of work 
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8 Fibre Splicing and testing   

    

 

8.1 Splicing of  fibre per core each 204     3000034456 ea 

INSTALL, CABLE, 
COMMUNICATION: TYPE: 
TERMINATE AND SPLICE 
(PER FIBER); METHOD: 

MANUAL INSTALLATION; 
FIBER OPTIC CABLE 
TERMINATION AND 

SPLICING (PER FIBRE) 

Contractor to 
supply all the 

required optical 
instruments 

 

8.2 

Final OTDR testing for both 
1310 nm and 1550 nm 
wavelengths on fibre cores 
from both ends as per 
specification 

each 1     3000034455 each 

TEST, EQUIPMENT: TYPE: 
FIBRE TESTING; METHOD: 

MANUAL, CONNECT TO 
SYSTEM AND CARRY OUT 

TEST, TO COMPLY TO SANS 
OR SABS REQUIRMENTS; 

FREQUENCY: AS AND 
WHEN REQUIRED; 

FEEDBACK: AS PER ESKOM 
SPEC; FIBER OPTIC END TO 
END TESTING (OTDR AND 

PMLS) AS PER PROCEDURE 
TPC41-5 (I.E. PER FIBRE 
FROM PATCH PANEL TO 

PATCH PANEL ) 

Contractor to 
supply all the 

required optical 
instruments 

 

8.3 

Final end to end power 
budget measurements for 
both 1310 nm and 1550 nm 
wavelengths on fibre cores 
from both ends as per 
specification  

each 1     3000034455 each 

TEST, EQUIPMENT: TYPE: 
FIBRE TESTING; METHOD: 

MANUAL, CONNECT TO 
SYSTEM AND CARRY OUT 

TEST, TO COMPLY TO SANS 
OR SABS REQUIRMENTS; 

FREQUENCY: AS AND 
WHEN REQUIRED; 

FEEDBACK: AS PER ESKOM 
SPEC; FIBER OPTIC END TO 
END TESTING (OTDR AND 

PMLS) AS PER PROCEDURE 
TPC41-5 (I.E. PER FIBRE 
FROM PATCH PANEL TO 

PATCH PANEL ) 

Contractor to 
supply all the 

required optical 
instruments 
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9 General     

    

 

9.1 
Supply Dual 3m SC-APC to 
SC-APC Patch leads 
(ruggedized) 

each 12     

      

Contractor to 
supply materials  
and install as per 
the scope of work 

 

9.2 
Supply Dual 3m SC-APC to 
FC Patch leads (ruggedized) 

each 6     

      

Contractor to 
supply materials  
and install as per 
the scope of work 

 

9.3 Other - please specify         

      

Contractor to 
supply materials  
and install as per 
the scope of work 
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8 
Contract Price  
Schedule 

    
 

 

  

 

  

8.1 P&G's                                                                                       
 

8.2  Cable  Install and Test      
 

8.3 Duct Cable Supply, Install and Test      
 

8.4 Patch Panel with Accessories      
 

8.5 Sarel Box - supply and install      
 

8.6 Fibre Splicing and testing      
 

8.7 General      
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PART 3: SCOPE OF WORK 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Works Information  

C3.2 Contractor’s Works Information 
 

 

   

   

   

   

   

   

   

 Total number of pages  
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1 Description of the works 
 

1.1 Executive overview  
 
Installation of 24 Core OPGW between Paradise and Mandala for a period of 2 months  
 
The project involves installing a new 24-core OPGW fibre optic cable between Paradise and Mandala as part 
of the Paradise- Mandala 132 kV line project.  
 
The scope of work entails but not limited to the following:  
 
The fibre optic cable shall be 10kA, G.652D 24-core, dual window (1300/1550nm) single mode non-
dispersion shifted.  
 

• The line length is approximately 24.1km long.  

• The Fibre to be stringed and The Contractor shall ensure that vibration dampers have been fitted to the 
cable adjacent to the tension and suspension clamps, before doing any gantry installation work.  

• The installation of staggered bird flappers on the shield wire and OPGW  

• The OPGW cable shall be joined to the Non-metallic DUCT fibre optic cable (G.652D, 24- core, dual 
window, Single Mode) on both gantries and terminated inside the fibre cabinets on both ends 
respectively.  

• The 24 – Way Patch Panels will be housed inside the FOX MSAP or Fibre cabinet at both Substations  

• The fibre will be terminated on 24 – way Patch panels at both Substations control rooms.  

• The HDPE pipe shall extend through the galvanised steel pipe and be sealed with UV-resistant silicone 
sealer.  

• After installation, end-to-end testing shall be performed on each individual fibre and witnessed by 
Eskom.  

• The fibre will be terminated on 12 – way Patch panels at both Substations control rooms.  

• Duplex, single mode patch leads should be supplied to ensure equipment connectivity.  

• The 6 core DUCT fibre cable shall be terminated on a 6 –Way Sarel box inside the Protection Panel and 
patch onto the protection relay for Tele-protection.  

• The splice enclosure shall be mounted approximately 1m-to-1.5m above ground level in the HV yard.  

• The HDPE pipe shall extend through the galvanized steel pipe and shall be sealed with UV-resistant 
silicone sealer  

• After installation, the end-to-end test shall be done on each individual fibres and witnessed by Eskom.  
 

 

1.2 Employer’s objectives and purpose of the works 
 
The benefit of the required service includes:  
 

• Improve protection system communication.  

• Will support SCADA communication, allowing the 132 kV equipment at Paradise-Mandala Substation 
to be monitored and operated remotely from the relevant control centre.  

• Improved network reliability for fast and reliable communication enables quicker detection and  
 
 

1.3 Interpretation and terminology 
 
The following abbreviations are used in this Works Information: 
 

Abbreviation Meaning given to the abbreviation 

OPGW Optical Ground Wire 

ADSS All Dielectric Self-Supporting 
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OTDR Optical Time Domain Reflectometer 

PMLS Power Meter and light source 

AFC Approved for construction 

OBL Outside battery limits 

QITP Quality Inspection Test Plan 

 
 

2 Management and start up. 
 

2.1 Management meetings 
Regular meetings of a general nature may be convened and chaired by the Project Manager as follows: 
 

Title and purpose Approximate time & interval Location Attendance by: 

Risk register and 
compensation events 

Monthly or as request by 
Contractor and Employer 

Site Camp Employer, Contractor, 
Supervisor, and Project 
Engineer 

Overall contract progress 
and feedback 

Monthly or as request by 
Contractor and Employer 

Site Camp Employer, Contractor, 
Supervisor, and Project 
Engineer 

    

    

 
Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not 
so specified by persons and at times and locations to suit the Parties, the nature and the progress of the 
works.  Records of these meetings shall be submitted to the Project Manager by the person convening the 
meeting within five days of the meeting.   
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who 
convened the meeting.   Such minutes or register shall not be used for the purpose of confirming actions or 
instructions under the contract as these shall be done separately by the person identified in the conditions of 
contract to carry out such actions or instructions.   
 

2.2 Documentation control 

All contract documentation shall be assigned a unique alphanumeric identification code that reflects the 
document’s source, recipient, communication type, and sequential communication number. 
The standard format is [Source]-[Recipient] - [Document Type]- [Sequential Number] 
 
Formal Format: 

• Contractual communications shall be issued as compiled letters or approved forms. 

• Messages must be on official letterhead or within a controlled template. 

• Emails may be used only as a transmission mechanism, not as the communication itself. 

• The formal letter or form shall be attached as a PDF (locked format to prevent alteration). 

• The email body may provide a brief summary only. 
 
Prohibited Methods: 

• No contractual instruction, request, variation, or clarification shall be issued as plain text in an email 
body, instant messaging, or verbal communication. 

• Handwritten notes, texts, or informal apps (e.g., WhatsApp) are not accepted documentation 
channels. 
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This alphanumeric identification shall appear on: 

• The document header/footer 

• The transmittal sheet 

• The document register 

• Email subject line when issued electronically 
 
The Contractor will submit the following documents to the Employer for review; the Employer will review the 
documents for acceptance and inform the Contractor if the documents have been accepted or if it is not 
accepted and stating the reasons of not the accepting the documentation. The Employer will give the 
Contractor reasonable time which will be agreed to between the Contractor and the Employer to respond or 
re-submit the documents. 
 
Used Standard forms 

• Delegation of Employer's actions 

• Access provided by the Employer 

• Early warning notification by the Contractor 

• Early warning notification by the Employer 

• Completion certificate issued by the Employer 

• Notification of a Defect 

• Defects Certificate issued by the Employer 

• Contractor's assessment of an amount due 

• Notification of a compensation event 

• Quotation for proposed instruction or changed decision 

• Termination certificate issued by the Employer 

• Notification of a dispute 

• Contractor's submission to the Employer 

• Employer's instruction 

• Employer's summary of the amount due 

 
 
 

Construction Records 

Upon Completion, the Contractor shall provide final “as-built” records in accordance with the requirements 
below. 

• The Contractor shall compile two hard copy sets of the construction records and submit them to the 
Project Manager. In addition, the Contractor shall provide a compact disc containing the same 
construction records. 

• The construction records shall consist of the following information, as supplied by the persons indicated 
below: 
 

Item Data Information Supplied by 

 Cover and index Project Manager 

1 General Line Date Project Manager 

2 Summary of Project Project Manager 

3 Tower Schedules Contractor 

4 Stringing Records Contractor 

5 OPGW Installation OPGW Contractor or Subcontractor 

5.1 Schematic Layout  

5.2 Fibre Coding  

5.3 Light Source Results  

5.4 Splice Performance Summary (detailed report submitted 
separately) 

 

6 Drawings  

6.1 Tower Outline Drawings Project Manager  

6.2 OPGW Hardware Contractor 



ESKOM HOLDINGS SOC Ltd  CONTRACT NUMBER _____________ 
INSTALLATION OF 24 CORE OPGW BETWEEN PARARDISE AND MANDALA SUBSTATION FOR A PERIOD OF 2 MONTHS.   

 
PART C3: SCOPE OF WORK PAGE 7 C3.1 ECC3 EMPLOYER’S WORKS INFORMATION 

6.3 Insulator Drawings Contractor 

7 Line Profiles Project Manager 

 
The Project Manager submits relevant information as detailed above to the Contractor within two weeks of 
Take-over. The Contractor compiles the document and submits copies to the Employer within four weeks 
after receipt of the relevant information. 
 

2.3 Health and Safety Risk Management 

In addition to the requirements of the laws governing health and safety, Eskom may have some additional 
requirements particular to the works and the Working Areas for this contract.  The text below provides for 
these being attached as an Annexure to this Works Information. PLEASE ALSO READ CORE CLAUSE 27.4 
TOGETHER WITH Z7 IN THE ADDITIONAL CONDITIONS OF CONTRACT TO MAKE SURE THAT 
WHATHEVER IS INCLUDED IN THE ANNEXURE FOLLOWS ON FROM THOSE CLAUSES. 
 
The Divisional/Regional Safety Risk Manager or his representative having jurisdiction over the works must 
provide the relevant safety, health and environmental (SHE) criteria for incorporation into this Works 
Information. The SHE specification / scope must be signed off by the Divisional/Regional Safety Risk 
Manager or his representative confirming that the applicable safety criteria have been taken into account. 
 
The Commodity Manager / Buyer must refer the tender to the Divisional/Regional Safety Risk Manager or his 
representative in order to evaluate against enquiry-specific safety criteria. 
 
The Divisional Safety Risk Managers who will be responsible for the allocation of resources to assist P&SCM 
with the above processes are as follows: 
  
·         Generation: Roley McIntyre 
·         Transmission: Tony Patterson 
·         Distribution: Alex Stramrood 
·         Enterprises: Jace Naidoo 
·         Corporate: Kerseri Pather 

 
The Contractor shall comply with the health and safety requirements contained in Annexure ___________ to 
this Works Information. 
 
 

2.4 Environmental constraints and management 

The Contractor shall have an environmental management system in place that will ensure that the 
requirements of the environmental management plan are effectively implemented and managed. 
 
Campsite establishment and dis-establishment are to be managed in accordance with Eskom specifications 
 
The layout should be such that it facilitates a circular traffic route that eliminates the need to reverse when 
loading and off-loading 
 
The Contractor shall comply with the environmental criteria and constraints stated in Annexure ________  
 
Environmental Control Officer (ECO)  
It is the responsibility of the ECO to monitor the Contractor's implementation of his duties 
 
Reporting  
It is required that the Contractor makes all documents, weekly reports, monthly reports, complaints register, 
environmental incident register (spills, impacts, legal transgressions, etc.)  as well   as corrective   and 
preventative actions taken available to the ECO upon request. 
 
Environmental training and awareness  
The Contractor ensures that the Contractor and sub-Contractors staff receives environmental awareness 
training before commencement of the work. The training will be presented by the Supervisor with the 
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assistance of the ECO. An attendance register is to be maintained Any new staff must receive the 
environmental awareness training. 
The Contractor shall comply with the environmental criteria and constraints stated in Annexure ________  
 
 

2.5 Quality assurance requirements 

The Contractor shall comply with the quality criteria as stated in the "Supplier Quality Management 
Specification”, attached to this Work Information. The Contractor is to provide a quality inspection and test 
plan for the design, manufacture, delivery and installation as stated in the Scope of Work, for review and 
approval. 
 
 

2.6 Programming constraints  

Requirements for the programme 

The programme shall include the following 
 
Method statements which identify the equipment and other resources which the Contractor plans to use 
Planned completion of each section of the works 
The order and timing of the operations which the Contractor plans to do m order to Provide the Works 
Makes provision for 

➢ float 
➢ time risk allowances 
➢ health and safety requirements 

 
The dates when, in order to Provide the Works in accordance with his programme, the Contractor will need' 
Plant and Materials or things to be provided by the Employer 
The Contractor shall submit the first programme to the Project Manager for acceptance within two (2) weeks 
of the starting date of the Task Order.  The programme Is to conform strictly to the requirements of core 
clause 31 and the Contract Data. 
The Contractor revises the programme as required in accordance with core clause 32 
Each time the programme is revised, the Contractor submits a revised Forecast Rate of Payment. 
 
Rain and its effect on the Accepted Programme 
 
The Contractor allows for 10 (ten) days above 15mm of rain and its effects on the critical path for foundation 
construction 
The Contractor allows a further 10 (ten) days above 15mm for rain and its effects on the critical path for 
tower assembly and erection 
The Contractor allows a further 10 (ten) days above 15mm for rain and its effects on the critical path for 
stringing. 
The above allowances run sequentially are priced as part of the Price List per Tender The said sequential 
30 (thirty) days form part of the contract duration and are clearly Indicated in the contract schedule as 3 
critical path activities 
 
 
 
 
 
 

2.7 Contractor’s management, supervision and key people 

The Contractor must submit an organogram which clearly indicates the people resources that will be utilised 
for this project. The organogram must clearly indicate lines of authority as well as lines of communication 
Site staff as well as head office staff must be indicated. 
 
Where work is required in the existing HV Yard and in close proximity to existing transmission and 
distribution lines the Contractor will have to adhere to Eskom's High Voltage regulations. The Contractor's 
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staff must have completed the necessary high voltage regulations modules in order to be issued with a 
permit to work in these yards. 
 
The Supervisor monitors and co-ordinates all construction activities in accordance with the contract and 
relevant specifications. 
 
The Supervisor records all quality test results and other activities from inspections as required. 
 
The Supervisor verifies the Contractor's soil/rock nomination at each foundation position, before submission 
to the Project Manager, but this does affect the Contractor’s obligation to ensure that the correct soi/rock 
nomination s done 
 
The Supervisor arranges and co-ordinates the de-energisation of overhead power-Anes (where possible) 
and substation electrical fences, crossings of national highways, railway lines and telecommunication Iines, 
in accordance with TRMSCAAC1 rev3 
 
 

2.8 Invoicing and payment 

Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, 
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that 
stated in the Project Manager’s payment certificate.   
 
In terms of core clause 50 the Contractor assesses the amount due and applies to the Employer for 
payment The Contractor applies for payment with a tax invoice addressed to the Employer as follows 
 
The Contractor shall address the tax invoice to Eskom Holdings SOC Ltd and include on each invoice the 
following information: 
 
Name and address of the Contractor and the Project Manager;  
The contract number and title; 
Contractor’s VAT registration number; 
The Employer’s VAT registration number 4740101508; 
Description of service provided for each item invoiced based on the Price List; 
Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT; 
(add other as required) 
 
Add procedures for invoice submission and payment (e. g. electronic payment instructions) 
 
 

2.9 Insurance provided by the Employer 

The Employer has Marine Insurance Cover and annual contractors all risks cover available  
 

2.10 Contract change management  

The changes to the contract The Contractor and Employer will be guided by the core clause 6 compensation 
event, should there be any  

 

2.11 Provision of bonds and guarantees 

Eskom will apply a penalty of 2.5% of the Contract Value for failure to meet SDL&I obligations.  
For the duration of the contract, Eskom will retain 2.5% of every invoice (excluding VAT) as security for the 
fulfilment of all SDL&I Obligations. The retained amounts shall only be released to the Contractor upon: 

• Eskom receives the SDL&I progress report/s from the contractor. 

• Fulfilment of all SDL&I obligations by the contractor. 

• Submission of an approved compliance report by SDL&I Department. 
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3 Engineering and the Contractor’s design 

3.1 Employer’s design 

• The Employer is responsible for the design of the works and will bear the responsibility for the adequacy 
of hrs designs. The design of the works has been done by Network Engineering Design of Eskom 
Distribution 

• The design is done according to the Eskom Specification for Line design and is depicted on the drawings 
and specifications that have been issued as part of this Project Specific Agreement 

• Supply of line profiles, Construction profiles are issued within 2 (two) weeks of the starting date 

• Servitude gate and game gate drawings 

• Shop drawings for all towers to be used in this contract are provided on request only. All towers’ designs 
specified are copyrighted by the Employer or the designer. 

• Supply of conductor sag/tension data 

• Details/drawings of "Free Issue Materials" (or materials supplied by Eskom) on delivery. 
 
 

3.2 Equipment required to be included in the works 

The defined term ‘Equipment’ in core clause 11.2(7) makes a cross reference to the Works Information 
concerning any Equipment which the Contractor is required to include in the works.  Complete here or if not 
applicable either delete the heading or retain the heading and state ‘None’. (the Contractor will provide all 
required equipment as per the project specific agreement. 
 
 

3.3 As-built drawings, operating manuals and maintenance schedules 

Use this section to describe these requirements.  Pay particular attention to when and in what form they are 
required.  Consideration should be given to obtaining operating manuals and maintenance schedules before 
Completion of the whole of the works when there is still considerable financial incentive for the Contractor to 
do so.  The Contractor shall provide as built drawings as per the project specific agreement and that will 
include update  
 
1. update spanning plan, indication position of joint boxes 
2. OTDR test results (as per the fibre optic cable system acceptance testing procedure 
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4 Procurement 
There is a cross reference from the definition of Disallowed Cost in Options C D and E to the Works 
Information regarding procurement procedures.  This part of the Works Information MUST include any such 
procedures to be able to administer this procedure.  Options A & B may also require constraints on 
procurement procedures.   

4.1 People 

4.1.1 Minimum requirements of people employed on the Site 

Specify any constraints relating to people employed to Provide the Works; for example permits for foreigners, 
training (other than H & S), use of labour from designated areas and industrial relations. 
 

4.1.2 BBBEE and preferencing scheme 

General Information on Validity of Sworn Affidavits 

Tenderers submitting B-BBEE Sworn Affidavits must ensure that the affidavits meet the following key 
pointers to ensure their validity: 

• Name/s of deponent as they appear in the identity document and the identity number.  

• Designation of the deponent as the director, owner or member must be indicated in order to know that 
person is duly authorised to depose of an affidavit. (Mark the applicable option). 

• Name of enterprise as per enterprise registration documents issued by the CIPC, where applicable, and 
enterprise business address.  

• Percentage of black ownership, black female ownership and designated group. In the case of 
specialised enterprises as per Statement 004, the percentage of black beneficiaries must be reflected. 
(No blank spaces to be left). 

• Indicate total revenue for the year under review and whether it is based on audited financial statements 
or management account. (Mark the applicable option). 

• Financial year end as per the enterprise’s registration documents, which was used to determine the total 
revenue. (Financial year end to be stipulated by day/month/year). 

• B-BBEE Status level. An enterprise can only have one status level. (Tick applicable level) 

• Empowering supplier status must be indicated. For QSEs, the deponent must select the basis for the 
empowering supplier status.  

• Date deponent signed and date of Commissioner of Oath must be the same. (The sworn affidavit must 
be signed in the presence of the Commissioner of Oath. Furthermore the Commissioner must also sign 
and stamp) 

Commissioner of Oath cannot be an employee or ex officio of the enterprise because, a person cannot by 

law, commission a sworn affidavit in which they have an interest. 

SDL&I Objectives in line with Reconstruction and Development Programme (RDP) Goals 

Tenderers who complete and submit the objectives as required, but who do not meet Eskom’s targets, will 

not be disqualified. SDL&I objectives do not form part of scoring but commitments will form part of 

contractual obligations. 

 
1. Local Content: Local Production and Content must be achieved in full by the tenderer.  

 

Designated Sector  Component /Material Threshold 

Plastic Pipes  
 

High density polyethene HDPE 
pipes  

100% 

Telecom Cables  Optical Fibre Cables  90% 

Steel Value Added Products  Ducting and Structural pipework 10% 
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1. Job Creation  

 
Tenderers are required to submit proposals for the type and number of jobs that will be created and retained 
in South Africa as a direct result of being awarded a contract.  
 

Number of Jobs to be created  Number of jobs to be retained  

  

 
Note: Communities based local to site (areas around site) should be prioritised for employment and all 
unskilled labourers sourced from areas local to site.  

 
 
 

2. Procurement spend on entities with a minimum 51% black ownership.  
 
The tenderer is encouraged to procure/spend on designated groups on the following paid invoices for both:  
 

• Indirect expenses (e.g. overheads) on goods and services supplied to the contractor/supplier by 
designated groups; and  

• Direct spend on goods and services supplied by the subcontractors for the execution of the scope of 
work.  

 
Activities, as a proportion of the local procurement content, which may be subcontracted to designated black 
owned enterprises must be submitted in the table below:  
 

Procurement from Designated Groups    Target    Tenderer’s Proposal 

Procurement from EME/QSE >51% 
owned by black people (based in 
Limpopo Province ) 

      2%  

 

 
 

4.2 Reporting and Monitoring 

• The suppliers shall on a quarterly basis submit a report to Eskom in accordance with Data Collection 
Template on their compliance with the SDL&I obligations described above. 

• Eskom shall review the SDL&I reports submitted by the suppliers within 30 (thirty) days of receipt of the 
reports and notify the suppliers in writing if their SDL&I obligations have not been met. 

• Upon notification by Eskom that the suppliers have not met their SDL&I obligations, the suppliers shall be 
required to implement corrective measures to meet those SDL&I obligations before the commencement 
of the following report, failing which Retention clauses shall be invoked. 

Every contract shall be accompanied by the SDL&I Implementation Schedule, which must be completed by 

the suppliers and returned to SDL&I representative for acceptance 28 days after contract award. This will be 

used as a reference document for monitoring, measuring and reporting on the supplier’s progress in 

delivering on their stated SDL&I commitments 

 

4.3 Plant and Materials 

4.3.1 Quality 

Quality is usually designed in or specified in the technical specifications referred to in section 6 of this Works 
Information.  However, to cover circumstances where quality may not be prescribed, this sub-paragraph 
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could be used as an overarching default requirement.  It could also be used to deal with how repairs are 
carried out after a Defect has been notified; for example, can the item be fixed up or must it be replaced by a 
new one.  See also SANS 1200A, sub-paragraph 3.1 

 
 

4.3.2 Plant & Materials provided “free issue” by the Employer 

No Plant is provided "free issue" to the Contractor for this Contract. AII Plant Is to be provided by the 
Contractor. Certain Materials are provided "free issue" to the Contractor - refer to Bill of Quantities and 6 
(Services and other things provided by the Employer) hereunder.  
 
 

4.3.3 Contractor’s procurement of Plant and Materials 

All transportation to site of plant and material required for this project will be by means of road transport. The 
Contractor must familiarise himself with the road conditions to site 
 
The Contractor must prepare a fenced off storage yard on or off-site for the off-loading and safekeeping of all 
plant and material delivered to site Material must be off loaded and stored separately in areas allocated for 
this purpose. The Contractor must manage such storage areas as to ensure safety compliance as well as 
security of the plant and material 
 
 

4.3.4 Spares and consumables 

Any spares must be handed over to the Supervisor during the take-over procedure once the works complete 
 
 

4.4 Contractor’s Equipment (including temporary works). 

The Contractor must keep a daily record of all equipment on Site. The information differentiates between 
hired and Contractor-owned equipment. The record must also clearly indicate when equipment is working 
and who the operator of the equipment was for the recorded shift. 
 
The Contractor ensures that these records are verified and signed off by the Supervisor daily and that this 
document is available on Site at all times. 
 
Employer or the Project Manager are not liable to any of the equipment 
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5 Construction 

5.1 Temporary works, Site services & construction constraints 

5.1.1 Employer’s Site entry and security control, permits, and Site regulations 

The Contractor will be required to monitor and control access to the Site. There is a single main access 
control point to the Distribution sub-stations and Contractor provides security, who are responsible to provide 
personnel to man this access point during working hours. All employees and visitors to site must undergo an 
alcohol test which must be carried out by the Contractor's personnel 
 
An entry register must be kept on a daily basis of all vehicles and personnel that enter the Contractor's site. 
 

5.1.2 Restrictions to access on Site, roads, walkways and barricades 

The Employer and Contractor representatives will negotiate access with respective landowners. Written 
records of such engagement are kept. Vehicular access may be restricted, prohibited or impossible in certain 
areas. 
 
In addition to the above there may be other restrictions once on the Site, plus rules relating to roads, 
walkways and the provision of barricades  
 

5.1.3 People restrictions on Site; hours of work, conduct and records 

The Contractor shall clearly specify the proposed working hours in its submission. Upon contract award, the 
Contractor shall adhere to the approved working hours and maintain detailed, accurate records 
demonstrating compliance. The Contractor shall ensure that the Supervisor signs these records on a daily 
basis, and shall provide the Project Manager and Supervisor with access to such records at all times 
 
The Contractor indicates any shift work or extended working hours required in order to meet with the 
required completion dates of the Specific Project Agreement. The Project Manager and SHEQ manager's 
permission to work these hours are obtained prior to working such hours. Permission will only be granted if 
the longer hour worked have been accepted in writing by the Department of Labour. 
 

5.1.4 Health and safety facilities on Site  

The Contractor must refer to Eskom Safety, Health and Environmental Specification for the installation of 
Fibre Cable for any project.  
 

5.1.5 Environmental controls, fauna & flora, dealing with objects of historical interest  

The Contractor must refer to General environmental requirements  
 

5.1.6 Title to materials from demolition and excavation 

The Contractor has no title to materials from excavation and demolition.  
 

5.1.7 Cooperating with and obtaining acceptance of Others 

The Contractor may have to share the working areas and co-operate with other Contractors during the 
execution of Project Specific Agreement and agrees to do so optimally.  
 

5.1.8 Publicity and progress photographs  

The Supervisor will record progress by means of a photographic record as required by the Project Manager. 
All works will be photographed at the QITP hold points so that a photographic record exists of the quality 
compliance of the works during the various stages of construction 
 
The Contractor may also take photographs as a photographic record of the progress. The Contractor must 
obtain the Project Managers permission to take photos on Ste for any other purpose 
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5.1.9 Contractor’s Equipment 

The Contractor must keep a daily record of all equipment on Site The information differentiates between 
hired and Contractor-owned equipment. The record must also clearly indicate when equipment is working 
and who the operator of the equipment was for the recorded shift. 
 
The Contractor ensures that these records are verified and signed off by the Supervisor daily and that this 
document is available on Site at all times.  
 

5.1.10  Site services and facilities 

The Contractor shall everything necessary for providing the Works. 
 

5.1.11  Facilities provided by the Contractor 

The Preliminary and General section of the Price List makes provision for the Contractor to price items and 
facilities required for the execution of the works amongst other things. 
 

• The Contractor shall provide their supply (generator) points necessary for the works. Adequate and/or 

continuous supply is not guaranteed and no claims for delay or standing time as a result of 

insufficiencies or failures will be considered. Any measures which the Contractor may require to maintain 

continuity and quality of supply shall be arranged by him at his own expense. 

• A site for the Contractor's yard will be provided. The Contractor shall not occupy any site area other than 

that allocated to him. 

• If required Eskom will make an area available for the Contractor to store equipment etc.  

• Toilet facilities are not available on site; the Contractor is advised to provide his own portable toilet 

facilities.  The Contractor is to ensure that these facilities are kept in a clean condition to Eskom's 

satisfaction. 

• There is no drinking water, and the Contractor has to bring its own water 

• It is the Contractor's responsibility to provide his own living accommodation 

• Contractor to provide own temporary office, telephone and workshops on site 

• Contractor to provide own safe storage for material and plant 

 

5.1.12  Existing premises, inspection of adjoining properties and checking work of Others 

The information will be included in the Project Specific Agreement 
 

5.1.13  Survey control and setting out of the works 

The Employer marks the line route with iron pegs at each bend point and provides co-ordinates of each bend 
point 
 

5.1.14  Excavations and associated water control 

The details for handling deep foundations and controlling water from excavations to be included in the 
project specific agreement. 
 

5.1.15  Underground services, other existing services, cable and pipe trenches and covers 

The details to be included in the project specific agreement.  
 

5.1.16  Control of noise, dust, water and waste  

The Contractor must refer to Eskom Environmental Specification for the installation of Fibre Cable for any 
project. 
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5.1.17  Sequences of construction or installation 

The Contractor will submit the method statement as per the project specific agreement.  
 

5.1.18 Giving notice of work to be covered up 

State the procedure for notifying the Supervisor  
 

5.1.19 Hook ups to existing works 

Only authorised personnel are permitted to carry out or participate in any activities involving connections to 
existing works.  
 
 

5.2 Completion, testing, commissioning and correction of Defects 

5.2.1 Work to be done by the Completion Date 

On or before the Completion Date the Contractor shall have done everything required to Provide the Works 
except for the work listed below which may be done after the Completion Date but in any case before the 
dates stated.  The Project Manager cannot certify Completion until all the work except that listed below has 
been done and is also free of Defects which would have, in his opinion, prevented the Employer from using 
the works and Others from doing their work. 
 

 Item of work To be completed by 

 As built drawings of Project Specific Agreement Within 7 days after Completion 

 Performance testing of the works in use as specified in the 
Works Information of the Project Specific Agreement. 

See performance testing 
requirements. 

   

 

5.2.2 Materials facilities and samples for tests and inspections  

The Contractor shall provide materials facilities and samples for tests and inspections. 
 

5.2.3 Commissioning 

No commissioning work will be undertaken under this contract, only end to end testing will be performed 
 

5.2.4 Start-up procedures required to put the works into operation 

The Contractor will be responsible to perform the End-to-End Testing, and the Employer will witness the 
testing. 
 

5.2.5 Take over procedures 

Take over is after or at the same time as Completion. 
 

5.2.6 Access given by the Employer for correction of Defects 

The Contractor to undertake the correction of the defect once all the outages have been approved. 
 

5.2.7 Operational maintenance after Completion 

The Employer may require the Contractor before the defects date to perform certain duties after Completion 
and take over which relate to maintenance of the works 
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6 Plant and Materials standards and workmanship 

6.1 Investigation, survey and Site clearance 

The Contractor is responsible for conducting site survey before commencement of works. The method 
statement for the execution of works will be submitted to the Employer for approval. All constraints to be 
identified in the method statement 
 
 

6.2 Process control and IT works 

6.2.1 Specifications 

 
The following is a list of specifications and standards applicable to the (to the specific project) 
 

Environmental Management Plan   

The specifications, standards and guides listed below are applicable to this contract and are available 

on request.  Latest revision available at time of tender will apply 

Optical Distribution Frame/Patch Panel 240-70733995   

OPGW Hardware and Installation requirements for Overhead Lines 

240 - 110403330 

  

NRS 061-2-2004 Specification for Overhead Ground wire with 

Optical Fibre Part2  

  

NRS 078-2-2005 Long-Span ADSS Cables Part 2    

NRS 088-2-2016 Duct and Direct-Buried Underground Fibre-

Optic   Cables Part 2  

  

Fibre Optic Cable System Acceptance Testing 240 – 70732888    

Fibre Optic Gantry to Substation control room scope of work 

guideline 240-106030205  

  

Fibre-Optic Design Standard Part 2 Substations 240­ 46264031    

Labelling of Fibre Optic Cables 240-46263618    

Optical Distribution Frame/Patch Panel 240-70733995    

 
 

6.3 Materials 

The Employer supplies and delivers to the Contractor’s camp, the following, which the Contractor takes 
delivery of, checks for   completeness, provides suitable off-loading and secures storage facilities and 
implements an efficient Material Management System 
 

 Date by which it will be provided 

Fibre Optic Cables As per Project Manager’s instruction  

Insulators As per Project Manager’s instruction  

Line hardware and fittings As per Project Manager’s instruction  

Aircraft warning devices, bird-guards and bird-diverters As per Project Manager’s instruction  
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6.4 Disposal 

The Contractor shall make his own arrangements to the approval of the Supervisor and the Local Authorities, 
for the disposal of all surplus material and construction waste resulting from the works. The Contractor   is 
reminded that all waste from aluminium products supplied by the Employer may only be disposed of in 
accordance with the Employers   "Aluminium disposal Procedure” No deviations from this procedure are 
allowed. 
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7 List of drawings 

7.1 Drawings issued by the Employer 

This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this 
contract. 
 
Note:  Some drawings may contain both Works Information and Site Information. 
 
 

Drawing number Revision Title 

   
Bend point co-ordinates, staking tables and profiles.  

   
Outline tower drawings 

   
Conceptual hardware drawings  

   
Eskom Standard Conventional Foundation drawings  

   
Conceptual Hardware Drawings 

   

 
 

SHEQ Related Non-Performance 

Termination due to Non-compliance 

ESKOM reserves the right to terminate the contract in the event that the Contractor is found to be 
consistently non-compliant to Eskom OHS requirements, policies, procedures and applicable legislation. 
 

Fines for environmental violations 

For fines relating to Environmental violations, please refer to the document titled "Environmental 
Requirements for Contractors working (attached with the specific min-tender) 
 

Fines for Quality related issues 

For any substandard work Contractor shall re-do / re-work at their own costs 
 

Sub-Contractor Management 

Sub-Contractors   are   to   be managed   in accordance   with   the   Eskom   OHS and applicable legislation 
recommended   Failure to comply will result in a fine of R50 000 00 per non-compliance (attached with the 
specific mini tender) 
 
ESKOM reserves the right to recommend that the sub-Contractor in the event that the Contractor is found 
to� 
be consistently non-compliant to Eskom OHS requirements, policies, procedures and applicable legislation 
 
 
 



 
DOCUMENT C2.1 PAGE 20 PRICING DATA  

C3.2 CONTRACTOR’S WORKS INFORMATION 
 

This section of the Works Information will always be contract specific depending on the nature of the works. 
It is most likely to be required for design and construct contracts where the tendering Contractor will have 
proposed specifications and schedules for items of Plant and Materials and workmanship, which once 
accepted by the Employer prior to award of contract now become obligations of the Contractor per core 
clause 20.1. 
 
Typical sub headings could be 
 
a)  Contractor’s design 
b) Plant and Materials specifications and schedules 
c) Other 
 

 
This section could also be compiled as a separate file. 
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PART 4: SITE INFORMATION 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C4 Site Information 22 

   

   

   

   

   

   

   

   

 Total number of pages  
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PART 4: SITE INFORMATION 
 
Description of the Site and its surroundings 
 
 Information about the site at time of tender which may affect the work in this contract. 
 

Access Limitations 

Access to the substation Is controlled by security services and the Contractor shall adhere to all procedures 
set out by them. 
 
The Distribution Line servitudes outside the Sub Station cross Landowner properties, these Landowners 
must be given advance notice of any construction activity scheduled to take place on their properties. 
 
The Contractor should inspect the site in order to ascertain the conditions and extent of the Contractor's risk. 
 
Access will only be allowed if arranged through the ECO on site. 
 

Existing buildings, structures, and plant & machinery on the Site 

If the works have interfaces or hook up points with existing facilities or comprise refurbishment of existing 
facilities, provide full details of these so that the tendering Contractor can plan his design and construction to 
integrate with them as the Works Information requires.  As built drawings of the existing facilities usually 
provide the necessary information; such drawings can be listed here stating where they are located for the 
Contractor’s use. 

 

Subsoil information 

Provide details of geotechnical reports, borehole records and test results for parts of the Site where 
earthworks are required by this contract.  These details may be referenced as an Annexure to this document 
where they are extensive. 

 

Hidden services  

Before any work commences, it will be the responsibility of the Contractor to ascertain the position of any 
existing services, heritage areas and no-go areas. 
 
Known areas will be pointed out to the Contractor by the Site Supervisors, ECO, and once these have been 
indicated to the Contractor they shall be deemed "known"   Any costs incurred for repairs to any “known" 
services shall be for the Contractor’s account. 
 
Existing Roads & Distribution Lies cross the servitudes Refer to EMP and Profiles 
 

Other reports and publicly available information 

This subsection may refer to mapping, hydro-graphic data, hydrological information, shipping movements, 
tides and published papers or Geological Surveys that the tendering Contractor may need to be able to 
decide his method of working and programme and prepare any designs for which he would be responsible. 

 


