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THE MSUNDUZI MUNICIPALITY 

 
HEAD: SUPPLY CHAIN MANAGEMENT 

MRS D. N. GAMBU 
333 Church Street, Private Bag X205, Pietermaritzburg, 3200 

Telephone No. 033 – 392 2597 

CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 
(Upgrade of approximately 800 m of Shange Road, KwaMpumuza, Ward 1, from gravel to asphalt-surfaced standard, 

including stormwater and subsoil drainage and a three-cell cast in-situ reinforced concrete box culvert) 
CIDB CONTRACTOR GRADING DESIGNATION: 6CE OR HIGHER 

Tenderer's Name:  

Postal Address:  

Postal Code:  Contact Person:  

Tel. No.:  Cell. No.:  

E-mail Address:  

CSD Number: MAAA Tax Ref. Number:  

CIDB CRS Number:  CIDB Grade:  

 

Tenders contained in sealed envelopes and marked with “CONTRACT No. SCM 18 OF 26/27” and the 
Contract Description must be placed in the Msunduzi Municipality’s Central Stores, 2 Abattoir Road (off 
Kershaw Street), Pietermaritzburg, 3201, not later than 12h00 on Friday, 27 November 2026, when they will 
be opened in public. Only Tenders placed in the Tender Box before the closing time above will be 
accepted. 
 
TENDERED AMOUNT (INCLUDING VAT): R _________________________________________________  

Issued by: 
THE MSUNDUZI MUNICIPALITY 
Supply Chain Management Unit 
5th Floor, A S Chetty Centre, 333 Church Street 
Pietermaritzburg, 3201 
Tel: 033 392 2597 

Prepared by: 
Mzibani Consulting Engineers (Pty) Ltd 
688 Karee Drive, Carlswald North Lifestyle Estate 
Midrand, 1682 
Tel: 011 702 1039 
E-mail: admin@mzibani.co.za 
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GLOSSARY OF TERMS AND ABBREVIATIONS 

The following abbreviations and terms are used in this document. Defined terms in the General Conditions of 
Contract for Construction Works, Third Edition (2015) have the meanings given there; the Msunduzi 
Municipality's standard definitions are given in T1.2.4.3. 

Abbreviations and acronyms 

Abbreviation Meaning 

BCCEI Bargaining Council for the Civil Engineering Industry 

BOQ Bill of Quantities (C2.2) 

BSC Bid Specification Committee of the Msunduzi Municipality 

CBR California Bearing Ratio 

CIDB Construction Industry Development Board 

CIPC Companies and Intellectual Property Commission 

CLO Community Liaison Officer 

COID Act Compensation for Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) 

COLTO Committee of Land Transport Officials; "COLTO 1998" means the COLTO Standard 
Specifications for Road and Bridge Works for State Road Authorities, 1998 edition 

COTO Committee of Transport Officials; "COTO 2020" means the COTO Standard Specifications for 
Road and Bridge Works for South African Road Authorities (Draft Standard, October 2020) 

CPG Contract Participation Goal 

CRS CIDB Register of Contractors number 

CSD National Treasury Central Supplier Database 

DLP Defects Liability Period 

ECO Environmental Control Officer 

ECSA Engineering Council of South Africa 

EME / QSE Exempted Micro Enterprise / Qualifying Small Enterprise 

EMPr Environmental Management Programme (Part C of C3.3) 

EPWP Expanded Public Works Programme 

FRL Finished Road Level 

GCC 2015 General Conditions of Contract for Construction Works, Third Edition (2015), published by 
SAICE 

LIC Labour-intensive construction 

MBD Municipal Bidding Document (National Treasury standard form) 

MFMA Local Government: Municipal Finance Management Act, 2003 (Act No. 56 of 2003) 

Mod AASHTO Modified AASHTO maximum dry density (compaction reference density) 

NQF National Qualifications Framework 

OHS Act Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

PPPFA Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000) 

PSC Project Steering Committee 

SACPCMP South African Council for the Project and Construction Management Professions 

SANS South African National Standard 

SARS South African Revenue Service 
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Abbreviation Meaning 

SARTSM Southern African Road Traffic Signs Manual 

SCM Supply Chain Management 

SLA Service Level Agreement 

TMH / TRH Technical Methods for Highways / Technical Recommendations for Highways 

VAT Value Added Tax 
 

Glossary of terms 

Term Meaning in this document 

Council / Employer The Msunduzi Municipality. 

Employer's Agent / Engineer The consulting engineering firm appointed by the Municipality to design, administer, 
supervise and manage the Contract, acting through its authorised representative 
(Clause 1.1.1.16 of GCC 2015; see C1.2.2). 

Service Provider / Tenderer / 
Contractor 

The person, firm or company submitting a tender and, after award, the party whose 
tender has been accepted. 

Project Champion The Municipality's official responsible for technical enquiries and for representing the 
Employer on the project (see T1.2.3, F.1.4). 

Data Sheet A returnable schedule bound into T2.2 that the tenderer must complete and sign. 

Functionality The ability of a tenderer to provide the works in accordance with the specifications, 
scored in Stage One of the evaluation (T1.2.3, F.3.11). 

Specific goals The goals for which preference points are awarded in Stage Two of the evaluation in 
terms of the Preferential Procurement Regulations, 2022. 

Lump sum An amount tendered for an item, the extent of which is described in the Bill of 
Quantities, the specifications or elsewhere, but the quantity of work of which is not 
measured in any units (see T1.2.4.3). 

Provisional sum A sum included in the Contract and so designated in the Bill of Quantities, which may 
be used in whole, in part or not at all on the instruction of the Employer's Agent (see 
T1.2.4.3 and Clause 6.6 of GCC 2015). 

Prime cost sum A sum provided in the Bill of Quantities for specific goods, materials or services to be 
supplied by a supplier or subcontractor selected on the instruction of the Employer's 
Agent, paid at the net amount actually paid plus the tendered percentage for handling 
costs and profit. 

Rate only An item for which no quantity is scheduled but for which the tenderer must insert a rate 
that will apply should the work be ordered. 

Local emerging contractor / 
target area 

As defined in clause C1.2.1.3 (Local Subcontracting and Local Procurement of 
Materials). 

Major culvert The three-cell cast in-situ reinforced concrete box culvert at chainage 0+410 (Schedule 
B of the Bill of Quantities). 
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GENERAL TENDER INFORMATION 

Employer The Msunduzi Municipality 

Contract number SCM 18 OF 26/27 

Contract description Rehabilitation of Roads Vulindlela Ward 1 - Shange Road 

Tender advertised Monday, 19 October 2026 (The Witness newspaper, the Council's website and 
the National Treasury eTender Publication Portal) 

Tender documents available From 14h00 on Wednesday, 21 October 2026: free download from 
www.etenders.gov.za, or printed copies from the Supply Chain Management Unit 
Offices, 5th Floor, A S Chetty Centre, 333 Church Street, Pietermaritzburg, at a 
non-refundable tender deposit fee of R1,376.98 (including VAT) per document 
(cash or EFT only) 

Required CIDB contractor grading 6CE or higher 

Compulsory tender briefing / site 
inspection 

Thursday, 05 November 2026 at 10h00, Auditorium 1, 1st Floor, Bessie Head 
Library, 260 Church Street, Pietermaritzburg 

Closing date and time 12h00 on Friday, 27 November 2026 

Closing venue Tender Box, Msunduzi Municipality's Central Stores, 2 Abattoir Road (off 
Kershaw Street), Pietermaritzburg, 3201 (coordinates -29.6126297; 
30.3610014) 

Tender validity period four (4) calendar months commencing from the closing date of the tender 

Evaluation Mandatory requirements, followed by a Two Stage Evaluation System: Stage 
One - Functionality (minimum 72 of 110 points); Stage Two - 80/20 preference 
point system (price 80; specific goals 20) 

Technical enquiries Mr Martin McNamara, Senior Technologist (Roads and Transportation Unit) 
Tel: 033 392 2189 
E-mail: martin.mcnamara@msunduzi.gov.za 

Procurement enquiries Vuyani Msimang (Supply Chain Management Sub-Unit) 
Tel: 033 392 2807 
E-mail: vuyani.msimang@msunduzi.gov.za 

Instructions Tenders must be submitted both in hard copy and on CD/USB flash drive, in a 
sealed envelope marked with the contract number and contract description, 
completed in handwriting (black ink) or typed and originally signed in pen, and 
deposited in the Tender Box before the closing time. Late, faxed or e-mailed 
tenders will not be accepted. 
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TENDER SUBMISSION CHECKLIST 

 
The Checklist below is attached hereto to assist Tenderers with the completion of the tender document. 
Tenderers are required to TICK the relevant boxes for verification purposes. Where information is not 
applicable to the tender, the symbols N/A must be inserted in the space provided. 

 
It must be noted that the Council shall not be held liable for any loss or damage incurred to the Tenderer should 
the Tenderer fail to fulfil the requirements of the Tender. 

 

No. Description Tenderer to 
Tick (√ ) 

For Official 
Use Only 

1 Has the Tender Document been completed in handwriting and all 
corrections counter-signed?  (No correction fluid used) 

 D  

2 
Has all tendered amounts been arithmetically checked and the correct 
total amounts carried forward to the Summary Page and the Form of Offer 
and Acceptance (C1.1)? 

 
 

 

3 
Has all information as required in terms of the tender document been 
submitted with the tender? 

 D  

4 

Has the compulsory “Site Inspection/Tender Briefing” meeting been 
attended and has the “Site Inspection/Tender Briefing” Certificate been 
completed and signed at the meeting? 

 D 
 

 

5 

Have all Declarations contained in the Tender Document been completed 
and signed by the Tenderer, and before a Commissioner of Oaths (if 
applicable)? 

 
D 

 

6 
Has the Form of Offer and Acceptance (C1.1) been completed and 
signed? 

 D  

7 
Is a valid Tax Clearance Status Verification Pin Certificate attached to the 
Tender Document? 

 D  

8 

Has the CSD Registration Full Report (not summary report) and CSD 
Unique Registration Reference Number been submitted with the Tender 
Document? 

 
D 

 

9 
Does the price includes VAT regardless of VAT status of being a VAT or 
Non-Vat vendor all prices must include VAT 

   

 

 
*** D: Failure to comply with these Sections will prejudice the tender. 

 
Name of Tenderer : __________________________________________________ 

 
Signature  : __________________________________________________ 

 
Date   : __________________________________________________ 
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PART T1: TENDERING PROCEDURES 

T1.1 TENDER NOTICE AND INVITATION TO TENDER 

THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 
TENDER NOTICE 

Tenders are hereby invited from suitably qualified and experienced Contractors for the Rehabilitation of Roads 
Vulindlela Ward 1 - Shange Road. 

Only Contractors registered with the Construction Industry Development Board (CIDB) with a Contractor 
Grading of 6CE or higher will be eligible to submit tenders. 

Tender documents will be made available to tenderers from 14h00 on Wednesday, 21 October 2026. 

Tender documents can be downloaded and printed at the tenderer's cost from the National Treasury eTender 
Publication Portal on www.etenders.gov.za. 

Printed copies of the tender documents shall also be available from the Supply Chain Management Unit 
Offices, 5th Floor, A S Chetty Centre, 333 Church Street, Pietermaritzburg, as from the abovementioned date 
and time, at a non-refundable tender deposit fee of R1,376.98 (including VAT) for each document drawn. 
Only cash or EFT payments will be accepted. 

For any technical enquiries regarding the Specifications, please contact Martin McNamara (Roads and 
Transportation Unit) on either Contact No. 033 392 2189 or e-mail martin.mcnamara@msunduzi.gov.za. 

For any procurement related enquiries, please contact Vuyani Msimang (Supply Chain Management Sub-Unit) 
on direct Telephone No. 033 - 392 2807 or e-mail address vuyani.msimang@msunduzi.gov.za. 

A compulsory Tender Briefing/Site Inspection will be held on Thursday, 05 November 2026, at the Auditorium 
1, 1st Floor, Bessie Head Library, 260 Church Street, Pietermaritzburg, commencing at 10h00. 

Tenders must be submitted both in hard copy and on CD/USB Flash Drive contained in sealed envelopes and 
marked with "SCM 18 OF 26/27" and the Contract Description must be placed in the Tender Box located at 
the Msunduzi Municipality's Central Stores, 2 Abattoir Road (off Kershaw Street), Pietermaritzburg, 3201 
(coordinates -29.6126297; 30.3610014), not later than 12h00 on Friday, 27 November 2026, when they will 
be publicly opened. Only tenders placed in the Tender Box shall be accepted. 

Tender Validity Period: four (4) calendar months commencing from the closing date of tender. 

Tender Adjudication/Evaluation Criteria: Tenderers meeting the Mandatory Requirements of the tender 
shall be evaluated using a Two Stage Evaluation System - Stage One: Functionality and Stage Two: 80/20 
Point System in accordance with the Msunduzi Municipality's Supply Chain Management Policy (incorporating 
Preferential Procurement) as prescribed in terms of the Preferential Procurement Regulations 2022, pertaining 
to the Preferential Procurement Policy Framework Act, Act No. 5 of 2000. 

The Functionality for Stage One shall be evaluated on the following criteria: 

No. Evaluation Criteria Maximum Points 

1. Key Personnel 60 Points (1a)+(1b)+(1c) 

1(a) Contracts Manager - Experience: Years of Post-Registration Experience in Road 
Projects 

25 Points 

1(b) Construction Manager (Senior Site Agent) - Experience: Years of Post-Qualification 
Experience in Road Construction 

20 Points 

1(c) Foreman / Supervisor - Years of Road Upgrade Experience 15 Points 

2. Tenderers Road Upgrade Projects Experience - Number of Completed Road 
Rehabilitation, Road Upgrade, Road Reseal or Bridge Construction Projects with a 
contract value exceeding R3 000 000 (Excluding VAT) 

50 Points 

Total Functionality Points 110 Points 

Minimum Threshold 65.5% (72 Points) 
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The allocation of Preference Points will be according to the following Specific Goals: 

Specific goals Maximum points awarded 

Black Owned Enterprise 
A "black-owned enterprise" with at least 51% South African black ownership and/or 
more than 51% management control by South African black people. 
[Verified on CSD] 

10 

Locality of the Business 
Within Msunduzi Municipality 

10 

Within uMgungundlovu District (outside Msunduzi) 5 

Outside uMgungundlovu District 0 

Bidders are to submit a lease agreement or Municipal Account to claim the locality points above. Failure to submit the 
above will result in zero (0) points being awarded per goal. 

Total points awarded 20 
 

The Msunduzi Municipality does not bind itself to accept the lowest or any tender and reserves the right to 
accept the whole or any part of a tender. Each tenderer will be informed of the tender result. 

The Msunduzi Municipality expects businesses within the Pietermaritzburg and Midlands Region to support its 
contract and BEE/SMME initiatives. 

SF MNDEBELE (MUNICIPAL MANAGER) 
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T1.2 TENDER DATA 

T1.2.1 General 
The conditions of tender are the Standard Conditions of Tender as contained in Annex F of the Construction 
Industry Development Board (CIDB) Standard for Uniformity in Construction Procurement (Board Notice 423 
of 2019, Government Gazette No. 42622 of 8 August 2019) (see www.cidb.org.za), which are reproduced in 
T1.2.2 for the convenience of tenderers. In the event of any discrepancy between the reproduction in T1.2.2 
and the gazetted text, the gazetted text shall prevail. 

The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data (T1.2.3 and T1.2.4) shall take precedence in the interpretation of 
any ambiguity or inconsistency between it and the Standard Conditions of Tender. 

The Msunduzi Municipality's own Standard Conditions of Tender, Legislation section and Definitions, which 
the Municipality applies to all of its tenders, are incorporated as Additional Conditions of Tender in T1.2.4. 
Where the terms "Service Provider" or "Council" are used in those conditions they mean the tenderer (or, after 
award, the Contractor) and the Employer respectively, and "Engineer" means the Employer's Agent as defined 
in the General Conditions of Contract for Construction Works, Third Edition (2015). References in those 
conditions to the "Tender Form" are references to the Form of Offer and Acceptance in C1.1; no separate 
tender form is used in this tender. 

T1.2.2 Standard Conditions of Tender 
Note: These Standard Conditions of Tender are those contained in Annex F of the CIDB Standard for 
Uniformity in Construction Procurement (August 2019 edition). Clauses F.1.6.2 and F.1.6.3 (competitive 
negotiation and two-stage proposal procedures) are not applicable to this tender and are noted by title only. 

F.1 GENERAL 
 

F.1.1. Actions 
 
F.1.1.1. The employer and each tenderer submitting a tender offer shall comply with these conditions of 

tender.  In their dealings with each other, they shall discharge their duties and obligations as set 
out in F.2 and F.3, timeously and with integrity, and behave equitably, honestly and transparently, 
comply with all legal obligations and not engage in anticompetitive practices. 

 
F.1.1.2. The employer and the tenderer and all their agents and employees involved in the tender process 

shall avoid conflicts of interest and where a conflict of interest is perceived or known, declare any 
such conflict of interest, indicating the nature of such conflict.  Tenderers shall declare any 
potential conflict of interest in their tender submissions.  Employees, agents and advisors of the 
employer shall declare any conflict of interest to whoever is responsible for overseeing the 
procurement process at the start of any deliberations relating to the procurement process or as 
soon as they become aware of such conflict and abstain from any decisions where such conflict 
exists or recuse themselves from the procurement process, as appropriate. 

 
Note: 

1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for 
improper acts in some circumstances.  A conflict of interest can create an appearance of 
impropriety that can undermine confidence in the ability of that person to act properly in his or 
her position even if no improper acts result. 

 
2) Conflicts of interest in respect of those engaged in the procurement process include direct, 

indirect or family interests in the tender or outcome of the procurement process and any 
personal bias, inclination, obligation, allegiance or loyalty which would in any way affect any 
decisions taken. 
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F.1.1.3. The employer shall not seek and a tenderer shall not submit a tender without having a firm 
intention and the capacity to proceed with the contract. 

 

F.1.2. Tender Documents 
The documents issued by the employer for the purpose of a tender offer are listed in the tender 
data. 

 

F.1.3. Interpretation 
 
F.1.3.1. The tender data and additional requirements contained in the tender schedules that are included 

in the returnable documents are deemed to be part of these conditions of tender. 

 
F.1.3.2. These conditions of tender, the tender data and tender schedules which are only required for 

tender evaluation purposes, shall not form part of any contract arising from the invitation to tender. 

 
F.1.3.3. For the purposes of these conditions of tender, the following definitions apply: 

 
a) conflict of interest means any situation in which: 

 
i) someone in a position of trust has competing professional or personal interests which make 

it difficult to fulfil his or her duties impartially; 

ii) an individual or organisation is in a position to exploit a professional or official capacity in 
some way for their personal or corporate benefit; or 

iii) incompatibility or contradictory interests exist between an employee and the organisation 
which employs that employee. 

 
b) comparative offer means the tenderer’s financial offer after all tendered parameters that will 

affect the value of the financial offer have been taken into consideration in order to enable 
comparisons to be made between offers on a comparative basis 

 
c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to 

influence the action of the employer or his staff or agents in the tender process; and 

 
d) fraudulent practice means the misrepresentation of the facts in order to influence the tender 

process or the award of a contract arising from a tender offer to the detriment of the employer, 
including collusive practices intended to establish prices at artificial levels 

 
e) organization means a company, firm, enterprise, association or other legal entity, whether 

incorporated or not, or a public body 

 
f) quality (functionality) means the totality of features and characteristics of a product or 

service that bear on its ability to satisfy stated or implied needs. 

 

F.1.4. Communication and Employer’s Agent 
 

Each communication between the employer and a tenderer shall be to or from the employer's 
agent only, and in a form that can be readily read, copied and recorded. Communications shall 
be in the English language. The employer shall not take any responsibility for non-receipt of 
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communications from or by a tenderer. The name and contact details of the employer’s agent are 
stated in the tender data. 

 

F.1.5. The Employer’s Right to Accept or Reject Any Tender Offer 
 
F.1.5.1. The employer may accept or reject any variation, deviation, tender offer, or alternative tender 

offer, and may cancel the tender process and reject all tender offers at any time before the 
formation of a contract. The employer shall not accept or incur any liability to a tenderer for such 
cancellation and rejection, but will give written reasons for such action upon written request to do 
so. 

 
F.1.5.2. The employer may not subsequent to the cancellation or abandonment of a tender process or the 

rejection of all responsive tender offers re-issue a tender covering substantially the same scope 
of work within a period of six months unless only one tender was received and such tender was 
returned unopened to the tenderer. 

 

F.1.6. Procurement procedures 
F.1.6.1. General. Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be 

concluded with the tenderer who in terms of F.3.11 is the highest ranked or the tenderer scoring the 
highest number of tender evaluation points, as relevant, based on the tender submissions that are 
received at the closing time for tenders. 

F.1.6.2. Competitive negotiation procedure. Not applicable to this tender (refer to the CIDB Standard 
for Uniformity for the text of this clause). 

F.1.6.3. Proposal procedure using the two stage-system. Not applicable to this tender (refer to the 
CIDB Standard for Uniformity for the text of this clause). 

F.2 TENDERER’S OBLIGATIONS 
 

F.2.1. Eligibility 
 
F.2.1.1. Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the 

tenderer, or any of his principals, is not under any restriction to do business with the employer. 

 
F.2.1.2. Notify the employer of any proposed material change in the capabilities or formation of the 

tendering entity (or both) or any other criteria which formed part of the qualifying requirements 
used by the employer as the basis in a prior process to invite the tenderer to submit a tender offer 
and obtain the employer’s written approval to do so prior to the closing time for tenders. 

 

F.2.2. Cost of Tendering 
Accept that, unless otherwise stated in the tender data, the employer will not compensate the 
tenderer for any costs incurred in the preparation and submission of a tender offer, including the 
costs of any testing necessary to demonstrate that aspects of the offer complies with 
requirements. 

 

F.2.3. Check Documents 
Check the tender documents on receipt for completeness and notify the employer of any 
discrepancy or omission. 
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F.2.4. Confidentiality and Copyright of Documents 
Treat as confidential all matters arising in connection with the tender. Use and copy the 
documents issued by the employer only for the purpose of preparing and submitting a tender offer 
in response to the invitation. 

 

F.2.5. Reference Documents 
Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the tender documents by reference. 

 

F.2.6. Acknowledge Addenda 
Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if 
necessary, apply for an extension to the closing time stated in the tender data, in order to take 
the addenda into account. 

 

F.2.7. Clarification Meeting 
Attend, where required, a clarification meeting at which tenderers may familiarise themselves with 
aspects of the proposed work, services or supply and raise questions.  Details of the meeting(s) 
are stated in the tender data. 

 

F.2.8. Seek Clarification 
Request clarification of the tender documents, if necessary, by notifying the employer at least five 
working days before the closing time stated in the tender data. 

 

F.2.9. Insurance 
Be aware that the extent of insurance to be provided by the employer (if any) might not be for the 
full cover required in terms of the conditions of contract identified in the Contract Data.  The 
tenderer is advised to seek qualified advice regarding insurance. 

 

F.2.10. Pricing the Tender Offer 
 
F.2.10.1. Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except 

Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes 
and levies being those applicable 14 days before the closing time stated in the tender data. 

 
F.2.10.2. Show VAT payable by the employer separately as an addition to the tendered total of the prices. 

 
F.2.10.3. Provide rates and prices that are fixed for the duration of the contract and not subject to 

adjustment except as provided for in the conditions of contract identified in the Contract Data. 

 
F.2.10.4. State the rates and prices in Rand unless instructed otherwise in the tender data.  The conditions 

of contract identified in the Contract Data may provide for part payment in other currencies. 

 

F.2.11. Alterations to Documents 
Do not make any alterations or additions to the tender documents, except to comply with 
instructions issued by the employer, or necessary to correct errors made by the tenderer.  All 
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signatories to the tender offer shall initial all such alterations.  Erasures and the use of masking 
fluid are prohibited. 

 

F.2.12. Alternative Tender Offers 
 
F.2.12.1. Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender 

offer, strictly in accordance with all the requirements of the tender documents, is also submitted 
as well as a schedule that compares the requirements of the tender documents with the 
alternative requirements that are proposed. 

 
F.2.12.2. Accept that an alternative tender offer may be based only on the criteria stated in the tender data 

or criteria otherwise acceptable to the employer. 

 

F.2.13. Submitting a Tender Offer 
 
F.2.13.1. Submit one tender offer only, either as a single tendering entity or as a member in a joint venture 

to provide the whole of the works, services or supply identified in the Contract Data and described 
in the Scope of Works, unless stated otherwise in the tender data. 

 
F.2.13.2. Return all returnable documents to the employer after completing them in their entirety, either 

electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink. 

 
F.2.13.3. Submit the parts of the tender offer communicated on paper as an original plus the number of 

copies stated in the tender data, with an English translation of any documentation in a language 
other than English, and the parts communicated electronically in the same format as they were 
issued by the employer. 

 
F.2.13.4. Sign the original and all copies of the tender offer where required in terms of the tender data.  The 

employer will hold all authorized signatories liable on behalf of the tenderer.  Signatories for 
tenderers proposing to contract as joint ventures shall state which of the signatories is the lead 
partner whom the employer shall hold liable for the purpose of the tender offer. 

 
F.2.13.5. Seal the original and each copy of the tender offer as separate packages marking the packages 

as "ORIGINAL" and "COPY".  Each package shall state on the outside the employer's address 
and identification details stated in the tender data, as well as the tenderer's name and contact 
address. 

 
F.2.13.6. Where a two-envelope system is required in terms of the tender data, place and seal the 

returnable documents listed in the tender data in an envelope marked “financial proposal” and 
place the remaining returnable documents in an envelope marked “technical proposal”.  Each 
envelope shall state on the outside the employer’s address and identification details stated in the 
tender data, as well as the tenderer's name and contact address. 

 
F.2.13.7. Seal the original tender offer and copy packages together in an outer package that states on the 

outside only the employer's address and identification details as stated in the tender data. 

 
F.2.13.8. Accept that the employer shall not assume any responsibility for the misplacement or premature 

opening of the tender offer if the outer package is not sealed and marked as stated. 

 
F.2.13.9. Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless 

stated otherwise in the tender data. 
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F.2.14. Information and Data to be Completed in all Respects 
Accept that tender offers, which do not provide all the data or information requested completely 
and in the form required, may be regarded by the employer as non-responsive. 

 

F.2.15. Closing Time 
 
F.2.15.1. Ensure that the employer receives the tender offer at the address specified in the tender data not 

later than the closing time stated in the tender data.  Accept that proof of posting shall not be 
accepted as proof of delivery.  

 
F.2.15.2. Accept that, if the employer extends the closing time stated in the tender data for any reason, the 

requirements of these conditions of tender apply equally to the extended deadline. 

 

F.2.16. Tender Offer Validity 
 
F.2.16.1. Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period 

stated in the tender data after the closing time stated in the tender data. 

 
F.2.16.2. If requested by the employer, consider extending the validity period stated in the tender data for 

an agreed additional period, with or without any conditions attached to such extension. 

 
F.2.16.3. Accept that a tender submission that has been submitted to the employer may only be withdrawn 

or substituted by giving the employer’s agent written notice before the closing time for tenders 
that a tender is to be withdrawn or substituted. 

 
F.2.16.4. Where a tender submission is to be substituted, submit a substitute tender in accordance with the 

requirements of F.2.13 with the packages clearly marked as “SUBSTITUTE”. 

 

F.2.17. Clarification of Tender Offer after Submission 
Provide clarification of a tender offer in response to a request to do so from the employer during 
the evaluation of tender offers.  This may include providing a breakdown of rates or prices and 
correction of arithmetical errors by the adjustment of certain rates or item prices (or both). No 
change in the competitive position of tenderers or substance of the tender offer is sought, offered, 
or permitted. 

 
Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with 
a preferred tenderer following a competitive selection process, should the Employer elect to do 
so. 

 

F.2.18. Provide other Material 
 
F.2.18.1. Provide, on request by the employer, any other material that has a bearing on the tender offer, 

the tenderer’s commercial position (including notarised joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the employer for the purpose of 
a full and fair risk assessment.  Should the tenderer not provide the material, or a satisfactory 
reason as to why it cannot be provided, by the time for submission stated in the employer’s 
request, the employer may regard the tender offer as non-responsive. 
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F.2.18.2. Dispose of samples of materials provided for evaluation by the employer, where required. 

 

F.2.19. Inspections, Tests and Analysis  
Provide access during working hours to premises for inspections, tests and analysis as provided 
for in the tender data. 

 

F.2.20. Submit Securities, Bonds, Policies, etc. 
If requested, submit for the employer’s acceptance before formation of the contract, all securities, 
bonds, guarantees, policies and certificates of insurance required in terms of the conditions of 
contract identified in the Contract Data. 

 

F.2.21. Check Final Draft 
Check the final draft of the contract provided by the employer within the time available for the 
employer to issue the contract. 

 

F.2.22. Return of Other Tender Documents 
If so instructed by the employer, return all retained tender documents within 28 days after the 
expiry of the validity period stated in the tender data. 

 

F.2.23. Certificates 
Include in the tender submission or provide the employer with any certificates as stated in the 
tender data. 

 

F.3 THE EMPLOYER’S UNDERTAKINGS 
 

F.3.1. Respond to Requests from the Tenderer 
 
F.3.1.1. Unless otherwise stated in the Tender Data, respond to a request for clarification received up to 

five working days before the tender closing time stated in the Tender Data and notify all tenderers 
who drew procurement documents. 

 
F.3.1.2. Consider any request to make a material change in the capabilities or formation of the tendering 

entity (or both) or any other criteria which formed part of the qualifying requirements used to pre-
qualify a tenderer to submit a tender offer in terms of a previous procurement process and deny 
any such request if as a consequence: 

 
a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture 

fails to meet any of the collective or individual qualifying requirements; 

b) the new partners to a joint venture were not pre-qualified in the first instance, either as 
individual firms or as another joint venture; or 

c) in the opinion of the Employer, acceptance or the material change would compromise the 
outcome of the prequalification process. 

 

F.3.2. Issue Addenda 
If necessary, issue addenda that may amend or amplify the tender documents to each tenderer 
during the period from the date that tender documents are available until three days before the 
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tender closing time stated in the Tender Data. If, as a result a tenderer applies for an extension 
to the closing time stated in the Tender Data, the Employer may grant such extension and, shall 
then notify all tenderers who drew documents. 

 

F.3.3. Return Late Tender Offers 
Return tender offers received after the closing time stated in the Tender Data, unopened, (unless 
it is necessary to open a tender submission to obtain a forwarding address), to the tenderer 
concerned. 

 

F.3.4. Opening of Tender Submissions 
 
F.3.4.1. Unless the two-envelope system is to be followed, open valid tender submissions in the presence 

of tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender 
submissions for which acceptable reasons for withdrawal have been submitted will not be opened. 

 
F.3.4.2. Announce at the meeting held immediately after the opening of tender submissions, at a venue 

indicated in the tender data, the name of each tenderer whose tender offer is opened and, where 
applicable, the total of his prices, preferences claimed and time for completion for the main tender 
offer only. 

 
F.3.4.3. Make available the record outlined in F.3.4.2 to all interested persons upon request. 

 

F.3.5. Two-envelope system 
F.3.5.1. Where stated in the tender data that a two-envelope system is to be followed, open only the 

technical proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time 
and place stated in the tender data and announce the name of each tenderer whose technical proposal 
is opened. 

F.3.5.2. Evaluate the quality of the technical proposals offered by tenderers, then advise tenderers who 
remain in contention for the award of the contract of the time and place when the financial proposals will 
be opened. Open only the financial proposals of tenderers, who score in the quality evaluation more 
than the minimum number of points for quality stated in the tender data, and announce the score 
obtained for the technical proposals and the total price and any points claimed on BBBEE status level. 
Return unopened financial proposals to tenderers whose technical proposals failed to achieve the 
minimum number of points for quality. 

F.3.6. Non-Disclosure 
Not disclose to tenderers, or to any other person not officially concerned with such processes, 
information relating to the evaluation and comparison of tender offers, the final evaluation price 
and recommendations for the award of a contract, until after the award of the contract to the 
successful tenderer. 

 

F.3.7. Grounds for Rejection and Disqualification 
Determine whether there has been any effort by a tenderer to influence the processing of tender 
offers and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged 
in corrupt or fraudulent practices. 

 

F.3.8. Test for Responsiveness 
 
F.3.8.1. Determine, after opening and before detailed evaluation, whether each tender offer properly 

received: 
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a) complies with the requirements of these Conditions of Tender, 

b) has been properly and fully completed and signed, and 

c) is responsive to the other requirements of the tender documents. 

 
F.3.8.2. A responsive tender is one that conforms to all the terms, conditions, and specifications of the 

tender documents without material deviation or qualification. A material deviation or qualification 
is one which, in the Employer's opinion, would: 

 
a) detrimentally affect the scope, quality, or performance of the works, services or supply 

identified in the Scope of Work, 

b) significantly change the Employer's or the tenderer's risks and responsibilities under the 
contract, or 

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to 
be rectified. 

 
Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by 
correction or withdrawal of the non-conforming deviation or reservation. 

 

F.3.9. Arithmetical Errors, Omissions and Discrepancies 
 
F.3.9.1. Check responsive tenders for discrepancies between amounts in words and amounts in figures.  

Where there is a discrepancy between the amounts in figures and the amount in words, the 
amount in words shall govern. 

 
F.3.9.2. Check the highest ranked tender or tenderer with the highest number of tender evaluation points 

after the evaluation of tender offers in accordance with F.3.11 for: 

 
a) the gross misplacement of the decimal point in any unit rate; 

b) omissions made in completing the pricing schedule or bills of quantities; or 

c) arithmetic errors in: 

i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities 
or schedules of prices; or 

ii) the summation of the prices. 

 
F.3.9.3. Notify the tenderer of all errors or omissions that are identified in the tender offer and either 

confirm the tender offer as tendered or accept the corrected total of prices. 

 
F.3.9.4. Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 

 
a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting 

from the product of the unit rate and the quantity, the line item total shall govern and the rate 
shall be corrected.  Where there is an obviously gross misplacement of the decimal point in 
the unit rate, the line item total as quoted shall govern, and the unit rate shall be corrected. 

 
b) Where there is an error in the total of the prices either as a result of other corrections required 

by this checking process or in the tenderer's addition of prices, the total of the prices shall 
govern and the tenderer will be asked to revise selected item prices (and their rates if bills of 
quantities apply) to achieve the tendered total of the prices. 
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F.3.10. Clarification of a Tender Offer 
Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract 
arising from the tender offer. 

 

F.3.11. Evaluation of tender offers 
F.3.11.1. General. Appoint an evaluation panel of not less than three persons. Reduce each responsive 

tender offer to a comparative offer and evaluate them using the tender evaluation methods and 
associated evaluation criteria and weightings that are specified in the tender data. 

F.3.11.2. Method 1: Financial offer. In the case of a financial offer: 

a) Rank tender offers from the most favourable to the least favourable comparative offer. 

b) Recommend the highest ranked tenderer for the award of the contract, unless there are compelling and 
justifiable reasons not to do so. 

c) Re-rank all tenderers should there be compelling and justifiable reasons not to recommend the highest 
ranked tenderer and recommend the highest ranked tenderer, unless there are compelling and justifiable 
reasons not to do so and the process set out in this subclause is repeated. 

F.3.11.3. Method 2: Financial offer and preference. In the case of a financial offer and preferences: 

a) Score each tender in respect of the financial offer made and preferences claimed, if any, in accordance 
with the provisions of F.3.11.7 and F.3.11.8. 

b) Calculate the total number of tender evaluation points (TEV) in accordance with the following formula: TEV 
= NFO + NP, where NFO is the number of tender evaluation points awarded for the financial offer made in 
accordance with F.3.11.7 and NP is the number of tender evaluation points awarded for preferences 
claimed in accordance with F.3.11.8. 

c) Rank tender offers from the highest number of tender evaluation points to the lowest. 

d) Recommend the tenderer with the highest number of tender evaluation points for the award of the 
contract, unless there are compelling and justifiable reasons not to do so. 

e) Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to recommend 
the tenderer with the highest number of tender evaluation points, and recommend the tenderer with the 
highest number of tender evaluation points, unless there are compelling and justifiable reasons not to do 
so and the process set out in this subclause is repeated. 

F.3.11.4. Method 3: Financial offer and quality. In the case of a financial offer and quality: 

a) Score each tender in respect of the financial offer made and the quality offered in accordance with the 
provisions of F.3.11.7 and F.3.11.9, rejecting all tender offers that fail to score the minimum number of 
points for quality stated in the tender data, if any. 

b) Calculate the total number of tender evaluation points (TEV) in accordance with the following formula: TEV 
= NFO + NQ, where NFO is the number of tender evaluation points awarded for the financial offer made in 
accordance with F.3.11.7 and NQ is the number of tender evaluation points awarded for quality offered in 
accordance with F.3.11.9. 

c) Rank tender offers from the highest number of tender evaluation points to the lowest. 

d) Recommend the tenderer with the highest number of tender evaluation points for the award of the 
contract, unless there are compelling and justifiable reasons not to do so. 

e) Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to recommend 
the tenderer with the highest number of tender evaluation points and recommend the tenderer with the 
highest number of tender evaluation points, unless there are compelling and justifiable reasons not to do 
so and the process set out in this subclause is repeated. 

F.3.11.5. Method 4: Financial offer, quality and preferences. In the case of a financial offer, quality and 
preferences: 
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a) Score each tender in respect of the financial offer made, preference claimed, if any, and the quality offered 
in accordance with the provisions of F.3.11.7 to F.3.11.9, rejecting all tender offers that fail to score the 
minimum number of points for quality stated in the tender data, if any. 

b) Calculate the total number of tender evaluation points (TEV) in accordance with the following formula, 
unless otherwise stated in the tender data: TEV = NFO + NP + NQ, where NFO, NP and NQ are the numbers 
of tender evaluation points awarded for the financial offer, for preferences claimed and for quality offered 
in accordance with F.3.11.7, F.3.11.8 and F.3.11.9 respectively. 

c) Rank tender offers from the highest number of tender evaluation points to the lowest. 

d) Recommend the tenderer with the highest number of tender evaluation points for the award of the 
contract, unless there are compelling and justifiable reasons not to do so. 

e) Rescore and re-rank all tenderers should there be compelling and justifiable reasons not to recommend 
the tenderer with the highest number of tender evaluation points and recommend the tenderer with the 
highest number of tender evaluation points, unless there are compelling and justifiable reasons not to do 
so and the process set out in this subclause is repeated. 

F.3.11.6. Decimal places. Score financial offers, preferences and quality, as relevant, to two decimal 
places. 

F.3.11.7. Scoring financial offers. Score the financial offers of remaining responsive tender offers using 
the following formula: NFO = W1 x A, where NFO is the number of tender evaluation points awarded for 
the financial offer; W1 is the maximum possible number of tender evaluation points awarded for the 
financial offer as stated in the Tender Data; and A is a number calculated using the formula and option 
described in Table F.1 as stated in the Tender Data. 

Table F.1: Formulae for calculating the value of A 

Formula Comparison aimed at achieving Option 1 a Option 2 a 

1 Highest price or discount A = (1 + (P − Pm) / Pm) A = P / Pm 

2 Lowest price or percentage commission / fee A = (1 − (P − Pm) / Pm) A = Pm / P 
a Pm is the comparative offer of the most favourable comparative offer. P is the comparative offer of the tender offer 
under consideration. 

 

F.3.11.8. Scoring preferences. Confirm that tenderers are eligible for the preferences claimed in 
accordance with the provisions of the tender data and reject all claims for preferences where tenderers 
are not eligible for such preferences. Calculate the total number of tender evaluation points for 
preferences claimed in accordance with the provisions of the tender data. 

F.3.11.9. Scoring quality. Score each of the criteria and subcriteria for quality in accordance with the 
provisions of the Tender Data. Calculate the total number of tender evaluation points for quality using 
the following formula: NQ = W2 x SO / MS, where SO is the score for quality allocated to the submission 
under consideration; MS is the maximum possible score for quality in respect of a submission; and W2 
is the maximum possible number of tender evaluation points awarded for the quality as stated in the 
tender data. 

F.3.12. Insurance Provided by the Employer 
If requested by the proposed successful tenderer, submit for the tenderer's information the 
policies and / or certificates of insurance which the conditions of contract identified in the Contract 
Data, require the employer to provide. 

 

F.3.13. Acceptance of Tender Offer 
 

Accept the tender offer, if in the opinion of the employer, it does not present any unacceptable 
commercial risk and only if the tenderer: 

 
a) is not under restrictions, or has principals who are under restrictions, preventing participation 

in the employer’s procurement, 
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b) can, as necessary and in relation to the proposed contract, demonstrate that he or she 
possesses the professional and technical qualifications, professional and technical 
competence, financial resources, equipment and other physical facilities, managerial 
capability, reliability, experience and reputation, expertise and the personnel, to perform the 
contract, 

c) has the legal capacity to enter into the contract, 

d) is not insolvent, in receivership, bankrupt or being wound up, has his affairs administered by 
a court or a judicial officer, has suspended his business activities, or is subject to legal 
proceedings in respect of any of the foregoing, 

e) complies with the legal requirements, if any, stated in the tender data, and 

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 

 

F.3.14. Prepare Contract Documents 
 
F.3.14.1. If necessary, revise documents that shall form part of the contract and that were issued by the 

employer as part of the tender documents to take account of: 

 
a) addenda issued during the tender period, 

b) inclusion of some of the returnable documents, and 

c) other revisions agreed between the employer and the successful tenderer. 

 
F.3.14.2. Complete the Schedule of Deviations attached to the Form of Offer and Acceptance, if any. 

 

F.3.15. Complete Adjudicator's Contract 
Unless alternative arrangements have been agreed or otherwise provided for in the contract, 
arrange for both parties to complete formalities for appointing the selected adjudicator at the same 
time as the main contract is signed. 

F.3.16. Notice to unsuccessful tenderers 
F.3.16.1. Notify the successful tenderer of the employer’s acceptance of his tender offer by completing and 

returning one copy of the form of offer and acceptance before the expiry of the validity period stated in 
the tender data, or agreed additional period. 

F.3.16.2. After the successful tenderer has been notified of the employer’s acceptance of the tender, notify 
other tenderers that their tender offers have not been accepted. 

F.3.17. Provide Copies of the Contracts 
Provide to the successful tenderer the number of copies stated in the Tender Data of the signed 
copy of the contract as soon as possible after completion and signing of the Form of Offer and 
Acceptance. 

 

F.3.18. Provide Written Reasons for Actions Taken 
Provide upon request written reasons to tenderers for any action that is taken in applying these 
conditions of tender but withhold information which is not in the public interest to be divulged, 
which is considered to prejudice the legitimate commercial interests of tenderers or might 
prejudice fair competition between tenderers. 
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Table G1: Contractor grading designations and associated parameters 

Contractor grading designation Tender value range 
designation 

Maximum value of contract that a 
contractor is considered capable of 
performing (R) 

1 (class of construction works) 1 500 000 

2 (class of construction works) 2 1 000 000 

3 (class of construction works) 3 3 000 000 

4 (class of construction works) 4 6 000 000 

5 (class of construction works) 5 10 000 000 

6 (class of construction works) 6 20 000 000 

7 (class of construction works) 7 60 000 000 

8 (class of construction works) 8 200 000 000 

9 (class of construction works) 9 No limit 
 

The class of construction works applicable to this tender is CE (Civil Engineering). 
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T1.2.3 Variations to the Standard Conditions of Tender 
Each item of data given below is cross-referenced to the clause in the Standard Conditions of Tender (T1.2.2) 
to which it mainly applies. The following variations, amendments and additions to the Standard Conditions of 
Tender shall apply to this tender. 

F.1.1 Actions 
The Employer is THE MSUNDUZI MUNICIPALITY ("the Council"), acting through its Head: Supply Chain 
Management, Mrs D. N. Gambu, 333 Church Street (Private Bag X205), Pietermaritzburg, 3200, Telephone 
No. 033 - 392 2597. 

F.1.2 Tender documents 
The following documents form part of this tender by reference. They are not issued to tenderers but are 
available from the issuing bodies: 

1. The COLTO Standard Specifications for Road and Bridge Works for State Road Authorities, 1998 
edition, and, for the measurement and payment of Schedule B (major culvert) only, Chapters 11 and 13 
of the COTO Standard Specifications for Road and Bridge Works for South African Road Authorities 
(Draft Standard, October 2020), as set out in C3.1. 

2. CIDB Standard for Uniformity in Construction Procurement, Annex F: Standard Conditions of Tender 
(Board Notice 423 of 2019, Government Gazette No. 42622 of 8 August 2019). 

3. General Conditions of Contract for Construction Works, Third Edition (2015), published by the South 
African Institution of Civil Engineering (SAICE) ("GCC 2015"). 

4. The Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the Construction Regulations, 
2014. 

5. SANS 1921-1: Construction and management requirements for works contracts, Part 1: General 
engineering and construction works. 

6. The Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000) and the Preferential 
Procurement Regulations, 2022 (Government Notice No. 2721, Government Gazette No. 47452 of 4 
November 2022). 

7. The Local Government: Municipal Finance Management Act, 2003 (Act No. 56 of 2003), the Municipal 
Supply Chain Management Regulations (Government Notice 868 of 2005) and the Msunduzi 
Municipality's Supply Chain Management Policy (incorporating Preferential Procurement). 

8. CIDB Standard for Contract Participation Goals for Targeting Enterprises and Labour through 
Construction Works Contracts (Notice No. 1239 of 2017, Government Gazette No. 41237 of 10 
November 2017). 

The following project documents are available for inspection by arrangement with the Project Champion and 
do not form part of the Contract: the Detailed Design Report (ECSA Stage 3), Document No. KZN/10/2025-
RDS-01-DOC-03, including Annexure F (Detailed Drainage Design Report for the major culvert), and the 
Geotechnical Investigation Report (Gevorkyan Geophysics (Pty) Ltd, Report GG001-26.R01, Revision 0, 13 
February 2026). 

The tender documents issued by the Employer comprise: 

Volume 1: The Tender Document (this document), which must be returned to the Employer in its entirety 
when submitting a tender offer and in which the following is bound: 

The Tender: Part T1: Tendering Procedures (T1.1 Tender Notice and Invitation to Tender; T1.2 Tender 
Data) and Part T2: Returnable Documents (T2.1 List of Returnable Documents; T2.2 Returnable 
Schedules). 

The Contract: Part C1: Agreements and Contract Data (C1.1 to C1.6); Part C2: Pricing Data (C2.1 
Pricing Instructions; C2.2 Bill of Quantities); Part C3: Scope of Work (C3.1 Standard Specifications; C3.2 
Project Specifications; C3.3 Particular Specifications); Part C4: Site Information; Part C5: Drawings. 

Volume 2: Drawings, as listed in C5.1. 
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F.1.4 Communication and Employer's agent 
Attention is drawn to the fact that verbal information given by the Employer or its agents during the tender 
briefing/site inspection or at any other time prior to the award of the Contract will not be regarded as binding 
on the Employer. Only information issued formally by the Employer in writing to tenderers will be regarded as 
amending the tender documents. 

For the purposes of the tender, communication shall be addressed to: 

Technical enquiries (Project 
Champion) 

Mr Martin McNamara, Senior Technologist, Roads and Transportation Unit 
Tel: 033 392 2189 
E-mail: martin.mcnamara@msunduzi.gov.za 

Procurement enquiries Vuyani Msimang, Supply Chain Management Sub-Unit 
Tel: 033 392 2807 
E-mail: vuyani.msimang@msunduzi.gov.za 

 

The Employer's Agent for the administration of the Contract is Mzibani Consulting Engineers (Pty) Ltd (see 
C1.2.2). Tenderers shall not communicate with any member of the Council or Council employee on a question 
affecting the award of the contract between the closing date and the notification of the successful tenderer 
(see T1.2.4.1, clause 4). 

F.2.1 Eligibility 
Only those tenderers who satisfy the following mandatory requirements are eligible to have their tenders 
evaluated. Failure to meet any mandatory requirement, or to submit the documentary proof listed, will result in 
the tender being declared non-responsive: 

Mandatory requirement Requirement and documentary proof 

Minimum CIDB grading The bidder must be registered with the CIDB with a minimum contractor grading 
designation of 6CE or higher. CIDB registration must be active throughout the 
adjudication process; only a valid CRS number will be considered. 
Documentary proof: CIDB CRS printout showing valid 6CE registration or higher (Data 
Sheet 11). 

Contracts Manager Minimum qualification: must be professionally registered with ECSA or SACPCMP as 
(Pr Eng / Pr Tech Eng / Pr Techni / Pr CPM / Pr CM). Registration must be active and 
valid at the closing date. 
Documentary proof: certified copies of qualification(s) and of professional registration 
certificate(s) (Data Sheet 14). 

Construction Manager 
(Senior Site Agent) 

Minimum qualification: LIC NQF 5 "Manage Labour-Intensive Construction 
Processes", or Equivalent Quality Council for Trades and Occupations (QCTO) 
qualifications at NQF level 5, or 7 (SAQA Qualification ID 15162, as amended) 
Documentary proof: certified copies of qualification(s) (Data Sheet 14). 

 

NB: Only the original certified copies will be considered. A copy of a certified copy will lead to 
disqualification. 
Joint ventures are eligible to submit tenders provided that: (a) every member of the joint venture is registered 
with the CIDB; (b) the lead partner has a contractor grading designation in the CE class of construction work; 
(c) the combined contractor grading designation calculated in accordance with the Construction Industry 
Development Regulations is equal to or higher than 6CE; and (d) the documentation required in T1.2.4.1, 
clause 17, and Data Sheet 10 is submitted with the tender. 

F.2.7 Clarification meeting 
A compulsory Tender Briefing/Site Inspection will be held on Thursday, 05 November 2026 at the Auditorium 
1, 1st Floor, Bessie Head Library, 260 Church Street, Pietermaritzburg, commencing at 10h00. Tenderers 
arriving after the stipulated time will be disqualified. Only one representative per company or consortium will 
be allowed to attend and no person may represent more than one company. Tenderers must sign the 
attendance register and have Data Sheet 8 signed at the meeting. Tenders will not be considered from 
tenderers who did not attend the meeting and sign the attendance register. 
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F.2.8 Seek clarification 
Requests for clarification must reach the Employer at least five (5) working days before the closing time. 

F.2.10 Pricing the tender offer 
All rates and prices shall be in South African Rand. Prices shall remain fixed for the entire Contract Period; 
no price adjustment (escalation) shall apply. Regardless of whether the tenderer is a VAT vendor or not, 
the total tendered price is deemed to include Value Added Tax (section 64(1) of the VAT Act); VAT is shown 
as a separate addition in the Summary of the Bill of Quantities. 

F.2.11 Alterations to documents 
The tender document must be completed by hand in black ink (or typed) and originally signed in pen. Correction 
fluid may not be used; all corrections must be crossed out neatly and countersigned. 

F.2.12 Alternative tender offers 
No alternative tender offer will be considered unless a main tender offer, strictly in accordance with all the 
requirements of the tender documents, is also submitted. Any alternative proposal, qualification or proposed 
change to the Conditions of Contract, Specifications, Quantities or Drawings must be listed in Annexure "A" 
(Alterations by Tenderer), failing which the tender will be deemed to be unqualified. The Council is under no 
obligation to accept any such alteration or qualification. 

F.2.13 Submitting a tender offer 
1. Parts of each tender offer communicated on paper shall be submitted as one original, together with a 

complete scanned copy of the signed tender on CD or USB flash drive (Annexure "G"). 

2. The tender shall be signed by a person duly authorised to do so (Data Sheet 2). Tenders submitted by 
joint ventures shall be accompanied by the documents listed in T1.2.4.1, clause 17. 

3. The Employer's address for delivery of tender offers and the identification details to be shown on each 
tender offer package are: 

Location of tender box: Msunduzi Municipality's Central Stores 

Physical address: 2 Abattoir Road (off Kershaw Street), Pietermaritzburg, 3201 (coordinates -
29.6126297; 30.3610014) 

Identification details: CONTRACT No. SCM 18 OF 26/27: REHABILITATION OF ROADS 
VULINDLELA WARD 1 - SHANGE ROAD, together with the tenderer's name and address. 

4. A two-envelope system will not be followed. 

5. Offer form. The Offer in C1.1 Form of Offer and Acceptance must be completed and signed, and the 
amount inserted in it must be identical to the total in the Summary of the Bill of Quantities. No separate 
tender form is required; references in T1.2.4.1 to the "Tender Form" are references to the Form of Offer 
and Acceptance in C1.1. 

F.2.15 Closing time 
The closing time for submission of tender offers is 12h00 on Friday, 27 November 2026. Telephonic, 
telegraphic, facsimile or e-mailed tender offers will not be accepted. Only tenders placed in the Tender Box 
before the closing time will be accepted. 

F.2.16 Tender offer validity 
The tender offer validity period is four (4) calendar months from the closing date (see also T1.2.4.1, clause 
3). A tenderer may be permitted to withdraw its tender within the initial five (5) working days after the closing 
date, on written application with good and sufficient reasons, at the sole discretion of the Head: Supply Chain 
Management. 

F.2.17 Clarification of tender offer after submission 
A tender may be rejected as non-responsive if the tenderer fails to provide any clarification requested by the 
Employer, or confirmation of registration with the CIDB, within the time for submission stated in the Employer's 
written request. A tender may also be rejected if the unit rates or lump sums for some of the items in the Bill 
of Quantities are, in the opinion of the Employer, unreasonable or out of proportion and the tenderer fails, 
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within the time stated in writing by the Employer, to justify any specific rates or lump sums or to adjust them 
while retaining the total of the prices unchanged. 

F.2.19 Inspections, tests and analysis 
Not applicable. The Employer does not intend to inspect the tenderer's premises, off-site fabrication facilities 
or material storage yards at tender stage. 

F.2.20 Submit securities, bonds, policies, etc. 
The successful tenderer shall, within fourteen (14) days of the date of issue of the Provisional Letter of 
Acceptance, submit the Performance Guarantee, the insurances and the other documents required before 
commencement, as stated in the Contract Data (C1.2.2, Clauses 5.3.1, 6.2.1 and 8.6). 

F.2.23 Certificates 
The tenderer is required to submit the following with the tender: 

1. A valid Tax Compliance Status Verification PIN issued by SARS (Annexure "D"); each party to a joint 
venture/consortium shall submit a separate PIN. 

2. The CSD Registration Full Report (not the summary report) and CSD unique registration reference 
number (Annexure "F"). 

3. Proof of CIDB registration (Data Sheet 11). 

4. Proof of registration with the Companies and Intellectual Property Commission (Annexure "E"). 

5. A current municipal account, or a lease agreement where premises are leased (Data Sheet 3); these 
also serve as proof of locality for the specific goals. 

6. A valid Letter of Good Standing in terms of the Compensation for Occupational Injuries and Diseases 
Act (Data Sheet 12). 

7. Certified copies of qualifications, professional registration certificates, curricula vitae and key personnel 
(Data Sheet 14), and completion / final approval certificates for completed projects (Data Sheet 13). 

8. The signed Local Subcontracting and Local Procurement Undertaking (Data Sheet 16). 

F.3.1 Respond to requests from the tenderer 
The Employer will respond to requests for clarification received up to five (5) working days before the tender 
closing time. 

F.3.4 Opening of tender submissions 
Tenders will be opened in public immediately after the closing time, at 12h00 on Friday, 27 November 2026, 
at the Msunduzi Municipality's Central Stores, 2 Abattoir Road (off Kershaw Street), Pietermaritzburg. 

F.3.5 Two-envelope system 
A two-envelope system will not be followed. 

F.3.8 Test for responsiveness 
In addition to the requirements of F.3.8, tenders will be considered non-responsive if: 

• the tenderer did not attend the compulsory Tender Briefing/Site Inspection; 

• the Form of Offer and Acceptance (C1.1) has not been fully completed and signed by an authorised 
representative; 

• the tender document has not been submitted in its entirety, or the Data Sheets required to be 
commissioned have not been signed before a Commissioner of Oaths where applicable; 

• the tenderer does not meet the mandatory requirements stated in F.2.1; or 

• the tenderer has failed to clarify or submit any supporting documentation within the time stated in the 
Employer's written request. 
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F.3.11 Evaluation of tender offers 
Tenderers meeting the mandatory requirements will be evaluated on a Two Stage Evaluation System, in 
accordance with the Msunduzi Municipality's Supply Chain Management Policy (incorporating Preferential 
Procurement) and the Preferential Procurement Regulations, 2022, issued in terms of section 5 of the 
Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000): 

• Stage One: Functionality (quality), applied as a pre-qualifying criterion; and 

• Stage Two: the 80/20 preference point system (Method 2: Financial offer and preference). 

Stage One: Functionality. Tenderers are required to obtain a minimum functionality score of 65.5%, 
equivalent to 72 points out of 110, in order to qualify for further evaluation under Stage Two. Points will be 
allocated only where the required supporting documentation has been submitted. Functionality points are not 
carried forward to Stage Two. 

Criterion Basis of scoring Maximum 
points 

1. Key Personnel 
Total score = 25 + 20 + 15 = 60 
points. Scoring complies with CIDB 
SFU 4.5 (objective, measurable, 
auditable). 
(i) A detailed Curriculum Vitae is to be 
submitted in order to claim points, with 
certified copies of registration 
certificates / qualifications. 
(ii) The submission must demonstrate 
projects implementation experience 
and construction experience. 
(iii) Key personnel without the relevant 
minimum experience will be allocated 
0 points. 

1(a) Contracts Manager (maximum points = 25) 
Experience: years of post-registration experience in road 
projects: 
• more than 10 years = 25 points 
• more than 5 and up to 10 years = 15 points 
• more than 2 and up to 5 years = 8 points 

25 

1(b) Construction Manager (Senior Site Agent) 
(maximum points = 20) 
Experience: years of post-qualification experience in road 
construction: 
• more than 10 years = 20 points 
• more than 5 and up to 10 years = 10 points 
• more than 2 and up to 5 years = 5 points 

20 

1(c) Foreman / Supervisor (maximum points = 15) 
Years of road upgrade experience: 
• more than 10 years = 15 points 
• more than 5 and up to 10 years = 10 points 
• more than 2 and up to 5 years = 5 points 

15 

2. Tenderer's Road Upgrade 
Projects Experience 
Score: 50 points  

Tenderers must submit Final Approval 
Certificates/ Completion Certificates of 
road upgrade / rehabilitation 
projects. Only projects with a contract 
value of   R3 000 000 (excl. VAT)  and 
above are to be provided, with the 
traceable 
contact details of references.  will be 
evaluated. 

NB: only roads upgrade/rehabilitation 
projects each with the minimum 
construction value of R3 000 000 
(excl VAT) will be considered. 

Construction experience (maximum points = 50) 
Number of completed Road Rehabilitation, Road Upgrade, 
Road Reseal or Bridge Construction projects with a 
contract value exceeding R3 000 000 (Excluding VAT), 
proven by certified Final Approval Certificates / 
Completion Certificates signed by the Employer: 
• 5 projects and above = 50 points 
• 4 projects = 40 points 
• 3 projects = 30 points 
• 2 projects = 20 points 
• 1 project = 10 points 
• 0 projects = 0 points 

50 

Total functionality points (maximum score = sum of all individual scores) 110 

Minimum threshold to qualify for Stage Two 72 points 
(65.5%) 
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Notes to the functionality criteria: 

• The Municipality reserves the right to conduct ongoing functionality assessments to ensure compliance. 
The Municipality must be notified immediately of any change to the personnel listed in the tender 
submission. Failure to comply with this requirement may result in the eventual termination of the 
contract. 

• Any replacement personnel must possess qualifications and experience equal to or exceeding those of 
the originally proposed personnel (see also Clause 4.12 of GCC 2015 and C1.2.2). 

Stage Two: 80/20 preference point system. The financial offers of tenderers that achieve the functionality 
threshold will be scored in accordance with F.3.11.7 using Formula 2, Option 1 of Table F.1, with W1 = 80, 
which is equivalent to the formula prescribed by the Preferential Procurement Regulations, 2022: 

Ps = 80 (1 − (Pt − Pmin) / Pmin) 
where Ps = points scored for price of the tender under consideration; Pt = price of the tender under 
consideration; and Pmin = price of the lowest acceptable tender. Up to 20 points will be awarded for the 
following specific goals (F.3.11.8), which must be claimed in Annexure "C" and supported by the proof 
indicated: 

Specific goals Maximum points awarded 

Black Owned Enterprise 
A "black-owned enterprise" with at least 51% South African black ownership and/or 
more than 51% management control by South African black people. 
[Verified on CSD] 

10 

Locality of the Business 
Within Msunduzi Municipality 

10 

Within uMgungundlovu District (outside Msunduzi) 5 

Outside uMgungundlovu District 0 

Bidders are to submit a lease agreement or Municipal Account to claim the locality points above. Failure to submit the 
above will result in zero (0) points being awarded per goal. 

Total points awarded 20 
 

The points scored for price will be added to the points scored for specific goals and the total rounded to two 
decimal places. Subject to the Preferential Procurement Regulations, 2022, the contract will be awarded to the 
tenderer scoring the highest points, provided that the tendered price is market-related. 

F.3.13 Acceptance of tender offer 
Tender offers will only be accepted if: 

(a) the tenderer's tax matters are in order, as verified with SARS or on the CSD, or the tenderer has 
made satisfactory arrangements with SARS; where the tax status becomes non-compliant before 
award, the tenderer will be given seven (7) working days' written notice to rectify its tax matters; 

(b) the tenderer is registered with the CIDB in the appropriate contractor grading designation and is 
registered on the CSD; 

(c) the tenderer, or any of its directors, is not listed on the Register for Tender Defaulters or the 
National Treasury Database of Restricted Suppliers; 

(d) the tenderer is not a person in the service of the state, and (if not a natural person) none of its 
directors, managers, principal shareholders or stakeholders is a person in the service of the state, 
and is not an advisor or consultant contracted with the Municipality; 

(e) the tenderer's municipal rates, taxes and service charges are not in arrears for more than three 
months; 

(f) the tenderer has not abused the Employer's supply chain management system, been convicted 
of fraud or corruption during the past five years, or failed to perform on any previous contract after 
written notice to that effect; and 
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(g) the tenderer has signed the Local Subcontracting and Local Procurement Undertaking (Data 
Sheet 16). 

The award procedure is set out in T1.2.4.1, clause 10: a Provisional Letter of Acceptance will be issued 
stipulating the requirements for final award (Performance Guarantee, insurances, etc.), to be satisfied within 
fourteen (14) days; thereafter a Final Letter of Acceptance will be issued and the C1.1 Form of Offer and 
Acceptance and a Service Level Agreement will be concluded before any work is undertaken. 

F.3.17 Provide copies of the contracts 
The number of paper copies of the signed contract to be provided by the Employer is one (1). 
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T1.2.4 Additional Conditions of Tender 
The additional conditions of tender are set out below. T1.2.4.1 to T1.2.4.3 reproduce the Msunduzi 
Municipality’s standard tender conditions as issued by the Supply Chain Management Unit; T1.2.4.4 onwards 
are contract-specific additional conditions. 

T1.2.4.1 Msunduzi Municipality Standard Conditions of Tender 
 
1. DOCUMENTS 

 
This document comprises of the Standard Conditions of Tender, Standard Conditions of Contract, 
Special Conditions of Contract (if any), Legislation, Definitions, Specifications, Pricing Schedule (if 
applicable), Tender Form, Drawings (if any), Data Sheets and Annexures thereto. 

 
2. COMPULSORY TENDER BRIEFING MEETING / SITE INSPECTION 

 
 Where in the tender document reference is made to a compulsory Tender Briefing Meeting/Site 

Inspection, the Service Providers shall be required to attend the meeting prompt on the date and time 
mentioned in the tender document. Service Providers arriving at the meeting after the stipulated time 
will be disqualified and the Council shall not be held liable for any loss or damage due to the above. 
Service Providers are to ensure that they complete and sign the Attendance Register circulated at the 
meeting. Only one representative per Company or Consortium will be allowed to attend the above 
meeting. No person will be allowed to represent more than one Company at the meeting.   

 
Service Providers are to ensure that their Representatives, representing their respective Companies 
at the Tender Briefing Meeting/Site Inspection are familiar with the true nature and extent of the works 
as no claims for extras shall be entertained and the Council shall not be held liable should the Service 
Provider tender incorrectly. 

 
An official will Chair the meeting and answer queries raised by prospective Service Providers. Any 
amendment to the tender documentation arising from such answers will be circulated in terms of the 
meeting's attendance register. Tenders will not be considered from Service Providers who do not 
attend the meeting and who did not sign the attendance register.   

 
3. SUBMISSION OF TENDERS 

 
  Tenders must be made out on the Tender Form annexed hereto.  Service Providers are advised that 

this document must be completed by being hand written or typed and originally signed by Pen and 
submitted in its entirety. Failure to comply with this condition shall result in the tender being 
disqualified. 

 
Service Providers using Courier Companies or any other mode of transport to deliver their tender 
documents must ensure that the tender documents are delivered to the Tender Box located at the 
Msunduzi Municipality’s Central Stores, 2 Abattoir Road (off Kershaw Street), Pietermaritzburg, 3201 
(coordinates -29.6126297;30.3610014). The Council shall not be held liable for any tender document 
which is not timeously delivered, mislaid or incorrectly delivered due to the negligence of the Courier 
Company or any other party involved in the delivery of the tender documents including any employee 
of the Council. 

 
Sealed tenders endorsed with the appropriate Contract No. and Contract Title must reach the Central 
Stores, 2 Abattoir Road, (Off Kershaw Road), Pietermaritzburg, 3201 not later than the closing date 
and time stated in the public advertisement inviting tenders, when they will be opened in public. 
Tenders shall remain valid for four (4) calendar months from the date of opening, except for the initial 
five (5) working days grace period after the close of tenders within which period a Service Provider 
may be permitted to withdraw its tender subject to an application with good and sufficient reasons 
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being submitted in writing to obtain approval of such withdrawal, at the sole discretion of the Head: 
Supply Chain Management. 

All literature submitted must be securely attached to the tender. The Council shall not be held liable 
for any loss or damages sustained due to the Tenderer’s failure to comply with this condition. 

 
In the case of a Service Provider withdrawing its tender after the expiry of the grace period, the Council 
may refuse to receive or consider, for such period as it may think fit, any further tenders from that 
Service Provider. 

 
4. COMMUNICATION WITH MEMBERS OF THE COUNCIL OR COUNCIL EMPLOYEES 

 
Without detracting from any prevailing law, no Service Provider shall offer, promise or give any person 
or persons connected with the adjudication, or awarding of the tender, any gratuity, bonus, discount 
or consideration of any kind in connection with the obtaining of a contract. Nor shall any Service 
Provider communicate with any member of the Council or a Council employee on a question affecting 
the awarding of a contract which is the subject of a tender, during the period between the closing date 
of tenders and the date of notification of the successful Service Provider; provided always that the 
Head: Supply Chain Management may, in exceptional circumstances, obtain additional information 
from a Service Provider to enable her to formulate her recommendation to Council.  

 
Any attempt to contravene this condition, which is brought to the notice of the Head: Supply Chain 
Management shall result in the disqualification of the Service Provider. 

Prospective Service Providers are further advised that s118 of the Municipal Finance Management 
Act prohibits the interference, by any person, with the supply chain management system of the 
Municipality and the amendment of or tampering with any tender, quotation, contract or bid after its 
submission. 

 
5. IMPORT PERMITS 

 
The Council will not undertake to secure any import permits or currency for the import of any goods or 
materials required for the execution of this contract.  The Service Provider must apply directly for any 
import permits or currency needed. However, the Council will furnish the successful Service Provider 
with a supporting statement, if required. 

 
6. REGISTRATION WITH THE CENTRAL SUPPLIER DATABASE (CSD) 
 

The National Treasury’s Central Supplier Database (CSD) has been open for registration from 01 
September 2015. The CSD serves as one single source of supplier information to all spheres of 
government. Within this system, suppliers are required to register once when they do business with 
the state. This will significantly reduce the administrative burden for businesses, especially small and 
medium sized enterprises. The database interfaces with the South African Revenue Service (SARS), 
the Companies and Intellectual Property Commission (CIPC) and the payroll system. It will 
electronically verify a supplier’s tax status and enable public sector officials doing business with the 
state to be identified. 

 
All prospective suppliers can register any time on the CSD website www.csd.gov.za . Prospective 
suppliers may also visit the Provincial Treasury Database office situated at Treasury House, Ground 
Floor, 145 Chief Albert Luthuli Road, Pietermaritzburg from 08h00 to 15h00, Mondays to Fridays, for 
any assistance with on-line registration on CSD. 

 
For further information or enquiries, please contact 033 – 897 4516 / 033 – 897 4212 / 033 – 897 4624 
/ 033 – 897 4535 / 033 – 897 4676 / 033 – 897 4509 or Toll-Free at 0800 201 049 during office hours 
or via e-mail at database@kzntreasury.gov.za.  
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With effect from 01 July 2016, the Msunduzi Municipality will not award any tender to a supplier 
not registered as a prospective supplier on the CSD. Negotiations for the tender award will only 
be concluded with the qualify tenderer(s) who is/are registered on the CSD on or after 01 April 2016. 

 
In order for Council to verify your Company’s registration with CSD, please provide the following 
information for verification purposes: - 

 

CSD Supplier Number  

Unique Registration Reference Number  
 

 
7. TAX CLEARANCE CERTIFICATE REQUIREMENTS 

 
 It is a condition of tender that the taxes of the successful Service Provider must be in order, or that 

satisfactory arrangements have been made with the South African Revenue Service (SARS) to meet 
the Service Provider’s tax obligations. 

 
Service Providers shall be required to submit, together with the tender document, a valid Tax 
Compliance Status Verification Pin issued by SARS. Failure to submit a valid Tax Compliance Status 
Verification Pin, the Council reserves the right to verify the same on National Treasury’s Central 
Supplier’s Database. 

 
Should the Tax status become non-compliant prior to the final award of the contract being made, the 
Council reserves the right to request the Service Provider to rectify their tax matters. In this instance, 
the Service Provider shall be given seven (7) working days written notice in which to comply. Should 
the Service Provider fail to comply with this request, the Council further reserves the right to make no 
award to the Service Provider, and the Council shall not be held liable for any loss or damages 
sustained by the Service Provider. 

 
8. RATES 

 
The prices, rates or percentages quoted in the proposal shall be deemed to include all costs, including 
but not limited to materials, plant, labour, patent rights and royalties, freight, insurance, customs, 
railage, delivery, etc, unless the Service Provider states otherwise in the proposal. 

 
• "Price" means an amount of money tendered for goods or services and includes all applicable taxes 

less unconditional discounts. 

 
• Section 64(1) of the VAT Act states: Any price charged by a vendor for a taxable supply is deemed to 

include VAT, whether or not explicitly stated. Thus, even if bidder B’s invoice does not explicitly include 
VAT, the price is considered VAT Inclusive. 

 
• NB: when submitting this tender Bidders are advised that regardless of the VAT status of being a VAT 

or non-VAT vendor the price must include VAT. 

 
• Further to the above the price shall be deemed to be VAT inclusive regardless of whether the bidder is 

the VAT Vendor or not. 
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9. INCOMPLETE TENDERING 

 
Tenders may be rejected if they show any additional, conditional or incomplete offers or irregularities 
of any kind in either the Tender Form or the Pricing Schedule. Partial awards may be made where this 
is perceived by the Supply Chain Management or the Bid Evaluation Committee. Council reserves the 
right to take into account the principle of the distribution of works in order to empower SMME’s and or 
Local Suppliers.  

Should there be any difference or discrepancy between the prices and particulars contained in the 
Tender Form and those contained in any covering letter or pricing schedule submitted by the Service 
Provider, the prices and particulars contained in the Tender Form shall prevail. 

 
10. ACCEPTANCE OF ANY TENDER 

 
10.1 The Council does not bind itself to accept the lowest or any tender and reserves the right to accept 

the whole or any part of a tender. 

 
10.2 The procedure/s which shall be followed with the acceptance of a tender are as follows: 

 
10.2.1 Where in the tender document, Service Providers are required to submit Works Insurance, Sureties, 

Public Liability Insurance or any other provisional criteria, a letter of Provisional Acceptance will be 
sent to the successful Service Provider/s stipulating which amount or rate/s have been accepted and 
the requirements for the final award.  

 
10.2.2 In this instance, the Service Provider/s shall be required to satisfy the requirements of the Provisional 

Letter of Acceptance within fourteen (14) days from date of issue of the Provisional Letter of 
Acceptance. 

 
10.2.3 Should the Service Provider/s, fails to comply with the requirements of such provisional acceptance 

within the period specified in same or any variation thereto, and the Council elects not to confirm the 
provisional acceptance of the tender on that ground, the Council may refuse to receive or consider for 
such period as it may think fit, any further tenders from that/those Service Providers. 

 
10.2.4 Once the requirements of the Provisional Letter of Acceptance have been satisfied, a Final Letter of 

Acceptance will be sent by the Head: Supply Chain Management to the successful Service Provider/s 
notifying the Service Provider/s of Council’s intent to make an award of the contract. 

 
10.2.5 Prior to the undertaking of any works, the successful Service Provider/s shall be required to enter into 

a Service Level Agreement (SLA) with the Council to address any post award qualification 
requirements as per the tender document. 

 
10.2.6 Once the SLA has been concluded, the Tender, Provisional Letter of Acceptance, the Final Letter of 

Acceptance and the SLA, shall constitute a binding agreement between the Service Provider/s and 
the Council. 

 
10.2.7 Should the Service Provider/s fail to enter into a contract when called upon to do so, then the Council 

may refuse to receive or consider for such period as it may think fit, any further tenders from that/those 
Service Provider/s. 

 
10.3 Where no Insurances, Sureties or any other provisional criteria are required, a Final Letter of 

Acceptance stipulating which rate/s has been accepted will be sent by the Head: Supply Chain 
Management to the successful Service Provider/s notifying the Service Provider/s of Council’s intent 
to make an award of the contract. 
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10.4 Prior to the undertaking of any works, the successful Service Provider/s shall be required to enter into 

a Service Level Agreement (SLA) with the Council to address any post award qualification 
requirements as per the tender document. 

10.5 Once the SLA has been concluded, the Tender, the Final Letter of Acceptance and the SLA, shall 
constitute a binding agreement between the Service Provider/s and the Council. 

 
10.6 Should the Service Provider/s fail to enter into a contract when called upon to do so, then the Council 

may refuse to receive or consider for such period as it may think fit, any further tenders from that/those 
Service Provider/s. 

 
 Unless otherwise stipulated in the covering letter submitted with the tender, the Service Provider shall 

have waived, renounced and abandoned any conditions printed or written upon any stationery used 
for the purpose of, or in connection with, the submission of the tender which are in conflict with the 
Council's Conditions of Tender and the Standard Conditions of Contract. The Service Provider is 
warned that any material divergence from the official conditions or specification may render the tender 
liable to disqualification. 
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11. DOMICILIUM CITANDI ET EXECUTANDI 
 
 For the purpose of the service of all documents and the giving of notice as may be required in terms 

of this contract, or as a result of any action arising in conjunction with it, the Council chooses City Hall, 
169 Chief Albert Luthuli Street (formerly Commercial Road), Pietermaritzburg as its domicilium citandi 
et executandi. 

 
 The Service Provider’s domicilium citandi et executandi shall be whatever street address is given in 

the Tender Form attached hereto. Either party may, at any time, give one (1) month notice, in writing, 
of a change of its domicilium citandi et executandi provided that such address shall be within the 
Republic of South Africa. 

 
12. DATA SHEETS 

 
Service Providers should complete, in full, all the Data Sheets attached to this document. These 
include, but are not limited to, the following: 

 
• Declaration of Interest (MBD 4); 

• Authority to Sign Document. 

• Pricing Schedule (MBD 3.1 / 3.2 / 3.3 as applicable); 

• Declaration of Bidder’s Past Supply Chain Management Practices (MBD 8); 

• Certificate of Independent Bid Determination (MBD 9); and 

• Any other applicable Data Sheets or forms contained within the tender documentation. 

 
Where Data Sheets and/or any other documentation are required to be commissioned, such 
documents must be duly stamped and signed by a Commissioner of Oaths, where applicable. Failure 
to complete and submit the required documentation in its entirety may result in the disqualification of 
the bid and render the offer non-responsive. 

 
Completion of Tender Form 

 
It is a compulsory requirement that the Tender Form be fully completed and signed by an authorised 
representative of the bidder. Failure to comply with this provision will render the bid unresponsive 
(invalid) and such bids will not be considered for adjudication. 

 
13.  PROHIBITION ON AWARDS TO PERSONS IN THE SERVICE OF THE STATE 

 
The Supply Chain Management Municipal Regulations read in conjunction with Msunduzi Supply 
Chain Management policy states that the Council may not make any award to a person: 

 
(a)  Who is in the service of the state. 

(b)  If that person is not a natural person, of which and director, manager, principal shareholder or 
stakeholder is a person in the service of the state; or 

(c)  Who is an advisor or consultant contracted with the municipality or municipal entity. 
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 14.  MUNICIPAL FEES 

 
All Service Providers are to sign the Declaration herein declaring that their Municipal Fees are in order, 
or that proper arrangements have been made with the Council. Service Providers must include the 
relevant account numbers in the declaration. 

 
15.  OBJECTIONS 

 
Any Service Provider aggrieved by decisions or actions taken by the Municipality must lodge within 
fourteen (14) calendar days from the day of receipt of a regret letter, a written objection or complaint 
to the Municipal Manager / Supply Chain Management. The objection must be submitted in writing 
with the grounds of objection within the stipulated fourteen (14) days. No objection will be entertained 
should the afore-mentioned condition not be adhered to, and the Municipality shall not be held liable 
for any loss or damages sustained by the Service Provider due to the Service Provider’s failure to 
adhere to the above condition. 

 
16.  PREFERENCE POINTS CLAIMED IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2022 

 
Service Providers claiming preference points shall be required to complete Annexure “C” hereto in its 
entirety and to fully comply with the General Conditions, Definitions and Directives stated therein.  

 
In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 
2022, Preference points must be awarded for specific goals stated in the tender. 

 
 Service Providers are required to submit proof or documentation required in terms of this tender to 

claim points for specific goals. Failure to do so may result in no preference points being awarded to 
the Service Provider and the Council shall not be held liable for any loss or damages in this regard.  

 
17. JOINT VENTURE AGREEMENTS AND CONSORTIUMS 

 
Service Providers intending to tender in the form of Joint Ventures/Consortiums should submit the 
following documentation together with the tender: 

 
1) Valid Tax Compliance Status Verification Pin Certificates issued by SARS of all parties of the 

Joint Venture/Consortium. 

2) CSD Reports (Full Reports and not Summary Reports) of all parties of the Joint 
Venture/Consortium. 

 
3) Signed copies of: 

 
a) The Declaration of Interest Form. 

b) The Declaration of Bidder’s Past Supply Chain Management Practices Form, and 

c) The Certificate of Independent Bid Determination Form.  

 
4) An undertaking duly signed by all parties of the Joint Venture/Consortium indicating their 

intention to enter into an agreement for the purposes of this contract.  

 Further to the above, the name of the Joint Venture/Consortium should appear on the relevant pages 
of the document. 
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19.  ADJUDICATION CRITERIA 

 
The tender shall be evaluated in accordance with the Evaluation Criteria as outlined in the 
Specifications contained herein. 

 
20.      COMBATIVE TENDERING 

 
The Supply Chain Management Regulations states that Combative tendering practices are unethical 
and illegal. These include but are not limited to: 

 
(i) Suggestions to fictitious lower quotations. 

 
(ii) Reference to non-existent competition. 

 
(iii) Exploiting errors in bids. 

 
(iv) Soliciting bids from Tenderers whose names appear on the list of restricted 

bidders/suppliers/persons, and, 

 
(v) Submission of two bids by a Tenderer.  

 
Any attempt by a Tenderer to contravene this condition which is brought to the notice of the Municipal 
Manager or the Head: Supply Chain Management shall result in the disqualification of the tender. 
The Council further reserves the right to take any other action as it may deem necessary. 

 
21. ALTERATIONS BY TENDERER 

 
If a tenderer wishes to submit alternative proposals for consideration or wishes to change the 
Conditions of Contract, Specifications, Quantities or Drawings, or to qualify the tender in any way, 
such changes and/or proposals are to be listed in Annexure “A” hereto, failing which the tender will be 
deemed to be unqualified. It must be clearly understood that the Council will be under no obligation to 
accept any such qualification. 

 
22. OCCUPATIONAL HEALTH AND SAFETY ACT 

 
The attached Annexure “B” hereto must be completed thereby indemnifying the Msunduzi Municipality 
of any claims that may arise in terms of the Occupational Health and Safety Act (Act 85 of 1993), as 
amended. 

 

T1.2.4.2 Legislation 
1.0 GENERAL 

 
1.1 Contractors will be deemed by virtue of submitting a tender to have undertaken to be aware of and 

comply fully for all purposes under this contract with all current legislation and related regulations. The 
following Acts, as amended from time to time, are listed for the attention of the Contractor, without 
prejudice and without in any way relieving the Contractor of the obligation to continuously comply with 
all the laws of South Africa for the entire duration of this contract, the cost of so doing being expressly 
included in the contract sum. It is the sole duty of the Contractor to ensure that it acquaints itself and 
complies with all applicable legislation. The Council shall not be liable in any way whatsoever for 
any errors or omissions in the legislation listed herein. 
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2.0 THE OCCUPATIONAL, HEALTH AND SAFETY ACT (ACT 85 OF 1993) (OHS ACT) 
 
2.1 The OHS Act covers inter alia "any work in connection with – 

 
a) the erection, maintenance, alteration, renovation, repair, demolition or dismantling of an 

addition to a building. 

b) the installation, erection or dismantling of machinery. 

c) the construction, maintenance, demolition or dismantling of any bridge, dam, canal, railway, 
street, runway, sewer or water reticulation system or work on any similar project. 

d) the moving of earth, clearing of land or making of an excavation or work on any similar project." 
(General Administrative Regulations Clause 1). 

 
It is recorded that the subject of this contract falls within the scope of the foregoing work 
definition, and that the Employer in terms of this contract is the Mandator and that the 
Contractor is the Mandatory in terms of the OHS Act. 

 
2.2 The OHS Act covers inter alia "any work in connection with - 

 
a) the erection, maintenance, alteration, renovation, repair, demolition or dismantling of an 

addition to a building. 

b) the installation, erection or dismantling of machinery. 

c) the construction, maintenance, demolition or dismantling of any bridge, dam, canal, railway, 
street, runway, sewer or water reticulation system or work on any similar project; and 

d) the moving of earth, clearing of land or making of an excavation or work on any similar project." 
(General Administrative Regulations Clause 1). 

 
It is recorded that the subject of this contract falls within the scope of the foregoing work 
definition, and that the Employer in terms of this contract is the Mandator and that the 
Contractor is the Mandatory in terms of the OHS Act. 

 
2.3 The arrangements and procedures to ensure compliance by the Mandatory with the provisions of the 

OHS Act referred to in the Agreement, in Annexure “B”, between the Employer and the Contractor in 
this contract are: 

 
2.3.1 The Mandatory shall keep a record of all incidents in terms of Clause 10 (1) of the General 

Administration Regulations (GAR). 

2.3.2 The Mandatory shall cause every incident to be investigated in terms of Clause 10 (2) of the GAR. 

2.3.3 The Mandatory shall cause all such records to be examined by a Safety Committee in terms of Clause 
10 (3) of the GAR. 

 
2.3.4 The Mandatory shall on demand furnish the divisional inspector with such returns as may be required 

in terms of Clause 14 of the GAR. 

 
2.3.5 The Mandatory shall charge a full-time employee designated in writing by the Mandatory with the duty 

of supervising the performance of the work (or the Mandatory may personally undertake this duty) in 
terms of Clause 11 of the General Safety Regulations. 

 
2.3.6 The Mandatory shall, before commencing or carrying out the work, inform the divisional inspector in 

writing of: - 
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a) the address of the premises on which such work will be carried out. 

b) the nature of such work. 

c) the date on which it is expected that such work will be commenced; and 

d) the date on which it is expected that such work will be completed. 

 
all in terms of Clause 15c of the GAR 

 
2.3.7 The Mandatory shall comply with all other aspects of the OHS Act relative to the nature of the works 

and shall scrupulously observe and execute any instruction given by an official inspector with reference 
thereto. 

 
3.0 THE COMPENSATION FOR OCCUPATIONAL INJURIES AND DISEASES ACT (ACT 130 of 1993) 

(COID ACT) 
 
3.1 Contractors are required to register as employers in terms of the COID Act. 

3.2 Contractors must pay the assessments due in terms of the COID Act relative to their employee records 
including all sub-contractors and community-based labour. 

3.3 In this specific contract the Contractor further acknowledges that the Employer shall have the right, 
without prejudice, to deduct any shortfall in compensation due to any employee of the Contractor (or 
sub-contractor) from monies due or which may become due to the Contractor, and so effect settlement 
of the matter. 

 
4.0 THE LABOUR RELATIONS ACT (ACT 66 of 1995) (LR ACT) 
 
4.1 Contractors are required to register as employers in terms of the LR Act. 

 
4.2 Contractors are required to pay all employee and employer contributions to the Unemployment 

Benefits Fund, other than in respect of casual employees defined as persons who work for less than 
eight hours in any one week, or in respect of persons who by virtue of lawful reasons are exempt 
therefrom. 

 
5.0 THE BASIC CONDITIONS OF EMPLOYMENT ACT (ACT 75 of 1997) (BCE ACT) 
 
5.1 Contractors in their capacity as employers are required to comply with the provisions of the BCE Act 

with special reference to their employees' terms and conditions of employment. 

 
6.0 THE INCOME TAX ACT (ACT 58 of 1962) 
6.1 Contractors in their capacity both as business enterprises and employers are obliged to register and 

comply with the requirements of the South African Revenue Service (SARS). 

 
7.0 THE VALUE ADDED TAX ACT (ACT 89 of 1991) 
 
7.1 Contractors in their capacity as business enterprises are required, if their annual turnover exceeds or 

is expected to exceed the compulsory VAT registration threshold prescribed from time to time in terms 
of the Value-Added Tax Act, to register as VAT vendors with the South African Revenue Service 
(SARS) for the purpose of paying, recovering, charging and returning VAT to the State via the South 
African Revenue Service (SARS). 

7.2 It is recorded that the Employer in this contract is registered as a VAT vendor. 
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8.0 THE ENGINEERING PROFESSION ACT (ACT 46 of 2000) 
 
8.1  Where work undertaken in connection with this contract falls within the meaning of "kinds of work 

reserved for professional engineers" as fully set out in the Engineering Profession Act, 2000 (Act 46 
of 2000), or any amendments thereof, only persons registered in terms of the above Act, may assume 
full responsibility, according to competency under the Act, for the respective sections and phases of 
such work, as described in the Act, particularly in regard to design, supervision of construction and 
installation, and commission where applicable. 

 
8.2 The Service Provider shall submit a certificate with the tender certifying compliance with all these 

requirements in connection with the preparation and submission of the tender and shall give an 
undertaking to comply in full during the contract period.  Where applicable the Service Provider shall 
submit at the time of tendering the name(s), qualifications and address(es) of the Professional 
Engineer(s) responsible for the various disciplines and portions of the work comprising this contract. 

 
9.0 GENERAL CONDITIONS OF THE CONTRACT  
 
 The General Conditions of Contract will form part of this bid document and may not be amended. 

 
10.0 NON-COMPLIANCE 

 
10.1 The Employer in this contract will not under any circumstances be, or become party to, any act or 

omission by the Contractor and/or the Contractor's Sub-contractors and/or employees, which 
contravenes South African law. 

 
10.2 Notwithstanding anything to the contrary in this tender document, and in addition to any other remedies 

the Council may have, if at any time during this contract, the Council discovers any contravention of 
the laws expressly mentioned herein or any other applicable law, then the Council shall have the right 
to cancel this contract forthwith. In such event, the Council shall not be liable for any loss or damages 
caused by such cancellation. 

 

T1.2.4.3 Definitions 
 
The following definitions apply: - 

 
"Council" means The Msunduzi Municipality. 

 
"Head: Supply Chain Management” means the Head: Supply Chain Management of the day of the Msunduzi 
Municipality or the Manager’s duly appointed Representative. 

 
“Engineer" means the Consulting Engineering Firm, person or entity appointed by the Municipality to design, 
administer, supervise and manage the Contract, acting through its authorised representative. 

 
"Service Provider/Contractor" means the person, firm, Service Provider or company whose tender has been 
accepted by the Msunduzi Municipality and includes the Service Provider's heirs, executors, administrators, 
trustees, judicial managers or liquidators, as the case may be, but not, except with the written consent of the 
Council, any assignee of the Service Provider. 

 
"Special Conditions" means any addition to or departure from or amendment of these Standard Conditions 
as set out in Annexure “A” hereof. 
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"Drawings" means the drawings referred to in the Specification and any modification of such drawings 
approved in writing by the Engineer and such other drawings as may from time to time be furnished or approved 
in writing by the Engineer. 

 
"Contract Document" means the Conditions of Tender, Scope of Contract, Terms of Reference, these 
Definitions, Special Conditions (if any), Equipment Specifications, Rates, Percentages and Prices, Tender 
Form and Annexures thereto. Any amendments to the contract document agreed to by the Council and the 
Service Provider, Provisional Letter of Acceptance and the final Letter of Final Acceptance. 

 
"Goods" means the equipment, plant, vehicles, service or materials to be supplied in accordance with the 
Contract. 

 
“The Tender” means the written offer made by the Service Provider to the Council. 

 
“Preferential Procurement Policy” means the Preferential Procurement Policy Framework Act, 2000 (Act 
No 5 of 2000). 

 
“SARS” means the South African Revenue Services. 

 

Additional definitions applicable to this contract 
The following definitions are added for the purposes of the Pricing Data (C2) and the Scope of Work (C3): 

"Lump sum" has the meaning given in the Preamble to the Schedule of Quantities of the COLTO Standard 
Specifications for Road and Bridge Works for State Road Authorities (1998), namely: "An amount tendered for 
an item, the extent of which is described in the schedule of quantities, the specifications or elsewhere but the 
quantity of work of which is not measured in any units." A lump sum item is priced by the tenderer as a single 
all-inclusive amount, is not subject to re-measurement, and is paid in full once the work it covers has been 
completed, or in instalments assessed by the Employer's Agent in proportion to the work done. 

"Provisional sum" has the meaning given in the COLTO General Conditions of Contract for Road and Bridge 
Works for State Road Authorities (1998), clause 45, namely a sum included in the Contract and so designated 
in the Schedule of Quantities for the execution of work or the supply of goods, materials or services, or for 
contingencies, which sum may be used, in whole or in part, or not at all, on the instructions of the Engineer. In 
this Contract provisional sums are administered in terms of Clause 6.6 of GCC 2015. A provisional sum: 

(a) is inserted in the Bill of Quantities by the Employer and may not be altered by the tenderer; 

(b) is provided for work, goods or services that are foreseen but cannot be fully defined, detailed or 
quantified at the time of tender (for example the relocation of services that can only be located 
during construction, additional foundation investigations or special tests ordered by the 
Employer's Agent); 

(c) may be used only on the prior written instruction of the Employer's Agent, who shall first obtain 
the approval of the Employer where required by Clause 3.2.3 of the Contract Data; 

(d) is paid for at the value of the work actually ordered and executed, determined at tendered rates 
where applicable or otherwise on the basis of substantiated cost (invoices and proof of payment) 
plus the percentage tendered for handling costs and profit; and 

(e) does not constitute an entitlement of the Contractor: any part of a provisional sum that is not used 
is deducted from the Contract Price. 

"Prime cost sum" means a sum provided in the Bill of Quantities for specific goods, materials or services to 
be supplied by a supplier or subcontractor selected on the instruction of the Employer's Agent, for which the 
Contractor is paid the net amount actually paid by it (excluding VAT and after deduction of discounts) plus the 
percentage tendered for handling costs and profit (Clause 6.6 of GCC 2015). 
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T1.2.4.4 Compliance with the Occupational Health and Safety Act, 1993 and the Construction 
Regulations, 2014 

Tenderers are to note the requirements of the Occupational Health and Safety Act No. 85 of 1993 and the 
Construction Regulations, 2014 issued in terms of Section 43 of the Act. The tenderer shall be deemed to have 
read and fully understood the requirements of the above Act and Regulations and to have allowed for all costs 
of compliance therewith. The Contractor is required to ensure that all subcontractors or others engaged in the 
performance of the contract also comply with these requirements. 

The Contractor shall prepare and maintain a Health and Safety File in respect of the project, which shall always 
be available for inspection on Site and shall be handed over to the Employer on completion of the project. The 
Contractor is required to submit to the Employer the agreement in terms of Section 37(2) of the Act (C1.6 and 
Annexure "B") and a Letter of Good Standing from the Compensation Commissioner, or a licensed 
compensation insurer, before access to the Site will be given. 

T1.2.4.5 Expanded Public Works Programme and use of local labour 
The Contractor is required to make maximum use of local labour and labour-intensive construction methods 
in accordance with the requirements of the Expanded Public Works Programme (EPWP) set out in C3.2 
(clause C3.2.7) and Part F of C3.3. The Employer has determined that a maximum of fifteen (15) local 
labourers shall be employed under the EPWP on this Contract, at the rate of R220,00 per person per day. All 
unskilled labour shall be recruited from within Ward 1 and the surrounding wards of the Msunduzi Municipality 
through the Community Liaison Officer. Local labour shall be paid not less than the applicable statutory 
minimum wage (the EPWP Ministerial Determination or the National Minimum Wage, as applicable) or the rate 
stipulated by the Municipality at the time, whichever is the greater. 

T1.2.4.6 Local subcontracting and local procurement of materials 
The successful tenderer will be required to subcontract a minimum percentage of the value of the Works to 
local emerging contractors and to procure the majority of materials from suppliers within the area of jurisdiction 
of the Msunduzi Municipality. The requirement, its basis in the Municipality's procurement policies and the 
applicable percentages are set out in clause C1.2.1.3 of the Contract Data. By submitting a tender and signing 
Data Sheet 16 the tenderer confirms that it has allowed in its rates and prices for full compliance with that 
clause. 

T1.2.4.7 Claims arising after submission of tender 
No claim for any extras arising out of any doubt or obscurity as to the true intent and meaning of anything 
shown on the Drawings or contained in the Conditions of Contract, Scope of Work and Pricing Data will be 
admitted by the Employer or the Employer's Agent after the submission of any tender, and the tenderer shall 
be deemed to have: 

1. inspected the Drawings and read and fully understood the Conditions of Contract; 

2. read and fully understood the whole text of the Scope of Work and Pricing Data and thoroughly 
acquainted itself with the nature of the works proposed and generally of all matters which may influence 
the Contract; 

3. visited the Site, carefully examined existing conditions, the means of access to the Site and the 
conditions under which the work is to be done, and acquainted itself with any limitations or restrictions 
that may be imposed by the municipal or other authorities in regard to access and transport of materials 
and plant to and from the Site, and made the necessary provisions for any additional costs involved 
thereby; and 

4. requested the Employer or its duly authorised agent to make clear the actual requirements of anything 
shown on the Drawings or contained in the Scope of Work and Pricing Data, the exact meaning or 
interpretation of which is not clearly intelligible to the tenderer. 

T1.2.4.8 Imbalance in tendered rates 
In the event of tendered rates or lump sums being declared by the Employer to be unacceptable because they 
are either excessively low or high or not in proper balance with other rates or lump sums, the tenderer may be 
required to produce evidence and advance arguments in support of the tendered rates or lump sums objected 
to. If, after submission of such evidence and any further evidence requested, the Employer is still not satisfied, 
it may request the tenderer to amend these rates and lump sums along the lines indicated by it. The tenderer 
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will then have the option to alter and/or amend the rates and lump sums objected to and such other related 
amounts as are agreed on by the Employer, but this shall be done without altering the tender sum. Should the 
tenderer fail to amend the tender in a manner acceptable to the Employer, the Employer may reject the tender. 

T1.2.4.9 Community Liaison Officer and Project Steering Committee 
The residents served by the project are represented on a Project Steering Committee (PSC). The Contractor 
will be required to liaise with the community through a Community Liaison Officer (CLO), identified in 
consultation with the Ward Councillor, as set out in C1.2.1.2 and clause B1200 of C3.2. Provision for the 
remuneration of the CLO and for PSC meetings is made in Section 1200 of the Bill of Quantities. 

T1.2.4.10 Invalid tenders 
Tenders shall be considered invalid and shall be endorsed and recorded as such in the tender opening record 
in the following circumstances: 

(a) if the tender offer is not submitted on the C1.1 Form of Offer and Acceptance bound into this 
tender document; 

(b) if the tender is not completed in non-erasable ink; 

(c) if the offer has not been signed; or 

(d) if the offer is signed, but the name of the tenderer is not stated or is indecipherable. 

T1.2.4.11 Negotiations with preferred tenderers 
The Employer may negotiate the final terms of a contract with tenderers identified through the competitive 
tendering process as preferred tenderers, provided that such negotiation does not allow any preferred tenderer 
a second or unfair opportunity, is not to the detriment of any other tenderer, and does not lead to a higher price 
than the tender as submitted. Minutes of any such negotiations shall be kept for record purposes.
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PART T2: RETURNABLE DOCUMENTS 

T2.1 LIST OF RETURNABLE DOCUMENTS 
The tenderer must complete, sign and return all of the documents listed below as part of the tender submission. 
The Data Sheets and Annexures are bound into this document in T2.2; the Form of Offer and Acceptance is 
bound in C1.1. Data Sheets 1 to 7 and Annexures "A" to "G" are the Msunduzi Municipality's standard 
returnable documents; Data Sheets 8 to 16 are additional returnable schedules required for this construction 
works contract. 

Reference Returnable document Purpose 

Data Sheet 1 Invitation to Bid Document (MBD 1) Mandatory 

Data Sheet 2 Authority to Sign Document Mandatory 

Data Sheet 3 Declaration of Municipal Fees (attach current utility bill or lease 
agreement) 

Mandatory; proof of locality 

Data Sheet 4 Declaration of Interest (MBD 4) Mandatory 

Data Sheet 5 Declaration of Bidder's Past Supply Chain Management Practices 
(MBD 8) 

Mandatory 

Data Sheet 6 Certificate of Independent Bid Determination (MBD 9) Mandatory 

Data Sheet 7 Declaration for Procurement above R10 Million (MBD 5) Mandatory 

Data Sheet 8 Certificate of Attendance at Compulsory Tender Briefing / Site 
Inspection 

Mandatory 

Data Sheet 9 Record of Addenda to Tender Documents Administrative 

Data Sheet 10 Certificate of Authority for Joint Ventures (if applicable) Mandatory for joint ventures 

Data Sheet 11 CIDB Contractor Registration Mandatory 

Data Sheet 12 Letter of Good Standing (COID Act) Mandatory 

Data Sheet 13 Schedule of Completed Road Upgrade / Reconstruction Projects Functionality (criterion 2) 

Data Sheet 14 Details of Key Personnel Mandatory and functionality 
(criterion 1) 

Data Sheet 15 Form Concerning Fulfilment of the Construction Regulations Administrative 

Data Sheet 16 Local Subcontracting and Local Procurement Undertaking Mandatory 

Annexure "A" Alterations by Tenderer If applicable 

Annexure "B" Occupational Health and Safety Act: Section 37(2) agreement Mandatory 

Annexure "C" Preference Points Claim Form (Preferential Procurement 
Regulations, 2022) 

Preference points 

Annexure "D" Tax Compliance Status Verification PIN Mandatory 

Annexure "E" CIPC Registration Certificate Mandatory 

Annexure "F" Central Supplier Database (CSD) Registration Full Report Mandatory; proof of black 
ownership 

Annexure "G" Submission of Tender on CD / USB Flash Drive Mandatory 

C1.1 Form of Offer and Acceptance (Offer portion) Mandatory 

C1.2.3 Contract Data provided by the Contractor Mandatory 

C2.2 Bill of Quantities (fully priced, including Summary) Mandatory 
 

NB: Tenderers must complete these documents in black ink. All corrections must be countersigned; 
correction fluid may not be used. 
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T2.2 RETURNABLE SCHEDULES 
The returnable schedules (Data Sheets 1 to 16 and Annexures “A” to “G”) follow on the succeeding pages. 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 1: INVITATION TO BID DOCUMENT 

 
PART A 

 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE MSUNDUZI MUNICIPALITY 

BID NUMBER: SCM 18 OF 
26/27 CLOSING DATE: 27 NOVEMBER 

2026 CLOSING TIME: 12H00 

DESCRIPTION  

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM 

 
BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE 
BID BOX AT: 

 
 

MSUNDUZI MUNICIPALITY’S CENTRAL STORES 

2 ABATTOIR ROAD ( OFF KERSHAW STREET) 

PIETERMARITZBURG 

3201 

(Coordinates -29.6126297;30.3610014) 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

TAX COMPLIANCE STATUS TCS PIN:  OR CSD No:  
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ARE YOU THE ACCREDITED 
REPRESENTATIVE IN SOUTH 
AFRICA FOR THE GOODS 
/SERVICES /WORKS 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

ARE YOU A 
FOREIGN BASED 
SUPPLIER FOR THE 
GOODS /SERVICES 
/WORKS OFFERED? 
 

Yes                       No 
 
[IF YES, ANSWER 
PART B:3 ] 
 

TOTAL NUMBER OF ITEMS 
OFFERED  TOTAL BID PRICE R 

SIGNATURE OF BIDDER ……………………………… DATE  

CAPACITY UNDER WHICH 
THIS BID IS SIGNED 

 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED 
TO: 

DEPARTMENT SCM Unit CONTACT PERSON Martin McNamara 

CONTACT PERSON Vuyani Msimang TELEPHONE NUMBER 033 392 2189 

TELEPHONE NUMBER 033 – 392 2807 FACSIMILE NUMBER N/A 

FACSIMILE NUMBER n/a E-MAIL ADDRESS SEE BELOW 

E-MAIL ADDRESS vuyani.msimang@msunduzi.gov.za Martin.McNamara@msunduzi.gov.za  
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PART B 

 

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL 
NOT BE ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR  
ONLINE 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT 
(GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  
2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) 

ISSUED BY SARS TO ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX 
STATUS. 

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA 
E-FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-
FILERS THROUGH THE WEBSITE WWW.SARS.GOV.ZA. 

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.  
2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  
2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY 

MUST SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 
2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER 

DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.  

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?             YES   NO 
3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA?               YES   NO 
3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                   YES   NO 
3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                    YES   NO 
3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                       YES   NO  
 
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A 
TAX COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) 
AND IF NOT REGISTER AS PER 2.3 ABOVE. 
 

 

 
NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE. 

 
SIGNATURE OF BIDDER:     ………………………………………… 

 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  ………………………………………… 

 
DATE:        ………………………………………… 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 2: AUTHORITY TO SIGN DOCUMENT 

 
I/We*, the undersigned, am/are* duly authorised to sign the tender document on behalf of 

 
.................................................................................................................................................... 

 
by virtue of the Articles of Association/Resolution of the Board of Directors*, of which a certified  
 
copy is attached, or .................................................................................................................... 

 
Full Name of Signatory: ............................................................................................................. 

 
Capacity of Signatory: ................................................................................................................ 

 
Signature: ................................................................................................................................. 

 
Date: ......................................................................................................................................... 

 
Witnesses:- 

 
(1) Full Name: .................................................................................................................. 

 
 Signature: ..................................................................Date......................................... 

 
(2) Full Name: ................................................................................................................. 

 
 Signature: ..................................................................Date........................................ 

 
* Delete whichever is inapplicable or complete as indicated if none are applicable. 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 3: DECLARATION OF MUNICIPAL FEES 

 
I/We do hereby declare that the Municipal Fees of (Full Name of Tenderer) 
 
_________________________________________________________________________________ 
 
Is/are, as at the date of the tender closing, fully paid up, or arrangements have been concluded with the 
Municipality to pay the said Fees:- 
 
DESCRIPTION     ACCOUNT No. 
 
Electricity    ___________________________________________ 
 
Water     ___________________________________________ 
 
Rates     ___________________________________________ 
     (Attach a copy of the current Utility Bill) 
 
I/We acknowledge that should it be found that the Municipal Fees are not up to date, the Council may take 
such remedial action as it required, including termination of contract, and any income due to the Contractor 
shall be utilised to offset any monies due to the Council. 
 
NB: If the Contractor is leasing the premises, a copy of the Lease Agreement must be submitted for 
adjudication purposes. 
 
Full Name of Signatory.................................................................................................................... 
 
Capacity of Signatory...................................................................................................................... 
 
I.D. Number..................................................................................................................................... 
 
Duly Authorised to sign on behalf of:- ........................................................................................... 
 
Physical Address............................................................................................................................ 
 
......................................................................................................................................................... 
 

 

Signature…………………………………………………………..Date……..………………… 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 4: DECLARATION OF INTEREST 

 
1. No bid will be accepted from persons in the service of the state¹. 

 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may 

make an offer or offers in terms of this invitation to bid.  In view of possible allegations of favouritism, 
should the resulting bid, or part thereof, be awarded to persons connected with or related to persons in 
service of the state, it is required that the bidder or their authorised representative declare their position 
in relation to the evaluating/adjudicating authority.  

 
3. In order to give effect to the above, the following questionnaire must be completed and submitted 

with the bid. 
 

3.1 Full Name of bidder or his or her representative: …………………………………… 

 
3.2 Identity Number: ………………………………………………………………………… 

 
3.3 Position occupied in the Company (director, trustee shareholder²):  

 
 ………………………………………………………. 

 
3.4 Company Registration Number: ……………………………………………………… 

 
3.5 Tax Reference Number: ………………………………………………………………. 

 
3.6 VAT Registration Number: ……………………………………………………………. 

 
3.7 The names of all directors / trustees / shareholders members, their individual identity numbers 

and state employee numbers must be indicated in paragraph 4 below. 

 
3.8    Are you presently in the service of the state?                                     YES / NO 

 
3.8.1 If yes, furnish particulars. …………………………………………………….......….. 

 
                    ……………………………………………………………………………………………. 

 
¹MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 

(i) any municipal council; 

(ii) any provincial legislature; or 

(iii) the national Assembly or the national Council of provinces; 

(b) a member of the board of directors of any municipal entity; 

(c) an official of any municipality or municipal entity; 
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(d) an employee of any national or provincial department, national or provincial public entity or constitutional 
institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 

(e) a member of the accounting authority of any national or provincial public entity; or 

(f) an employee of Parliament or a provincial legislature. 

 
‘’Shareholder” means a person who owns shares in the company and is actively involved in the management 
of the company or business and exercises control over the company. 

 
3.9     Have you been in the service of the state for the past twelve months?   YES / NO 

 
 3.9.1 If yes, furnish particulars ……………...………………………………………….  

 
     ………………………………………………………………………………………………  

 
3.10   Do you have any relationship (family, friend, other) with persons in the service of the 

          state and who may be involved with the evaluation and or adjudication of this bid? 

                                                                                                                         YES / NO 

  3.10.1If yes, furnish particulars ……………...…………………………………………  

 
                ………………………………………………………………………………....................  

 
3.11    Are you, aware of any relationship (family, friend, other) between any other bidder 

          and any persons in the service of the state who may be involved with the evaluation and or 
adjudication of this bid?                                               YES / NO 

 
 3.11.1 If yes, furnish particulars ……………...………………………………...……...  

 
     ……………………………………………………………………………………..............  

 
3.12 Are any of the company’s directors, trustees, managers, principle shareholders or stakeholders in 

service of the state?                                                         YES / NO 

 
  3.12.1 If yes, furnish particulars ……………...………………………………...……..  

 
      …………………………………………………………………………………….............  

 
3.13  Are any spouse, child or parent of the company’s directors trustees, managers, principle 

shareholders or stakeholders in service of the state?                YES / NO                                                                                                                                      

 3.13.1 If yes, furnish particulars ……………...………………………………...……..  

 
     …………………………………………………………………………………….............  

3.14 Do you or any of the directors, trustees, managers, principle shareholders, or stakeholders of this 
company have any interest in any other related companies or business whether or not they are 
bidding for this contract?               YES / NO  

3.14.1  If yes, furnish particulars: 

                  ………………………………………………………………………………………………. 
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                  ………………………………………………………………………………………………. 

4. Full details of Directors / Trustees / Members / Shareholders. 

 
Full Name Identity Number State Employee Number 

   

   

   

   

   

   

 

 
CERTIFICATION 

 
I, THE UNDERSIGNED, (NAME) ……………………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. 
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE 
FALSE. 
 
…………………………………….. …………………………………….. 

Signature Date 

 
………………………................... ……………………………………. 

Position  Name of Bidder 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 5: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 
PRACTICES 

1 This Municipal Bidding Document must form part of all bids invited.   

 
2 It serves as a declaration to be used by municipalities and municipal entities in ensuring that when 

goods and services are being procured, all reasonable steps are taken to combat the abuse of the 
supply chain management system.  

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 
a. abused the municipality’s / municipal entity’s supply chain management system or committed 

any improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 

c. willfully neglected, reneged on or failed to comply with any government, municipal or other 
public sector contract during the past five years; or 

d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and 
Combating of Corrupt Activities Act (No 12 of 2004). 

 
4 In order to give effect to the above, the following questionnaire must be completed and 

submitted with the bid. 
 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of 
Restricted Suppliers as companies or persons prohibited from doing business with 
the public sector? 
(Companies or persons who are listed on this Database were informed in writing of 
this restriction by the Accounting Officer/Authority of the institution that imposed the 
restriction after the audi alteram partem rule was applied). 
The Database of Restricted Suppliers now resides on the National Treasury’s 
website (www.treasury.gov.za) and can be accessed by clicking on its link at the 
bottom of the home page.  
 

Yes 
 
 

No 
 
 

4.1.1 If so, furnish particulars: 
 
 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in 
terms of section 29 of the Prevention and Combating of Corrupt Activities Act (No 
12 of 2004)?  
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the bottom 
of the home page.  

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law (including a court 
of law outside the Republic of South Africa) for fraud or corruption during the past 
five years? 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
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4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 
municipal charges to the municipality / municipal entity, or to any other municipality 
/ municipal entity, that is in arrears for more than three months? 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity or any 
other organ of state terminated during the past five years on account of failure to 
perform on or comply with the contract? 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 

 

 
CERTIFICATION 

 
I, THE UNDERSIGNED, (NAME) ……………………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE 
FALSE. 
 
…………………………………….. …………………………………….. 

Signature Date 

 
………………………................... ……………………………………. 

Position        Name of Bidder 

 



 

Page 56 

THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 6: CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 
1. This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2. Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 
between, or concerted practice by firms, or a decision by an association of firms, if it is between parties 
in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive bidding is a 
per se prohibited meaning that it cannot be justified under any grounds. 

3. Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must provide 
measures for the combating of abuse of the supply chain management system, and must enable the 
accounting officer, among others, to: 

 
a. take all reasonable steps to prevent such abuse; 

 
b. reject the bid of any bidder if that bidder or any of its directors has abused the supply chain 

management system of the municipality or municipal entity or has committed any improper 
conduct in relation to such system; and 

 
c. cancel a contract awarded to a person if the person committed any corrupt or fraudulent act 

during the bidding process or the execution of the contract. 

 
4 This MBD serves as a certificate of declaration that would be used by institutions to ensure that, when 

bids are considered, reasonable steps are taken to prevent any form of bid-rigging. 

 
5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must be 

completed and submitted with the bid: 

 
¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 

 
² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to 
raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through 
a bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 
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CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 
I, the undersigned, in submitting the accompanying bid: 

 
(Bid Number and Description) 

 
in response to the invitation for the bid made by: 

______________________________________________________________________________________
___________________(Name of Municipality / Municipal Entity) 

 
do hereby make the following statements that I certify to be true and complete in every respect: 

 
I certify, on behalf of:___________________________________________________ 
________________________that: 

(Name of Bidder) 

 
1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be true and 
complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf 
of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder to 
determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word “competitor” 
shall include any individual or organization, other than the bidder, whether or not affiliated with the 
bidder, who: 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based on their 
qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line of 
business as the bidder 

6. The bidder has arrived at the accompanying bid independently from, and without consultation, 
communication, agreement or arrangement with any competitor. However communication between 
partners in a joint venture or consortium³ will not be construed as collusive bidding. 

7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 

(a) prices; 

(b) geographical area where product or service will be rendered (market allocation) 

(c)  methods, factors or formulas used to calculate prices; 

(d)  the intention or decision to submit or not to submit, a bid; 

(e)  the submission of a bid which does not meet the specifications and conditions of the 
bid; or 

(f)        bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements with any 
competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the 
products or services to which this bid invitation relates. 
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9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or 
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of 
the contract. 

 
³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, 
efforts, skill and knowledge in an activity for the execution of a contract. 
 

10.  I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 
Competition Commission for investigation and possible imposition of administrative penalties in terms 
of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting 
Authority (NPA) for criminal investigation and or may be restricted from conducting business with the 
public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of 
Corrupt Activities Act  No 12 of 2004 or any other applicable legislation. 

 
…………………………………………………   ………………………………… 

Signature        Date 

 
………………………………………………….   ………………………………… 

Position         Name of Bidder 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 7: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL 
APPLICABLE TAXES INCLUDED) 

 
For all procurement expected to exceed R10 million (all applicable taxes included), bidders must 
complete the following questionnaire:                                  
* Delete if not applicable 

 
1. Are you by law required to prepare annual financial statements for auditing? 

 
          *YES / NO  

 
1.1 If yes, submit audited annual financial statements for the past three years or since the date of 

establishment if established during the past three years. 

 
 …………………………………………………………………………………………………….. 

 
 …………………………………………………………………………………………………….. 

 
2. Do you have any outstanding undisputed commitments for municipal services towards any municipality 

for more than three months or any other service provider in respect of which payment is overdue for 
more than 30 days? 

 
         *YES / NO 

 
2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal services towards 

any municipality for more than three months or other service provider in respect of which payment is 
overdue for more than 30 days. 

 
2.2 If yes, provide particulars. 

 
…………………………………………………………………………………………………… 

 
            ………………………………………………………………………………………………....... 

 
3. Has any contract been awarded to you by an organ of state during the past five years, including 

particulars of any material non-compliance or dispute concerning the execution of such contract? 

 
 *YES / NO 

3.1       If yes, furnish particulars 

…………………………………………………………………………………………………… 

 
…………………………………………………………………………………………………… 
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4. Will any portion of goods or services be sourced from outside the Republic, and, if so, what portion 
and whether any portion of payment from the municipality / municipal entity is expected to be 
transferred out of the Republic?   

 
*YES / NO 

 
4.1 If yes, furnish particulars 

 
………………………………………………………………………………………………………. 

 
………………………………………………………………………………………………………. 

 
CERTIFICATION 

 
I, THE UNDERSIGNED, (NAME) ……………………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. 
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE 
FALSE. 
 
……………………………………..                               …………………………………….. 

      Signature                                              Date 

 
………………………...................                               ……………………………………. 

      Position                                              Name of Bidder 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 8: CERTIFICATE OF ATTENDANCE AT COMPULSORY TENDER BRIEFING / 
SITE INSPECTION 

This is to certify that (Full Name of Tenderer) 

 ............................................................................................................................................................................  

of (address) 

 ............................................................................................................................................................................  

 ............................................................................................................................................................................  

was represented by the person named below at the compulsory Tender Briefing/Site Inspection held for all 
tenderers at 10h00 on Thursday, 05 November 2026 at the Auditorium 1, 1st Floor, Bessie Head Library, 260 
Church Street, Pietermaritzburg. 

I/We acknowledge that the purpose of the meeting was to acquaint myself/ourselves with the Site of the Works 
and/or matters incidental to doing the work specified in the tender documents in order for me/us to take account 
of everything necessary when compiling our rates and prices included in the tender. I/We further acknowledge 
that tenderers arriving after the stipulated time, or who fail to sign the attendance register, will be disqualified. 

Particulars of the person attending the meeting: 

Name: ..................................................................................................................................................................  

Capacity: .............................................................................................................................................................  

Signature: ............................................................................................................................................................  

Attendance of the above person at the meeting is confirmed by the Employer's representative: 

Name: ..................................................................................................................................................................  

Capacity: .............................................................................................................................................................  

Signature: ............................................................................................................................................................  

Date and time: .....................................................................................................................................................  
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 9: RECORD OF ADDENDA TO TENDER DOCUMENTS 

I/We confirm that the following communications received from the Employer before the submission of this 
tender offer, amending the tender documents, have been taken into account in this tender offer: 

No. Date Title or details 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

8.   

9.   

10.   

 

If there is insufficient space above, the tenderer may append additional sheets. Number of additional sheets 
appended (if nil, enter NIL): .................. 

SIGNED BY/ON BEHALF OF TENDERER: 

   

NAME (in block letters) SIGNATURE DATE 
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THE MSUNDUZI MUNICIPALITY 
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REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 10: CERTIFICATE OF AUTHORITY FOR JOINT VENTURES 

This Data Sheet is to be completed only if the tenderer is a joint venture or consortium. 

We, the undersigned, are submitting this tender offer in joint venture and hereby authorise Mr/Ms 

........................................................................., authorised signatory of the company, close corporation or 

partnership ........................................................................., acting in the capacity of lead partner, to sign all 

documents in connection with the tender offer and any contract resulting from it on our behalf. 

Name of firm Address Duly authorised signatory 

Lead partner: 

¶ CIDB CRS No.: 

% share: 

 Signature: 

¶ Name: 

Designation: 

Partner: 

¶ CIDB CRS No.: 

% share: 

 Signature: 

¶ Name: 

Designation: 

Partner: 

¶ CIDB CRS No.: 

% share: 

 Signature: 

¶ Name: 

Designation: 
 

Note: The documents listed in clause 17 of the Msunduzi Standard Conditions of Tender (T1.2.4.1) must be 

attached to this Data Sheet for every party to the joint venture, together with a signed undertaking or joint 

venture agreement showing clearly the company registration number, authorised signatory, percentage share 

and address of each partner. The value of work to be undertaken by each partner must be within its CIDB 
grading limit. 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 11: CIDB CONTRACTOR REGISTRATION 

A printout of the tenderer's active registration from the CIDB Register of Contractors (CRS), showing a 
contractor grading designation of 6CE or higher, shall be attached to this page. Where a tenderer satisfies 
the CIDB contractor grading designation requirements through joint venture formation, the CRS printout of 
each partner must be attached. 

The details below will be verified on the CIDB website. It is the tenderer's responsibility to ensure that its 
registration is active and remains active throughout the adjudication process; only a valid CRS number will be 
considered. 

Name of contractor or joint venture member CIDB CRS number Grading designation (e.g. 
6CE) and expiry date 

   

   

   
 

I/We acknowledge that failure to submit the required proof of active CIDB registration in the required grading 
designation will result in the tender being declared non-responsive. 

SIGNED BY/ON BEHALF OF TENDERER: 

   

NAME (in block letters) SIGNATURE DATE 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 12: LETTER OF GOOD STANDING (COMPENSATION FOR OCCUPATIONAL 

INJURIES AND DISEASES ACT) 

Tenderers shall attach to this page a copy of a valid Letter of Good Standing issued by the Compensation 

Commissioner, or by a licensed compensation insurer, in terms of the Compensation for Occupational Injuries 

and Diseases Act, 1993 (Act No. 130 of 1993). In the case of a joint venture, a letter must be attached for 

every partner. 

COID registration number: ..................................................................................................................................  

Expiry date of Letter of Good Standing: ..............................................................................................................  

SIGNED BY/ON BEHALF OF TENDERER: 

   

NAME (in block letters) SIGNATURE DATE 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 13: SCHEDULE OF COMPLETED ROAD UPGRADE / RECONSTRUCTION 
PROJECTS 

This Data Sheet will be used to score functionality criterion 2 (Tenderer’s Road Upgrade Projects Experience). 
Tenderers must submit a list of completed Road Rehabilitation, Road Upgrade, Road Reseal or Bridge 
Construction projects with a contract value exceeding R3 000 000 (excluding VAT). Evaluation will be based 
on the relevance of the projects, the scope of works undertaken and proof of successful completion. Tenderers 
must provide certified Final Approval Certificates or Completion Certificates for each project, together with the 
contact details of the Employer’s representative for verification purposes. Only certificates signed by the 
Employer will be accepted as proof of experience. Projects for which no certificate is attached will not be 
scored. 

No. Project name and 
description of the road 
works 

Employer and reference 
(name, telephone, e-
mail) 

Contract value 
(R, excl. VAT) 

Date of 
completion 

Certificate 
attached 
 (Yes / No) 

1    |  

2    |  

3    |  

4    |  

5    |  

6    |  

 

If there is insufficient space above, the tenderer may append additional sheets. Number of additional sheets 
appended (if nil, enter NIL): .................. 

SIGNED BY/ON BEHALF OF TENDERER: 

   

NAME (in block letters) SIGNATURE DATE 
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THE MSUNDUZI MUNICIPALITY 
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REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 14: DETAILS OF KEY PERSONNEL 

This Data Sheet will be used to verify the mandatory minimum qualifications (F.2.1) and to score functionality 
criterion 1 (Key Personnel). For each person the tenderer shall attach a detailed Curriculum Vitae, certified 
copies of qualifications and (where required) professional registration certificates. Key personnel without the 
relevant minimum experience will be allocated 0 points. 

1(a) CONTRACTS MANAGER 

Name:  

Professional registration (ECSA / SACPCMP) category, 
number and date: 

 

Years of relevant experience claimed:  

Relevant road projects (project and employer) Position held Period (from – to) 

   

   

   

   

   

   

   

   

 

1(b) CONSTRUCTION MANAGER (SENIOR SITE AGENT) 

Name:  

LIC NQF 5, or Civil Engineering / Construction 
Management qualification (National Diploma, Degree, 
BTech, BEng/BSc or equivalent), and date obtained: 

 

Years of relevant experience claimed:  

Relevant road projects (project and employer) Position held Period (from – to) 
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1(c) FOREMAN / SUPERVISOR 

Name:  

NQF 4 qualification and date obtained:  

Years of relevant experience claimed:  

Relevant road projects (project and employer) Position held Period (from – to) 

   

   

   

   

   

 

SIGNED BY/ON BEHALF OF TENDERER: 

   

NAME (in block letters) SIGNATURE DATE 
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THE MSUNDUZI MUNICIPALITY 
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REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 15: FORM CONCERNING FULFILMENT OF THE CONSTRUCTION 
REGULATIONS 

In terms of regulation 5(1)(h) of the Construction Regulations, 2014 (hereinafter referred to as the Regulations), 
promulgated on 07 February 2014 in terms of Section 43 of the Occupational Health and Safety Act, 1993 (Act 
No. 85 of 1993), the Employer shall not appoint a contractor to perform construction work unless the Contractor 
can satisfy the Employer that its firm has the necessary competencies and resources to carry out the work 
safely and has allowed adequately in its tender for the due fulfilment of all the applicable requirements of the 
Act and the Regulations. 

1. I confirm that I am fully conversant with the Regulations and that my company has (or will 
acquire/procure) the necessary competencies and resources to timeously, safely and successfully 
comply with all of the requirements of the Regulations. (Tick) ☐ YES    ☐ NO 

2. Proposed approach to achieve compliance with the Regulations (tick): ☐ own resources, competent in 
terms of the Regulations (refer to 3 below); ☐ own resources, still to be hired and/or trained (until 
competency is achieved); ☐ specialist subcontract resources (competent) - specify: 

 ............................................................................................................................................................................  
 ............................................................................................................................................................................  
3. Provide details of proposed key persons, competent in terms of the Regulations, who will form part of 

the contract team as specified in the Regulations (CVs to be attached): 

 ............................................................................................................................................................................  
 ............................................................................................................................................................................  
 ............................................................................................................................................................................  
4. Provide details of proposed training (if any) that will be undergone: 

 ............................................................................................................................................................................  
 ............................................................................................................................................................................  
5. Potential key risks identified and measures for addressing risks: 

 ............................................................................................................................................................................  
 ............................................................................................................................................................................  
 ............................................................................................................................................................................  
6. I have fully included in my tendered rates and prices (in the appropriate payment items provided in the 

Bill of Quantities) for all resources, actions, training and any other costs required for the due fulfilment 
of the Regulations for the duration of the construction and defects liability period. (Tick) ☐ YES    ☐ NO 

SIGNED BY/ON BEHALF OF TENDERER: 

   

NAME (in block letters) SIGNATURE DATE 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

DATA SHEET 16: LOCAL SUBCONTRACTING AND LOCAL PROCUREMENT UNDERTAKING 

I/We, the undersigned, being duly authorised to sign on behalf of the tenderer, confirm that I/we have read and 
understood clause C1.2.1.3 of the Contract Data (Local Subcontracting and Local Procurement of Materials) 
and undertake that, should this tender be accepted, the tenderer will: 

1. subcontract 30% of the value of the Works (as defined in clause C1.2.1.3), which percentage is not to 
be exceeded, in accordance with clause 52.5 (Subcontracting as condition of Contract) of the Msunduzi 
Municipality’s Supply Chain Management Policy, to local emerging contractors falling within the 
designated groups listed below and in clause C1.2.1.3, whose principal place of business is within the 
area of jurisdiction of the Msunduzi Municipality, with first preference to contractors based in Ward 1 
and the adjoining wards; 

2. procure the majority, being not less than 51% by value, of the materials required for the Works from 
suppliers and manufacturers located within the area of jurisdiction of the Msunduzi Municipality, subject 
to the exemptions provided for in clause C1.2.1.3; 

3. submit the Local Participation Plan, enter into written subcontracts, pay local subcontractors and 
suppliers promptly and report monthly, all as required by clause C1.2.1.3; and 

4. accept that the sanctions stated in clause C1.2.1.3 will apply should the specified participation goals not 
be achieved. 

Designated groups for subcontracting (Msunduzi SCM Policy, clause 52.5). In terms of clause 52.5(2) of 
the Msunduzi Municipality’s Supply Chain Management Policy (Subcontracting as condition of Contract), 
where subcontracting is applied as a tendering condition for a contract above R10 million, the successful 
tenderer must subcontract a minimum of 30% of the value of the contract to one or more of the following 
designated groups: 

(a) a Msunduzi EME; 
(b) an EME or QSE which is at least 51% owned by black people; 
(c) an EME or QSE which is at least 51% owned by black people who are youth; 
(d) an EME or QSE which is at least 51% owned by black people who are women; 
(e) an EME or QSE which is at least 51% owned by black people with disabilities; 
(f) an EME or QSE which is 51% owned by black people living in rural or underdeveloped areas or 

townships; 
(g) a co-operative which is at least 51% owned by black people; 
(h) an EME or QSE which is at least 51% owned by black people who are military veterans; 
(i) a Msunduzi manufacturing enterprise; 
(j) an enterprise qualifying on the basis of the location of the business enterprise; or 
(k) an enterprise falling within more than one of the categories referred to in paragraphs (a) to (j). 

In terms of clauses 52.5(3), 52.5(4) and 52.6 of the Supply Chain Management Policy, the Municipality will 
make available the list of suppliers registered on the database approved by the National Treasury in respect 
of the applicable designated groups, from which the Contractor must select its subcontractors, and the 
Contractor may only enter into a subcontracting arrangement with the approval of the Municipality. 

Subcontracting will be as per the Msunduzi Municipality’s Supply Chain Management Policy. I/We confirm that 
the rates and prices tendered include full compensation for compliance with this undertaking and that no 
additional payment will be claimed in this regard. 
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Indicative portions of the Works that the tenderer proposes to subcontract to local emerging 
contractors (for information; the final Local Participation Plan is submitted after award): 

No. Portion of the Works / Bill of Quantities section Estimated value  
(R, excl. VAT) as per BOQ 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

12   

13   

[A] Total value of construction payment items targeted for Sub-Contracting(R, excl. VAT)  

[B]Total value of construction payment items targeted for Sub-Contracting [A] as percentage 
(%) of total offered amount (excl VAT) 

 

 

SIGNED BY/ON BEHALF OF TENDERER: 

   

NAME (in block letters) SIGNATURE DATE 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

ANNEXURE “A”: ALTERATIONS BY TENDERER 

 
 

PAGE 
 

SECTION OR ITEM 
 

PROPOSED DEPARTURE/MODIFICATION 

   

   

   

   

 

 
SIGNATURE........................................................................DATE.............................................. 
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THE MSUNDUZI MUNICIPALITY 
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REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

ANNEXURE “B”: OCCUPATIONAL HEALTH AND SAFETY ACT (ACT No. 85 OF 1993) 

 
SECTION 37(1) 
 
Whenever an employee does or omits to do any act which would be an offence in terms of this Act for the 
employer of such employee or a user to do or omit to do, then, it is proved that –  

 
(a) in doing or omitting to do the act the employee was acting without connivance or permission of the 

employer or any such user; 

 
(b) it was not under any condition or in any circumstance within the scope of the authority of the employee 

to do or omit to do an act, whether lawful or unlawful, of the character of the act or omission charged; 
and 

 
(c) all reasonable steps were taken by the employer or any such user to prevent any act or omission of the 

kind in question,  

 
the employer or any such user himself shall be presumed to have done or omitted to do that act, and shall be 
liable to be convicted and sentenced in respect thereof; and the fact that he issued instructions forbidding any 
act or omission of the kind in question shall not, in itself, be accepted as sufficient proof that he took all 
reasonable steps to prevent the act or omission. 

 
SECTION 37(2) 
 
The provisions of subsection (1) shall “mutatis mutandi” apply in the case of a mandatary of any employer or 
user, except if the parties have agreed in writing to the arrangements and procedures between them to ensure 
compliance by the mandatory with the provisions of this Act. 

 

ACCEPTANCE BY MANDATORY 
 

 
In terms of the provisions of Section 37(2) of the Occupational Health and Safety Act 85 of 1993, 

I, ________________________________________________________________________ 

(Name of PRINCIPAL CONTRACTOR / Representative) acting for and on behalf of                     
_________________________________________________________________________ (Name of 
PRINCIPAL CONTRACTOR / Company) undertake to ensure that the requirements and provisions of the 
Health and Safety Specifications issued by the client at the following site:       
_________________________________________________________________________ (Name of Site) 
are complied with in the following manner: 

• To produce, review, monitor and enforce a Health and Safety Plan which has been approved by the 
Client, an Agent for the Client or a Principal Contractor; 

• To include a risk assessment in the Health and Safety Plan which identifies all hazards pertaining to the 
project; 

• To ensure that all relevant documentation required by the Occupational Health and Safety Act and 
Regulations, including the Construction Regulations, the Compensation for Occupational Injuries and 



CONTRACT No. SCM 18 OF 26/27: REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

Page 74 

Diseases Act as well as any other statutory laws as amended from time to time is available on site in 
the health and safety file; 

• Enforce precautionary measures stipulated in the risk assessments. 

 
The person signing this agreement confirms that he/she has the authority to so sign and to bind his/her 
employer, the said Contractor. 

 
Signature: _______________________________ Date: _________________________ 

(on behalf of PRINCIPAL CONTRACTOR) 

 
Signature: ________________________________ Date: _________________________ 

(CLIENT- Msunduzi Municipality) 

 
Print Name: ___________________________________ 

(Name of CLIENT Representative) 
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ANNEXURE “C”: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022 

 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN 
THE PREFERENTIAL PROCUREMENT REGULATIONS, 2022  

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

• The 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 
included); and  

• The 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included). 

1.2 The value of this bid is estimated not to exceed R50 000 000 (all applicable taxes included) and 
therefore the 80/20 Preference Point System shall be applicable. 

1.3 Points for this bid shall be awarded for:  

(a) Price; and 

(b) Specific Goals. 

1.4 The maximum points for this bid are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and Specific Goals must not exceed 100 
 

 
1.5 Failure on the part of a bidder to submit proof or documentation required in terms of this tender to 

claim points for specific goals, if the bidder did not submit proof or documentation required to claim for 
specific goals will be interpreted to mean that preference points for specific goals are not claimed. 

1.6 The organ of state reserves the right to require of a tenderer, either before a bid is adjudicated or at 
any time subsequently, to substantiate any claim in regard to preferences, in any manner required by 
the organ of state. 

 
2. DEFINITIONS 

 
(a) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 

Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

(b) “EME” means an Exempted Micro Enterprise in terms of a code of good practice on black 
economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic 
Empowerment Act; 

(c) “Functionality” means the ability of a tenderer to provide goods or services in accordance 
with specifications as set out in the tender documents. 

(d)  “highest acceptable tender” means a tender that complies with all specifications and 
conditions of tender and that has the highest price compared to other tenders; 

(e) “lowest acceptable tender” means a tender that complies with all specifications and 
conditions of tender and that has lowest price compared to other tenders; 
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(f) “price” means amount of money tendered for good or services, and includes all applicable 
taxes less all unconditional discounts; 

(g) “QSE” means a qualifying small business enterprise in terms of a code of good practice on 
black economic empowerment issued in terms of section 9 (1) of the Broad-Based Black 
Economic Empowerment Act; 

(h) “Rand Value” means the total estimated value of a contract in Rand, calculated at the time 
of bid invitation;  

(i)     “specific goals” means specific goals as contemplated in section 2(1)(d) of the Act which 
may include contracting with persons, or categories of persons, historically disadvantaged by 
unfair discrimination on the basis of race, gender and disability including the implementation 
of programmes of the Reconstruction and Development Programme as published in 
Government Gazette No. 16085 dated 23 November 1994; 

(j) “tender” means a written offer in the form determined by an organ of state in response to an 
invitation to provide goods or services through price quotations, competitive tendering process 
or any other method envisaged in legislation; 

(k) “tender for income-generating contracts” means a written offer in the form determined by 
an organ of state in response to an invitation for the origination of income-generating contracts 
through any method envisaged in legislation that will result in a legal agreement between the 
organ of state and a third party that produces revenue for the organ of state, and includes, but 
is not limited to, leasing and disposal of assets and concession contracts, excluding direct 
sales and disposal of assets through public auctions; 

 
3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 
3.1 POINTS AWARDED FOR PRICE 

 
3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

 
 A maximum of 80 or 90 points is allocated for price on the following basis: 

 
  80/20 or 90/10  

 
Ps = 80 (1 − (Pt − Pmin) / Pmin)     or     Ps = 90 (1 − (Pt − Pmin) / Pmin) 
 Where: - 

 Ps = Points scored for price of bid under consideration 

 Pt = Price of bid under consideration 

 Pmin = Price of lowest acceptable bid 

 
3.2 FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING 

PROCUREMENT  

3.2.1 POINTS AWARDED FOR PRICE 

 A maximum of 80 or 90 points is allocated for price on the following basis: 

 
  80/20 or 90/10  

 
Ps = 80 (1 + (Pt − Pmax) / Pmax)     or     Ps = 90 (1 + (Pt − Pmax) / Pmax) 
 Where: - 

 Ps  = Points scored for price of bid under consideration 
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 Pt  = Price of bid under consideration 

 Pmax = Price of highest acceptable tender 

 
4. POINTS AWARDED FOR SPECIFIC GOALS 

4.1 In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 
preference points must be awarded for specific goals stated in the tender. 

4.2 For the purpose of this tender points will be allocated in accordance with the specific goals as outlined 
in the Tender Document specification and must be supported by proof / documentation stated therein. 

4.3 In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if 
it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in 
the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference 
point system will apply and that the highest acceptable tender will be used to determine the applicable 
preference point system; or  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and 
that the lowest acceptable tender will be used to determine the applicable  

 
5. SUB-CONTRACTING 

5.1 Will any portion of the contract be sub-contracted?   

(Tick applicable box) 

 
 
YES 

  
NO 

 

 

 
5.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted............…………………%? 

ii) The name of the sub-contractor……………………………………………………… 

…………………………………………………………………………………………… 

iii) Whether the sub-contractor is an EME or QSE 

(Tick applicable box) 

 
YES 

  
NO 

 

 

 
iv) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of 

Preferential Procurement Regulations,2022: 

Designated Group: An EME or QSE which is at last 51% owned by: EME 
√ 

QSE 
√ 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or townships   

Co-operative owned by black people   

Black people who are military veterans   

OR 
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Msunduzi EME    

Msunduzi Manufacturing Enterprise   

Location of a Business Enterprise   
 

 
6. DECLARATION WITH REGARD TO COMPANY/FIRM 

6.1 Name of company/firm……………………………………………………………. 

 
6.2 VAT registration number………………………………….……………………………… 

6.3 Company registration number…………….………………….…………………… 

6.4 TYPE OF COMPANY/ FIRM 

☐ Partnership/Joint Venture / Consortium 

☐ One-person business/sole propriety 

☐ Close corporation 

☐ Company 

☐ (Pty) Limited 

☐ Non-Profit Company 

 
[Tick applicable box] 

6.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

…………………………………………………………………………………………………………………
…………………………………………………………………………………………………………………
…………………………………………………………………………………………………………………
………………………………… 

6.6 COMPANY CLASSIFICATION 

☐ Manufacturer 

 
☐ Supplier 

 
☐ Professional service provider 

 
☐ Other service providers, e.g. transporter, etc. 

 
[Tick applicable box] 

 
6.7 MUNICIPAL INFORMATION 

Municipality where business is situated….………………………………...…………… 

Registered Account Number: …………………………………………………...……… 

Stand Number: ………………………………………………...…………………………… 

 
6.8 Total number of years the company/firm has been in business………………………… 

6.9 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, certify 
that the points claimed, based on specific goals as advised in the tender, qualifies the company/ firm 
for the preference(s) shown and I / we acknowledge that: 
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i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 
paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 
1.4 and 5.2, the contractor may be required to furnish documentary proof to the satisfaction of 
the purchaser that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions 
of contract have not been fulfilled, the purchaser may, in addition to any other remedy it may 
have – 

(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that person’s 
conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of having 
to make less favourable arrangements due to such cancellation; 

(d) recommend that the bidder or contractor, its shareholders and directors, or only the 
shareholders and directors who acted on a fraudulent basis, be restricted by the 
National Treasury from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) rule has been 
applied; and 

(e) forward the matter for criminal prosecution. 

 
WITNESSES: 
 

1. ……………………………...……… 

 
2. .………………..............……………… 

 
 …………………………………………………………………………………………… 

 
SIGNATURE(S) OF BIDDER(S) 

 
DATE:…………………………………………………………………………………..... 

 
ADDRESS: …...............................................................................………………………... 

.................................................................................................….………………… 

 
……………………………………………………………………………………………... 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

ANNEXURE “D”: TAX CLEARANCE CERTIFICATE 

 
Please attach hereto a Tax Compliance Status Verification Pin issued by SARS as required in terms of 

Regulation 16 of the Preferential Procurement Regulations, 2001 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

ANNEXURE “E”: CIPC REGISTRATION CERTIFICATE 

 
Please attach hereto proof of registration with the Companies and Intellectual Property Commission (CIPC) 
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

ANNEXURE “F”: CENTRAL SUPPLIER DATABASE (CSD) REGISTRATION REPORT 

 
Please attach hereto proof of registration with the Central Supplier Database (CSD)  
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THE MSUNDUZI MUNICIPALITY 
CONTRACT No. SCM 18 OF 26/27 

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

ANNEXURE “G”: COMPACT DISC (CD) OR USB-FLASH DRIVE 

 
The Compact Disc (CD) or USB-Flash Drive should be submitted in a sealed envelope and attached hereto. 

 
The Disc(CD) or USB -flash drive may assist both Municipality and bidders in case of dispute with regards to 

the contents of the bid submitted, the scanned copy may serve as the secondary verification method.  

 
SIGNED ON BEHALF OF THE SERVICE PROVIDER: 
 
Name of Service Provider ……………………………………………………………………………. 

 
Name of Signatory: …………………………………………………………………………………… 

 
Capacity of Signatory: ……………………………………………………………………………… 

 
Signature ………………………………………………………. Date ………………………………. 

 
All literature and attachments submitted must be securely attached to the tender. 

The Council shall not be held liable for any loss or damages sustained due to the Service Provider’s 
failure to comply with this condition. 
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PART C1: AGREEMENTS AND CONTRACT DATA 

C1.1 FORM OF OFFER AND ACCEPTANCE 
A. OFFER 

 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 
respect of the following works: 

Contract No.: SCM 18 OF 26/27 

 
REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD  
The Bidder, identified in the Offer Signature block below, has examined the documents listed in the Bid Data 
and addenda thereto as listed in the Bid Schedules, and by submitting this Offer has accepted the Conditions 
of Bid. 

 
By the representative of the Bidder, deemed to be duly authorised, signing this part of this Form of Offer and 
Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under the Contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount 
to be determined in accordance with the Conditions of Contract identified in the Contract Data. 

 
The offered total of the prices inclusive of Value Added Tax is: 
R  .............................................................  (In words.  ...............................................................................  

 ............................................................................................................................................................... ), 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document to the Bidder before the end of the period of validity 
stated in the Bid Data, whereupon the Bidder becomes the party named as the Contractor in the Conditions of 
Contract identified in the Contract Data. 

 
Signature: (of person authorized to sign the Bid):  ........................................................................  

Name: (of signatory in capitals):  ....................................................................................................  

Capacity: (of Signatory):  ...............................................................................................................  

Name of Bidder: (organisation):  ...................................................................................................  

Address:   .................................................................................................................................  

 
Telephone number:  Email Address:  ............................................   

Witness: 
 
Signature:   .................................................................................................................................  

Name: (in capitals): .........................................................................................................................  

Date:  ..........................................  
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[Failure of a Bidder to sign this form will invalidate the BID] 
B. ACCEPTANCE 

 
By signing this part of the Form of Offer and Acceptance, the Employer identified below accepts the Bidder’s 
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
Conditions of Contract identified in the Contract Data.  Acceptance of the Bidder’s Offer shall form an 
agreement between the Employer and the Bidder upon the terms and conditions contained in this Agreement 
and in the Contract that is the subject of this Agreement. 

 
The terms of the contract are contained in 

 
Part 1 Agreement, and Contract Data, (which include this Agreement) 

Part 2 Pricing Data, including the Bill of Quantities 

Part 3 Scope of Work  

Part 4 Site Information 

 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by reference 
into Parts 1 to 4 above. 

Deviations from and amendments to the documents listed in the Bid Data and any addenda thereto listed in 
the Bid Schedules as well as any changes to the terms of the Offer agreed by the Bidder and the Employer 
during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and 
forming part of this Agreement. No amendments to or deviations from said documents are valid unless 
contained in this Schedule, which must be duly signed by the authorised representatives of both parties. 

The Bidder shall within two weeks after receiving a completed copy of this Agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any other bonds, guarantees, proof of insurance and any other documentation to be provided 
in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date on which this 
Agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this Agreement 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Bidder 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any). 
Unless the Bidder (now Contractor) within five days of the date of such receipt notifies the Employer in writing 
of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a binding 
contract between the parties. 

Signature:  ...............................................................................................................................  

Name: (in capitals)  

Capacity: ........................................................................................................................................  
Name of Employer (organisation) ..................................................................................................  

Address:  .........................................................................................................................................  

 
Witness:   
 
Signature:  ................................................  Name:   ...............................................................  
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Date:   ................................................  

C. SCHEDULE OF DEVIATIONS 

 
The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is 
limited to those permitted in terms of the Bid Data and the Conditions of Tender. 

 
A Bidder’s covering letter will not necessarily be included in the final contract document.  Should any matter in 
such letter, which constitutes a deviation as aforesaid becomes the subject of agreements reached during the 
process of offer and acceptance; the outcome of such agreement shall be recorded here. 

 
Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 
change to the bid documents and which it is agreed by the Parties becomes an obligation of the contract shall 
also be recorded here. 

 
Any change or addition to the tender documents arising from the above agreements and recorded here shall 
also be incorporated into the final draft of the Contract. 

 
1. Subject:  .........................................................................................................................................  
 Details:  .........................................................................................................................................  

 
2. Subject:  .........................................................................................................................................  
 Details:  .........................................................................................................................................  

 
3. Subject:  .........................................................................................................................................  
 Details:  .........................................................................................................................................  

 
4. Subject:  .........................................................................................................................................  
 Details:  .........................................................................................................................................  

 
5. Subject:  .........................................................................................................................................  
 Details:  .........................................................................................................................................  

 
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Bidder agree 
to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Bid Data and addenda thereto as listed in the Tender Schedules, as well as any 
confirmation, clarification or change to the terms of the offer agreed by the Bidder and the Employer during 
this process of offer and acceptance. 
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It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the bid documents and the receipt by the Bidder of a completed signed copy of this 
Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement. 

FOR THE BIDDER: 
 
Signature: ......................................................................................................................................   
Name:  ............................................................................................................................................  
Capacity:   ......................................................................................................................................  
Bidder: (Name and address of organisation) .................................................................................  

 
Witness: 
Signature: ......................................................................................................................................   
Name:  ............................................................................................................................................   
Date:  ...............................................................   

 
FOR THE EMPLOYER 

 
Signature: ......................................................................................................................................   
Name:  ............................................................................................................................................  
Capacity:   ......................................................................................................................................  
Employer: (Name and address of organisation) ............................................................................  

 
Witness: 
Signature: ......................................................................................................................................   
Name:  ............................................................................................................................................   
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Date:  .................................................................   

D:  CONFIRMATION OF RECEIPT 

 
The Bidder, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt from the 
Employer, identified in the Acceptance part of this Agreement, of one fully completed original copy of this 
Agreement, including the Schedule of Deviations (if any) today: 

 
The …………………(day) of ………………………….……… (month) 20…………..….(year) 

 
at ………………………………………………………………………………………………(place) 

 
For the Contractor: 
    ………………………………………………… 

      Signature 

 
………………………………………………… 

         Name  

 
………………………………………………… 

      Capacity  

 
Signature and Name of Witness: 

………………………………………………… 

      Signature 

 
………………………………………………… 

          Name  
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C1.2 CONTRACT DATA 

C1.2.1 Conditions of Contract 

C1.2.1.1 General Conditions of Contract 
The Conditions of Contract are the General Conditions of Contract for Construction Works, Third Edition 
(2015), published by the South African Institution of Civil Engineering (SAICE), Private Bag X200, Halfway 
House, 1685 ("GCC 2015"). Copies of these conditions of contract may be obtained from SAICE 
(www.saice.org.za). The General Conditions of Contract are not bound into this document and may not be 
amended by the tenderer. 

The General Conditions of Contract make several references to the Contract Data for specific data which, 
together with these conditions, collectively describe the risks, liabilities and obligations of the contracting 
parties and the procedures for the administration of the Contract. The Contract Data shall have precedence in 
the interpretation of any ambiguity or inconsistency between it and the General Conditions of Contract. Each 
item of data given in C1.2.2 is cross-referenced to the clause in the General Conditions of Contract to which it 
mainly applies. 

All references in this document to the General Conditions of Contract are references to GCC 2015 (Third 
Edition) and its clause numbering. Where the Msunduzi Municipality's standard tender conditions (T1.2.4) or 
the COLTO Standard Specifications refer to the "Engineer", this means the Employer's Agent as defined in 
Clause 1.1.1.16 of GCC 2015. 

Prior to the undertaking of any work the successful tenderer shall be required to enter into a Service Level 
Agreement with the Employer to address any post-award requirements of this tender document (T1.2.4.1, 
clause 10). The Service Level Agreement shall not amend the Conditions of Contract. 

C1.2.1.2 Payment of Labour and Community Liaison Officer 
The Ward Councillor in whose ward the work is to be done will, together with the Project Steering Committee, 
identify a Community Liaison Officer (CLO) for the project and make the person known to the Contractor within 
two days of being requested to do so. The Contractor will be required to enter into a written contract with the 
CLO that specifies: 

(a) the hours of work and the remuneration of the CLO, which shall be R6 500,00 (six thousand five 
hundred Rand) per month, being the rate stipulated by the Employer in item B12.04 of the Bill of 
Quantities; 

(b) the duration of the appointment; and 

(c) the duties to be undertaken by the CLO, which include assisting in all respects relating to the 
recruitment of local labour; acting as a source of information for the community and councillors 
on issues related to the contract; keeping the Contractor advised on community issues and issues 
pertaining to local security; assisting in setting up any meetings or negotiations with affected 
parties; keeping a written record of any labour or community issues that may arise; and any other 
duties that may reasonably be required by the Contractor. 

Responsibility for the identification of a pool of suitable labour shall rest with the CLO, although the Contractor 
shall have the right to choose from that pool. The Contractor shall have the right to determine the total number 
of labourers required at any one time, which may vary during the contract, and the right to replace labour that 
is not performing adequately, in consultation with the CLO. 

Local labour shall be paid not less than the applicable statutory minimum wage in force at the time (the 
Ministerial Determination for the Expanded Public Works Programme or the National Minimum Wage, as 
applicable) or the rate stipulated by the Municipality, whichever is the greater, and all statutory conditions of 
employment shall be met. The rate stipulated by the Municipality for EPWP labour on this Contract is R220,00 
per person per day, and the number of EPWP labourers is limited to a maximum of fifteen (15). 

The CLO shall be retained for the full duration of the construction period. If the Works are not completed within 
the time for achieving Practical Completion, the CLO shall continue to be paid by the Contractor, at the 
Contractor's cost, until the labour force is no longer required, including during any period in which penalties for 
late completion apply. 
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C1.2.1.3 Local Subcontracting and Local Procurement of Materials 
(1) Requirement. It is a condition of this Contract that the Contractor shall: 

(a) subcontract 30% of the value of the Works, which percentage is not to be exceeded, to local 
emerging contractors ("the Local Subcontracting Goal"); subcontracting will be as per the 
Msunduzi Municipality’s Supply Chain Management Policy; and 

(b) procure the majority, being not less than 51% by value, of the materials incorporated in the Works 
from manufacturers and suppliers located within the area of jurisdiction of the Msunduzi 
Municipality ("the Local Procurement Goal"). 

(2) Basis of the requirement. The requirement is imposed by the Employer as a contract participation goal 
in furtherance of section 217(2) and (3) of the Constitution of the Republic of South Africa, 1996, and section 
2(1)(d) of the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000), read with the 
Preferential Procurement Regulations, 2022, and in accordance with the following instruments: 

(a) the Msunduzi Municipality's Supply Chain Management Policy (incorporating Preferential 
Procurement), which records that "the Msunduzi Municipality may give preference to local 
suppliers and/or service providers" and, in paragraph 34 (Proudly SA Campaign), that, all things 
being equal, preference is given to procuring local goods and services from, firstly, "suppliers and 
businesses within the municipality or district", and which provides, in clause 52.5 (Subcontracting 
as condition of Contract), that where subcontracting is applied for a contract above R10 million 
the tender must be advertised with a specific tendering condition that the successful tenderer 
must subcontract a minimum of 30% of the value of the contract to the designated groups listed 
in clause 52.5(2) of that Policy, from the list of suppliers made available by the Municipality, and 
that a subcontracting arrangement may only be entered into with the approval of the Municipality; 

(b) the Msunduzi Municipality's Supply Chain Management Policy, Part 2: Infrastructure Procurement 
Policy, which records that the "Msunduzi Municipality encourages the participation of 
subcontracting of 35% of high value infrastructure projects starting from R5 million to local 
emerging contractors"; for this Contract the minimum of 30% prescribed by clause 52.5 of the 
Supply Chain Management Policy applies; 

(c) the CIDB Standard for Contract Participation Goals for Targeting Enterprises and Labour through 
Construction Works Contracts (Notice No. 1239 of 2017, Government Gazette No. 41237 of 10 
November 2017), issued in terms of section 5(2) of the Construction Industry Development Board 
Act, 2000 (Act No. 38 of 2000), which provides for target areas comprising one or more local 
municipalities or wards and with which this clause shall be read; and 

(d) Clause 4.4 (Subcontracting) of the General Conditions of Contract for Construction Works, Third 
Edition (2015). 

(3) Definitions. For the purposes of this clause: 

(a) "value of the Works" means the Contract Sum excluding Value Added Tax, contingencies, 
Provisional Sums and Prime Cost Sums; 

(b) "local emerging contractor" means an enterprise falling within one or more of the designated 
groups listed in clause 52.5(2) of the Msunduzi Municipality’s Supply Chain Management Policy 
(a Msunduzi EME; an EME or QSE which is at least 51% owned by black people, including black 
people who are youth, women, persons with disabilities, persons living in rural or underdeveloped 
areas or townships, or military veterans; a co-operative which is at least 51% owned by black 
people; a Msunduzi manufacturing enterprise; or an enterprise qualifying on the basis of the 
location of the business enterprise), which is registered on the Central Supplier Database, is tax 
compliant, is registered with the CIDB in a contractor grading designation and class of works 
appropriate to the work subcontracted to it, and has its principal place of business within the target 
area; 

(c) "target area" means the area of jurisdiction of the Msunduzi Municipality, with first preference to 
enterprises based in Ward 1 and the adjoining wards; where the Contractor demonstrates to the 
satisfaction of the Employer's Agent that no suitable enterprise is available in the Msunduzi 
Municipality for a particular work package, the target area for that package may, with the written 
approval of the Employer, be extended to the uMgungundlovu District; and 
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(d) "local supplier" means a manufacturer or supplier that operates from premises within the area of 
jurisdiction of the Msunduzi Municipality, as evidenced by a municipal account or lease 
agreement. 

(4) Local Participation Plan. Within fourteen (14) days of the Commencement Date the Contractor shall 
submit to the Employer's Agent, for approval, a Local Participation Plan setting out the work packages to be 
subcontracted and their estimated values, the procedure by which local emerging contractors will be invited 
and selected, the materials to be procured from local suppliers and their estimated values, and the programme 
for subcontracting. Portions of the Works that are considered suitable for subcontracting include clearing and 
grubbing, kerbing and channelling, concrete-lined drains, brickwork catchpits and inlet/outlet structures, stone 
pitching, gabions and Reno mattresses, guardrails, road signs, road markings, traffic accommodation and 
finishing of the road reserve. 

(5) Selection and engagement of local subcontractors. Local emerging contractors shall be selected by 
means of a fair, transparent and competitive process, in consultation with the Employer's Agent, the Project 
Steering Committee and the Community Liaison Officer, and no person may demand or be given work 
otherwise than through that process. The Contractor shall enter into a written subcontract with each local 
subcontractor on terms that are consistent with this Contract and not less favourable to the subcontractor than 
the corresponding terms of this Contract, including payment within thirty (30) days of the subcontractor's 
invoice or within seven (7) days of receipt by the Contractor of the corresponding payment from the Employer, 
whichever is the earlier. The Contractor shall provide reasonable mentorship and technical support to local 
subcontractors. Labour-only arrangements and the supply of materials shall not be counted towards the Local 
Subcontracting Goal. 

(6) Contractor's responsibility. In terms of Clause 4.4 of the General Conditions of Contract the Contractor 
shall not subcontract the whole of the Contract, shall obtain the consent of the Employer's Agent to each 
subcontract, and shall remain fully liable for the acts, defaults and neglects of any subcontractor as if they were 
the acts, defaults or neglects of the Contractor. Nothing in this clause relieves the Contractor of any obligation 
or liability under the Contract, nor creates any contractual relationship between the Employer and a 
subcontractor or supplier. 

(7) Local procurement of materials. The Local Procurement Goal applies to the total value (excluding VAT) 
of materials incorporated in the Works. Materials that are not manufactured or stocked within the area of 
jurisdiction of the Msunduzi Municipality, or that are not available there at the specified quality or at market-
related prices, may be excluded from the calculation with the prior written approval of the Employer's Agent. 
Local procurement shall not relieve the Contractor of the obligation to supply materials that comply with the 
Specifications. 

(8) Reporting and verification. With each monthly statement the Contractor shall submit a Local Participation 
Report, in a format approved by the Employer's Agent, showing for the month and cumulatively the value of 
work executed by and paid to each local subcontractor and the value of materials procured from each local 
supplier, supported by proof of payment. The Employer may audit the Contractor's records for the purpose of 
verifying the report. 

(9) Sanctions. Should the Contractor fail to achieve a specified goal, for reasons other than reasons beyond 
the Contractor's control that are accepted in writing by the Employer, the Employer shall be entitled to deduct 
from amounts due to the Contractor a penalty equal to 10% of the monetary value of the shortfall, calculated 
at Practical Completion. A persistent failure to implement the approved Local Participation Plan, after written 
notice, shall constitute a failure to comply with the Contract for the purposes of Clause 9.2 of the General 
Conditions of Contract. 

(10) No additional payment. The Contractor's rates and prices shall be deemed to include full compensation 
for compliance with this clause, including the management, supervision, mentorship and administration of local 
subcontractors and suppliers. 

C1.2.1.4 Compliance with Legislation, By-laws and Standards 
All works executed under this Contract shall comply with all applicable South African legislation, regulations, 
standards and municipal by-laws relevant to road construction, for the full duration of the Contract including 
the Defects Liability Period. All costs of compliance are deemed to be included in the Contract Sum. The 
following Acts, as amended, are listed for the attention of the Contractor without relieving the Contractor of the 
obligation to comply with all applicable law: 
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Act No. Description 

85 of 1993 Occupational Health and Safety Act (and the Construction Regulations, 2014) 

130 of 1993 Compensation for Occupational Injuries and Diseases Act (COIDA) 

66 of 1995 Labour Relations Act (LRA) 

75 of 1997 Basic Conditions of Employment Act (BCEA) 

89 of 1991 Value-Added Tax Act 

58 of 1962 Income Tax Act 

46 of 2000 Engineering Profession Act 

38 of 2000 Construction Industry Development Board Act 

56 of 2003 Local Government: Municipal Finance Management Act (MFMA) 

107 of 1998 National Environmental Management Act (NEMA) 

36 of 1998 National Water Act 

93 of 1996 National Road Traffic Act 

5 of 2009 National Land Transport Act (road classification, access, permits) 

5 of 2008 National Regulator for Compulsory Specifications Act (materials compliance, SANS standards) 

103 of 1977 National Building Regulations and Building Standards Act (where applicable to structures, 
retaining walls and culverts) 

21 of 1940 Advertising on Roads and Ribbon Development Act (road reserve control) 

57 of 2002 Disaster Management Act (stormwater, flood risk, emergency access) 
 

Notwithstanding anything to the contrary in this document, and in addition to any other remedies the Employer 
may have, if at any time during the Contract the Employer discovers any contravention by the Contractor of 
the laws expressly mentioned herein or of any other applicable law, the Employer shall have the right to 
terminate the Contract in accordance with Clause 9.2 of GCC 2015. 
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C1.2.2 Contract Data Provided by the Employer 
The following contract specific data, referring to the General Conditions of Contract for Construction Works, 
Third Edition (2015), are applicable to this Contract: 

GCC 2015 clause Contract specific data provided by the Employer 

1.1.1.13 The Defects Liability Period is 12 months, commencing on the date of issue of the Certificate of 
Completion (Clause 5.14.4). The period is extended by the time required by the Contractor to 
make good outstanding work and defects notified during the period (Clause 7.8), and ends with 
the issue of the Final Approval Certificate (Clause 5.16.1). 

1.1.1.14 The time for achieving Practical Completion is 8 months from the Commencement Date, 
inclusive of non-working days and special non-working days. The Commencement Date is the 
date of handover of the Site, after the official order has been issued. 

1.1.1.15 The name of the Employer is The Msunduzi Municipality. 

1.2.1.2 The address of the Employer (domicilium citandi et executandi) is: City Hall, 169 Chief Albert 
Luthuli Street, Pietermaritzburg, 3201. 
Postal: Private Bag X321, Pietermaritzburg, 3201. 
Employer's representative (Project Champion): Mr Martin McNamara, Senior Technologist, 
Roads and Transportation Unit, Tel 033 392 2189, e-mail martin.mcnamara@msunduzi.gov.za. 

1.1.1.16 The name of the Employer's Agent is Mzibani Consulting Engineers (Pty) Ltd]. Where the term 
"Engineer" is used in the Contract it means the Employer's Agent. 

1.2.1.2 The address of the Employer's Agent is: 688 Karee Drive, Carlswald North Lifestyle Estate, 
Midrand, 1682. 
Tel: 011 702 1039; e-mail: admin@mzibani.co.za. 
Contact person: Mr Ngobende Tshabalala, Pr. Eng. 

1.1.1.26 The Pricing Strategy is a Re-measurement Contract. 

3.2.3 The Employer's Agent is required to obtain the specific approval of the Employer before executing 
any of his functions or duties according to the following clauses of the General Conditions of 
Contract: Clause 5.12 (extension of time for Practical Completion); Clause 6.3 (variations), where 
the variation will cause the Contract Price to be exceeded or changes the scope; Clause 6.6 
(expenditure of Provisional Sums and Prime Cost Sums); Clause 10.1 (rulings on Contractor's 
claims); and any expenditure in excess of the Contract Price. 

4.11 and 4.12 The key personnel named in the Contractor's tender (Contracts Manager, Construction Manager 
and Foreman / Supervisor) shall be employed on the Contract. Any change in key personnel 
must be reported to the Employer immediately; replacement personnel must have qualifications 
and experience equal to or exceeding those of the personnel originally proposed and must be 
approved by the Employer's Agent. Failure to comply may result in termination of the Contract. 

5.3.1 The documentation required before commencement with Works execution is: 
• Health and Safety Plan, approved by the Employer's health and safety agent (refer to Clause 

4.3), and proof of notification of construction work to the Department of Employment and 
Labour; 

• Initial programme, including a cash flow forecast (refer to Clauses 5.6.1 and 5.6.2.6); 
• Security: Performance Guarantee (refer to Clause 6.2); 
• Insurance (refer to Clause 8.6); 
• Letter of Good Standing in terms of the COID Act; and 
• the signed agreement in terms of section 37(2) of the Occupational Health and Safety Act 

(C1.6). 

5.3.2 The time to submit the documentation required before commencement with Works execution is 
14 days from the date of the Provisional Letter of Acceptance. 

5.4.2 The access and possession of Site shall not be exclusive to the Contractor. Shange Road is a 
public road and access for residents, emergency vehicles, public transport and other service 
providers shall be maintained at all times. A Site Access Certificate will be issued once the 
conditions of Clauses 5.3.1 and 5.3.2 have been met. 

5.8.1 The non-working days are Sundays. 
The special non-working days are all statutory public holidays and the annual year-end break of 
the civil engineering industry from 12 December 2026 to 5 January 2027 inclusive (work 
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GCC 2015 clause Contract specific data provided by the Employer 
resuming on 6 January 2027), as confirmed by the Employer, or such dates as are determined for 
that period by the Bargaining Council for the Civil Engineering Industry. 

5.12.2.2 Extension of time for abnormal climatic conditions (rainfall) shall be calculated in accordance with 
clause B1215 of the Project Specifications (C3.2). 

5.13.1 The penalty for failing to complete the Works is R5 000 (five thousand Rand) per day for every 
day that elapses between the Due Completion Date and the actual date of Practical Completion. 
Penalties accrue from the date stated in the written Notice of Implementation of Penalties issued 
to the Contractor. 

5.13.2 Where the Employer's Agent certifies that a portion of the Works has been completed and 
occupied by the Employer before the Due Completion Date, the penalty may be reduced in 
accordance with this clause. 

5.14.1 to 5.14.4 A Certificate of Practical Completion will be issued when the Works are substantially complete 
and can be used for the purpose intended. A Certificate of Completion will be issued when all 
outstanding work and defects listed at Practical Completion have been completed and all 
outstanding documentation has been submitted, including as-built records, test results and any 
other information required by the Scope of Work. 

5.16.1 The Final Approval Certificate will be issued after the expiry of the Defects Liability Period, once 
all defects have been made good and all contractual requirements and outstanding 
documentation have been submitted and approved. After issue of the Final Approval Certificate 
the Municipality assumes full responsibility for the long-term maintenance of the road. 

5.16.3 The latent defect period is 10 years. 

6.2.1 The security to be provided by the Contractor shall be a Performance Guarantee of 10% of the 
Contract Sum, in the form of the pro forma in C1.3, issued by a registered bank or insurer 
acceptable to the Employer and delivered within 14 days of the date of the Provisional Letter of 
Acceptance and before access to the Site is given. The guarantee will be returned to the 
guarantor within 14 days after the issue of the Certificate of Completion. 

6.5.1.2.3 Daywork will be valued at the rates tendered in Section 1800 of the Bill of Quantities (Clause 
6.5.1.1). For daywork not covered by those rates the percentage allowances to cover overhead 
charges are those tendered in the Bill of Quantities for handling costs and profit. 

6.8.2 Contract Price Adjustment is not applicable. Prices shall remain fixed for the entire Contract 
Period and no price adjustment (escalation) shall apply. 

6.8.3 Price adjustments for variations in the costs of special materials are not allowed. 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%. 

6.10.3 The percentage retention on the amounts due to the Contractor is 10%. The limit of retention 
money is 10% of the Contract Sum. 

6.10.5 50% of the retention money shall be released upon issue of the Certificate of Practical 
Completion. The remaining 50% shall be released upon issue of the Final Approval Certificate, 
following expiry of the Defects Liability Period and completion of all outstanding obligations. 

8.6.1.1.2 The value of Plant and materials supplied by the Employer to be included in the insurance sum is 
nil. 

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in the 
insurance sum is 10% of the Contract Sum (i.e. the Works, plant and materials shall be insured 
for the Contract Sum plus 10%). The insurance shall be in the joint names of the Employer and 
the Contractor and shall remain valid until the issue of the Certificate of Completion. 

8.6.1.2 A Coupon Policy for Special Risks issued by SASRIA is required, for the full value of the Works. 

8.6.1.3 The limit of indemnity for liability insurance is R5 000 000 (five million Rand) for any single 
liability claim, with the number of claims unlimited. The insurance shall be valid during 
construction and the Defects Liability Period. 

8.6 Proof of all insurances shall be submitted before commencement of construction and before 
access to the Site is given. All policies shall remain valid for the required duration. 

10.5.1 Dispute resolution shall be by ad-hoc adjudication. 

10.5.3 The number of Adjudication Board Members to be appointed is one. 
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GCC 2015 clause Contract specific data provided by the Employer 

10.7.1 The determination of disputes shall be by arbitration. 
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C1.2.3 Data Provided by the Contractor 
The Contractor is advised to read the General Conditions of Contract for Construction Works, Third Edition 
(2015), in order to understand the implications of this Data which is required to be completed. Each item of 
data given below is cross-referenced to the clause in the General Conditions of Contract to which it mainly 
applies. 

GCC 2015 clause Item Data to be provided by the Contractor 

1.1.1.9 The name of the Contractor is: |  

1.2.1.2 The address of the Contractor is 
(physical): | 

 

1.2.1.2 The address of the Contractor is 
(postal): | 

 

 Telephone: |  

 E-mail: |  

4.12.2 The Contractor's Site Agent 
(Construction Manager) is: | 

 

6.2.1 The security to be provided by the 
Contractor is: 

A Performance Guarantee of 10% of the Contract Sum (as 
stated in C1.2.2). Name of proposed guarantor: 

 

SIGNED BY/ON BEHALF OF THE TENDERER: 

   

NAME (in block letters) SIGNATURE DATE 
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C1.3 PERFORMANCE GUARANTEE 
 

PRO FORMA 

PERFORMANCE GUARANTEE 

For use with the General Conditions of Contract for Construction Works, Third Edition (2015). 

1. GUARANTOR DETAILS AND DEFINITIONS 

 
“Guarantor” means: ……………………………………………………………………………………… 

Physical address: ………………………………………………………………………………………… 

“Employer” means: ……………………………………………………………………………………….. 

“Contractor” means: ……………………………………………………………………………………… 

“Employer's Agent” means: 
………………………………………………………………………………………………………………. 

“Works” means: …………………………………………………………………………………………… 

“Site” means: ……………………………………………………………………………………………… 

“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments 
or additions to the Contract as may be agreed in writing between the parties. 

“Contract Sum” means: The accepted amount inclusive of tax of R …………………………………. 

Amount in words: …………………………………………………………………………………………… 

“Guaranteed Sum” means: The maximum aggregate amount of R …………………………………... 

Amount in words: …………………………………………………………………………………………… 

Type of Performance Guarantee: ………………………………. (Insert Variable or Fixed) 

“Expiry Date” means: ……………………………… (Give date) or any other later date set by the Contractor 
and/or Employer provided such instruction is received prior to the Expiry Date as indicated here. 

 
2. CONTRACT DETAILS  
Employer's Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of 
Completion of the Works as defined in the Contract. 

 
3. GUARANTOR’S LIABILITY 

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 

3.2 The Guarantor’s period of liability shall be from and including the date on which the Performance 
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent 
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum, 
whichever occurs first. 

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which 
the Certificate of Completion of the Works has been issued. 

4.  CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE 

4.1 The Guarantor hereby acknowledges that: 

4.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of 
convenience and shall not be construed as any intention whatsoever to create an accessory 
obligation or any intention whatsoever to create a suretyship. 

4.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

4.2 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay 
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3: 
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4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a 
sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 
intends to call upon the Guarantor to make payment in terms of 4.2.2; 

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address 
with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first 
written demand in terms of 4.2.1 and the sum certified has still not been paid; 

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms 
of the Contract of the sum certified in 4.2. 

4.3 Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor undertakes to pay to the 
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand 
from the Employer to the Guarantor at the Guarantor’s physical address calling up this Performance 
Guarantee, such demand stating that: 

4.3.1 the Contract has been terminated due to the Contractor’s default and that this Performance 
Guarantee is called up in terms of 4.3; or 

4.3.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor 
and that the Performance Guarantee is called up in terms of 4.3; and 

4.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the 
provisional/final sequestration and/or the provisional liquidation court order. 

4.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms 
of 4.2 and 4.3 shall not exceed the Guarantor’s maximum liability in terms of 3.1. 

4.5 Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of 
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies 
received in terms of this Performance Guarantee have been expended and shall refund to the 
Guarantor any resulting surplus.  All monies refunded to the Guarantor in terms of this Performance 
Guarantee shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly 
and calculated from the date payment was made by the Guarantor to the Employer until the date of 
refund. 

4.6 Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon 
receipt of the first written demand to the Guarantor. 

4.7 Payment by the Guarantor in terms of 4.3 will only be made against the return of the original 
Performance Guarantee by the Employer. 

4.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner 
which the Employer may consider fit and the Guarantor shall not have the right to claim his release from 
this Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all 
purposes in connection herewith. 

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2, 
where after no claims will be considered by the Guarantor.  The original of this Guarantee shall be 
returned to the Guarantor after it has expired. 

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be regarded 
as a liquid document for the purposes of obtaining a court order. 

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the 
jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said 
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 
Signed at  ..........................................................................................................................................................  

Date  ..................................................................................................................................................................  

Guarantor’s signatory (1)  .................................................................................................................................  
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Capacity  ...........................................................................................................................................................  

Guarantor’s signatory (2)  .................................................................................................................................  

Capacity  ...........................................................................................................................................................  

Witness signatory (1)  .......................................................................................................................................  

Witness signatory (2)  .......................................................................................................................................  
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C1.4 DISCLOSURE STATEMENT 
 
(Date)…………………………………………………………………………………………………… 

 
Contract: (Name)…………………………………………………………………………………………………. 

 
Contractor: (Name)………………………………………………………………………………………………. 

 
Employer: (Name)………………………………………………………………………………………………… 

 
Engineer: (Name)………………………………………………………………………………………………… 

 
Dear Sirs, 

 
I am willing and available to serve as (ad-hoc/standing) Adjudication Board Member in the above-mentioned 
Contract. 

 
In accordance with the General Conditions of Contract for Construction Works Adjudication Board Rules 
relating to disclosure statements by selected or nominated persons to the adjudication, I hereby state that:  

 
• I shall act with complete impartiality and know of nothing at this time, which could affect my impartiality. 

 
• I had no previous involvement with this project. 

 
• I do not have any financial interest in this project. 

 
• I am not currently employed by the Contractor, Employer or Engineer. 

 
• I do not have any financial connections with the Contractor, Employer or Engineer. 

 
• I do not have or not have had a personal relationship with any authoritative member of the Contractor, 

Employer or the Engineer which could affect my impartiality. 

 
• I undertake to immediately disclose to the parties any changes in the above position which could affect 

my impartiality or be perceived to affect the same. 

 
I further declare that I am experienced in the work which is carried out under the Contract and in interpreting 
contract documentation. 

 
Name in full: ............................................................................................... 

 
Signature: ................................................................................................... 
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C1.5 ADJUDICATION BOARD MEMBER AGREEMENT 
 
This Agreement is entered into between: 

 
Adjudication Board Member: (Name, physical address, postal address, email address, fax number, 
telephone number and mobile 
number)……………………………………………………………………………………………………………………
………………………………………………………………………………………………………………………………
……………………………………………………………………… 

 
Contractor: (Name, physical address, postal address, email address, fax number, telephone number and 
mobile number) 
………………………………………………………………………………………………………………………………
………………………………………………………………………………………………………………………………
……………………………………………………………………… 

 
Employer: (Name, physical address, postal address, email address, fax number, telephone, number and 
mobile number) 
………………………………………………………………………………………………………………………………
………………………………………………………………………………………………………………………………
……………………………………………………………………… 

 
The contractor and the Employer will hereinafter be collectively referred to as “the Parties”. 

 
The Parties entered into a Contract for …………………………………………………………...…  
(name of project) which provides that a dispute under or in connection with the General Conditions of 
Contract for Construction Works, Third Edition, 2015, must be referred to (ad-hoc adjudication/ standing 
adjudication**). 

 
The undersigned natural person has been appointed to serve as Adjudication Board Member and together 
with the undersigned Parties agree as follows: 

 
1. The Adjudication Board Member accepts to perform his duties in accordance with the terms of the 

Contract, the General Conditions of Contract for Construction Works Adjudication Board Rules and 
this Agreement. 

 
2. The Adjudicator undertakes to remain independent and impartial of the Contractor, Employer and 

Engineer for the duration of the Adjudication Board proceedings. 

 
3. The Adjudication Board Member agrees to serve for the duration of the Adjudication Board 

proceedings. 

 
4. The Parties may at any time, without cause and with immediate effect, jointly terminate this Agreement. 

 
5. Unless the Parties agree, the Adjudication Board Member shall not act as arbitrator or representative 

of either Party in any subsequent proceedings between the Parties under the Contract. No Party may 
call the Adjudication Board Member as a witness in any such subsequent proceedings. 

 
6. The standing Adjudication Board’s duties shall end upon the Adjudication Board Member(s) receiving 

notice from the Parties of their joint decision to disband the Adjudication Board. 
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7. The Adjudication Board Member shall be paid in respect of time spent upon or in connection with the 
adjudication including time spent travelling: 

 
a. A monthly retainer of R………………………………(amount) for ………(number) of months, and 

/or 

b. A daily fee of R………………………………(amount) based on a ……..(number) hour day, and /or 

c. A hourly fee of R……………………………………(amount), and /or  

d. A non- recurrent appointment fee of R……………………………………(amount) which shall be 
accounted for in the final sums payable. 

 
8. The Adjudication Board Member’s expenses incurred in adjudication work shall be reimbursed at cost. 

 
Upon submission of an invoice for fees and expenses to the Parties, the (Contractor/ Employer**) shall 
pay the full amount within 28 days of receipt of the invoice and he shall be reimbursed by the other 
party by half the amount so that the fees and expenses are borne equally by the Parties. Late payment 
of such invoice shall attract the interest at prime plus 3% points compounded monthly at the prime rate 
changed by the Adjudication Board Member’s bank. 

 
This Agreement is entered into by: 

Contractor’s Signature 
: ………………………………………….. 

Contractor’s name 
: ………………………………………….. 

Place 
: ………………………………………….. 

Date  
: ………………………………………….. 

   

Employer’s signature : ………………………………………….. 

Employer’s name : ………………………………………….. 

Place 
: ………………………………………….. 

Date  
  

Adjudication Board Member’s signature 
: ………………………………………….. 

Adjudication Board Member’s name 
: ………………………………………….. 

Place 
: ………………………………………….. 

Date  
: ………………………………………….. 

 

**Delete the inapplicable party 
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C1.6 AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND 
SAFETY ACT No. 85 OF 1993 

 
THIS AGREEMENT is made between Msunduzi Municipality (hereinafter called the  

EMPLOYER) of the one part, herein represented by:   .............................................................................  

 
in his capacity as:  .....................................................................................................................................   

AND:   ........................................................................................................................................................  
(hereinafter called the CONTRACTOR) of the other part, herein represented by 

 
in his capacity as:  .....................................................................................................................................   

duly authorized to sign on behalf of the Contractor. 

 
WHEREAS the CONTRACTOR is the Mandatory of the EMPLOYER in consequence of an agreement 
between the CONTRACTOR and the EMPLOYER in respect of 

 
CONTRACT No: ......................................................................... (CONTRACT TITLE)  
 
.................................................................................................................................................... for the 
construction, completion and maintenance of the works;  

 
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms 
of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by 
OHSA Amendment Act No 181/1993 (hereinafter referred to as the ACT); 

 
NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 
thereof. 

 
2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have 
prescribed certain arrangements and procedures that same shall be observed and adhered to by the 
CONTRACTOR, his officials and employees.  The CONTRACTOR shall bear the onus of 
acquainting himself/herself/itself with such arrangements and procedures. 

 
3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and 
Regulations, and the CONTRACTOR expressly absolves the EMPLOYER and the Employer’s 
CONSULTING ENGINEERS from being obliged to comply with any of the aforesaid duties, 
obligations, prohibitions, arrangements and procedures in respect of the work included in the 
contract. 

 
4. The CONTRACTOR agrees that any duly authorized officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has 
complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may 
include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by 
the CONTRACTOR, or to take such steps it may deem necessary to remedy the default of the 
CONTRACTOR at the cost of the CONTRACTOR. 
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and 
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, 
provide full details in writing of such investigation, complaint or criminal charge. 

 
Thus signed at  ......................................................................... and on behalf of the CONTRACTOR  

 
on this the  ....................  day of   ………………………………….. 20……… 

 
SIGNATURE: ............................................................................................................................................  

 
NAME AND SURNAME:  ..........................................................................................................................  

 
CAPACITY:  ..............................................................................................................................................  

 
WITNESSES: 1.   .....................................................................................................  

2.   .....................................................................................................  

 
Thus signed at ………………………………………………for and on behalf of the EMPLOYER  

 
on this the  ……………….. day of  ................................................ 20……… 

 
SIGNATURE: ............................................................................................................................................  

 
NAME AND SURNAME:  ..........................................................................................................................  

 
CAPACITY:  ..............................................................................................................................................  

 
WITNESSES:    1.   .....................................................................................................  

  2.   ...................................................................................................  
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PART C2: PRICING DATA 

C2.1 PRICING INSTRUCTIONS 
 

The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction 
with all the other documents comprising the Contract Documents, which include the Conditions of 
Tender, Conditions of Contract, the Specifications (including the Project Specifications) and the 
Drawings. 

 
2. DESCRIPTION OF ITEMS IN THE SCHEDULE 

 
The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the 
COLTO Standard Specifications for Road and Bridge Works for State Road Authorities 1998 edition. 

 
The short descriptions of the items in the Bill of Quantities are for identification purposes only and the 
measurement and payment clause of the COLTO Standard Specifications for Road and Bridge Works 
for State Road Authorities 1998 edition and the Particular Specifications, read together with the relevant 
clauses of the amendments and additions contained in the Project Specifications and directives on the 
drawings, set out what ancillary or associated work and activities are included in the rates for the 
operations specified. 

 
For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned 
to them: 

 
Unit:  The unit of measurement for each item of work as defined in the specifications. 

 
Quantity: The number of units of work for each item. 

 
Rate: The payment per unit of measurement at which the Tenderer tenders to do the work. 

 
Amount: The product of the quantity and the rate tendered for an item. 

 
Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of 

Quantities, the specifications or elsewhere but the quantity of work of which is not 
measured in any units.  

 
3. QUANTITIES REFLECTED IN THE SCHEDULE  
 

The quantities given in the Bill of Quantities are estimates only and are subject to re-measure during the 
execution of the work.  The quantities finally accepted and certified for payment, and not the quantities 
given in the Bill of Quantities, shall be used to determine payments to the Contractor.  The Contractor 
shall obtain the Engineer's detailed instructions for all work before ordering any materials or executing 
work or making arrangements for it. The quantities of material or work stated in the Bill of Quantities 
shall not be regarded as authorisation for the Contractor to order material or to execute work. 

 
The Works as finally completed in accordance with the Contract shall be measured and paid for as 
specified in the Bill of Quantities and in accordance with the COLTO Standard Specifications for Road 
and Bridge Works for State Road Authorities (1998 edition), the Project Specifications and the Drawings. 
Unless otherwise stated, items are measured neat in accordance with the Drawings, and no allowance 
has been made for waste.  The validity of the contract will in no way be affected by differences between 
the quantities in the Bill of Quantities and the quantities finally certified for payment. 

 



CONTRACT No. SCM 18 OF 26/27: REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

Page 106 

4. PROVISIONAL SUMS 

 
Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment for 
the work done under such items will be made in accordance with clause 6.6 of the General Conditions 
of Contract 2015. The Employer reserves the right, during the execution of the works, to adjust the 
stated amounts upwards or downwards according to the work done under the item, or the item may be 
omitted altogether, without affecting the validity of the Contract.  

 
The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted 
by the Employer in the "Amount" column of the Bill of Quantities and in the Summary of the Bill of 
Quantities unless ordered or authorised in writing by the Employer before closure of tenders. Any 
unauthorised changes made by the Tenderer to provisional items in the schedule, or to the provisional 
percentages and sums in the Summary of the Bill of Quantities, will be treated as arithmetical errors. 

 
5. PRICING OF THE SCHEDULE OF QUANTITIES 

 
The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive 
prices to be paid by the Employer for the work described under the several items, and shall include full 
compensation for all costs and expenses that may be required in and for the completion and 
maintenance during the defects liability period of all the work described and as shown on the drawings 
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations 
set forth or implied in the documents on which the Tender is based. 

 
Each item shall be priced and extended to the "Total" column by the Tenderer, with the exception of the 
items for which only rates are required (Rate Only), or items which already have Prime Cost or 
Provisional Sums affixed thereto.  If the Contractor omits to price any items in the Bill of Quantities, then 
these items will be considered to have a nil rate or price. 

 
All items for which terminology such as "inclusive" or "not applicable" have been added by the Tenderer 
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during 
the execution of the Contract. 

 
All rates and amounts quoted in the Bill of Quantities shall be in Rands and Cents and shall include all 
levies and taxes (other than VAT). VAT will be added in the Summary of the Bill of Quantities. 

 
The Tenderer shall fill in rates for all items where the words "Rate Only" appear in the "Total" column. 
"Rate Only" items have been included where: 

 
(a) An alternative item or material is contemplated; 

(b) Variations of specified components in the make-up of a pay item may be expected; and 

(c) No work under the item is foreseen at tender stage but the possibility that such work may be required 
is not excluded.  

 
For “Rate Only” items no quantities are given in the "Quantity" column, but the quoted rate shall apply 
in the event of work under this item being required. The Tenderer shall however note that in terms of 
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may 
regard as unbalanced. 
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6. CORRECTION OF ENTRIES 

 
Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. 
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be 
initialled by the Tenderer. 

 
7. INTERIM PAYMENTS 

 
Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of the 
General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by means 
of interim progress instalments assessed by the Engineer and based on the measure in which the work 
actually carried out relates to the extent of the work to be done by the Contractor. 

 
Notwithstanding any custom to the contrary, the work as executed will be measured for payment in 
accordance with the methods described in the contract documents under the various items of payment. 

 
8. UNITS OF MEASUREMENT 

 
The units of measurement described in the Bill of Quantities are metric units. The following abbreviations 
are used in the Bill of Quantities. 

 
mm =  millimetre 
m =  metre 
km =  kilometre 
km-pass =  kilometre-pass 
m2  =  square metre 
m2-pass = square metre-pass 
ha =  hectare 
m3 =  cubic metre 
kW          =  kilowatt 

m3-km =  cubic metre-kilometre 
l =  litre 
kl =  kilolitre  
kg =  kilogram 
t =  ton (1 000 kg) 
No. =  number 
% =  percent 
PC sum =  prime cost sum 
MN-m =  meganewton-metre 

Prov sum =  provisional sum 
kPa =  kilopascal 
MPa =  megapascal 
MN =  meganewton 
t-km =  ton-kilometre 
h =  hour 
dia =  diameter 
Sum =  lump sum 
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9. CONSISTENCY OF RATES 

 
In order to ensure that payments certified by the Engineer are reasonably consistent with the market 
value of the work done, and that variations in quantities do not distort the contract valuation, the rates, 
prices and amounts tendered in the Bill of Quantities are required to be in balance. 

 
 A tender will be considered out of balance if: 

 
 (i) The combined, extended total tendered for the item: 

  13.01    The Contractor's general obligations 

 
  (a) Fixed obligations 

  (b) Value-related obligations 

  (c) Time-related obligations 

 
exceeds a maximum of 15% of the Tender Offer (excluding contingencies, escalation 
and VAT). 

(ii) The rates, prices or amounts tendered for any other items differ by more than 20 (twenty) 
percent from either the next highest or next lowest rates, prices or amounts tendered, or else 
from the Employer's estimates. 

 
Any such unbalanced tender may be rejected if, after fourteen (14) days of having been given written notice 
by the Employer to adjust those rates or lump sums which are unreasonable or out of balance, the Tenderer 
fails to make the necessary satisfactory adjustments.  These adjustments in rectification will be such that 
increases are balanced by decreases, leaving the tender offer unchanged. 

 

10. PROJECT-SPECIFIC PRICING INSTRUCTIONS 
1. Schedules. The Bill of Quantities comprises Schedule A (Roadworks), which is measured in 

accordance with the COLTO Standard Specifications (1998) as amended by the Project Specifications, 
and Schedule B (Major Culvert), whose items are numbered and measured in accordance with Chapters 
11 and 13 of the COTO Standard Specifications (Draft Standard, October 2020), read with the cross-
references to the COLTO Standard Specifications given in Part B of C3.2. Item numbers prefixed with 
"B" or "C" are project-specific items whose measurement and payment is described in Part B of C3.2. 

2. Fixed prices. The Contract is a fixed-price contract. Rates and prices shall be fixed for the full duration 
of the Contract and no contract price adjustment or special materials adjustment will be made (Clauses 
6.8.2 and 6.8.3 of the Contract Data). 

3. Provisional Sums, Prime Cost Sums and Employer-stipulated rates. The amounts and rates 
marked for insertion by the Employer in the "Rate" or "Amount" columns will be inserted by the Employer 
before the tender documents are issued and may not be altered by the tenderer.  

4. Percentage items. For items with the unit "%" (handling costs and profit on Provisional or Prime Cost 
Sums) the tenderer shall insert a percentage in the "Rate" column and extend the amount as that 
percentage of the sum to which the item relates. 

5. Contingencies. The contingency allowance in the Summary is under the sole control of the Employer's 
Agent and the Employer and will be expended in whole, in part or not at all, only on written instruction. 

6. Local participation. The rates and prices shall include full compensation for compliance with clause 
C1.2.1.3 (Local Subcontracting and Local Procurement of Materials) and with the labour-intensive 
construction requirements of the Scope of Work. 

7. Totals. The total of the Consolidated Summary shall be carried to the Offer in C1.1 Form of Offer and 
Acceptance. In the event of an arithmetical error the unit rates shall be taken as correct. 
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C2.2 BILL OF QUANTITIES 
The Bill of Quantities follows. Schedule A covers the roadworks and Schedule B the major structure (three-cell 
box culvert) at chainage 0+410. Tenderers shall price every item in black ink, extend the amounts, total each 
section and complete the summaries. 
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THE MSUNDUZI MUNICIPALITY

CONTRACT No. SCM 18 OF 26/27

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD

(Upgrade of Shange Road, Ward 1)

PART C2: PRICING DATA

C2.2  BILL OF QUANTITIES

SCHEDULE A: BILL OF QUANTITIES - ROADWORKS
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 1200

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

1200

B12.01(a)(i) m³ 30.00

B12.01(a)(ii) m³ 15.00

B12.03(a) P.sum 1.00 35,000.00 35,000.00

B12.03(b) % 35,000.00

B12.04(a) Month 8.00 6,500.00 52,000.00

B12.04(b) % 52,000.00

B12.05(a) P.sum 1.00 25,000.00 25,000.00

B12.06(a) P.sum 1.00 80,000.00 80,000.00

B12.06(b) % 80,000.00

B12.07(a) Setting Out and Protection of Beacons P.sum 1.00 32,000.00 32,000.00

B12.07(b) % 32,000.00

B12.09(i)(a) Provision of Training - Training and Venue P.sum 1.00 35,000.00 35,000.00

B12.09(i)(b) P.sum 1.00 45,000.00 45,000.00

B12.09(ii) % 80,000.00

B12.10(a) Month 8.00 7,500.00 60,000.00

B12.10(b) % 60,000.00

B12.11(a) P.sum 1.00 44,000.00 44,000.00

SUB-TOTAL SECTION 1200 CARRIED FORWARD

1200: GENERAL REQUIREMENTS AND 
PROVISIONS

Excavation of material within depth range 0-
2,0m below ground level, for exposing or 
searching existing services - Soft material

Excavation of material within depth range 0-
2,0m below ground level, for exposing or 
searching existing services - Intermediate 
material

Relocation or protection of services as ordered 
by Engineer - Cost of work

Handling costs and profit in respect of item 
B12.03(a) above

Provision for Community Liaison Officer - 
payment of CLO @ R6 500.00/month

Contractor's handling cost in respect of item 
B12.04(a) above

Construction Health and Safety Obligations - 
Occupational Health and Safety obligations 
(SANS 1200 A/AA, OHS Act 85 of 1993, 
Construction Regulations 2014)

Compensation for Landowners - Prime Cost 
Sum

Handling Cost and Profit in respect of item 
B12.06(a) above

Contractor's handling cost in respect of item 
B12.07(a) above

Provision of Training - Remuneration of 
workers undergoing training

Contractor's handling costs, profits and all 
other charges in respect of B12.09(i)(a) and 
(b) above

Employment of Graduate Students in Training 
- payment @ R7 500.00/month (1 no. student)

Contractor's handling cost in respect of item 
B12.10(a) above

Personnel Protective Clothing - cost of 
protective clothing
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 1200

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

SUB-TOTAL SECTION 1200 BROUGHT FORWARD
B12.11(b) % 44,000.00

B12.12(a) P.sum 1.00 30,000.00 30,000.00

B12.12(b) % 30,000.00

B12.13 Construction Nameboard No 1.00

B12.14(a) Medicals for Labourers - cost of medicals P.sum 1.00 25,000.00 25,000.00

B12.14(b) % 25,000.00

B12.15 No 8.00 13,500.00 108,000.00

B12.18 % 108,000.00

TOTAL SECTION 1200 CARRIED TO SUMMARY

Contractor's handling cost in respect of item 
B12.11(a) above

Project Steering Committee - payment for 
attending meetings @ R200.00/meeting, 
maximum 5 members

Contractor's handling cost in respect of item 
B12.12(a) above

Contractor's handling cost in respect of item 
B12.14(a) above

Social Facilitation Audits - independent social 
facilitator, monthly community/stakeholder 
engagement compliance audit and report

Contractor's handling cost in respect of item 
B12.15 above
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 1300

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

1300

B13.01(a) L. Sum 1.00

B13.01(b) L. Sum 1.00

B13.01(c) Month 8.00

TOTAL SECTION 1300 CARRIED TO SUMMARY

1300: CONTRACTOR'S ESTABLISHMENT 
ON SITE AND GENERAL OBLIGATIONS

The Contractor's general obligations - Fixed 
obligations

The Contractor's general obligations - Value-
related obligations

The Contractor's general obligations - Time-
related obligations

Note: the combined total tendered for sub-
items (a), (b) and (c) shall not exceed 15% of 
the tender sum.
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 1400

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

1400

14.01(a) m² 30.00

14.01(e) No 1.00

14.02(a) Office furniture - Chairs No 8.00

14.02(d) No 1.00

14.02(f) Office furniture - Conference table No 1.00

14.04 Car ports, 3.0m wide and 2.5m high, at offices No 1.00

B14.07(a) L.Sum 1.00 88,000.00 88,000.00

B14.07(b) L. Sum 1.00 16,000.00 16,000.00

B14.07(c ) L.sum 1.00 25,000.00 25,000.00

B14.07(d ) % 129,000.00

14.09(i) Services at offices - Fixed costs Lump Sum 1.00

14.09(ii) Services at offices - Running costs Month 8.00

TOTAL SECTION 1400 CARRIED TO SUMMARY

1400: HOUSING, OFFICES AND 
LABORATORIES FOR THE ENGINEER'S 
SITE PERSONNEL

Office and laboratory accommodation - Offices 
(fully furnished)

Office and laboratory accommodation - 
Ablution units

Office furniture - Desks, complete with drawers 
and locks

Rented, hotel and other accommodation for 
Engineering Staff - Provisional sum

Cellphone for Engineering Staff  - Provisional 
sum

Laptop and Printer with the associated 
hrdware and software for the  Engineeering 
staff.

Handling costs and profit in respect of subitem 
14.07(a)
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 1500

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

1500 1500: ACCOMMODATION OF TRAFFIC

15.01 months 8.00

15.02(a) km 0.60

B15.03(a) Temporary traffic-control facilities - Flagmen man-day 440.00

B15.03(b) No 4.00

B15.03(e) No 4.00

B15.03(h)(i) No 10.00

15.05(a) Gravelling and repair of temporary deviations m³ 50.00

15.06 Watering of temporary deviations kl 200.00

15.07(a) km-pass 0.60

TOTAL SECTION 1500 CARRIED TO SUMMARY

Accommodation of traffic and maintaining 
temporary deviations

Earthworks for temporary deviation - Shaping 
of temporary deviations

Temporary traffic-control facilities - Portable 
STOP and GO-RY sign

Temporary traffic-control facilities - Road 
signs, R- and TR-series, up to 900mm dia.

Temporary traffic-control facilities - Delineators 
(800x200mm), single

Blading by road grader of temporary 
deviations
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 1600

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

1600 1600: OVERHAUL

B16.02 m³-km 8,200.00

TOTAL SECTION 1600 CARRIED TO SUMMARY

Overhaul on material hauled in excess of 10 
km (ordinary overhaul)
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 1700

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

1700 1700: CLEARING AND GRUBBING

17.01(a)(i) Clearing and grubbing within the road reserve m 2 16,509.00

B17.09 Lump Sum 1.00

TOTAL SECTION 1700 CARRIED TO SUMMARY

Demolition and Disposal of Existing 
Stormwater Structures
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 1800

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

1800 1800: DAYWORKS

B18.01(i) Labourers - Unskilled hr 40.00

B18.01(ii) Labourers - Semi-skilled hr 20.00

B18.01(iii) Labourers - Skilled hr 12.00

B18.02 Foreman hr 12.00

B18.03(ii) Tipper trucks, 5.1 - 10 ton hr 20.00

B18.05 Grader (CAT 140G or similar) hr 12.00

B18.07(i) Compaction Rollers - Vibratory roller hr 40.00

B18.08(i) hr 20.00

B18.09 Water truck (min. 10 000 l) hr 12.00

B18.10 Provisional Sum for Dayworks Materials Prov Sum 1.00 20,000.00 20,000.00

B18.11 % 20,000.00

TOTAL SECTION 1800 CARRIED TO SUMMARY

Hand Controlled Compactors - Pedestrian 
roller

Handling costs and profit in respect of 
Dayworks Materials above
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 2100

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

2100 2100: DRAINS

21.01(a)(i) m³ 60.00

21.02 Clearing and shaping existing open drains m³ 20.00

B21.08 SUBSOIL DRAINAGE SYSTEMS

m³ 55.00

m² 570.00

m³ 55.00

m 380.00

21.12

(a) Outlet structures No 16.00

(d) Cleaning eyes No 38.00

21.13 Concrete caps for subsoil drain pipes  No 10.00

TOTAL SECTION 2100 CARRIED TO SUMMARY

Excavation for open drains - Excavating soft 
material, 0m up to 1,5m depth

(a) Supply and install 19mm Crushed stone 
obtained from commercial sources

(b) Supply and install Synthetic-fibre filter 
fabric (Grade A2 or equivalent)

(c) Supply and compact dump rock obtained 
from commercial sources

(d) Supply and install 160 Dia slotted UPVC 
pipes class 34 

Concrete outlet structures, manhole boxes, 
junction boxes and cleaning eyes for 
subsoil drainage systems :
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 2200

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

2200 2200: PREFABRICATED CULVERTS

22.01 Excavation

(i) 0 m up to 1.5 m  m³ 60.00

 m³ 25.00

22.02 Backfilling:

(a)  Using the excavated material m³ 45.00

(b)  Using imported selected material m³ 9.00

       soil cement backfilling (3% cement) m³ 1.80

22.09(b)(i) m 45.00

22.09(b)(ii) m 56.00

22.10

(b) 230 mm thick m2 93.00

22.11       (i)  Vertical formwork for F1 surface finish m² 25.00

      (ii)  Vertical formwork for F2 surface finish m² 21.00

22.12 Cast in situ concrete and formwork

(i)  Class 25/19 concrete m³ 6.00

22.13

(i) 450- 600mm Diametre m 40.00

(ii) 900mm diametre m 15.00

22.17

(b) Catchpits

SUB-TOTAL SECTION 2200 CARRIED FORWARD

(a) Excavating soft material situated within the 
following depth ranges below the surface level:

(b) Extra over subitem 22.01(a) for excavation 
in hard material, irrespective of depth

(c)  Extra over subitems 22.02(a) and 22.02(b) 
for

Concrete pipe culverts on Class C bedding - 
900mm dia. Class 75D

Concrete pipe culverts on Class C bedding - 
600mm dia. Class 75D

Brickwork [Inlet and outlet structures 
(mansonry)

In floor slabs for portal or rectangular culverts  
including formwork, joints and Class U2 finish 
for:

Removing and Stacking prefabricated 
culverts 

Manholes, catchpits, precast inlet and 
outlet structures complete
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 2200

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

SUB-TOTAL SECTION 2200 BROUGHT FORWARD
 No 8.00

 No 2.00

22.18 Removal of existing Brickwork

(a) 115 mm thick  m² 10.00

(b) 230 mm thick  m² 10.00

22.20 Removal of existing  concrete Benching  m² 10.00

TOTAL SECTION 2200 CARRIED TO SUMMARY

(1) Single splay inlet in concrete side drain as 
per drawing 

(2) Double splay inlet in concrete side drain as 
per drawing 
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 2300

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

2300

B23.01(a) m 780.00

B23.01(b) m 880.00

B23.01(c) m 64.00

B23.07(a) m² 240.00

B23.08

(a) Cast in situ concrete lining class 20/13 for:

(i) Open Drains including finishing  m³ 80.08

 m³ 2.20

23.1 Sealed joints in concrete linings

(c) Polysulphide-based sealant  m 220.00

23.13 Polyethylene sheeting (0,15 mm thick)  m² 220.00

23.09

(c) To ends of slabs  m² 18.09

 m² 20.10

23.11 Steel reinforcement

(c) Welded steel fabric Ref 395  m² 220.00

TOTAL SECTION 2300 CARRIED TO SUMMARY

2300: CONCRETE KERBING, CONCRETE 
CHANNELLING, CHUTES AND 
DOWNPIPES, AND CONCRETE LININGS 
FOR OPEN DRAINS

(Precast kerb to SABS 927 and cast in situ 
channel 300 mm concrete class 20/13)

Precast mountable kerb (Fig 8(c) to SANS 
927-1969), high/uphill side of carriageway 
opposite K&C, full length of road

Precast mountable kerb (Fig 8(c) to SANS 
927-1969) to bellmouth radius returns at 
Morcom Road (D1135) and Caluza Road 
(P399) junctions

Trimming of excavation for open drains - in 
soft material

Concrete lining for open drains on 150mm 
G5 compacted to 93 MOD AASHTO

(ii) Other concrete work (Pedestrian, vehicular 
scoops, bullnosing,driveways etc.) including 
finishing

Formwork to cast in situ concrete lining for 
open drains  (Class F2 surface finish)

(d) To outside and/or inside edges of concrete 
lined drains and sidewalks
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 3100

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

3100 3100: BORROW MATERIALS

31.01(a) m³ 100.00

31.03(c) Finishing-off borrow areas in soft material ha 0.20

31/B55.10(a) Prov Sum 1.00 30,000.00 30,000.00

31/B55.10(b) % 30,000.00

TOTAL SECTION 3100 CARRIED TO SUMMARY

Excess overburden - depth up to and including 
0,5m

Note: compensation to landowners is priced 
under Section 1200, item B12.06, and is not 
duplicated here.

Borrow-pit stock-proof fencing, 1.8m height 
incl. gate, Provisional Sum

Handling costs and profit in respect of subitem 
31/B55.10(a)
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 3300

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

3300 3300: MASS EARTHWORKS

B33.04(a) m³ 2,700.00

B33.10(b) m³ 665.00

33.13 m³ 40.00

TOTAL SECTION 3300 CARRIED TO SUMMARY

Cut to spoil/fill, including free-haul, bulk 
excavation in all material

Roadbed preparation by Rip and re-compact 
in-situ subgrade material (G9) to 93% Mod 
AASHTO density, 150mm

200mm imported dump rock layer, nominal 
stone size 100mm, at high water table 
locations
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 3400

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

3400 3400: PAVEMENT LAYERS

B34.01(a) m³ 680.00

B34.01(b) m³ 640.00

B34.01(c) m³ 605.00

B34.01(d) m³ 535.00

B34.02 Prime coat to base layer prior to surfacing m² 3,675.00

B34.03 Tack Coat

m2 3,675.00

Variation in application of emulsion litre 5.00

B35.00 m² 3,675.00

TOTAL SECTION 3400 CARRIED TO SUMMARY

All pavement material for Items B34.01(a) to 
B34.01(c) will be obtained from a commercial 
source:

Selected subgrade layer, Type G9 gravel 
(borrow pit), 150mm compacted to 93% Mod 
AASHTO density

Selected subgrade layer, Type G7 gravel 
(borrow pit), 150mm compacted to 95% Mod 
AASHTO density

Sub-base layer,  G5 gravel 150mm compacted 
to 97% Mod AASHTO density

Base layer, crushed stone Type G2, 150mm 
compacted to 100% Mod AASHTO density

Spray surface using 60% anionic stable grade 
emulsion @ 0,8 l/m2

Surfacing: 30 mm asphalt surfacing with A‑E2 
polymer-modified binder, commercially 
imported and laid
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 5100

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

5100 5100: PITCHING, STONEWORK, ETC.

51.01(b) m² 150.00

51.05 m² 100.00

TOTAL SECTION 5100 CARRIED TO SUMMARY

Grouted/wire and grouted stone pitching to 
side drains, culvert inlets/outlets and 
embankments, 100mm thick

Loffelstein (or similar approved) interlocking 
concrete retaining blocks at gate/property 
entrance walls, incl. excavation, bedding, 
geotextile and backfill
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 5200

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

5200 5200: GABIONS

52.03(c) m³ 132.00

TOTAL SECTION 5200 CARRIED TO SUMMARY

Galvanised & PVC-coated gabion boxes and 
mattresses, incl. geotextile filter membrane, to 
culvert inlet/outlet protection and retaining 
sections per Drg D-003-01/D-006-01 (road 
drainage structures)
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 5400

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

5400 5400: GUARDRAILS

54.01(a) m 242.00

TOTAL SECTION 5400 CARRIED TO SUMMARY

W-beam guardrail complete with posts, spacer 
blocks and terminal/turned-down end sections, 
galvanised, per Drg D-005-01
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 5600

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

5600 5600: ROAD SIGNS

B56.01 R1 Stop sign, 600mm, incl. post and footing No 8.00

B56.01 R201-40 Speed limit sign (40km/h), 600mm No 3.00

B56.01 R201-30 Speed limit sign (30km/h), 600mm No 3.00

B56.01 R214 No overtaking sign, 600mm No 5.00

B56.01 No 2.00

B56.01 No 3.00

B56.01 No 7.00

B56.01 W208 Winding road sign, 600mm No 5.00

B56.01 W307 Pedestrian on the road sign, 600mm No 3.00

B56.10(a) No 16.00

B56.01 W409 T-junction chevron sign, 2700 x 450mm No 7.00

B56.01 W413 Gore plate, 600 x 150mm No 9.00

B56.01 No 4.00

TOTAL SECTION 5600 CARRIED TO SUMMARY

R136 Buses, midi-buses and minibuses only 
sign, 900mm

W107/W108 Side road junction sign (left/right), 
600mm

W202/W203 Gentle curve sign (left/right), 
600mm

W401/W402 Danger plate at kerb inlet/speed 
hump, 150 x 600mm

W332 Speed hump, 900mm, incl. road 
marking
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 5700

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

5700 5700: ROAD MARKINGS

57.01 m 110.00

57.02 m 900.00

57.03 m 15.00

57.04 Word marking 'STOP' (GM7), per typical detail No 2.00

TOTAL SECTION 5700 CARRIED TO SUMMARY

WM3 white urban dividing line, 100mm wide 
(extra-line 3m; gap 6m), thermoplastic paint

RM1 white no-overtaking line, 100mm wide, 
thermoplastic paint

RTM1 white stop line, 300mm wide, 
thermoplastic paint
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 5900

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

5900

59.01(b) km 1.00

TOTAL SECTION 5900 CARRIED TO SUMMARY

5900: FINISHING THE ROAD AND ROAD 
RESERVE AND TREATING OLD ROADS

Finishing the road and road reserve - single 
carriageway road
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 8100

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

8100

B81.02(a) P.Sum 1.00 40,000.00 40,000.00

B81.02(b) % 40,000.00

TOTAL SECTION 8100 CARRIED TO SUMMARY

8100: TESTING MATERIALS AND 
WORKMANSHIP

Other special tests requested by the Engineer 
- cost of testing (materials, compaction, 
asphalt/concrete cubes for roadworks)

Handling cost and profit in respect of subitem 
B81.02(a)
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SCHEDULE A: UPGRADE OF SHANGE ROAD (WARD 1) SECTION B1

ITEM NO DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

B1

B1.1 L. Sum 1.00

B1.2 Month 10.00

B1.3 Submission of the Health and Safety File L.Sum 1.00

TOTAL SECTION B1 CARRIED TO SUMMARY

OCCUPATIONAL HEALTH AND SAFETY 
ACT OBLIGATIONS

Contractor's initial obligations in respect of the 
Occupational Health and Safety Act and 
Construction Regulations

Contractor's time-related obligations in respect 
of the OHS Act and Construction Regulations / 
implementation of approved OHS Plan for 
duration of contract, incl. daily/weekly 
inspections, monthly meetings, required 
audits, consolidated health and safety file, etc.
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THE MSUNDUZI MUNICIPALITY - CONTRACT No. SCM 18 OF 26/27

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD

SCHEDULE A: SUMMARY OF SCHEDULE OF QUANTITIES - ROADWORKS

SECTION DESCRIPTION AMOUNT (R)

1200 General Requirements and Provisions

1300 Contractor's Establishment on Site and General Obligations

1400 Housing, Offices and Laboratories for the Engineer's Site Personnel

1500 Accommodation of Traffic

1600 Overhaul

1700 Clearing and Grubbing

1800 Dayworks

2100 Drains

2200 Prefabricated Culverts

2300

3100 Borrow Materials

3300 Mass Earthworks

3400 Pavement Layers

5100 Pitching, Stonework, etc.

5200 Gabions

5400 Guardrails

5600 Road Signs

5700 Road Markings

5900 Finishing the Road and Road Reserve and Treating Old Roads

8100 Testing Materials and Workmanship

B1 Occupational Health and Safety Act Obligations

SUB-TOTAL 1 (SCHEDULE A)

ADD 10% CONTINGENCIES ON SUB-TOTAL 1

Concrete Kerbing, Concrete Channelling, Chutes and Downpipes, and Concrete Linings for 
Open Drains

TOTAL SCHEDULE A (SUB-TOTAL 1 + 10% CONTINGENCIES, EXCLUDING VAT) 
CARRIED FORWARD TO THE CONSOLIDATED BILL SUMMARY



 CONTRACT No. SCM 18 OF 26/27: REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD

Page 135

THE MSUNDUZI MUNICIPALITY

CONTRACT No. SCM 18 OF 26/27

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD

(Upgrade of Shange Road, Ward 1)

PART C2: PRICING DATA

C2.2  BILL OF QUANTITIES

SCHEDULE B: BILL OF QUANTITIES - MAJOR STRUCTURE

(THREE-CELL REINFORCED CONCRETE BOX CULVERT AT CHAINAGE 0+410)
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SCHEDULE B: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 11.2

ITEM DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

Part C11.2: NON STRUCTURAL GABIONS

C11.2.3 Gabion boxes and mattresses:

C11.2.3.1 m3 15.00

C11.2.4 Geotextile (Synthetic-fibre filter Grade1) m2 50.00

TOTAL SECTION 11.2 CARRIED TO SUMMARY

Galvanised gabion mattresses with 1,0m 
diaphram spacing 6,0m long by 2,0m wide 
by 0,3m deep, 80 x 100mm mesh with 
2.5mm dia wire
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SCHEDULE B: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 13.1

ITEM DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

Part C13.1: FOUNDATIONS

C13.1.2 Additional foundation investigations:

C13.1.2.1 P.Sum 1.00 50,000.00 50,000.00

C13.1.2.2 % 50,000.00

C13.1.3 Excavation:

C13.1.3.1

(a) 0m up to 1.5m m3 100.00

(b) > 1.5m and < 3.0m m3 10.00

(c) > 3.0m and < 4.5m m3 10.00

C13.1.3.2 m3 10.00

C13.1.3.3 m3 10.00

C13.1.3.4 m3 10.00

C13.1.3.5 m3 10.00

For working space for formwork.

C13.1.3 Excavation:

C13.1.3.1

(a) 0m up to 1.5m m3 200.00

(b) > 1.5m and < 3.0m m3 120.00

(c) > 3.0m and < 4.5m m3 20.00

C13.1.3.2 m3 20.00

SUB-TOTAL SECTION 13.1 CARRIED FORWARD

Provisional sum allowed for additional 
foundation investigations

Handling costs and profit in respect of item 
C13.1.2.1

For works at concrete structure & channel 
diversion/stream widening within 5.0m of concrete 
structure.

Excavating soft material situated within the 
following depth ranges:

Extra over subitem C13.1.3.1 for 
excavation in hard material irrespective of 
depth

Extra over subitem C13.1.3.1 for additional 
excavation required by the Engineer after 
excavation is complete

Extra over subitem C13.1.3.1 for 
excavation by hand

Extra over subitem C13.1.3.1 for 
excavation in restricted areas

Excavating soft material situated within the 
following depth ranges:

Extra over subitem C13.1.3.1 for 
excavation in hard material irrespective of 
depth
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SCHEDULE B: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 13.1

ITEM DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

SUB-TOTAL SECTION 13.1 BROUGHT FORWARD
C13.1.3.3 m3 20.00

C13.1.3.4 m3 20.00

C13.1.3.5 m3 20.00

C13.1.6 Access and drainage:

C13.1.6.1 Access L.Sum 1.00

C13.1.6.2 Drainage L.Sum 1.00

C13.1.7 Backfill to excavations utilising:

C13.1.7.1 Material from excavation m3 20.00

C13.1.7.2 Imported material m3 120.00

C13.1.10 m3-km 18,500.00

C13.1.14 Foundation fill consisting of:

Rock fill m3 200.00

m3 5.00

C13.1.21 Foundation lining (SABS 250micron sheeting) m2 60.00

TOTAL SECTION 13.1 CARRIED TO SUMMARY

Extra over subitem C13.1.3.1 for additional 
excavation required by the Engineer after 
excavation is complete

Extra over subitem C13.1.3.1 for 
excavation by hand

Extra over subitem C13.1.3.1 for 
excavation in restricted areas

Haul in excess of 1.0km on excavated material and on 
material imported for backfill, foundation fill and fill for 
cassions

C13.1.14.
1

C13.1.14.
5

Concrete blinding (75mm thickness in 
concrete class 15MPa)
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SCHEDULE B: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 13.2

ITEM DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

C13.2.2 Vertical formwork to provide surface finish to:

(Class F1 - Concealed)

(a) m2 40.00

(b) Barrel walls m2 25.00

(c) Earwing walls m2 25.00

(d) Wearing Course Slab m2 5.00

(c) Approach slab m2 5.00

(Class F2 - Exposed)

(a) Parapet walls m2 30.00

(b) Barrel walls m2 40.00

(c) Earwing walls m2 25.00

C13.2.3 Horizontal formwork to provide surface finish to:

(Class F2 - Exposed)

(a) Barrel soffit (including top fillets) m2 15.00

(b) Barrel bottom fillets m2 25.00

C13.2.4 Inclined formwork to provide surface finish to:

(Class F2 - Exposed)

(a) Barrel inlet soffit 150 x 150 bevel m2 5.00

TOTAL SECTION 13.2 CARRIED TO SUMMARY

Part C13.2: FALSEWORK, FORMWORK AND 
CONCRETE FINISH

Parapets and cut-off walls to barrel 
and apron slabs
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SCHEDULE B: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 13.3

ITEM DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

Part C13.3: STEEL REINFORCEMENT

C13.3.1 Reinforcement for:

C13.3.1.1 Parapet walls and barrel cut-off walls:

(a) t 1.00

C13.3.1.2 Barrel:

(a) t 5.00

C13.3.1.3 Earwing walls:

(a) t 1.00

C13.3.1.4 Wearing Course Slab:

(a) t 0.50

C13.3.1.5 Approach Slab (Welded steel fabric)

(b) Ref: 245 for appraoch apron slab kg 130.00

C13.3.1.6

(a) t 0.50

(b) Welded Steel Fabric

(i) kg 80.00

C13.3.4

(a) t 0.50

TOTAL SECTION 13.3 CARRIED TO SUMMARY

High-yield-stress-steel bars (450MPa 
Y Bars)

High-yield-stress-steel bars (450MPa 
Y Bars)

High-yield-stress-steel bars (450MPa 
Y Bars)

High-yield-stress-steel bars (450MPa 
Y Bars)

Apron slabs, baffle blocks & apron slab 
cut-off walls

High-yield-stress-steel bars (450MPa 
Y Bars)

Ref: 245 for appraoch apron 
slab

Extra-over item C13.3.1 for galvanising of 
reinforcement:

C13.3.1.2 (b) - Barrel (dowels at apron 
and reno-mattresses)
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SCHEDULE B: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 13.4

ITEM DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

Part C13.4: CONCRETE

C13.4.1 Cast in situ concrete (class C35/45):

C13.4.1.1 Strength Concrete (class C):

(a) C35/45

(i) m3 15.00

(ii) Barrel m3 25.00

(iii) Earwing walls m3 10.00

(iv) Wearing course slab m3 5.00

(v) Approach slab m3 10.00

(vi) Apron slabs m3 5.00

(b) C12/15

(i) Blinding m3 5.00

C13.4.13 m3 25.00

TOTAL SECTION 13.4 CARRIED TO SUMMARY

Parapet walls and barrel cut-off 
walls

Complete demolition and disposal of existing 
structural elements or parts existing structures
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SCHEDULE B: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 13.7

ITEM DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

Part C13.7: JOINTS

C13.7.2 Filled joints:

C13.7.2.2 For joints measured per linear meter:

(a) m 25.00

C13.7.2 Sealing joints with:

C13.7.4.1

(a) Apron slab m 25.00

TOTAL SECTION 13.7 CARRIED TO SUMMARY

MJ4 between apron slab and culvert 
floor slab and earwing as shown on the 
drawings

Dow Corning 888 silicone or equivalent as 
approved by the Engineer
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SCHEDULE B: UPGRADE OF SHANGE ROAD (WARD 1) SECTION 13.8

ITEM DESCRIPTION UNIT QTY RATE (R) AMOUNT (R)

Part C13.8: ANCILLARY STRUCTURAL ELEMENTS

C13.8.7 Numbers for structures

C13.8.7.3 Numbers formed in concrete No. 2.00

C13.8.10 Drainage pipes and weep holes:

Weep holes:

(b) Type uPVC size 50mm diameter No 10.00

C13.8.12 m2 400.00

C13.8.15 Drainage strips:

(a) m 20.00

(b) m 20.00

C13.8.16 Perforated drainage pipes:

m 20.00

Cover plates for joints:

(a) m 20.00

TOTAL SECTION 13.8 CARRIED TO SUMMARY

C13.8.10.
2

Synthetic-fibre filter fabric (Geotextile Grade 1 to 
bottom and sides of rockfill)

500mm wide strip of geotextile grade 2 
to cover joints between the box culvert 
barrel sections, earwing joints and 
cantilever wingwall joints

Drainage strips 330 mm wide (Kaytech 
WickDrain GPA 330 or equivalent as 
approved by the engineer), including 
wrapping the strips in stitched grade 2 
filter fabric sleeves

C13.8.16.
1

Perforated drainage pipes (Kaytech M65 
geopipe or equivalent as approved by the 
engineer)

PC13.8.
18

300 mm wide x 1,6 mm thick 
galvanised mild steel sheet on outside 
face of joint between the box culvert 
barrel sections
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THE MSUNDUZI MUNICIPALITY - CONTRACT No. SCM 18 OF 26/27

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD

SCHEDULE B: SUMMARY OF SCHEDULE OF QUANTITIES - MAJOR STRUCTURE (3-CELL BOX CULVERT)

SECTION DESCRIPTION AMOUNT (R)

11.2 Non-structural gabions

13.1 Foundations

13.2 Falsework, formwork and concrete finish

13.3 Steel reinforcement

13.4 Concrete

13.7 Joints

13.8 Ancillary structural elements

SUB-TOTAL 1 (SCHEDULE B)

ADD 10% CONTINGENCIES ON SUB-TOTAL 1

TOTAL SCHEDULE B (SUB-TOTAL 1 + 10% CONTINGENCIES, EXCLUDING VAT) 
CARRIED FORWARD TO THE CONSOLIDATED BILL SUMMARY
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THE MSUNDUZI MUNICIPALITY - CONTRACT No. SCM 18 OF 26/27

REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD

CONSOLIDATED BILL SUMMARY

NO. DESCRIPTION AMOUNT (R)

1

2

3

4 ADD VALUE ADDED TAX AT 15%

5

Amount in words (including VAT): ......................................................................................................................

.............................................................................................................................................................................

Signed by / on behalf of the Tenderer: ..............................................   Date: ..........................

SCHEDULE A - ROADWORKS (TOTAL SCHEDULE A: including 10% contingencies, excluding 
VAT)

SCHEDULE B - MAJOR STRUCTURE: 3-CELL BOX CULVERT (TOTAL SCHEDULE B: 
including 10% contingencies, excluding VAT)

SUB-TOTAL CONSTRUCTION AMOUNT (EXCLUDING VAT) = SCHEDULE A + SCHEDULE 
B

TOTAL TENDER SUM (INCLUDING VAT) CARRIED TO C1.1 FORM OF OFFER AND 
ACCEPTANCE [SUB-TOTAL (3) + 15% VAT]
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PART C3: SCOPE OF WORK 

C3.1 STANDARD SPECIFICATIONS 
The Standard Specifications on which this Contract is based are the COLTO Standard Specifications for 
Road and Bridge Works for State Road Authorities, 1998 edition ("COLTO 1998"). The items of Schedule 
B (major culvert) of the Bill of Quantities are numbered and measured in accordance with Chapters 11 and 13 
of the COTO Standard Specifications for Road and Bridge Works for South African Road Authorities (Draft 
Standard, October 2020); for those items the workmanship and material requirements of the corresponding 
sections of COLTO 1998 (Sections 5200, 6100, 6200, 6300, 6400 and 6600) apply, as set out in Part B of 
C3.2. The Standard Specifications are not bound into this document; the Contractor shall keep a copy on Site. 

Where the Drawings refer to SANS 1200, the corresponding section of COLTO 1998 as amended by the 
Project Specifications shall apply. 

C3.2 PROJECT SPECIFICATIONS 
The Project Specifications form an integral part of the Contract and supplement the Standard Specifications. 
Part A contains a general description of the Works, the Site and the requirements to be met. Part B contains 
only those variations, amendments and additions to the Standard Specifications that are required for the scope 
of this Contract. In the event of any discrepancy between the Standard Specifications and the Project 
Specifications, the Project Specifications shall take precedence. 

PART A: GENERAL 

C3.2.1 Employer's objectives 
The Employer's objective is to upgrade approximately 800 m of the existing gravel Shange Road in 
KwaMpumuza, Ward 1, to an asphalt-surfaced, all-weather road with proper stormwater and subsoil drainage 
and a new major culvert at the watercourse crossing, so as to provide the community with safe, reliable, low-
maintenance access. The Employer also wishes to create work and business opportunities for the local 
community through labour-intensive construction, local subcontracting and local procurement (clauses 
C1.2.1.2 and C1.2.1.3). 

C3.2.2 Overview of the Works 
The Works comprise the upgrade of approximately 800 m of Shange Road (chainage 0+000 to 0+800) to an 
asphalt-surfaced road, together with the associated stormwater and subsoil drainage and the construction of 
a three-cell cast in-situ reinforced concrete box culvert at the major watercourse crossing at chainage 0+410. 
The scope includes, but is not limited to: 

• Site establishment: site camp, offices, ablutions, utilities, security and measuring equipment. 

• Temporary works and traffic accommodation for the duration of the contract (8 months), including 
temporary deviations, flagmen and temporary traffic-control facilities in accordance with the SARTSM, 
and maintenance of access to all properties. 

• Survey: control and as-built surveys, setting out, and protection and reinstatement of benchmarks and 
beacons. 

• Clearing and grubbing of the road reserve; removal and reinstatement of affected fences; location, 
protection and relocation of existing services. 

• Demolition of the existing crossing at chainage 0+410 and removal of existing stormwater structures, 
brickwork, concrete benching and culvert pipes as instructed. 

• Earthworks: cut to spoil/fill to form the roadbed and raise the Finished Road Level (approximately 330 
mm above existing); disposal of spoil at approved dump sites. 

• Roadbed and pavement layers: rip and recompact 150 mm in-situ roadbed; 200 mm dump rock layer 
at high water-table locations as directed; 150 mm G9 and 150 mm G7 selected layers; 150 mm G5 
subbase; 150 mm G2 crushed-stone base; prime and tack coat; 30 mm asphalt surfacing with A-E2 
polymer-modified binder. 
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• Kerbing, channels and lined drains: precast kerbs with cast in-situ channel, mountable kerbs, 
concrete-lined open drains, scoops and driveway crossings. 

• Stormwater and subsoil drainage: 600 mm and 900 mm diameter concrete pipe culverts, catchpits, 
inlet/outlet structures and headwalls; subsoil drains with outlet structures and cleaning eyes. 

• Major culvert: three-cell cast in-situ reinforced concrete box culvert (approximately 1.2 m x 1.2 m cells), 
complete with earwalls, wingwalls, headwalls, cut-off walls, apron and approach slabs, protective slab 
and steel bollards. 

• Scour and erosion protection: gabions, Reno mattresses and grouted stone pitching; interlocking 
concrete retaining blocks at property entrances. 

• Road furniture: galvanised W-beam guardrails, regulatory and warning road signs, speed humps and 
thermoplastic road markings. 

• Finishing of the road and road reserve and reinstatement of all disturbed areas. 

• Environmental compliance with the Environmental Management Programme (Part C of C3.3) and 
quality control testing by an accredited laboratory. 

C3.2.3 Summary of design parameters 

Element Design parameter 

Road category Category C (TRH 4), Class 5b local street (residential). Pavement class ES0.3 (less than 
0.3 million E80s); 15-year structural design period at 80% design reliability. 

Design speed 30 km/h (lower locally where the existing geometry governs, with speed-warning and 
traffic-calming measures). 

Road length and reserve 800 m (chainage 0+000 to 0+800); road reserve in the order of 14 m. 

Cross-section Two lanes (two-way) of 2.25 m each plus 0.3 m channels (total road width 5.18 m); 2% 
cross-fall to kerb and channels. 

Pavement structure 30 mm asphalt surfacing (A-E2 polymer-modified binder); 150 mm G2 crushed-stone 
base (100% Mod AASHTO); 150 mm G5 subbase (97%); 150 mm G7 upper selected 
layer (95%); 150 mm G9 lower selected layer (93%), all imported from an approved 
commercial source; on 150 mm ripped and recompacted in-situ roadbed (93%). 

Kerbs and channels Precast kerb to SANS 927 with 300 mm cast in-situ concrete channel; precast mountable 
kerb Fig. 8(c) on the high (uphill) side and at bellmouth returns. 

Pipes 600 mm and 900 mm diameter concrete pipes, Class 75D, on Class C bedding; single 
and double splay catchpits; inlet/outlet structures and headwalls. Subsoil drains: 160 mm 
diameter slotted uPVC pipes in 19 mm stone wrapped in geotextile. 

Major culvert Three-cell cast in-situ reinforced concrete box culvert at chainage 0+410: approximately 
1.2 m x 1.2 m cells, 250 mm walls and slabs, approximately 4.6 m overall barrel width; 
designed to TMH 7 Parts 1 to 3 and SANS 10100 (NA and NB36 loading); founded on 
engineered fill as shown on the structural drawings. 

Gabions and mattresses Galvanised and PVC-coated gabion boxes and Reno mattresses with geotextile filter, to 
SANS 1580 and drawings D-003-01 and D-006-01. 

Accesses and 
intersections 

Intersections with the adjoining local streets, with bellmouth returns; concrete vehicular 
scoops and driveway crossings to property accesses. 

Verges and side slopes Shoulder break point 1.0 m from the edge of the roadway (minimum 0.5 m where space is 
constrained). Standard side slopes 1:1.5; where space is restricted, slopes may be 
steepened to a maximum of 1:1 with the approval of the Employer's Agent. 

 

C3.2.4 Location of the Site and access 
The Site is located in KwaMpumuza, Ward 1 of the Msunduzi Municipality, approximately 9.4 km south-west 
of the centre of Pietermaritzburg. Shange Road starts at latitude 29°37'37.73"S, longitude 30°18'8.44"E and 
ends at latitude 29°37'53.17"S, longitude 30°18'29.15"E. Access is from the existing public road network. The 
Site is the existing road reserve, which is not for the exclusive use of the Contractor. Site information is given 
in Part C4. 
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C3.2.5 Order of precedence and discrepancies 
The documents forming the Contract are to be taken as mutually explanatory. Unless the Employer's Agent 
instructs otherwise, the order of precedence is: the Contract Data; the Project Specifications (Part A, then Part 
B); the Particular Specifications; the Drawings (structural drawings governing for the major culvert, and 
drawings of larger scale and later revision governing otherwise); the Bill of Quantities; and the Standard 
Specifications. 

The three-cell box culvert shown on the structural drawings (P00SH/STR series) at chainage 0+410 
supersedes the 2 x 900 mm diameter pipe crossing (Culverts 2.1 and 2.2) shown at that position on the General 
Layout and Stormwater Layout Plans. The Contractor shall bring any discrepancy within or between the 
Drawings, Specifications and Bill of Quantities to the attention of the Employer's Agent before the affected 
work is ordered or executed, and no claim will be entertained for work executed on the basis of an unresolved 
discrepancy. 

The drawings issued with the tender are for tender purposes. The Works shall be executed in accordance with 
the drawings issued "for construction" by the Employer's Agent at or after the Commencement Date. 

C3.2.6 Site conditions 
The in-situ materials along the route are fills of clayey and silty sands, sandy gravels and gravelly clays of 
poorer than G10 quality (CBR 1 to 3 at 93% Mod AASHTO). They are unsuitable for use in the pavement 
layers and will function only as the ripped and recompacted roadbed. Shallow groundwater seepage (0.1 m to 
0.6 m below surface) was encountered and intermittent shallow groundwater is expected across the Site; soft 
and wet spots shall be removed and replaced as directed. Excavation is expected to be soft, although boulders 
and rock fragments may be encountered. The project falls in a wet (humid) climatic zone with high summer 
rainfall. Further site information is given in Part C4. 

C3.2.7 Labour, community liaison and local participation 
The Works shall be executed with the maximum practicable use of local labour and labour-intensive 
construction methods, in accordance with Part F of C3.3. Labour shall be recruited through the Community 
Liaison Officer (clause C1.2.1.2) and the Contractor shall attend the meetings of the Project Steering 
Committee. Subject to occupational health and safety considerations and the specified standards, the following 
portions of the Works shall be executed by hand using local labour: clearing and grubbing; excavation for 
kerbs, drains and structures up to 1.5 m deep; bedding and backfilling of pipe trenches; concrete-lined drains, 
kerbing and channelling; brickwork; stone pitching; gabions; erection of road signs and guardrails; and finishing 
of the road reserve. 

The Contractor shall comply with clause C1.2.1.3 (Local Subcontracting and Local Procurement of Materials). 

C3.2.8 Accommodation of traffic and access to properties 
Shange Road shall remain open to residents, public transport and emergency vehicles throughout the contract. 
Traffic shall be accommodated in half-widths or on temporary deviations within the road reserve, in accordance 
with Section 1500 and the SARTSM (Volume 2, Chapter 13). Safe vehicular and pedestrian access to every 
property, including the cemeteries adjoining the road reserve, shall be maintained at all times, and residents 
shall be given at least 24 hours' written notice of any unavoidable temporary disruption of access. 

C3.2.9 Existing services, adjoining properties and cemeteries 
Before any excavation the Contractor shall locate, expose by hand and protect all existing services (item 
B12.01). Services requiring relocation will be dealt with under the provisional sum in item B12.03. Houses, 
boundary fences and walls, septic tanks and cemeteries adjoin the road reserve: the Contractor shall confine 
its operations to the road reserve, shall treat the cemeteries as no-go areas which may not be entered, used 
for storage or disturbed in any way, and shall immediately stop work and notify the Employer's Agent if any 
grave or human remains are encountered. 

C3.2.10 Programme and construction constraints 
The programme required by Clause 5.6 of GCC 2015 shall be submitted within the time stated in the Contract 
Data and shall take account of the following: 
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1. The whole of the Works shall be completed within 8 months of the Commencement Date, inclusive of 
non-working days and special non-working days. 

2. The major culvert and the associated works in the watercourse shall as far as practicable be constructed 
during the drier months; the Contractor shall provide temporary diversion and drainage of the 
watercourse and shall limit the exposure of open excavations and partially completed works to flooding. 

3. Working days lost due to abnormal rainfall will be dealt with in accordance with clause B1215. 

4. The prepared roadbed and the founding level of every structure shall be inspected and approved by the 
Employer's Agent (and the geotechnical practitioner where required) before it is covered. 

5. The environmental requirements of the EMPr and the health and safety requirements of Part E shall be 
complied with at all times. 

C3.2.11 Site facilities 
The Contractor shall provide and maintain for the Employer's Agent the furnished office, ablution unit, carport 
and services scheduled in Section 1400 of the Bill of Quantities, at a location close to the Works approved by 
the Employer's Agent. The position of the Contractor's camp shall be approved by the Employer's Agent and 
shall comply with the EMPr. No employees other than security personnel may be accommodated on Site. Only 
chemical toilets are permitted. The Contractor shall make its own arrangements for water, electricity and other 
services, the cost of which shall be included in the rates tendered under Section 1300. 

C3.2.12 Materials, quality control and testing 
All materials shall comply with the Standard Specifications, the Project Specifications, the Drawings and the 
applicable SANS standards and compulsory specifications. No substitution is allowed without the written 
approval of the Employer's Agent. Compliance certificates and test results shall be submitted before materials 
are incorporated in the Works. 

The Contractor is responsible for process control. All testing for material classification, strength, density and 
compaction of concrete works, foundations, roadbed, fill and layerworks shall be carried out by an approved, 
accredited external laboratory in accordance with the SANS 3001 test methods, with process and acceptance 
control in accordance with TMH 5 and Section 8200 of COLTO 1998. The prepared roadbed shall be proof-
rolled and inspected before any layerworks are placed. 

C3.2.13 Health, safety and environment 
The Contractor shall comply with the Occupational Health and Safety Act, 1993, the Construction Regulations, 
2014 and the Health and Safety Specification in Part E of C3.3, and shall enter into the agreement in C1.6. 
The Contractor shall comply with the Environmental Management Programme in Part C of C3.3; an 
Environmental Control Officer will monitor compliance. 

C3.2.14 Completion documentation 
Before the Certificate of Completion is issued the Contractor shall submit as-built survey information and 
marked-up drawings, all test results and quality records, the consolidated Health and Safety File, the final 
Local Participation Report (clause C1.2.1.3) and the labour and training records required by Part F. 

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 
This part contains only the amendments and additions to COLTO 1998 that are required for the scope of this 
Contract. The prefix "B" indicates an amendment or addition to the correspondingly numbered clause or pay 
item of COLTO 1998. Items in the Bill of Quantities without the prefix "B" are measured and paid for as specified 
in COLTO 1998. Sections of COLTO 1998 that are not scheduled in the Bill of Quantities are not applicable 
unless work under them is ordered. 

SECTION 1100: DEFINITIONS AND TERMS 
B1115 General conditions of contract. The General Conditions of Contract applicable to this Contract are 
GCC 2015 (see C1.2). References in COLTO 1998 to the "COLTO General Conditions of Contract (1998)" 
and its clauses, and to the "Engineer", shall be read as references to GCC 2015 and the Employer's Agent. 
The equivalent GCC 2015 clauses for the subjects most commonly referred to in COLTO 1998 are: 
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Subject referred to in COLTO 1998 GCC 2015 clause 

Legal provisions; health and safety 4.3 

Subcontracting 4.4 

Contractor's employees and superintendence 4.10 to 4.12 

Commencement; access to and possession of the Site 5.3; 5.4 

Programme 5.6 

Suspension of the Works 5.11 

Extension of time for Practical Completion 5.12 

Penalty for delay 5.13 

Practical Completion and Completion 5.14 

Final Approval Certificate; latent defects 5.16 

Variations and their valuation 6.3 and 6.4 

Daywork 6.5 

Provisional sums and prime cost sums 6.6 

Measurement 6.7 

Payments and retention 6.10 

Plant, workmanship, materials and tests 7.1 to 7.7 

Defects and the Defects Liability Period 7.8 

Care of the Works; insurances 8.2; 8.6 

Contractor's claims; disputes 10.1; 10.2 to 10.8 
 

SECTION 1200: GENERAL REQUIREMENTS AND PROVISIONS 
B1202 Services. Existing services shall be located and exposed by careful hand excavation before any 
mechanical excavation within 1.0 m of their expected position. Relocation or protection of services will be 
carried out only on the written instruction of the Employer's Agent. 

B1206 Setting out of work and protection of beacons. Setting out shall be done by a qualified surveyor 
from the setting-out data on the Drawings (WGS84, Lo 31). The Contractor shall verify ground levels before 
construction and report any significant discrepancy. Property beacons and benchmarks disturbed by the 
Contractor shall be replaced by a registered land surveyor at the Contractor's cost. 

B1215 Extension of time resulting from abnormal rainfall. Extension of time for abnormal rainfall shall be 
calculated for each calendar month in accordance with the rainfall formula of clause 1215 of COLTO 1998: V 
= (Nw - Nn) + (Rw - Rn) / X, where V is the extension of time in calendar days for the month; Nw is the actual 
number of days in the month on which 10 mm or more of rain was recorded; Rw is the actual rainfall for the 
month; and Nn, Rn and X are the values given below. A negative V for a month is carried forward and set off 
against subsequent months, but the total for the contract shall not be negative.  

B1233 Environmental management. The Contractor shall comply with the Environmental Management 
Programme in Part C of C3.3. No separate payment will be made; the cost is deemed to be included in the 
rates tendered under Section 1300. 

Measurement and payment 

Item Description and basis of payment Unit 

B12.01 Excavation by hand for exposing or searching for existing services, 
within the depth range 0 to 2.0 m: (a)(i) in soft material; (a)(ii) in 
intermediate material. Measured as the volume of excavation ordered. 
The rate includes careful hand excavation, protection and support of the 

m³ 
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Item Description and basis of payment Unit 
service, backfilling and compaction to 93% Mod AASHTO and disposal 
of surplus material. 

B12.03 Relocation or protection of services as ordered by the Employer's 
Agent: (a) provisional sum for the cost of the work; (b) handling costs and 
profit on (a). 

Prov. Sum; % 

B12.04 Community Liaison Officer: (a) remuneration of the CLO at the monthly 
rate stipulated by the Employer, for the months the CLO is employed; (b) 
handling costs on (a). 

month; % 

B12.05 Construction health and safety obligations: provisional sum to be 
expended as directed by the Employer's Agent on health and safety 
measures not covered by items B1.1 to B1.3.  

Prov. Sum 

B12.06 Compensation for landowners: (a) prime cost sum for compensation 
approved by the Employer; (b) handling costs and profit on (a). 

PC Sum; % 

B12.07 Setting out and protection of beacons: (a) provisional sum for the re-
establishment of survey control and the replacement of property beacons 
by a registered land surveyor, as ordered; (b) handling costs on (a). 

Prov. Sum; % 

B12.09 Provision of training: (i)(a) training and venue; (i)(b) remuneration of 
workers undergoing training, both provisional sums for accredited training 
of local labour approved in advance by the Employer's Agent; (ii) handling 
costs, profit and all other charges on (i). 

Prov. Sum; % 

B12.10 Employment of graduate students in training: (a) remuneration, at the 
monthly rate stipulated by the Employer, of student(s) nominated by or 
approved by the Employer; (b) handling costs on (a). 

month; % 

B12.11 Personal protective clothing for local labour: (a) provisional sum for the 
cost of the clothing; (b) handling costs on (a). 

Prov. Sum; % 

B12.12 Project Steering Committee: (a) payment to PSC members for 
attending meetings at the rate per meeting stipulated by the Employer; 
(b) handling costs on (a). 

meeting; % 

B12.13 Construction name board in accordance with drawing D-004-01, 
erected at a position indicated by the Employer's Agent within 14 days of 
the Commencement Date and removed on completion. The rate includes 
supply, erection, maintenance and removal. 

No. 

B12.14 Medical examinations for local labourers: (a) provisional sum for the 
cost of medical certificates of fitness; (b) handling costs on (a). 

Prov. Sum; % 

B12.15 and 
B12.18 

Social facilitation audits: monthly community/stakeholder engagement 
compliance audit and report by an independent social facilitator approved 
by the Employer, at the amount stipulated by the Employer per audit 
(B12.15), and the Contractor's handling costs thereon (B12.18). 

No.; % 

 

SECTION 1300: CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 
B1303 Payment. Item B13.01 (a) fixed obligations, (b) value-related obligations and (c) time-related 
obligations are measured and paid as specified in clause 1303 of COLTO 1998. The combined total tendered 
for sub-items (a), (b) and (c) shall not exceed 15% of the tender sum (excluding contingencies and VAT). The 
time-related item is paid per month for the time for achieving Practical Completion, as extended in terms of the 
Contract; no time-related payment is made for any period during which penalties for late completion apply. The 
rates include site security, compliance with the EMPr and with clause C1.2.1.3, and all obligations not 
separately scheduled. 
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SECTION 1400: HOUSING, OFFICES AND LABORATORIES FOR THE EMPLOYER'S 
AGENT'S SITE PERSONNEL 
B1402 Offices. The facilities scheduled (30 m² furnished office, ablution unit, chairs, desk, conference table 
and one carport) shall be provided within 14 days of the Commencement Date and maintained until the 
Certificate of Completion is issued. 

B14.07 covers provisional sums for (a) rented accommodation for the Employer's Agent's site staff and (b) a 
cellphone for the site staff; a lump sum for a laptop and printer with associated hardware and software, which 
remain the property of the Employer on completion; and (c) handling costs and profit on the provisional sums.  

SECTION 1500: ACCOMMODATION OF TRAFFIC 
B1502 General requirements. The Contractor shall submit a traffic accommodation plan for approval before 
commencing work. Temporary signs, delineators and flagmen shall comply with the SARTSM, Volume 2, 
Chapter 13. Flagmen shall wear reflective safety garments and shall be trained. Dust on deviations shall be 
controlled by watering. Access to properties shall be maintained as required by clause C3.2.8. 

B15.03 Temporary traffic-control facilities are measured as scheduled: (a) flagmen, per man-day actually 
worked on the instruction of the Employer's Agent; (b) portable STOP/GO-RY signs; (e) road signs, R- and 
TR-series; and (h)(i) delineators, per number provided, irrespective of the number of times they are moved. 
The rates include provision, erection, moving, maintenance and removal. 

SECTION 1600: OVERHAUL 
B16.02 Overhaul on material hauled in excess of 10 km. For this Contract the free-haul distance is 10 km. 
Overhaul is measured in m³-km only for material hauled, on the instruction of the Employer's Agent, further 
than 10 km, for the distance in excess of 10 km. Materials obtained from commercial sources are delivered to 
Site at the tendered rates for the relevant layer or item and no overhaul is payable on them. 

SECTION 1700: CLEARING AND GRUBBING 
B1702 Description of work. Clearing and grubbing is limited to the road reserve and the areas indicated by 
the Employer's Agent. Trees are to be removed only on instruction. Topsoil shall be stockpiled, in heaps not 
higher than 2 m, for use in reinstatement. 

B17.09 Demolition and disposal of existing stormwater structures (lump sum) covers the breaking down 
and removal, to an approved spoil site, of the existing minor stormwater structures along the route that are not 
separately scheduled. Demolition of the existing structure at the major culvert is measured under Schedule B, 
item C13.4.13. 

SECTION 1800: DAYWORK 
Daywork shall be carried out only on the prior written order of the Employer's Agent, in accordance with Clause 
6.5 of GCC 2015 and Part D of C3.3. Items B18.01 to B18.09 are measured per hour actually worked; the 
rates for labour include all statutory costs, supervision, small tools, overheads and profit, and the rates for plant 
include the operator, fuel, consumables, maintenance, overheads and profit. Item B18.10 is a provisional sum 
for materials used in daywork and item B18.11 the handling costs and profit thereon. 

SECTION 2100: DRAINS 
B2104 Subsoil drainage. Subsoil drains shall be constructed at the seepage zones, the extent of which will 
be confirmed on Site when the zones are exposed. They shall comprise 160 mm diameter slotted uPVC pipes 
(class 34) laid in 19 mm crushed stone from a commercial source, wrapped in non-woven synthetic-fibre filter 
fabric (Grade A2 or equivalent) with 300 mm overlaps, with concrete outlet structures, cleaning eyes and caps 
as shown on drawing D-002-01. Dump rock shall be placed where directed. 

B21.08 Subsoil drainage systems is measured as scheduled: (a) crushed stone and (c) dump rock, by 
compacted volume (m³); (b) filter fabric, by net area covered (m²); (d) slotted pipe, by length laid (m). The rates 
include excavation not measured under 21.01, supply, placing, jointing and backfilling. 
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SECTION 2200: PREFABRICATED CULVERTS 
B2203 Materials. Concrete pipes shall be 600 mm and 900 mm nominal diameter, Class 75D, complying with 
SANS 677, with spigot-and-socket rubber-ring joints or ogee joints with rubber collars. References on drawing 
D-002-01 to SANS 667 and SANS 0102 shall be read as SANS 677 and SANS 10102. 

B2210 Laying and bedding. Pipes shall be laid on Class C bedding in accordance with drawing D-002-01 
and SANS 10102, to a minimum grade of 2% and with a minimum cover of 600 mm; where this cover cannot 
be achieved the pipe shall be encased in concrete as directed. Lifting holes shall be plugged. Trench 
excavation alongside existing structures and services shall be by hand. 

B2212 Inlet and outlet structures, catchpits and headwalls shall be constructed as shown on drawing D-
002-01, in 230 mm brickwork and cast in-situ concrete (Class 25/19 in floor slabs; grade as shown on the 
drawings elsewhere), with cut-off walls and with stone pitching at outlets where erosion is likely. Single and 
double splay catchpits in the concrete side drain are measured per number, complete. 

Removal of existing culverts and structures. Items 22.13, 22.18 and 22.20 cover the careful removal of 
existing pipes, brickwork and concrete benching; pipes that are fit for re-use shall be stacked at a place 
indicated by the Employer's Agent and the remainder disposed of at an approved spoil site. 

SECTION 2300: CONCRETE KERBING, CONCRETE CHANNELLING AND CONCRETE 
LININGS FOR OPEN DRAINS 
B2302 Materials. Precast kerbs shall comply with SANS 927. Cast in-situ concrete for channels and open-
drain linings shall be of the class scheduled in the Bill of Quantities (Class 20/13; drawings D-001-01 and D-
002-01 show Class 20/19 and Class 25/19). Welded steel fabric shall be Ref. 395. 

B2304 Construction. Kerbs shall be laid in 2.0 m lengths on the prepared bedding with 10 mm joints, and the 
300 mm channel cast simultaneously with the kerb haunch, as shown on drawing D-001-01. Concrete linings 
to open drains shall be 100 mm thick (200 mm at swales and vehicular crossings), reinforced with Ref. 395 
mesh, on 150 mm G5 bedding compacted to 93% Mod AASHTO and 0.15 mm polyethylene sheeting, with 
construction joints at not more than 3 m centres and keyed expansion joints, sealed with polysulphide sealant, 
at not more than 12 m centres, as shown on drawing D-002-01. 

Measurement and payment. B23.01(a) precast kerb with cast in-situ channel; (b) precast mountable kerb, 
Fig. 8(c), on the high (uphill) side; and (c) mountable kerb to bellmouth radius returns, are measured per metre 
along the face of the kerb, complete with excavation, bedding, haunching and jointing. B23.07 trimming of 
excavations for open drains is measured in m². B23.08 concrete lining is measured in m³ of concrete placed, 
(a)(i) in open drains and (a)(ii) in other concrete work (scoops, bullnoses and driveways), including finishing 
and the G5 bedding. Formwork (23.09), sealed joints (23.10), reinforcement (23.11) and polyethylene sheeting 
(23.13) are measured as in COLTO 1998. 

SECTION 3100: BORROW MATERIALS 
The pavement design requires all selected, subbase and base materials to be obtained from an approved 
commercial source; the in-situ materials and the borrow areas investigated (BP02 and BP03) are unsuitable. 
The items scheduled under Section 3100 will therefore be used only if the Employer's Agent approves a borrow 
source in writing. 

SECTION 3300: MASS EARTHWORKS 
B3307 Roadbed preparation. After removal of topsoil and unsuitable material the roadbed shall be ripped to 
a depth of 150 mm and recompacted to 93% Mod AASHTO density at optimum moisture content. Soft, wet or 
otherwise unsuitable roadbed shall be excavated to the depth directed and replaced with approved imported 
material; where the roadbed cannot be stabilised because of groundwater, a 200 mm layer of dump rock 
(nominal size 100 mm) shall be placed as directed. The prepared roadbed shall be proof-rolled and approved 
before any layer is placed. 

Measurement and payment. B33.04(a) cut to spoil or fill in all classes of material, including free-haul, is 
measured in m³ in the original position. B33.10(b) roadbed preparation is measured in m³ of compacted 150 
mm layer. Item 33.13 dump rock is measured in m³ placed. 
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SECTION 3400: PAVEMENT LAYERS OF GRAVEL MATERIAL, CRUSHED-STONE BASE AND 
SURFACING 
B3402 Materials. The pavement layers shall be as shown on drawing D-001-01: 150 mm G9 lower selected 
layer (93% Mod AASHTO); 150 mm G7 upper selected layer (95%); 150 mm G5 subbase (97%); and 150 mm 
G2 graded crushed-stone base. The G2 base shall be compacted to the density shown on drawing D-001-01 
(100% Mod AASHTO); the note on the longitudinal section (LS-111-01) showing a C4 subbase and different 
densities does not apply. All materials shall comply with COLTO 1998 and TRH 14 for their class and shall be 
supplied with current product certificates; the Contractor shall arrange independent verification testing at the 
specified frequencies. 

B34.01 (a) to (d) are measured in m³ of compacted layer to the specified thickness and width, and the rates 
include procuring, delivering, placing, mixing, watering, compacting and finishing. 

B34.02 Prime coat. The completed base shall be primed with MC-30 cut-back bitumen or an approved 
inverted bitumen emulsion prime, at the rate of application ordered by the Employer's Agent (nominally 0.7 
l/m²), in accordance with Section 4100 of COLTO 1998. Measured in m² primed. 

B34.03 Tack coat. A tack coat of 60% anionic stable-grade bitumen emulsion shall be applied at a nominal 
rate of 0.8 l/m² immediately before the asphalt is laid. Measured in m²; variations in the ordered rate of 
application are measured in litres. 

B35.00 Asphalt surfacing. The surfacing shall be a 30 mm continuously graded asphalt wearing course with 
A-E2 polymer-modified binder, manufactured, laid and compacted in accordance with Section 4200 of COLTO 
1998. The mix design shall be submitted for approval at least 14 days before paving. Measured in m² of 
completed surfacing of the specified thickness, including joints, tie-ins and the surfacing of speed humps. 

SECTION 5100: PITCHING, STONEWORK AND PROTECTION AGAINST EROSION 
B5104 Grouted stone pitching shall be constructed where shown or directed at side drains, culvert inlets and 
outlets and embankments, on a surface compacted to 90% Mod AASHTO, in accordance with drawings D-
002-01 and D-003-01 and Section 5100 of COLTO 1998. Item 51.05 covers interlocking concrete retaining 
blocks (Loffelstein or similar approved) at property entrances, measured in m² of face, including excavation, 
bedding, geotextile and backfill. 

SECTION 5200: GABIONS 
B5202 Materials. Gabion boxes and mattresses shall be galvanised and PVC-coated, complying with SANS 
1580, filled with hard, durable rock. A non-woven geotextile filter (Grade A2 or equivalent) shall be placed 
behind and beneath all gabions with 300 mm overlaps. Gabion retaining walls shall be founded on in-situ 
material compacted to 90% Mod AASHTO and built to the batter shown on drawing D-006-01. Item 52.03(c) 
is measured in m³ of gabion, including the geotextile. 

SECTION 5400: GUARDRAILS 
Guardrails shall be galvanised W-beam guardrails complying with SANS 1350, erected in accordance with 
drawing D-005-01 and Section 5400 of COLTO 1998, complete with posts, spacer blocks, reflectors and 
terminal (turned-down) end sections. Item 54.01(a) is measured per metre of guardrail erected. 

SECTION 5600: ROAD SIGNS 
Road signs shall comply with the SARTSM and Section 5600 of COLTO 1998 and shall be erected at the 
positions shown on drawing LP-115-01. The manufacturer shall guarantee the retro-reflectivity of the sign-face 
material for seven years, and the manufacturer's details and date of manufacture shall be permanently marked 
on the back of each sign; stickers are not acceptable. Existing destination signs shall be re-used. Item B56.01 
is measured per sign, complete with post and footing; item B56.10 per danger plate.  
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SECTION 5700: ROAD MARKINGS 
All permanent road markings shall be of hot-applied thermoplastic material with retro-reflective beads, 
complying with Section 5700 of COLTO 1998 and the SARTSM. All markings shall be pre-marked and 
approved by the Employer's Agent before painting. 

SECTION 5900: FINISHING THE ROAD AND ROAD RESERVE 
On completion the road reserve shall be cleared of all surplus material and rubble, side slopes trimmed, drains 
cleaned, and all disturbed areas, property accesses and fences reinstated and topsoiled. No separate item is 
scheduled for topsoiling and grassing; the cost is deemed to be included in item 59.01. 

SECTION 8100: TESTING MATERIALS AND WORKMANSHIP 
Process control testing is the responsibility of the Contractor and its cost is included in the rates for the relevant 
work. Item B81.02 is a provisional sum, with handling costs, for special tests and acceptance control tests 
ordered by the Employer's Agent at an accredited commercial laboratory. 

SCHEDULE B1: OCCUPATIONAL HEALTH AND SAFETY OBLIGATIONS 
Items B1.1 (initial obligations, including the health and safety plan, notification, risk assessments and 
appointments), B1.2 (time-related obligations for implementing the approved plan, per month) and B1.3 
(submission of the consolidated health and safety file) are paid as specified in Part E of C3.3. 

SCHEDULE B: MAJOR CULVERT AT CHAINAGE 0+410 
General. The culvert shall be constructed in accordance with the structural drawings (P00SH/STR series) and 
Sections 6100 to 6600 of COLTO 1998. Schedule B items are measured as described in the corresponding 
COTO 2020 sub-chapters: C11.2 non-structural gabions (COLTO 5200); C13.1 foundations (6100); C13.2 
falsework, formwork and concrete finish (6200); C13.3 steel reinforcement (6300); C13.4 concrete (6400); 
C13.7 joints and C13.8 ancillary structural elements (6600). 

Foundations (C13.1). The existing structure shall be demolished and the excavation taken to the levels 
shown. The culvert shall be founded on engineered fill placed and compacted in layers to the approval of the 
Employer's Agent: a minimum depth of 1.5 m below the underside of the barrel, comprising rock fill and a 
compacted G7 layer as shown on drawing P00SH/STR/SC/01, on geotextile, with a 75 mm concrete blinding 
layer and 250 micron sheeting beneath the slabs. Founding levels shall be inspected and approved by the 
Employer's Agent and the geotechnical practitioner before any fill or concrete is placed. The Contractor shall 
provide access, temporary diversion of the watercourse and drainage of the excavation (items C13.1.6.1 and 
C13.1.6.2) and lateral support to excavations deeper than 1.5 m. Item C13.1.2.1 is a provisional sum for 
additional foundation investigations ordered by the Employer's Agent. 

Concrete (C13.4) and formwork (C13.2). Structural concrete shall be of the class scheduled in the Bill of 
Quantities (C35/45); blinding shall be C12/15.  Surface finishes shall be Class F1 to concealed and F2 to 
exposed formed surfaces, U1 to the top of the barrel and U2 to the tops of walls, inverts and apron slabs. All 
exposed corners shall have 20 mm x 20 mm chamfers. Concrete cover to reinforcement shall be 40 mm. 

Reinforcement (C13.3). Reinforcement shall comply with SANS 920: high-yield deformed bars of 450 MPa 
and welded steel fabric of the references shown, fixed in accordance with the reinforcement layout and bending 
schedules (P00SH/STR/SR/01 and SR/02). Dowels and hook bars anchoring the apron and the Reno 
mattresses shall be hot-dip galvanised. Minimum lap length is 50 bar diameters unless shown otherwise. 

Joints and ancillary elements (C13.7 and C13.8). Movement joints shall be formed and sealed with silicone 
sealant (DowSil 888 or similar approved) as detailed on drawing P00SH/STR/SC/02, with 300 mm wide x 1.6 
mm galvanised mild steel cover strips on the outside face.  Weepholes of 50 mm diameter uPVC at 3.0 m 
centres, 65 mm perforated geopipe wrapped in Grade 2 geotextile, drainage strips and geotextile shall be 
installed behind the walls as detailed. The structure number shall be formed in the concrete as detailed. Steel 
bollards, approach slabs and the protective slab shall be constructed as shown. 

Scour protection (C11.2). Galvanised Reno mattresses (6.0 m x 2.0 m x 0.3 m, 1.0 m diaphragm spacing) 
on geotextile shall be placed at the outlet and anchored to the cut-off wall as detailed. 
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C3.3 PARTICULAR SPECIFICATIONS 
The Particular Specifications comprise: Part C: Environmental Management Programme; Part D: Daywork; 
Part E: OHSA 1993 Health and Safety Specification; and Part F: Expanded Public Works Programme and 
labour-intensive construction. 
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PART C: ENVIRONMENTAL MANAGEMENT PROGRAMME 
The Environmental Management Programme (EMPr) for the project, compiled by VeleZinhle Environmental 
Consulting (Mr Eward Linda, 25 February 2026) for the Msunduzi Municipality, is reproduced in full below and 
forms part of the Scope of Work. The Contractor shall comply with it at its own cost, which is deemed to be 
included in the rates tendered under Section 1300. For the purposes of this Contract the EMPr shall be read 
as follows: 

(a) "Implementing Entity", "IE", "Contractor", "Principal Contractor" and "Sub-contractor" mean the 
Contractor and its subcontractors; 

(b) "Project Manager" and "Engineer" mean the Employer's Agent, and "Project Management Team" 
means the Employer, the Employer's Agent and the Environmental Control Officer; 

(c) references to the "rehabilitation phase", "bridge construction" and the "construction of the access 
road" mean the construction of the Works under this Contract; and 

(d) where the EMPr assigns a construction-stage implementation duty to the holder of the EMPr or 
to the consulting engineers, that duty shall be discharged by the Contractor under the supervision 
of the Employer's Agent. 

ENVIRONMENTAL MANAGEMENT PROGRAMME (2026) 
Upgrade of Shange Road from gravel to blacktop surface, Edendale, Msunduzi Municipality 

By: Mr Eward Linda, VeleZinhle Environmental Consulting, 25 February 2026 

Document Description 

Applicant/Client: Msunduzi Local Municipality 

Report Name: Environmental Management Programme for the proposed upgrade of Shange 
road from gravel to blacktop surface, Edendale, Msunduzi Local Municipality 

Report type: Environmental Management Programme report (EMPr) 

Compiled and Authorised by: Eward Linda (Project Director/Leader), Velezinhle Consulting and Projects, 
J1778 Nsezi Street, Eskhawini, 3887; 063 935 2749 / 072 979 2944; 
velezinhleconsulting@gmail.com 

 

Glossary of Terms 
Environmental Authorisation: Environmental Authorisation obtained in terms of the National Environmental 
Management Act 107 of 1998 (NEMA) and the associated EIA Regulations 2014 (as amended). 

Environmental Control Officer (ECO): Individual appointed by the Project Developer responsible for 
monitoring compliance with the implementation of the Environmental Authorisation and the EMPr, ensuring 
liaison between the Project Developer, the Contractor and relevant authorities and reporting on the verified 
compliance with the EMPr. 

Environmental Site Officer (ESO): An environmentally knowledgeable or qualified person nominated by the 
Contractor to assist with and monitor the day-to-day implementation of the EMPr on site. 

Environment: The surroundings within which humans exist and that are made up of the land, water and 
atmosphere of the earth; micro-organisms, plant and animal life; any part or combination thereof and the 
interrelationships among and between them; and the physical, chemical, aesthetic and cultural properties and 
conditions of the foregoing that influence human health and wellbeing. 

Environmental Impact: An environmental impact is the change to the environment, whether desirable or 
undesirable, that will result from the effect of an activity. An impact may be the direct or indirect consequence 
of an activity. 

Fauna: Any and all animals identified within or outside of the operational or project areas. Animals may not be 
harmed in any way. 

Flora: All species of indigenous plants that are found in a particular region, habitat, or time period within or 
outside of the operational or project areas. 
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Mitigation measures: Mitigation seeks to address poor or inadequate practices, procedures, systems and/or 
management measures by the implementation of preventative and corrective measures to reduce, limit, and 
eliminate adverse or negative environmental impacts or improve the positive aspects. 

Rehabilitation: is defined as the return of a disturbed area, feature or structure to a state that approximates 
to the state (where possible) that it was before disruption, or to an improved state. 

Watercourse: A river or spring; a natural channel or depression in which water flows regularly or intermittently; 
a wetland, lake or dam into which, or from which, water flows. 

Cement laden water: Means water (fresh or wash water) which has been in contact with partially cured 
concrete/mortar or raw cement product and which contains suspended and dissolved cement solids. 

Commence: The start of any physical activity, including site preparation and any other activity on site in 
furtherance of a listed activity or specified activity, but does not include any activity required for the purposes 
of an investigation or feasibility study as long as such investigation or feasibility study does not constitute a 
listed activity or specified activity. 

Contaminated water: Means water contaminated by the Implementing Entity's activities such as with 
hazardous substances, hydrocarbons, paints, solvents and runoff from plant, workshop or personnel wash 
areas but excludes water containing cement/concrete or silt. 

Corrective (or remedial) action: Reactive response required to address an environmental problem that is in 
conflict with the requirements of the EMPr. The need for corrective action may be determined through 
monitoring, audits or management review. 

Dust: Any material composed of particles small enough to pass through a 1 mm screen and large enough to 
settle by virtue of their weight into the sampling container from the ambient air. 

Endangered species: Means any indigenous species listed as an endangered species in terms of section 56 
of the National Environmental Management: Biodiversity Act (No. 10 of 2004). 

Endemic: An "endemic" is a species that grows in a particular area (i.e. it is endemic to that region) and has 
a restricted distribution. It is only found in a particular place. Whether something is endemic or not depends on 
the geographical boundaries of the area in question and the area can be defined at different scales. 

Hazard: Means a source of or exposure to danger. 

Indigenous vegetation: Refers to vegetation consisting of indigenous plant species occurring naturally in an 
area, regardless of the level of alien infestation and where the topsoil has not been lawfully disturbed during 
the preceding ten years. 

Glossary of Acronyms 

DHWS Department of Human Settlements, Water and Sanitation 

DEFF Department of Environment, Forestry and Fisheries 

EDTEA Department of Economic Development, Tourism and Environmental Affairs 

EA Environmental Authorisation 

ECO Environmental Control Officer 

EIA Environmental Impact Assessment 

EMPr Environmental Management Programme 

ESO Environmental Site Officer 
 

Executive Summary 
The purpose of the Environmental Management Programme (EMPr) is to provide the mitigation and 
management measures required to ensure that social and environmental impacts, risks and liabilities identified 
are effectively managed as the process of the Shange Road upgrade commences. The programme will set 
out guidelines to ensure that the construction of the road upgrade does not negatively affect the eco system 
as well as the local water sources in the area. The guidelines listed in this EMPr are centred on the local, 
provincial and national environmental legislation. 

Summary of principal objectives 
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The key objectives of this EMPr are to: 

• Determine environmental and social impacts that could be caused by the proposed road upgrade 
project; 

• Suggest mitigation and management measures that will minimise the degradation of the environment 
and promote the preservation of the ecosystem; 

• Formalise and disclose the programme for the environmental and social management of impacts of the 
road upgrade; 

• Ensure compliance to environmental legislation and guidelines which may be local, provincial and/or 
national; 

• Ensure sufficient resources were allocated on the project budget so that the scale of the EMPr related 
activities are consistent with the significance of the identified environmental and social impacts; 

• Provide feedback for continual improvement in environmental performance; and 

• Provide a framework for the implementation of environmental and social management initiatives. 

1. Introduction 
1.1 Background 

The Msunduzi Local Municipality is responsible for the upgrade of Shange Road; they have identified a need 
to initiate a project that will attend to the current challenges experienced by residents and other stakeholders 
in the area. The improved road infrastructure will foster greater accessibility, linking the community more 
effectively to critical services and amenities. 

VeleZinhle Environmental Consulting has been appointed by Msunduzi Local Municipality to undertake the 
required services in terms of the (amended) EIA Regulations, 2014 promulgated in terms of the National 
Environmental Management Act 107 of 1998 (NEMA) for the proposed upgrade of Shange Road in Ward 1, 
Edendale, Msunduzi Local Municipality, KwaZulu-Natal. 

This EMPr has been developed to form part of the Section 28 of NEMA for the proposed upgrade of Shange 
road. The intention in compiling this EMPr is in accordance with the Integrated Environmental Management 
Guidelines published by the Department of Environmental Affairs & Tourism (DEAT) in 2014, which states that 
the purpose of an EMPr is "to describe how negative environmental impacts will be managed, rehabilitated or 
monitored and how positive impacts will be maximised". This EMPr therefore organises and coordinates 
environmental mitigation, rehabilitation and monitoring so that positive impacts are enhanced, and negative 
impacts and damage to the environment are avoided, minimised or rectified where required. 

1.2 Purpose of This Document 
The purpose of the Environmental Management Programme (EMPr) is to provide the mitigation and 
management measures required to ensure that social and environmental impacts, risks and liabilities identified 
and caused by the construction project are effectively managed as the process commences. The programme 
will set out guidelines that will ensure that the negative impacts that may result from this project are prevented 
and mitigated. It will also touch on how these will be controlled and monitored to subsequently achieve a 
required end state. 

The EMPr specifies the mitigation and management measures to which Msunduzi Municipality and Mzibani 
Consulting Engineers is committed, should the Environmental Authorisation (EA) be granted. It also shows 
how Mzibani Consulting Engineers will mobilise organisational capacity and resources to implement these 
measures and how the rehabilitation phase aimed at mitigation and enhancement will be scheduled. 

Environmental specifications, conditions and/or recommendations are provided to ensure: 

• Ensuring appropriate rehabilitation of areas affected by construction and operation. 

• Preventing and remediating long term environmental degradation. 

This EMPr must be read in conjunction with any Environmental Authorisation (once issued) for the proposed 
development site and any other relevant licensing and other compliance obligations imposed by national, 
provincial or local legislation. These could include but not be limited to: a water use license or general 
authorisation (if applicable), protected tree permits as well as the various duties of care prescribed in terms of 
the environment in general, and waste, water, heritage resources and alien invasive species in particular. 
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1.3 Expertise of Author of the EMPr 
This EMPr was prepared and reviewed by Mr Eward Linda. Eward Linda is the Project Director/Leader at 
VeleZinhle and in this process. He has over 16 years of experience in the Environmental Management field. 
His expertise includes: compilation of EIAs and Environmental Management Plans for numerous projects, 
assessment of environmental risk for operations, environmental due diligence and liability assessments and 
environmental auditing. Mr Linda has also been involved in the development of risk based decision-making 
methodologies and has assisted in the development of water management plans. 

The project team collectively possesses the core competence required to prepare the EMPr for the proposed 
project. 

1.4 Approach to Environmental Impact Management 
Table 1-1 illustrates the range of approaches to be undertaken to appropriately mitigate and manage 
environmental impacts from the Shange Road upgrade. 

Avoidance Avoiding activities that could result in adverse impacts and/or resources or areas 
considered sensitive. 

Prevention Preventing the occurrence of negative environmental impacts and/or preventing such an 
occurrence having negative impacts. 

Preservation The process of working to protect something valuable so that it is not damaged or 
destroyed (i.e. environmental resources). 

Minimization Limiting or reducing the degree, extent, magnitude or duration of adverse impacts through 
scaling down, relocating, redesigning and/or realigning elements of the project. 

Mitigation Measures taken to minimise adverse impacts on the environmental and social aspects. 

Enhancement Magnifying and/or improving the positive effects or benefits of a project. 

Rehabilitation Repairing affected resources to their original state. 

Restoration Restoring affected resources to an earlier (possibly more stable and productive) state, 
typically 'background' condition, where identified to be appropriate and reasonable. These 
resources may include soils and biodiversity. 

 

2. Environmental Management Programme 
2.1 Methodology 

The methodology adopted is that of an Environmental Management Programme (EMPr) as described in 
Appendix 4 of the EIA Regulations, 2014 (as amended). 

The EMPr has been structured to include: 

• a description of the impact management outcomes, including management statements, identifying the 
impacts and risks that need to be managed and mitigated as identified through the environmental impact 
assessment process for all phases of the development; 

• a description of proposed impact management actions, identifying the manner in which the impact 
management outcomes will be achieved; 

• the persons responsible for the implementation of the impact management actions; 

• the time periods within which the impact management actions must be implemented; 

• the mechanism for monitoring compliance with the impact management actions; 

• a program for reporting on compliance; and 

• an environmental awareness plan. 

The EMPr specifies the minimum requirements to be implemented as per the scope of works and scope of the 
EMPr, in order to minimise and manage the potential environmental impacts and ensure sound environmental 
management practices. 
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The provisions of this EMPr are binding on Mzibani Consulting Engineers for the period during which the 
environmental authorisation and EMPr remain valid. It is essential that the EMPr requirements be carefully 
studied, understood, implemented, and adhered to at all times. 

3. Organizational Structure and Responsibilities 
3.1 The Project Management Team 

The project management team consists of the project manager/leader, the Sub-contractor, the environmental 
control officer (ECO) and the Junior Environmental Consultant. The roles of these team members are 
discussed under separate subheadings below. 

3.1.1 Project Manager 
The project manager, assisted by the ECO, will be responsible for the co-ordination of the project management 
team. With the assistance of the ECO he/she will be required to: 

• Familiarise themselves with the EMPr, and the conditions set out in the EA, and relevant environmental 
legislation. Information packs will be distributed to the Project Management Team by the ECO and 
transmittal notes will be kept on file. 

• Ensure that the sub-contractors are aware of the specifications, legal constraints and environmental 
standards and procedures pertaining to activities taking place regarding the construction of the access 
road, by reference to the conditions of the EMPr and EA that have been inserted into their service 
contract by Mzibani Consulting Engineers. 

• Ensure that all commitments/conditions in the EMPr are communicated and adhered to by relevant 
Mzibani Consulting Engineers employees and contractors involved with the proposed development, by 
making the documents available to relevant employees and contractors and including the requirements 
into the induction programme for the proposed Shange Road upgrade. 

• Review and comment on environmental assessments and/or reports produced by the Contractor and 
ECO; 

• Undertake regular site visits and ensure environmental specifications are implemented; 

• Monitor compliance with the requirements of the specification; 

• Assess the Contractor's environmental performance in consultation with the ECO, from which a brief 
monthly report of environmental performance is drawn up for record purposes and to be reported on 
within project meetings; and 

• Ensure the documentation, in conjunction with the Contractor, of the state of the site prior to construction 
activities commencing. This documentation will be in the form of photographs or video record. 

3.1.2 The Contractor (Including Sub-Contractors) 
The contractor specific EMPr should be guided by a Risk Register informed by Risk Assessments of hazards 
identified by the Sub-Contractor to be associated with the day to day tasks during the rehabilitation programme. 
The SHE Plan and the ERP must be associated with the day-to-day tasks by the project team and the ECO. 
The ERP must be appropriate for any potential emergency. 

The contractor and all sub-contractors will be responsible for: 

• Complying with the EMPr commitments and any other legislative requirements as applicable to the 
contractor's appointment for the proposed bridge construction; 

• Drafting a method statement (contractor specific EMPr) appropriate to the day-to-day activities under 
his direct control. The method statement must abide by the EMPr. The Contractor specific EMP must 
be agreed upon, by the Project Team representatives and the ECO, for the activities to be undertaken 
by the contractor; 

• The Risk Assessments are agreed to be appropriate for the tasks by the Project Team representatives 
and the ECO, as appropriate; 

• Adhering to any instructions issued by the Project Manager, and/or other designated lead agent 
administering the contract; 
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• Submitting an environmental report at identified site meetings on the environmental incidents that have 
occurred within the period between site meetings, and reporting on action to address any incidents 
previously identified by the contractor or the Project Team, the ECO; 

• Ensuring that all employees of the contractors, and Mzibani Consulting Engineers employees as may 
be involved in the construction programme, receive appropriate training prior to the commencement of 
construction, taking cognisance of this EMPr and the conditions of the EA. 

3.1.3 Environmental Control Officer (ECO) 
An ECO will be appointed to provide ECO inputs during the rehabilitation phase of the proposed development. 
During the operational phase these functions will be taken over by the SHE Department of Mzibani Consulting 
Engineers and Project Managers cc. The ECO will be appointed by Msunduzi Local Municipality and not the 
contractor and will report directly to the Local Municipality. 

The ECO will: 

• Fully understand the commitments in the EMPr and EA for the proposed EIA process; 

• Familiarise him/herself and ensure compliance with the relevant legislation applicable to the project SHE 
Policy and procedures; 

• Communicate the contents of the EMPr to the contractor and sub-contractor staff members; 

• Monitor the implementation of the EMPr throughout the project, by means of site inspections, reporting 
to Msunduzi Local Municipality and the Project Team at progress meetings; 

• Undertake site inspections, on a weekly basis, to assess compliance with the EMPr and conditions in 
the EA and to advise on appropriate actions; 

• Recommend to Msunduzi Local Municipality the removal of personnel and/or equipment should they 
contravene the specifications of the EMPr; 

• Liaise with environmental statutory bodies, including DEFF and DHWS, where this is deemed necessary 
in association with the Project Team and/or Mzibani Consulting Engineers; 

• Compile monthly progress reports for submission to the Project Manager; and 

• Advise the Project Management Team on environmental issues and recommendations for the proposed 
bridge construction activities. 

3.1.4 The Safety, Health and Environmental (SHE) Officer 
The SHE Officer will: 

• Monitor to ensure that all aspects of the construction and operation of the proposed bridge construction 
process comply with the requirements of the SHE plan; 

• Be responsible for ECO duties during the operation; 

• Ensure corrective actions required to address identified impacts are followed up and closed out. 

3.2 Training and Environmental Awareness 

It is important to ensure that the project's workforce has the appropriate level of environmental awareness and 
competence to ensure continued environmental due diligence and ongoing minimisation of environmental 
harm. Training needs must be identified based on the available and existing capacity of site personnel 
(including the Contractors and Sub-contractors) to undertake the required EMPr management actions and 
monitoring activities. It is vital that all personnel are adequately trained to perform their designated tasks to an 
acceptable standard. 

The environmental training is aimed at: 

• Promoting environmental awareness; 

• Informing the project's workforce of all environmental procedures, policies and programmes applicable; 

• Providing generic training on the implementation of environmental management specifications; and 

• Providing job-specific environmental training in order to understand the key environmental features of 
the construction site and the surrounding environment. 
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Environmental awareness to the employees of the project must be provided by the Principal Contractor in the 
following forms: 

• Toolbox Talks (Weekly) - These are mandatory. The topics discussed during training sessions must be 
recorded, with all employees present signing an attendance register. These records must be maintained 
in the Site Environmental File. 

• Environmental Awareness Courses (Ad hoc). 

• EMPr Awareness (as and when required). 

On-site training must be provided for all contractors and personnel working on site during construction and 
operation. No personnel may be allowed onto site without having been instructed on the requirements of the 
approved EMPr. 

The training must deal specifically with triggers that would require the implementation of mitigation measures 
contained in the EMPr. These include, but are not limited to: 

• Identification of TOPS listed species, both fauna and flora 

• Identification of potential heritage resources 

• Identification and avoidance of demarcated no-go areas 

Training will be done in a verbal format. The training will be a once-off event. In addition to training, general 
environmental awareness must be fostered among the project's workforce to encourage the implementation 
of environmentally sound practices throughout its duration. This ensures that environmental accidents are 
minimised, and environmental compliance maximized. 

During the construction phase, Safety, Health and Environmental (SHE) Toolbox Talks must be held on a 
regular basis to discuss and address potential environmental risks, near misses or incidents and how they can 
be avoided in future. Regular drills are to be held to ensure that all staff are aware of the spill contingency and 
other environmental emergency procedures as applicable and can perform these procedures in reasonable 
timeframes. 

3.2.1 Specific Activity Topics 

Some activities may have environmental impacts that are unique to each area as determined by the outcomes 
of the risk assessment and findings of the specialist reports. These must be addressed in the Weekly Toolbox 
Talks. Area-specific topics include (and some of these topics may be a repeat of those covered under general 
topics): 

• Water consumption and conservation; 

• Activities close to sensitive areas; 

• How soluble construction materials and suspended construction materials can contaminate the 
environment and how to prevent this from happening; 

• Dealing with accidents (spills) and/or equipment failure; 

• How to behave when faced with fire; 

• Stormwater management; 

• Potential for water pollution and the related impacts; 

• Identification and management of erosion; 

• Vehicle emissions and related impacts (including health related); 

• Practical training regarding the clean-up of major and minor hydrocarbon spills; 

• Importance of the waste management system and implementing good housekeeping; 

• Dust generation and why and how to reduce dust; and 

• Biodiversity interaction awareness. 

In order to prevent and/or minimise these impacts, care must be taken with, inter alia, the disposal of waste, 
spillage, storage, noise and dust control, selection of sites, preservation and re-establishment of indigenous 
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vegetation, sediment management, the demarcation of sensitive areas and management of the different 
phases of construction and operation. 

This can be achieved by effective implementation of the necessary mitigation measures as stipulated in this 
EMPr. With adequate management, the associated risks and significant negative impacts of the proposed 
project can be minimized and/or entirely negated. These will all be dealt with in this EMPr. 

4. Auditing and Corrective Action 
Auditing and implementing corrective action, should it be required, forms an important component of the EMPr 
management cycle. These ensure that: 

• The required EMPr management conditions are being implemented, and reported appropriately; 

• The desired outcomes are being achieved; 

• On-going inspections of operational controls and general state of operation are undertaken and reported 
appropriately; 

• Two internal audits must be undertaken during construction to assess the compliance to the EMPr or to 
focus on particular performance issues in relation to the conditions of the Water Use Licence (WUL) EA. 

• One external audit by an independent practitioner must be undertaken four months after the 
commencement of the construction phase to assess the compliance to the EMPr or to focus on particular 
performance issues in relation to the conditions of the EA. 

• Annual internal audits during the operational phase must be conducted internally in order to assess the 
compliance to the conditions in the EMPr and the EA. 

As noted above, some potential impacts are difficult to monitor quantitatively, such as soil erosion and waste 
management. There are several mechanisms for implementing corrective action both during construction and 
operational phases. The main instruments used to address non-compliances are the following: 

• Verbal instructions - Minor transgressions to the EA and EMPr by the ECO and Project Management 
Team; 

• Written instructions - To support and formalise verbal instructions by the ECO and Project Management 
Team; 

• Contract Notice - Following a material breach in contract issued by the Project Management Team; 

• Directive from Regulating Authority - Following a material non-compliance with the conditions of the EA 
and the EMPr. 

5. Site Documentation and Reporting 
All non-conformances will be recorded by the ECO and reported to the Project Manager on a monthly basis 
during the Rehabilitation phase. Monthly inspections will be undertaken by the Environmental Advisor from 
SHEQS and the Technical Operator of the infrastructure. 

The following documentation will be required to be kept on site during construction: 

• Project EA; 

• Project EMPr; 

• Project Programme; 

• Project Risk Register; 

• Project SHE Plan; 

• Complaints register; 

• Environmental Incident Register; 

• Audit reports of compliance and non-compliance to EMPr, WUL and EA conditions; 

• Written corrective action instructions; 

• Record of waste generation - quantity, type, fate (incl. general/hazardous, liquid/solid); 
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• Proof of legal/safe waste disposal; 

• Record of chemicals on site and Material Safety Data Sheets (MSDS); 

• Record of water usage (if applicable); 

• Log of topsoil samples (if applicable); 

• Proof that incidents and non-compliances have been closed out appropriately. 

The findings of all inspections and internal audits will be structured into instructive reporting provided to the 
Project Manager. Corrective actions must be clearly defined as appropriate and reasonable, where required. 

Emergency procedures for the management of the proposed development during all phases of operation must 
be in line with Mzibani Consulting Engineers and Project Managers cc's relevant ERP. 

Within the reporting function a structured review component will be required from the Project Management 
Team. This review function will assist in prescribing appropriate and reasonable corrective actions and 
ensuring their timeous implementation. 

6. Monitoring 
During the construction phase/operational phase, the ECO will be responsible for monitoring and inspecting 
contractors' written records to illustrate compliance with the EMPr. This falls under the inspection role of the 
ECO. 

The aim of the compliance monitoring is to verify that the responsible parties are adhering to the procedures, 
management conditions, and specifications contained in this EMPr and the conditions set out in the EA. A 
monthly inspection report will be submitted to the project manager during the construction phase (rehabilitation 
phase)/operational phase. 

The ECO will regularly monitor their programme implementation for the proposed development. This will 
include the regular monitoring of: 

• Control of alien vegetation associated with the clearing of vegetation by the contractor; 

• Increased erosion; 

• Input of toxicants and inputs of toxic organic contaminants; 

• Disturbance and poaching of riverine soils and vegetation; 

• Increase in sediment inputs and turbidity; 

• Excess rubble and construction material in channel; 

• The contractor's waste management programmes used to manage the generation of waste requiring 
disposal; and 

• Rehabilitation of the construction sites, post construction. 

7. Failure to Comply with the EMPr 
Mzibani Consulting Engineers and Project Managers cc, as the holder of the EMPr, is responsible for ensuring 
compliance with the conditions by any person acting on their behalf including Implementing Entities. The EMPr 
holder must notify the DEFF in writing within the period specified in the EMPr if any condition in the 
Environmental Management Programme is or cannot be complied with. Upon receiving such notification, the 
DEFF (Compliance Directorate) will assess the reported non-conformance and inform the EMPr holder of 
further actions and submissions required. 

In addition to the above, the ECO may order the Implementing Entity to suspend part or all of the works if, 
based on the ECO's reasoned opinion, the Implementing Entity has, is in the process of or will cause significant 
environmental damage and/or cause a non-conformance to the EMPr. The ECO shall report this instruction to 
Mzibani Consulting Engineers Director: Programme Implementation within 24 hours of the instruction being 
issued. Should the aforementioned suspension of work be as a result of negligence or actions by the 
Implementing Entity, no extension of time will be granted for such delays and all costs will be borne by the 
Implementing Entity. Apart from direct non-compliance with the EMPr, the following will be regarded as indirect 
non-compliance: 
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• Failure to comply with corrective or other instructions issued by the Implementing Entities, ECO or 
Competent Authority within a specified time. 

• Failure to produce the supporting documentation proving compliance with the EMPr. 

• Failure to ensure that sub-contractors appointed by the Implementing Entity comply with the EMPr. 

8. Pre-construction Phase 
8.1 Ensure relevant approvals from regulatory authorities are obtained, in particular in terms of: 

• National Environmental Management Act (No. 107 of 1998) (NEMA), as amended; 

• National Water Act (No. 36 of 1998); 

• National Environmental Management: Biodiversity Act, 2004 (No. 10 of 2004); 

• National Forests Act (No. 84 of 1998); and 

• Other provincial and local environmental legislation. 

8.2 Submission of method statements: 

• Method Statements must be compiled by the Implementing Entity. 

• All Method Statements must be submitted and approved prior to site establishment commencing. 

• The content and required actions of the Method Statements must be communicated to site staff through 
a compulsory environmental induction. 

• Approved Method Statements will be dated and signed by all relevant parties (Implementing Entity, ECO 
and Engineer). 

• Should a Method Statement need to be revised, a formal revision will be issued, signed and dated. The 
updated Method Statement will be filed. 

• The submitted Method Statements must include but not be limited to: 

– Site division, demarcation and no-go areas (incl. site camp establishment, access, construction 
working widths). 

– Site clearance and topsoil management. 

– Stockpiling and laydown areas. 

– Solid waste management (general and hazardous, incl. disposal). 

– Hazardous substances storage and management. 

– Cement storage and handling as well as concrete batching. 

– Fuel storage and management. 

– Ablution facilities and eating areas. 

– Dust and noise/nuisance control. 

– Protection of flora, fauna and natural features. 

– Stormwater management and erosion. 

– Site de-establishment and rehabilitation. 

• The submission of a site layout plan (see Annexure B) by the IE to the ECO for approval is compulsory. 
The layout plan must indicate all areas of relevance including inter alia: 

– The location of the site camp as well as the site camp layout indicating the location of materials 
storage (general and hazardous), fuel storage, the site office, ablution facilities, and 
vehicle/machinery parking areas. 

– Access to the site camp and intervention sites. 

– Any required stormwater management measures such as diversion berms, cut-off drains, silt 
fences etc. 

– Stockpiling and laydown areas. 
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– Concrete/mortar mixing/batching areas. 

– No-go or sensitive areas. 

– Limit(s) of the construction footprint. 

The layout plan must take into consideration the buffer distances and restrictions as specified in the EMPr. 

9. Detailed Environmental Management Programme 
This Section provides environmental specifications that must be adhered to during construction and 
operational phases of the construction of the access road process. It is essential that all listed specifications 
are considered and appropriately incorporated into the planning, design and/or contract documentation, and 
adhered to during the respective phases of the project. 

The listed environmental specifications must be regarded as the minimum range of environmental constraints, 
controls, procedures and/or standards. They must not be regarded as exhaustive and therefore improvements 
and/or amendments must be made where reasonable and required. 

Such requirements may be identified by stakeholders and/or other interested and affected parties, upon which 
the EMPr and the relevant environmental specifications may require revision. 

Environmental specifications have been listed in tables in the sub-sections as per the following phases: 

• Planning, Design and Pre-Construction phase 

• Construction phase 

• Post-Construction Phase and Rehabilitation Activities 

• Operational phase with maintenance and ongoing rehabilitation. For each timeframe and specification 
the responsible monitoring party/parties and frequency, where relevant, is indicated. 

Planning, Design and Pre-Construction Phase 

Activity Management / Mitigation Responsi
bility 

Frequency / 
timing 

Legislation, 
permits, 
agreements and 
EA requirements 

All members of the project team must adhere to all environmental 
legislation relevant to the project as highlighted below: 
1. The EMPr must always be kept on site. 
2. All members of the project team must be provided with adequate 
environmental training. 
3. All mitigation measures that must be set up prior to construction 
must be implemented. 
4. Monitoring and control programmes must be put in place to 
manage alien invasive plants. 
5. The working area is to be clearly demarcated and all construction 
work is to be kept within the demarcated area. 

All Ongoing 

Access to site: 
Routing (Sound 
environmental 
principles must be 
followed) 

Existing access route must be used. Movement of vehicles within the 
site must be limited to access route and disturbed areas to avoid 
creating new disturbances. 

ECO Prior to 
moving onto 
site and 
during 
construction 

Setting up the 
construction camp 
(Careful planning of 
the construction 
camp can ensure 
that time and costs 
associated with 
environmental 
management and 
rehabilitation are 
reduced.) 

1. If there are already building structures on the site, one must be 
used to house the site office to avoid new disturbances. 
2. The area used for site camp including laydown areas must always 
be kept neat. 
3. Temporary chemical toilets must be provided by a company 
approved by the Engineer. 
4. The construction of a "long-drop" is forbidden. 
5. A service plan for the maintenance of the toilets must be provided 
by the Contractor and is to be approved by the Engineer and ECO to 
ensure toilets are properly serviced and hygienic. 
6. Bins and/or skips must be provided at convenient intervals for the 
disposal of waste within the camp. The bins must be covered. Bins 
should have liner bags for efficient and safe disposal of waste. 

ECO During 
surveys and 
preliminary 
investigation
s and prior to 
moving onto 
site 
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Activity Management / Mitigation Responsi
bility 

Frequency / 
timing 

7. Recycling and the provision of separate waste receptacles for 
different types of waste should be encouraged. Where possible, 
plastics, paper, glass and cans should be separated from other 
domestic waste for recycling. If waste is to be recycled, appropriately 
labelled waste receptacles must be made available. 
8. Any potentially hazardous containers must be punctured or 
disabled prior to disposal. 

Establishing 
equipment lay-
down and storage 
areas (Storage 
areas can be 
hazardous, 
unsightly and can 
cause 
environmental 
pollution if not 
designed and 
managed carefully. 
Hazardous 
substances are 
those that are 
potentially 
poisonous, 
flammable, 
carcinogenic, or 
toxic. Some 
examples are 
diesel, petrol, oil, 
bitumen, cement, 
solvent based 
paints, lubricants, 
explosives, drilling 
fluids, pesticides, 
herbicides, LPG.) 

1. Location for equipment lay-down and storage areas must be 
located within previously disturbed areas for this project. 
2. Fire extinguishers must be present at all storage facilities. 
3. Storage areas must be secure so as to minimise the risk of crime. 
They must be safe from access by children and animals etc. 
4. Storage areas for hazardous substances or materials must be 
fenced and access controlled. 
5. These storage facilities must be on an impermeable surface that is 
protected from the ingress of storm water from surrounding areas in 
order to ensure that accidental spillage does not pollute local soil or 
water resources. The Contractor shall submit a method statement to 
the Engineer and ECO for approval. 
6. Material Safety Data Sheets (MSDSs) must be readily available on 
site for all chemicals and hazardous substances to be used on site. 
Where possible and available, MSDSs must additionally include 
information on ecological impacts and measures to minimize 
negative environmental impacts during accidental releases or 
escapes. 
7. Staff dealing with these materials/substances must be aware of 
their potential impacts and follow the appropriate safety measures. 
The Contractor must ensure that its staff is made aware of the health 
risks associated with any hazardous substances used and has been 
provided with the appropriate protective clothing/equipment in case 
of spillages or accidents and have received the necessary training. 
8. All concrete mixing must take place on a designated, impermeable 
surface. 

ECO Prior to 
moving onto 
the site and 
on-going 

Education of site 
staff on general 
and environmental 
conduct (These 
points need to be 
made clear to all 
staff on site before 
the project begins) 

1. The Contractor must ensure that all site personnel have a basic 
level of environmental awareness training. Environmental awareness 
posters must be used on site. 
2. Staff operating equipment shall be adequately trained and 
sensitized to any potential hazards associated with their tasks. 
3. The Engineer/ECO must be on hand to explain more 
difficult/technical issues and to answer questions which may be 
raised. 
4. No operator shall be permitted to operate critical items of 
mechanical equipment without having been trained by the Contractor 
and certified competent by the Project Management. 
5. All employees must undergo the necessary safety training. 
A general regard for the social and ecological well-being of the site 
and adjacent areas is expected of the site staff. Workers need to be 
made aware of the following rules: 
1. No alcohol/drugs to be present on site; no vehicles or machinery 
are to be operated whilst under the influence of alcohol or drugs. 
2. Prevent excessive noise to minimize disturbances to residents. 
3. No firearms allowed on site or in vehicles transporting staff to/from 
the site (unless used by security personnel). 
4. Bringing pets onto site is forbidden. 
5. Construction staff are to make use of facilities provided for them, 
as opposed to ad-hoc alternatives (e.g. fires for cooking; the use of 
surrounding bush as a toilet facility is strictly forbidden). No fires to 
be permitted on site. The use of gas-operated cookers for preparation 
of food on site must be encouraged. 

ECO, PM Prior to 
moving on 
site 
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Activity Management / Mitigation Responsi
bility 

Frequency / 
timing 

6. Only pre-approved security staff and workers shall be permitted to 
live on the construction site. 
7. No worker may be forced to do work that is potentially dangerous 
or for what he/she is not trained to do. 

Social impacts (It is 
important to take 
notice of the needs 
and wishes of 
those living or 
working adjacent to 
the site. Failure to 
do so can cause 
disruption to work 
and increase cost 
in the form of 
delays.) 

1. All Interested and Affected Parties (IAPs) must be notified of the 
starting date of construction and the proposed duration. 
2. Open liaison channels must be established between the 
developer, the contractors and Interested and Affected Parties (IAPs) 
such that any queries, complaints or suggestions can be dealt with 
quickly and by the appropriate person(s). The IAPs can be identified 
as those that live close by the site, work close to the site, will have 
their services/infrastructure affected by the project, have a general 
interest in the project, and/or the ward Councillor in which the 
construction is taking place. 
3. Adequate designated parking must be provided for site staff and 
visitors. 
4. A complaints register must be kept on site. IAPs need to be made 
aware of the existence of the complaints book and the method of 
communication available to them. Details of complaints must be 
incorporated into the audits as part of the monitoring process. This 
must be in carbon copy format, with numbered pages. 

ECO, PM On-going 

Noise impacts Construction vehicles/machines are to be fitted with standard 
silencers prior to the beginning of construction. Operating and service 
standards must be followed as per operating instructions of the 
vehicles and machines. 

ECO During 
surveys and 
preliminary 
investigation
s and site set 
up 

Soil erosion Procedures that are in place to conserve topsoil during the 
construction phase of the project are to be applied to the set-up 
phase. 

ECO Throughout 
the duration 
of the project 

Stormwater To prevent storm water damage, the increase in storm water runoff 
resulting from the construction activities must be estimated and the 
drainage system assessed accordingly. A drainage plan must be 
submitted to the Engineer. 

ECO During 
surveys and 
preliminary 
investigation
s 

Water quality 
(Incorrect disposal 
of substances and 
materials and 
polluted run-off can 
have serious 
negative effects on 
groundwater 
quality.) 

Storage areas that contain hazardous substances must be bunded 
with an approved impermeable liner. 

ECO, PM During site 
set up 

Set up of waste 
management 

Waste management: 
1. The contractor is responsible for the internal collection of refuse 
and for transporting it to a registered landfill site once every week, 
unless a service agreement is entered into between the contractor 
and the municipality. 
2. The excavation and use of rubbish pits are forbidden. 
3. Burning of waste is forbidden. 
4. A fenced area must be allocated for waste sorting and storage prior 
to removal. 
5. Individual skips/bins for different types of waste (e.g. 'household' 
type refuse, building rubble, etc.) must be provided. 

ECO, PM On-going 

Safety and security Fencing/Demarcation: 
1. All necessary signage must be obtained prior to the 
commencement of construction activities. 
Lighting: 

ECO, PM On-going 
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Activity Management / Mitigation Responsi
bility 

Frequency / 
timing 

2. Lighting on the construction campsite is to be set out to provide 
maximum security and to enable policing of the site, without creating 
a visual nuisance to local residents or businesses. 
Risks associated with materials on site: 
3. All IAPs must be notified in advance of any known potential risks 
associated with the construction site and the activities on it. Examples 
of these are blasting, earthworks/earthmoving machinery on steep 
slopes above houses/infrastructure, risk to residences along haulage 
roads/access routes. 

 

9.1 Construction Phase 

This pertains to all environmental impacts associated with construction and is not limited to the land on which 
the Project is located. It includes the site footprint, construction campsites, access roads and tracks, as well 
as any other area affected or disturbed by construction activities. The EMPr (particularly the specifications for 
rehabilitation) is relevant for all areas disturbed during construction. Furthermore, the EMPr takes into account 
all secondary impacts on the local community and the public. 

Activity Management / Mitigation Responsi
bility 

Frequency / 
timing 

Access to the site • Access to the site must be controlled and managed such that it 
does not result in excessive environmental damage. 

• Contractors must ensure that access roads are maintained in good 
condition by attending to any damage as it occurs. 

• Unnecessary compaction of soil by heavy vehicles must be 
avoided; construction vehicles must be restricted to demarcated 
access, haulage routes and turning areas. 

• The construction signs must be placed at the beginning of the 
project indicating all necessary information such as Contractor and 
Municipality. Approval must be sought from the relevant authority 
for the installation of the signage. 

• Machine/vehicle operators must receive clear instructions to 
remain within demarcated access routes. Movement of heavy-
duty vehicles and vehicles connected with work in progress must 
be restricted to the construction zone. 

PM / ECO On-going, 
and 
specifically 
after heavy 
rain 

Maintenance of 
construction camp 

• The Contractor must monitor and manage drainage of the 
campsite. 

• Run-off from the campsite must not discharge into neighbours' 
properties. 

Ablutions: 
• Temporary chemical toilets must be provided by a company 

approved by the Engineer. The toilets must be made available to 
all staff and must be no closer than 50 m from any watercourse. 
These facilities must comply with local authority regulations and 
be maintained in a clean and hygienic condition. Their use must 
be strictly enforced. 

• The construction of a "long-drop" is forbidden and the Contractor 
is to ensure that open areas or the surrounding bush are not being 
used as a toilet facility. 

• There shall be a minimum of 1 toilet for every 20 workers and 
these must be situated no further than 100 m from the work front. 
A toilet must also be provided at campsite. 

• Under no circumstances may open areas or the surrounding bush 
or degraded and built-up areas be used as a toilet facility. 

• A registered chemical waste company is to be used to remove 
waste from chemical toilets on site on a regular basis. Proof of 
toilet service and safe disposal of effluent must be kept on site for 
each service. 

Camp waste disposal: 
• The Contractor must ensure that all litter is collected from the work 

and camp areas daily. The construction area must be cleared of 

PM / ECO On-going 
monitoring / 
as the work 
progresses 
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Activity Management / Mitigation Responsi
bility 

Frequency / 
timing 

litter, debris (e.g. cement packets, bitumen residues etc.) and 
other domestic waste on completion of the day's work. 

• Bins and/or skips must be emptied regularly, and waste must be 
disposed of at a registered landfill site. Waybills for all such 
disposal are to be kept by the Contractor for review by the 
Engineer/ECO. 

Eating areas: 
• Eating areas must be regularly serviced and cleaned to ensure the 

highest possible standards of hygiene and cleanliness. 
• All litter throughout the site must be picked up on a daily basis and 

placed in the bins provided, with waste to be separated according 
to type of waste. 

Housekeeping: 
• The Contractor must ensure that his camp and working areas are 

kept clean and tidy at all times. 

Staff conduct Environmental education and awareness: 
• The Contractor must monitor the performance of the construction 

workers to ensure that the points relayed during their induction 
have been properly understood and are being followed. If 
necessary, the ECO should be called to the site to further explain 
aspects of environmental or social behaviour that are unclear. 

Worker conduct on site: 
• The rules that are explained in the worker conduct section must 

always be followed. Non-compliance with these rules could result 
in the removal of workers by the contractor. 

ECO On-going 
monitoring / 
as the work 
progresses 

Dust / air pollution 
(Main causes of air 
pollution are dust 
particles from 
vehicle movements 
and stockpiles, 
vehicle emissions 
and fires) 

• Vehicles travelling to and from the construction site must adhere 
to the speed limits so as to avoid producing excessive dust. A 
speed limit of 40 km/h must be adhered to on the construction site. 

• Limiting construction operational hours to between 07h00 and 
17h00 will reduce congestion and disturbance in surrounding 
areas and minimize road deterioration and consequent dust 
creation. 

• Access points and other cleared surfaces must be dampened 
whenever necessary and especially in dry and windy conditions to 
avoid excessive dust. 

• Should excessive emissions be observed from vehicles and 
machines, the Contractor is to have the equipment seen to 
immediately. 

• Stockpiles may cause dust and must therefore be managed in 
accordance with the guidelines in Materials Management. 

• Stockpiles not used in three (3) months after stripping must be 
seeded to prevent dust and erosion. 

ECO On-going 
monitoring / 
as the work 
progresses 

Soil erosion Topsoil stripping and stockpiling: 
• Excavated soil and other material must be deposited in a spoil 

area as agreed with ECO and engineer. 
• Erosion prevention measures must be implemented: berms and 

sandbags may be used to contain all sediment whilst energy 
dissipaters must be constructed at all outflow points. The site must 
be monitored weekly for any sign of off-site siltation. All exposed 
earth must be rehabilitated promptly with suitable vegetation to 
protect the soil. 

Exposed surfaces: 
• Side tipping of soil and excavated materials must not be permitted. 
• Storm water control and wind screening must be undertaken to 

prevent soil erosion on site. 
• There must be no offsite impacts of storm water. A general rule is 

that the storm water velocity eddies on the site must be the same 
as the predevelopment area. 

ECO On-going 
monitoring / 
as the work 
progresses 
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Activity Management / Mitigation Responsi
bility 

Frequency / 
timing 

• In areas where steep slopes are excavated, erosion control 
measures need to be initiated and these may include the planting 
of indigenous vegetation at short intervals to prevent the formation 
of gullies. 

• A Storm Water Management Plan must be developed, provided 
and implemented by the engineer. Drainage must be controlled to 
ensure that runoff from the access road will not lead to erosion and 
offsite pollution of any water resources along the road. The storm 
water drainage system must not be contaminated by other waste 
sources generated during the construction phase of the 
development. 

• Battering of all banks shall be such that cut and fill embankments 
are no steeper than previous natural slopes unless otherwise 
permitted by the Engineer. Cut and fill embankments steeper than 
previous ground levels shall be re-vegetated immediately on 
completion of trimming or shall be protected against erosion using 
measures approved by ECO and Engineer. 

• If cut and fill earthworks are required, these must be limited to the 
minimum necessary for the proposed development. Cut and fill 
banks must not be sloped steeper than 1:1.5. All fill must be well 
compacted in layers on placement and must not be loose end-
tipped. No cut or fill slope must exceed 2.5 m vertical height. All 
earthworks must be vegetated as soon after completion of 
construction as is practically possible with locally sourced 
indigenous vegetation where possible. 

• All embankments, unless otherwise directed by the Engineer, shall 
be protected by a cut-off drain to prevent water from cascading 
down the face of the embankment and causing erosion. 

Storm water General principles: 
• The Contractor must not in any way modify nor damage the banks 

or beds of streams, rivers, wetlands, other open water bodies and 
drainage lines adjacent to or within the designated area, unless 
required as part of the construction project specification. Where 
such disturbance is unavoidable approval must be obtained from 
the ECO. 

• Earth, stone and rubble is to be properly disposed of so as not to 
obstruct natural pathways over the site, i.e. these materials must 
not be placed in storm water channels, drainage lines or rivers. 

• The provisions of the National Water Act 36 of 1998 shall be 
complied with at all times. 

• The Contractor is to ensure that impediments to natural water flow 
are avoided during construction or that flow is temporarily diverted. 

• There must be a periodic checking of the site's drainage system 
to ensure that the water flow is unobstructed. 

Un-channelled flow: 
• During construction un-channelled flow must be controlled to avoid 

soil erosion. 
• Where surface runoff is concentrated (e.g. along exposed tracks), 

flow must be slowed by contouring. 

ECO / PM On-going 

Conservation of the 
natural 
environment 

Fauna and flora: 
• The Contractor is to check that vegetation clearing has the prior 

permission of the Engineer/ECO. Vegetation that is removed is to 
be replanted and excavation is to be kept to a minimum. 

• Development infrastructure must be screened wherever possible 
from ecologically sensitive areas to reduce the human disturbance 
factor. 

• Alien vegetation encroachment onto the site as a result of 
construction activities must be controlled during construction. 
Immediate re-vegetation of stripped areas and removal of aliens 
by weeding must take place. 

Geology: 

ECO On-going 
monitoring / 
as the work 
progresses 
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Activity Management / Mitigation Responsi
bility 

Frequency / 
timing 

• In the event of excavation, the material that is removed must be 
separated into topsoil and subsoil. The top 150 mm would be 
considered topsoil and must be stockpiled separately. 

• In the event of infilling, replacement of subsoil must precede the 
topsoil replacement, and all material must be well compacted. 

Materials 
management 

Stockpile management: 
• Stockpiles must not be situated such that they obstruct natural 

water pathways. 
• Stockpiles must not exceed two (2) metres in height unless 

otherwise permitted by the Engineer or be left for longer than three 
(3) months. 

• Stockpiles must be protected from erosion using appropriate 
measures for the conditions the stockpiles are exposed to, which 
may include construction of berms or low brick walls around their 
bases. 

• Stockpiles must be kept clear of weeds and alien vegetation 
growth by regular weeding. 

Handling of hazardous materials: 
• Cement, bitumen and other potential environmental pollutants 

must be mixed on an impermeable surface with special provisions 
for storm water management. 

• All empty containers must be removed from the site for appropriate 
disposal at a licensed facility and must be treated as hazardous 
waste. 

• No vehicles transporting concrete may be washed on site. 
• All substances required for vehicle maintenance and repair must 

be stored in sealed containers until they can be disposed 
of/removed from the site. 

• Hazardous substances/materials are to be transported in sealed 
containers or bags. 

• The Contractor is to outline a method statement for dealing with 
accidents/spillages of hazardous materials. This statement must 
be handed to the Engineer as well as ECO. 

Sourcing construction materials: 
• Wherever possible, materials that have been produced locally 

must be used for the construction of the site camp (e.g. bricks, 
window frames, etc.). 

ECO As 
completed 

Waste 
management 

On-site waste management: 
• The Contractor shall ensure that all refuse is collected from the 

camp and work areas daily. 
• All material used for construction and maintenance must be 

removed from the site after construction or maintenance work. 
• Refuse must be placed in the designated skips/bins which must 

be regularly emptied. These must remain within demarcated areas 
and must be covered to prevent wind-blown rubbish and 
scavenging by people and animals. 

• In addition to the waste facilities within the construction camp, 
provision must be made for waste receptacles to be placed at 
intervals along the work front. 

• Littering on site is forbidden and the site shall be cleared of litter 
at the end of each working day. 

Waste disposal: non-hazardous waste 
• All waste must be removed from the site and transported to a 

registered landfill site. 
• Any construction rubble shall be disposed of at registered disposal 

sites. 
• Waste from chemical toilets must be disposed of regularly and in 

a responsible manner by a registered waste contractor. Care must 

PM / ECO On-going 
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Activity Management / Mitigation Responsi
bility 

Frequency / 
timing 

be taken to avoid contamination of soils and water, pollution and 
nuisance to adjoining areas. 

Waste disposal: hazardous waste 
• Contaminated water associated with construction activities must 

be contained in separate areas with berms and must not be 
allowed to enter into the natural drainage system. 

• Chemical waste must be stored in appropriate containers and 
disposed of at licensed disposal facilities. 

• Soil that is contaminated with, e.g., cement, bitumen, 
petrochemicals or paint must be disposed of at a registered 
hazardous landfill site. 

• A sump must be created for concrete waste. This is to be de-
sludged regularly and the cement waste is to be removed to a tip 
site as approved by the local authority. 

Social impacts Disruption of infrastructure and services: 
• Contractor's activities and movement of staff is to be restricted to 

designated construction areas. 
• Should the construction staff be approached by members of the 

public or other stakeholders, they must assist them in locating the 
Engineer or Contractor or provide a number on which they may 
contact the Engineer or Contractor. 

• The conduct of the construction staff when dealing with the public 
or stakeholders shall be in a manner that is polite and courteous 
at all times. Failure to adhere to this requirement may result in the 
removal of staff from the site by the Engineer. 

• Disruption of access for local residents must be minimised and 
must have the consent of the Engineer. 

• The Contractor is to inform neighbours in writing of disruptive 
activities at least 24 hrs beforehand. 

• Drivers of construction vehicles must exercise care when travelling 
to and from the site. Drivers of construction vehicles must be 
considerate of other road users. They are to be especially careful 
at narrow sections and water crossings or where livestock is being 
herded. 

Visual impacts: 
• The site must be kept clean to minimize the visual impact of the 

site. 
Noise: 
• Machinery and vehicles are to be kept in good working order for 

the duration of the project to minimize noise nuisance to 
neighbours. 

• Notice of particularly noisy activities must be given to residents 
adjacent to the construction site. Noisy activities must be restricted 
to the times given in the Project Specification or General 
Conditions of Contract. 

Communication with Interested and Affected Parties (IAPs): 
• The Engineer and Contractor are responsible for on-going 

communication with those people that are interested in/affected by 
the project. 

• Queries and complaints are to be handled by: documenting details 
of such communications; submitting these for inclusion in the 
complaints register; bringing issues to the Engineer's attention 
immediately; taking remedial action as per Engineer's instruction. 

• Selected staff are to be made available for formal consultation with 
IAPs in order to explain the construction process and answer 
questions. 

PM / ECO On-going 

 

9.2 Post-Construction Phase and Operational Phase 
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Activity Management / Mitigation Responsibi
lity 

Frequency / 
timing 

Construction camp Construction camp rehabilitation: 
• All structures comprising the construction camp are to be removed 

from site. 
• The area that previously housed the construction camp is to be 

checked for spills of substances such as oil, paint and fuels, etc. 
and these must be cleaned up. 

• All hardened surfaces within the construction camp area must be 
ripped, all imported materials removed, and the area shall be top-
soiled and re-grassed using the guidelines set out in the re-
vegetation specification. 

• The Contractor must arrange the cancellation of all temporary 
services. 

PM / C / 
ECO 

Project 
completion 

Vegetation Landscaping: 
• All disturbed areas or areas which have been engineered for the 

purpose of the development are to be rehabilitated with indigenous 
vegetation, which must be sourced from surrounding areas where 
possible. This will aid in preventing erosion within the site. 

• There must be ongoing weeding of vegetated areas, especially 
areas around the wetland and other areas with sensitive 
vegetation, to remove alien plant species. 

ECO On 
completion 

Land rehabilitation • Excavated soil and soil disturbance: excavated soil not used in the 
development must be disposed of in a designated area as agreed 
with Engineer. Surfaces are to be checked for waste products from 
activities such as concreting and asphalting and cleared in a 
manner approved by the engineer. 

• Rehabilitation must be executed in such a manner that surface 
runoff will not cause erosion of disturbed areas during and after 
rehabilitation. 

• All rubble is to be removed from the site to an appropriate disposal 
site as approved by the Engineer. Burying of rubble on site is 
prohibited. 

• The site is to be cleared of all litter. 
• All embankments are to be trimmed, shaped and re-planted to the 

satisfaction of the Engineer and ECO. 
• All trimmed and/or compacted areas must be left rough to facilitate 

binding of topsoil and vegetation. 

ECO On 
completion 

General General remediation: 
• Temporary road works must be closed and access across these 

blocked. 
• All areas where temporary services, including the borrow pit, are 

located are to be rehabilitated to the satisfaction of the Engineer 
and ECO. 

• A meeting is to be held on site between the Engineer, ECO, and 
the Contractor to approve all remediation activities and to ensure 
that the site has been restored to a condition approved by the 
Engineer and ECO. 

The Local 
Municipality 

On 
completion 
of the 
construction 
and 
maintenance 
phases 

Vegetation / 
landscape 
management 

• All rehabilitated areas will need to be maintained and re-seeded 
with local indigenous vegetation where necessary on a regular 
basis. 

The Local 
Municipality 

On-going 

Noise control • All vehicles must be in good condition and follow the norms and 
standards for noise control that are applicable for race cars. 

• Trees may be planted, or walls built around the property to buffer 
the noise that is released to the surrounding community. 

• All neighbours must be notified in due time of the construction 
activities. 

• The sound system must be tested before events to ensure that 
sound levels are high enough to be heard within the property with 
as little impact on the surrounding community as possible. 

ECO | 
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Activity Management / Mitigation Responsibi
lity 

Frequency / 
timing 

Storm water 
management 

• The storm water management system implemented as part of the 
road must be monitored and maintained to ensure continued 
efficient functionality. 

ECO On-going 

Solid waste / refuse 
removal 

• Any waste which is produced from maintenance activities must be 
appropriately disposed of without any harm to the environment. 

The Local 
Municipality 

On-going 

Soil erosion The following measures need to form part of the management of the 
site: 
• Monitoring storm water exit points. 
• Fill in and re-vegetate eroded areas. 

The Local 
Municipality 

On-going 

Management of the 
development 

• The development must be controlled to ensure that there are no 
further damages to the affected environment. 

• Local environmental authority must be informed in due time of any 
intended changes or developments which may affect the 
environment. Furthermore, the Competent Authority may at any 
point visit the site to monitor whether any further environmental 
degradation has occurred. 

The Local 
Municipality 

On-going 

 

10. Emergency Reporting and Procedures 
The Implementing Entity must ensure that all emergency procedures are in place prior to commencing work. 
The nearest emergency service provider shall be identified and the up-to-date contact details of this emergency 
centre, as well as the police and ambulance services, shall be displayed on a notice board and shall be made 
available to staff on-site. Emergency equipment including fire-fighting equipment shall be positioned at 
accessible locations near to areas where such emergencies may arise. 

10.1 Emergency Awareness 

The Implementing Entity shall ensure that site staff are aware of the procedure to be followed for dealing with 
emergencies, which shall include notifying the Implementer and relevant authorities of the event. All site staff 
shall be briefed regarding the requirements for dealing with potential emergencies including fires, accidental 
leaks and spillage of pollutants. 

10.2 Fire 

The Implementing Entity must take all reasonable measures to ensure that fires are not started as a result of 
construction activities on site and shall also ensure that their operations comply with the Occupational Health 
and Safety Act (Act No. 85 of 1993). Where possible, all work done in the dry season shall be organised in 
liaison with the landowners so that it fits into their firebreak/fire protection programme. No large open fires are 
permitted on site. Smoking on site shall only be permitted in designated areas and in the presence of a fire 
extinguisher. Basic functional fire-fighting equipment (one backpack and at least five beaters) shall be made 
available at each work site at all times. 

The Implementing Entity shall appoint a member of his staff to be responsible for the installation and inspection 
of this equipment. Where work will take place in a peatland or wetland with a high organic soil content, a 
Method Statement shall be prepared for the ECO's approval, detailing all the actions that will take place should 
a fire occur, as well as the relevant emergency contacts. Where fuels and machines are used on site, the 
prescribed fire extinguishers in working condition must be made available by the Implementing Entity. 

Conclusion 
This EMPr has been compiled using various inputs including the EAPs, specialists, relevant Authorities and 
IAPs. These inputs facilitated the identification of relevant and implementable mitigation measures, which may 
now be used by Mzibani Consulting Engineers and Project Managers cc, project management, engineers and 
appointed construction teams to respond to the Rehabilitation process. Penalties to be imposed for the 
transgression of environmental specifications are also noted along with the roles and responsibilities of all 
stakeholders. In order to ensure compliance, all parties involved must be fully acquainted with the contents of 
the EMPr. This will ensure that potential negative impacts are identified, avoided or mitigated. 
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PART D: DAYWORK 
D1 Scope. This specification covers work carried out on a daywork basis in terms of Clause 6.5 of GCC 2015, 
for work that cannot conveniently be measured and valued at the rates in the Bill of Quantities. 

D2 Authorisation. No work shall be carried out as daywork without the prior written order of the Employer's 
Agent. The Contractor shall submit daily records, in duplicate, of the labour, plant and materials used, for 
signature by the Employer's Agent's Representative. Unsigned records will not be accepted for payment. 

D3 Rates. Labour and plant shall be paid at the rates tendered in Section 1800 of the Bill of Quantities for the 
hours actually worked. Materials shall be paid at net invoiced cost from the provisional sum in item B18.10, 
plus the percentage tendered in item B18.11. 

D4 Plant. Only plant that is on Site and in working order will be paid for, and only for the time actually worked. 
Standing time, transport and establishment are deemed to be included in the tendered rates. 
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PART E: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 
 
E1. SCOPE 

 
This specification covers the health and safety requirements to be met by the Contractor to ensure a continued 
safe and healthy working environment for all employees, subcontractors, the Employer, the Employer’s Agent, 
inspectors and all other persons entering the site of works. 

 
This specification shall be read in conjunction with the Occupational Health and Safety Act (Act No 85 and 
amendment Act No 181) 1993 and the corresponding Construction Regulations 2014, and all other safety 
codes and specifications referred to in the said Act and Construction Regulations. 

 
In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as 
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with all 
provisions of OHSA 1993 and the Construction Regulations 2014. 

 
This specification and the Contractor’s own Health and Safety Plan as well as the Construction Regulations 
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the Employer’s 
Agent, subcontractors, employees, representatives of trade unions and any other persons entering the site of 
works. 

 
E1.1 Information based on the Employer’s baseline risk assessment 
 
The information presented in this subclause E1.1 is based on the Employer’s baseline risk assessment 
prepared specifically for this contract. 

 
This information describes the type of work required in terms of this contract that will be accompanied by 
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and 
review in terms of the Health and Safety Plan and risk assessments. 

 
This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in preparing 
their tender submissions, and to the successful Contractor as a basis for the preparation of the site specific 
risk assessments to be performed by the Contractor in terms of Construction Regulation 9. 

 
Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during 
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk 
assessment, including those that may arise from specific methods of construction employed by the Contractor, 
and shall make due allowance in their tendered rates and prices for all costs related to complying with the 
provisions of the Act and Construction Regulations. 

 
This information is given in good faith for the guidance of Tenderers, and no additional payment shall be made 
as a result of any inaccuracies, discrepancies or omissions contained therein. 

 
The following aspects of this project carry the risk of possible injuries: 

 
• Operation and maintenance on the site of heavy civil engineering plant such as excavators, bulldozers, 

front end loaders, tippers, TLBs, compaction equipment, rock breaking plant, water pumps, concrete 
mixers, ready mixed concrete trucks, batch plants, cranes, concrete pumps, compressors, pneumatic 
tools, generators, etc. 

• Use on the site of power tools and hand tools. 
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• Handling of materials such as scaffolding, formwork, timber planks, steel wire, reinforcement, cement 
bags, concrete materials and hand stone. 

• Storage and handling of flammable materials such as fuels, oils, adhesives, and painting and cleaning 
products including bituminous paint. 

• Storage and handling of herbicides and ant poisons. 

• Presence of open excavations for the box culvert, manholes and stormwater pipe trenches. 

• Risks related to general safety and security on site. 

 
Additional risks may arise from specific methods of construction selected by the Contractor which are not 
necessarily covered in the above. 

 
E2. DEFINITIONS 

 
For the purpose of this contract the following shall apply: 

 
(a) Employer” where used in the contract documents and in this specification, means the Employer as 

defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” 
as defined in the Construction Regulations 2014.  “Employer” and “client” are therefore interchangeable 
and shall be read in the context of the relevant document. 

 
(b) “Contractor” wherever used in the contract documents and in this specification, shall have the same 

meaning as “Contractor” as defined in the General Conditions of Contract 2015. 

 
In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and 
“subcontractor” respectively. 

 
For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without 
derogating from his status as an employer in his own right. 

 
(c) “Employer’s Agent” where used in this specification, means the Employer’s Agent as defined in the 

General Conditions of Contract 2015.  In terms of the Construction Regulations the Employer’s Agent 
may act as agent on behalf of the Employer (the client as defined in the Construction Regulations). 

 
E3. TENDERS 

 
This Health and Safety Specification forms an integral part of the Contract and Tenderers are required to use 
it during the tender phase for pricing the preparation of a project specific Health and Safety Plan prior to 
commencing any work and for pricing the costs of ensuring compliance thereto during construction.  Tenderers 
must forward a copy of this Specification to all other persons or organisations that may be submitting prices to 
the Tenderer during the tender stage to enable them to include the cost of preparing their own Health and 
Safety Plan, relevant to their particular operation, and for compliance with the health and safety requirements 
during construction.  Payment items are included in the Schedule of Quantities for compliance with the 
Occupational Health and Safety Act and Construction Regulations and with this Specification. 

 
Tenderers are required to complete Form J ‘Contractor’s Health and Safety Declaration’ in section T2.2 
‘Returnable Schedules’. 

 
Failure to submit the foregoing with his tender and/or to provide realistic rates for relevant payment items will 
lead to the conclusion that the Contractor will not be able to carry out the work under the contract safely, in 
accordance with the Act and Construction Regulations and his tender shall be deemed non-responsive. 
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E4. NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 

 
Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before 
commencement of the work and in accordance with the requirements of Regulation 4, notify the Provincial 
Director of the Department of Employment and Labour of the intention to carry out the construction work, using 
the pro forma form included as Annexure 2 to this Health and Safety Specification. 

 
A copy of the notification form must be kept on site, available for inspection by inspectors, the Employer, the 
Employer’s Agent, subcontractors, employees, representative trade unions and any other persons on the site.  
A copy of the notification form shall also be kept on the health and safety file, and a further copy shall be 
forwarded to the Employer for his records. 

 
E5. HEALTH AND SAFETY PLAN 

 
Before commencement of any construction work, the Contractor shall prepare a project specific Health and 
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety 
Specification. 

 
The Health and Safety Plan must include a risk assessment performed and recorded in writing by a competent 
person as required in terms of Construction Regulation 9.  The risk assessment shall identify and evaluate the 
risks and hazards that may be expected during the execution of the work under the contract, and it shall include 
a documented plan and applicable safe work procedures to mitigate, reduce or control the risks and hazards 
identified. 

 
The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the 
Employer’s Agent, subcontractors, employees, representative trade unions, and health and safety 
representatives and committee members, and must be monitored and reviewed periodically by the Contractor. 
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E6. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 

 
E6.1 Appointments 

 
The Contractor shall appoint in writing all employees. 

 
The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance with 
the requirements of Construction Regulation 7 and the Employer’s SCM Policy, and any other relevant 
procurement guidelines as applicable. 

 
E6.2 Health and safety induction training 

 
No person shall be allowed or permitted to enter the site of the works unless such person has undergone 
health and safety induction training pertaining to the hazards prevalent on the site. 

 
The Contractor shall ensure that all employees under his control, including subcontractors and their 
employees, undergo health and safety induction training by a competent person before commencement of 
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4). 

 
The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and 
are provided with the necessary personal protective equipment in compliance with Construction Regulation 
7(6). 

 
E6.3 Medical certificate of fitness 

 
The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid 
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable. 

 
E7. APPOINTMENT OF SAFETY PERSONNEL 

 
E7.1 Construction manager 
 
Refer to Construction Regulation 8(1), (2), (3) and (4). 

 
The Contractor shall appoint a full-time Construction Manager with the duty of managing all the construction 
work on the site, including the duty of ensuring occupational health and safety compliance. 

 
The Contractor may also have to appoint one or more assistant construction managers to assist the 
Construction Manager where justified by the scope and complexity of the works. 

 
E7.2 Construction health and safety officer 
 
Refer to Construction Regulation 8(5) and (6). 

 
Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the 
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist in 
the control of all health and safety related aspects on the site.  The construction health and safety officer shall 
be registered as required by the Chief Inspector of the Department of Employment and Labour and shall have 
the necessary competence and resources to perform his/her duties diligently. 
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E7.3 Construction supervisor 
 
Refer to Construction Regulation 8(7), (8), (9) and (10). 

 
The Contractor shall appoint a construction superintendent responsible for construction activities and 
ensuring occupational health and safety compliance on the construction site. 

The Contractor may also have to appoint one or more competent employees to assist the construction 
superintendent where justified by the scope and complexity of the works. 

 
E7.4 Health and safety representatives 

 
In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the 
Act for the execution of the contract, shall appoint a health and safety representative whenever he has more 
than 20 employees in his employment on the site of the works.  The health and safety representative must be 
selected from employees who are employed in a full-time capacity at a specific workplace. 

 
The number of health and safety representatives for a workplace shall be at least one for every 50 employees. 

 
The function of health and safety representative(s) will be to review the effectiveness of health and safety 
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration 
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at 
work, to make representations to the employer (Contractor) or inspector on general matters affecting the health 
and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to participate in 
consultations with inspectors and to attend meetings of the health and safety committee. 

 
E7.5 Health and safety committee 

 
In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more 
health and safety committee(s) where there are two or more health and safety representatives at a 
workplace.  The persons selected by the Contractor to serve on the committee shall be designated in writing. 

 
The function of the health and safety committee shall be to hold meetings at regular intervals but at least once 
every three months, to review the health and safety measures on the contract, to discuss incidents related to 
health and safety with the Contractor and the inspector, to make recommendations regarding health and safety 
to the Contractor and to keep record of recommendations and reports made by the committee. 

 
E7.6 Competent persons 

 
The Contractor shall appoint in writing designated competent employees and/or other competent persons as 
required by the Act and Regulations.  Such appointments shall be in accordance with the relevant applicable 
sections of the Act and Regulations as determined by the requirements of the contract. 

 
A competent person may be appointed for more than one part of the construction work with the understanding 
that the person must be suitably qualified and able to supervise at the same time the construction work in all 
the work situations for which he has been appointed. 

 
The appointment of competent persons to supervise parts of the construction work does not relieve the 
Contractor from any of his responsibilities for compliance with all requirements of the Construction 
Regulations. 
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E8. RECORDS AND REGISTERS 

 
The Contractor is bound to keep records and registers related to health and safety on site as required by the 
relevant applicable sections of the Act and Regulations as determined by the requirements of the contract.  
Such records and registers shall be available for periodic inspection by inspectors, the Employer, the 
Employer’s Agent, subcontractors, employees and representatives of trade unions. 

 
E9. CONTRACTOR’S RESPONSIBILITIES 

 
For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA 
1993), which means that the Contractor has the status of employer in his own right in respect of the contract.  
The Contractor is therefore responsible for all the duties and obligations of an employer as set out in the Act 
(OHSA 1993) and the Construction Regulations 2014. 

 
Before commencement of work under the contract, the Contractor shall enter into an agreement with the 
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and Safety 
Act No. 85 of 1993’, to confirm his status as mandatary (employer) for the contract under consideration. 

 
The Contractor is advised in his own interest to make a careful study of the Act and the Construction 
Regulations as ignorance of the Act and the Regulations will not be accepted in any proceedings 
related to non-conformance to the Act and the Regulations. 
 
E10. MEASUREMENT AND PAYMENT 

 
It is a condition of this contract that contractors who submit tenders for this contract shall make provision in 
their various tendered rates and prices for all costs related to the health and safety measures required in terms 
of the Act and Regulations during the construction process. 

 
(a) Safety appointments 

 
No separate additional payment will be made to cover the costs related to persons appointed as required in 
terms of the Act and Regulations to fulfil the various health and safety functions.  Such persons include the 
Construction Manager, any assistant construction managers, the construction health and safety officer, the 
construction superintendent, any assistant construction superintendents, health and safety representatives, 
health and safety committee members and competent persons, all as referred to in subclauses E7.1 to E7.6 
above.  The Contractor shall therefore make provision in the various tendered rates and prices for all costs 
related to such persons. 

 
(b) Records and registers 

 
The keeping of records and registers related to health and safety on site as described in clause E8 above shall 
be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in the 
Contractor’s various tendered rates and prices, and for which no separate additional payment will be made 
except to the extent provided in item B13.02 of the Schedule of Quantities. 

 
(c) Medical certificates 

 
No separate additional payment will be made to cover the costs related to obtaining the medical certificates of 
fitness required for every employee, including subcontractors and their employees, issued in compliance with 
Construction Regulation 7(1)(g) or 7(8) as applicable.  The Contractor shall therefore make provision in the 
various tendered rates and prices for all costs related to such medical certificates. 
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PART F: EXPANDED PUBLIC WORKS PROGRAMME AND LABOUR-INTENSIVE 
CONSTRUCTION 
F1 General. The Works form part of the Employer's contribution to the Expanded Public Works Programme 
(EPWP) and shall be executed with the maximum practicable use of labour-intensive methods and local labour, 
in accordance with the Ministerial Determination and Code of Good Practice for the EPWP and the current 
EPWP guidelines for infrastructure projects. The portions of the Works to be executed by hand are listed in 
clause C3.2.7. 

F2 Supervisory and management staff. The Construction Manager and the Foreman / Supervisor shall hold 
the labour-intensive construction qualifications stated in the mandatory requirements (T1.2.3, F.2.1) and shall 
be on Site full time. 

F3 Recruitment and conditions of employment. Unskilled and semi-skilled labour shall be recruited from 
Ward 1 and the surrounding wards through the Community Liaison Officer, with preference to women, youth 
and persons with disabilities in accordance with EPWP targets. Workers shall be employed on written 
contracts, on a task-rated or time-rated basis, at not less than the rate stated in clause C1.2.1.2 (R220,00 per 
person per day, as stipulated by the Employer). The number of EPWP labourers employed on the Contract 
shall not exceed fifteen (15) at any one time, as determined by the Employer, unless otherwise instructed in 
writing by the Employer’s Agent. Workers shall be provided with EPWP-branded personal protective equipment 
(item B12.11) and with medical certificates of fitness where required (item B12.14). 

F4 Training. Accredited training for local labour shall be arranged as approved by the Employer's Agent and 
paid from the provisional sums in item B12.09. 

F5 Reporting. With each monthly statement the Contractor shall submit, in the format required by the EPWP 
reporting system, copies of identity documents and employment contracts of new workers, attendance 
registers, proof of payment, and the number of person-days of employment and training created, 
disaggregated by women, youth and persons with disabilities. Payment certificates will not be processed 
without this information. 

F6 Payment. No separate payment will be made for compliance with this specification other than under the 
items scheduled in Section 1200 of the Bill of Quantities.
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PART C4: SITE INFORMATION 

C4.1 LOCALITY PLAN 
The Upgrade of Shange Road (800 m) project is located in Ward 1 under the jurisdiction of the Msunduzi 
Municipality within the uMgungundlovu District of KwaZulu-Natal, approximately 9.4 km in a south-westerly 
direction from the city centre of Pietermaritzburg, in the high-density area of KwaMpumuza. See also drawing 
LP-001-01 (Locality Map). 

Road Start Coordinate End Coordinate 

Shange Road Latitude 29°37'37.73"S Latitude 29°37'53.17"S 

Longitude 30°18'8.44"E Longitude 30°18'29.15"E 

Total road length 800 m (grade rating: moderate). Major culvert at approximately 29°37'42.41"S, 30°18'21.89"E 
(chainage 0+410). 

 

 
Figure C4.1: Locality of Shange Road (source: Detailed Design Report) 

C4.2 SITE DESCRIPTION 
Shange Road is an existing gravel road, approximately 800 m long, serving the residential community of 
KwaMpumuza. The road is in very poor condition, with severe surface deterioration and erosion, and parts of 
it become impassable in wet weather. The terrain is rolling, with average gradients of about 4% and localised 
steep sections of up to 17.7%. One permanent watercourse crosses the road at approximately chainage 
0+410, where the existing informal crossing is inadequate and is frequently overtopped. Houses, rondavels, 
boundary fences, septic tanks and several cemeteries adjoin the road reserve, which is in the order of 14 m 
wide. Property accesses are generally about 300 mm below the existing road level. 

C4.3 SUBSURFACE CONDITIONS AND GROUNDWATER 
A geotechnical investigation was carried out by Gevorkyan Geophysics (Pty) Ltd (Report GG001-26.R01, 
Revision 0, 13 February 2026). The principal findings are: 

• The route is underlain by fill materials (clayey and silty sands, sandy gravels and gravelly clays) of 
poorer than G10 quality, with laboratory CBR values of 1 to 3 at 93% Mod AASHTO. The in-situ materials 
are not suitable for the pavement layers. 



CONTRACT No. SCM 18 OF 26/27: REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

Page 186 

• Groundwater seepage was encountered at depths of 0.1 m to 0.6 m in three test pits (TP01, TP04 and 
TP05) and intermittent shallow groundwater is expected across the Site. The soils are moisture-sensitive 
and the area is prone to erosion (donga formation). 

• Excavation classifies as soft to the depths investigated, although intermediate to hard excavation 
(boulders and rock fragments) may be encountered. 

• The ground conditions at structures are poor; culverts are to be founded on improved ground, for which 
the report indicates bearing pressures of up to 100 kPa, and all foundations are to be inspected by a 
geotechnical specialist. No site-specific investigation was carried out at the major culvert position; the 
founding conditions shall be verified during construction. 

The geotechnical report is available for inspection. The information is given in good faith; conditions between 
and away from the test positions may differ, and the Contractor shall be deemed to have satisfied itself as to 
the conditions on Site. 

C4.4 CLIMATE 
The Site lies in a wet (humid) climatic zone (Weinert N-value less than 2; Thornthwaite moisture index 20 to 
40) with relatively high summer rainfall. 

C4.5 SOURCES OF MATERIALS 
No suitable borrow material is available on or near the Site. A commercial dolerite quarry within approximately 
5 km of the Site (Wearne Quarries Natal (Pty) Ltd, 29.66766°S; 30.33989°E) was investigated at design stage 
and samples of its G2 and G5 products were found to comply with COLTO 1998. This information is given for 
guidance only: the Contractor is responsible for securing sources of all materials that comply with the 
Specifications, subject to clause C1.2.1.3, and for confirming availability and current product certificates. 

C4.6 HYDROLOGY AT THE MAJOR CULVERT 

Parameter Value 

Flood estimation method Alternative 3, SANRAL Drainage Manual, 6th Edition (2013) 

Catchment area; catchment slope 0.3 km²; 0.1692 m/m 

Road grade at the structure 3.636% 

Design flood return period 10 years 

Design flood level (QT) / (Q2T) 786.765 m / 786.965 m 

Culvert skew 7.5° (design report); 0° (drawing P00SH/STR/SC/01) 
 

C4.7 EXISTING SERVICES 
Existing services identified by the topographical survey are shown on the Drawings. Unrecorded domestic 
service connections are likely to be encountered. The Contractor shall confirm the position of all services with 
the relevant authorities and by hand excavation before commencing work (clause C3.2.9). 



CONTRACT No. SCM 18 OF 26/27: REHABILITATION OF ROADS VULINDLELA WARD 1 - SHANGE ROAD 

Page 187 

PART C5: DRAWINGS 

C5.1 DRAWINGS 
The drawings listed below are issued to tenderers as Volume 2 of the tender documents, for tender purposes 
only. The Works shall be carried out in accordance with the latest revision of the drawings issued for 
construction. At the Commencement Date the Employer's Agent will deliver to the Contractor the construction 
drawings in PDF format together with printed copies; further drawings and instructions may be issued during 
the progress of the Works. All drawings remain the property of the Employer. 

List of road and stormwater drawings (Detailed Design Drawings, Civil and Structural, Volume 1, 
February 2026) 

Drawing No. Client drawing No. Title 

- - Cover page 

EM2025-LP-000-01 2026-MLM01-LP-000-01 List of Drawings 

EM2025-LP-001-01 2026-MLM01-LP-001-01 Locality Map 

EM2025-LP-100-01 2026-MLM01-LP-100-01 General Layout Plan (including setting-out data) 

EM2025-LP-100-05 2026-MLM01-LP-100-05 Catchment Layout Plan 

EM2025-LP-115-01 2026-MLM01-LP-115-01 Road Markings Layout Plan, Sign Schedule and Road Sign 
Details 

EM2025-LP-120-01 2026-MLM01-LP-120-01 Stormwater Layout Plan (including structure list) 

EM2025-LS-111-01 2026-MLM01-LS-111-01 Road Longitudinal Section 

EM2025-CS-112-01 2026-MLM01-CS-112-01 Road Cross Sections, Sheet 1 of 2 

EM2025-CS-112-02 2026-MLM01-CS-112-02 Road Cross Sections, Sheet 2 of 2 

EM2025-D-001-01 2026-MLM01-D-001-01 Pavement Design Typical Details 

EM2025-D-002-01 2026-MLM01-D-002-01 Stormwater Typical Details 

EM2025-D-003-01 2026-MLM01-D-003-01 Stone Pitching and Gabion Protection Typical Details 

EM2025-D-004-01 2026-MLM01-D-004-01 Project Name Board Typical Details 

EM2025-D-005-01 2026-MLM01-D-005-01 Guardrail Typical Details 

EM2025-D-006-01 2026-MLM01-D-006-01 Gabion Retaining Wall Typical Details 
 

List of structural drawings: major culvert at chainage 0+410 

Drawing No. (title block) Drawing list reference Title 

- - Cover page and drawing list 

P00SH/STR/SP/01, Rev 
A 

STR-SP-01 Site Plan 

P00SH/STR/SC/01, Rev 
A 

STR-SC-01 General Arrangement (elevation, section along culvert 
centreline, plan, setting out, hydraulic data and notes) 

P00SH/STR/SC/02, Rev 
A 

STR-SC-02 Concrete Details (barrel sections, inlet and outlet 
elevations, levels, movement joints, mattress anchorage, 
structure number) 

P00SH/STR/SR/01, Rev 
0 

STR-SR-01 Culvert Reinforcement Layout 

P00SH/STR/SR/02, Rev 
0 

STR-SR-02 Bending Schedule (including the 150 mm protective / 
wearing course slab) 

 


